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I-80/I-580/US 395

• Long-term solutions to Reno Spaghetti Bowl
• Begin National Environmental Policy Act 

(NEPA) most likely an Environmental Impact 
Statement (EIS)

• Phased construction consistent with ultimate 
interchange design
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• Constructed in 1969-72
• Bridges nearing design 

life
• Capacity and safety 

issues 
• Limiting capacity on    

I-80 and US 395/I-580
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• Reno-Sparks Freeway Traffic Study underway 
with emphasis on Spaghetti Bowl

• Traffic Study results available Fall 2016
• Charrette held in April 28 2016 at Reno-Sparks 

Convention Center, draft report available
• Charrette proposed near term and medium 

term concepts
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• Short term charrette concepts
– Temporary closure of I-80 Wells Ave. eastbound 

on-ramp
– Temporary closure of I-580 and Glendale Ave, 

Southbound off-ramp
• Medium term charrette concepts

– Two lane I-80 Eastbound to I-580 Southbound 
ramp

– Partial two lane I-80 eastbound to US 395 
Northbound ramp
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• Challenges of reconstruction of Reno Spaghetti 

Bowl
– Designed when population and traffic volumes were 

much lower
– Limited ROW and many issues going outside existing 

ROW
• Truckee River
• Union Pacific Railroad
• Parks
• Tribal coordination
• Environmental justice
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• Interchange reconstruction
– Full directional interchange with high capacity 

ramps, eliminate loop ramps
– Braid ramps due to service interchanges close to 

system interchange
– Improve downstream capacity of freeway mainline
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• Proposed approach moving ahead
– With traffic study being complete in Fall begin 

procurement of consultant for Design/NEPA
– Begin NEPA with Notice of Intent (NOI) by end of 

2016
– Pursue overall solution and phase improvements 

that conform to ultimate design
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• NEPA EIS Acceleration
– Traffic study data for design, air, noise analyses
– FHWA initiative and process review
– FHWA eNEPA review coordination tool
– Develop programmatic agreement with State 

Historic Preservation Officer (SHPO)
– Concurrent agency reviews
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Boulder City Bypass EIS 5 yrs., 2 mos.

Pyramid McCarran Intersection EIS 6 yrs., 2 mos.

Project NEON EIS 7 yrs., 1 mo.

US 395/Pyramid Highway Connector EIS Ongoing
8 yrs., 2 
mos. +

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6

Standard EIS Process Oct-16 Jan-17 Apr-17 Jul-17 Oct-17 Jan-18 Apr-18 Jul-18 Oct-18 Jan-19 Apr-19 Jul-19 Oct-19 Jan-20 Apr-20 Jul-20 Oct-20 Jan-21 Apr-21 Jul-21 Oct-21 Jan-22 Apr-22 Jul-22

Notice of Intent (NOI) Published

Agency and Stakeholder Scoping

Public Involvement

Purpose an Need Development 

Alternatives Development

Resource Studies/Impact Analysis

Draft EIS

Final EIS

Record of Decision

Reno Spaghetti Bowl EIS Process
NOI October 1, 2016

Agency and Stakeholder Scoping

Public Involvement

Purpose an Need Development 

Alternatives Development

Resource Studies/Impact Analysis

Cultural Resourcs

Threatened and Endangered Species

Demograpghics (EJ)

Land Use/Access 

Wetlands/Jurisdictional Waters

Draft EIS

Combined Final EIS/Record of Decision

Action Item, Milestone, Regulatory Driven Work

Involvement determined by changes in scope, potential design, resource impacts, etc. 
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• Funding
– Fiscally constrained Statewide Transportation 

Improvement Plan (STIP)
– Most improvements would be outside the 4 year 

constrained plan and included in the Long Range 
Plan 5-20 years

– Add Preliminary Engineering (PE) and EIS 
funding 

– Work with Washoe RTC on funding 
– Need to show funding at completion of EIS
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• Proposed action
– Accelerate EIS process by linking traffic study 

work into NEPA and utilizing newer tools 
– Begin consultant procurement process immediately
– Prioritize funding for interchange assuming a 

phased but comprehensive interchange 
reconstruction
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