



USA Parkway (SR 439) Project

*Review and Ratify the Selection
of the Design-Build Contractor*

Transportation Board of Directors' Meeting


January 11, 2016





Project Procurement

- Proposals were evaluated to determine a best value team.
- Procurement process followed NRS 408 and the Department's Pioneer Program Guidelines.
- Per the RFP, the 10-day protest period has ended, and no protests were submitted.
- A Stipend of \$100,000.00 will be paid to each unsuccessful Proposer.





Project Procurement

	Points Available	Kiewit	Granite	Ames	Q&D
Bidder's Preference	5	5	5	5	5
Total Technical Score	30	21	22.4	21.68	21.6
Total Price Score	65	54.52	63.27	65	62.78
Total Score	100	80.52	90.67	91.68	89.38
Final Selection Ranking		4	2	1	3



Conformed Contract

- Department and Ames Construction successfully negotiated the Design-Build Contract.
- The Contract terms mirror the language and Technical Provisions set forth in the Request for Proposals (RFP).
- Price: **\$75,923,220.00** (Same as Proposal Bid Price)
- Proposal commitments have been documented in the Contract.



Schedule

- Achieve Substantial Completion Fall 2017
 - *125 days before NDOT's allowable completion date.*



Next Steps

- Notice to Proceed #1 (NTP1) (*Subject to Board Approval of Contract*)
 - January 12, 2016
- Groundbreaking
 - Spring 2016



For Possible Action

- *Review and Ratify the Selection of the Design-Build Contractor for the USA Parkway (SR 439) Project*