
Kingsbury Grade CMAR Project 
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Project Overview 
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Scope of Work 

• Full Pavement Reconstruction 
 

• Water Quality Improvements  
 

• Utility Relocations 
 

•Complex Maintenance of Traffic 
 



CMAR Procurement 

. 

• A Request for Proposals (RFP) was issued on April 10, 
2013 
 

• Five (5) Firms Responded: 
– A&K Earth Movers 
– Granite Construction 
– Q&D Construction 
– Qualcon Contractors 
– Sierra Nevada Construction 

 

• Proposals were evaluated by a diverse panel with 
members both internal and external to the Department 



CMAR Procurement 

. 

• Three (3) or the five (5) proposers were short listed 
based on their qualifications: 

– Granite Construction 
– Q&D Construction 
– Qualcon Contractors  

• Short listed firms were interviewed on May 13th 
• The Deputy Director approved the Evaluation Panel’s 

recommendation on May 14th  
• FHWA issued their concurrence on May 16th  

 



• Ratify the Selection of Q&D Construction Co., Inc., as 
CMAR provider for the Kingsbury Grade Pavement 
Reconstruction Project 
 

• Approve a Pre-Construction Services Agreement with 
Q&D Construction Co., Inc. 
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