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1 GENERAL SCOPE OF WORK 

Design-Builder and its Subcontractors shall perform all Work required to provide for a high-quality, 
aesthetic, durable, and maintainable facility; improve mobility and safety for the public; maintain 
stakeholders’ trust; and uphold the Department’s integrity. Design-Builder shall provide all 
necessary services to perform all Work (where applicable) for all permanent and temporary 
infrastructure features of the Project.  

1.1 Project Categories, Limits, Notice to Proceed (NTP) 1 
Activities, and Interim Milestones 

The Project is grouped into three categories, as described in this Section 1.1, for which Design-
Builder is required to perform Work as set forth in these Technical Provisions and Contract 
Documents. The general work limits for the Project’s Design Work and Construction Work are 
described in Section 1.1.4 (General Limits of Work).  

1.1.1 Department’s Project Infrastructure 

The Project’s newly constructed, reconstructed, or rehabilitated infrastructure for the I-15 and 
US 95/I-515 freeway system improvements includes, but is not limited to, mainline general-
purpose lanes, auxiliary lanes, high-occupancy vehicle (HOV) lanes, access locations (entrance 
and exit ramps), collector-distributor roadways, and the supporting infrastructure including but not 
limited to drainage systems, detention basins, retention facilities, pavements, structures, 
Intelligent Transportation Systems (ITS), lighting, signing, Landscape and Aesthetics (L&A), 
safety devices, and other elements providing for the overall functionality of the system 
(collectively, the “Department’s Project Infrastructure”).  

Design-Builder shall design and construct the Department’s Project Infrastructure to provide for a 
high-quality, aesthetic, durable, and maintainable facility as set forth in these Technical 
Provisions. Design-Builder shall be responsible for maintaining the infrastructure within the Site 
as described in Section 20 (Maintenance Requirements) providing a safe, effective, and reliable 
level of operation and condition during the Construction Work as set forth in these Technical 
Provisions and the other Contract Documents. 

The general limits of the Work for the Department’s Project Infrastructure are described in 
Section 1.1.4 (General Limits of Work) and illustrated in Exhibit 1 General Work Limits included 
in the Reference Information Documents (RIDs).  

1.1.2 Local Agency Project Infrastructure 

The Project’s existing, newly constructed, reconstructed, or rehabilitated infrastructure for the 
roadway improvements includes, but is not limited to, travel lanes, turn lanes, auxiliary lanes, 
driveways, transit facilities, medians, sidewalks, and the supporting infrastructure including but 
not limited to drainage systems, sanitary sewer systems, pavements, structures, ITS, lighting, 
signing, L&A, safety devices, and other elements providing for the overall functionality of the 
roadway system, which the City of Las Vegas or other third parties will operate and maintain upon 
acceptance of Substantial Completion or as otherwise specified in these Technical Provisions 
(collectively, the “Local Agency Project Infrastructure”). The roadways included as part of the 
Local Agency Project Infrastructure that are to be designed and constructed by Design-Builder 
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are listed below. Local Agency Project Infrastructure also includes the Clark County Regional 
Flood Control District (CCRFCD) facilities and City of Las Vegas’ L&A Work.  

Local Agency Project Infrastructure – Roadways 

Alta Drive Industrial Road  *SR 159 Charleston Boulevard 

Bearden Drive Iron Horse Drive *SR 589 Sahara Avenue 

Bonneville Avenue Loch Lomond Way Symphony Park Avenue 

Charmast Lane Martin Luther King Boulevard Wall Street 

Desert Lane Oakey Boulevard Western Avenue 

Ellis Avenue Pinto Lane Wyoming Avenue 

Grand Central Parkway 
Slip Ramp 
(Martin Luther King Boulevard to 
Charleston Boulevard) 

 

Hastings Avenue  Silver Avenue   

* The roadway may have joint operations and maintenance responsibilities between the Department and 
the City of Las Vegas. Work requirements shall be in accordance with the Project Standards for the 
Department’s Project Infrastructure. 

The Design-Builder shall design and construct the Local Agency Project Infrastructure as set forth 
in these Technical Provisions. Design-Builder shall be responsible for maintaining the 
infrastructure within the Site as described in Section 20 (Maintenance Requirements) providing a 
safe, effective, and reliable level of operation and condition during the Construction Work as set 
forth in these Technical Provisions and the other Contract Documents. 

The general limits of the Work for the Local Agency Project Infrastructure are described in 
Section 1.1.4 (General Limits of Work) and as illustrated in Exhibit 1 General Work Limits included 
in the RIDs. 

1.1.3 Locally Operated ITS Facilities 

The Project’s new and existing ITS facilities and supporting infrastructure provided to improve 
mobility, and to enhance safety and communications to the public, and which are included as part 
of the Freeway and Arterial System of Transportation (FAST) shall be operated “locally” by FAST 
or the Department during the Construction Work. 

Design-Builder shall design and construct the Locally Operated ITS Facilities and supporting 
infrastructure as described in Section 19 (Intelligent Transportation Systems). The Work for ITS 
also includes Active Traffic Management (ATM) gantries and additional cameras for monitoring 
ATM signs servicing both directions of travel on I-15, US 95, and I-515.The general description 
and limits of the Work for the Locally Operated ITS Facilities are described in Section 1.1.4 
(General Limits of Work) and illustrated in Exhibit 1 General Work Limits included in the RIDs.  

1.1.4 General Limits of Work 

The general description and limits of Work are outlined below. These limits, alignments, and 
stationing are general in nature and are only intended to provide the design intent as reflected in 
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the Reference Design provided as part of the RIDs. The RID titled Exhibit 1 General Work Limits 
illustrates the general limits of the Work for the Project infrastructure improvements.  

1.1.4.1 Department’s Project Infrastructure Limits 

 The I-15 freeway system southbound Work extends from the US 95/I-515 undercrossing 
bridge (“MS” 859+50) to approximately 2,400 feet south of Sahara Avenue (“MS” 714+00).  

 The I-15 freeway system northbound Work extends from approximately Sahara Avenue 
(“MN” 739+00) to the US 95/I-515 undercrossing bridge (“MN” 859+50). 

 The US 95/I-515 freeway system Work extends from approximately 1,000 feet west of the 
Rancho Drive undercrossing (“L” 1204+00) to approximately 300 feet east of the I-15 
interchange (“L” 1124+00). 

 The US 95/I-515 Work also includes the removal of stockpiled embankment material south 
of US 95/I-515 between the I-15 interchange and North City Parkway from approximately 
“L” 1127+50 to approximately “L” 1120+00. 

 The Work for the HOV lanes in the southbound direction of travel on I-15 extends from 
approximately 2,800 feet north of Charleston Boulevard (“MS” 829+00) to approximately 
2,400 feet south of Sahara Avenue (“MS” 714+00). The Work for HOV lanes in the 
northbound direction of travel on I-15 extends from approximately Sahara Avenue 
(“MN” 739+00) to approximately 2,100 feet north of Charleston Boulevard (“MN 822+00). 
The Work for the new direct HOV connector between I-15 and US 95 HOV system extends 
from the I-15 HOV lanes to approximately 700 feet east of Rancho Drive (“MC” 1185+00). 

 The Work also includes drainage and roadside barrier improvements on I-15 extending 
from approximately “Le” 682+00 to “MS” 714+00 and “Le” 682+00 to “MN” 728+00 
between Desert Inn Road and Sahara Avenue. 

 The Work for the replacement of four existing bridges (Bridge I-937, Bridge I-938, Bridge 
I-945, and Bridge G-941) includes all necessary infrastructure improvements for the 
bridges, approaches to the bridges, and improvements for the crossing roadways and 
railroad tracks. 

 The Work limits for the “Express to HOV Conversion” includes roadway mill and overlay, 
pavement markings and signage Work on I-15 from the Silverado Ranch Boulevard 
interchange with I-15 to south of the Sahara Avenue interchange with I-15 (“Le” 714+00). 
The conversion includes converting one express lane in each direction to an HOV lane 
between the Silverado Ranch Boulevard interchange with I-15 to the I-215 Beltway 
interchange with I-15. Work limits for HOV conversion also includes converting the two 
express lanes in each direction to an HOV lane and a general purpose lane between the 
I-215 Beltway interchange with I-15 to south of the Sahara Avenue interchange with I-15 
(“Le” 714+00). 

1.1.4.2 Local Agency Project Infrastructure Limits 

The general limits of Work for the Local Agency Project Infrastructure improvements, including 
the CCRFCD facilities, are depicted in the Reference Design drawings provided as part of the 
RIDs.  
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1.1.4.3 Locally Operated ITS Facilities Limits 

The general limits of Work for the ITS facilities include the I-15 and US 95 freeway system for all 
ITS Work as described in Section 19 (Intelligent Transportation Systems). The Work for ITS also 
includes ATM gantries and additional cameras for monitoring ATM signs servicing both directions 
of travel on I-15 from Warm Springs Road (“Le” 412+00) to approximately 2,400 feet south of 
Sahara Avenue (“MS” 714+00); three additional ATM gantries and additional cameras for 
monitoring ATM signs servicing southbound I-15 north of the US 95/I-515 undercrossing bridge 
(“MN” 859+50); three additional ATM gantries and additional cameras for monitoring ATM signs 
servicing eastbound US 95 west of “L” 1204+00; and finally three additional ATM gantries and 
additional cameras for monitoring ATM signs servicing westbound I-515 east of “L” 1124+00.  

1.1.5 Notice to Proceed (NTP) 1 Scope of Work and Deliverables 

The Notice to Proceed (NTP) 1 Scope of Work consists of those activities that are: (1) necessary 
to prepare deliverables that are required to be submitted and/or completed before NTP2 will be 
issued, as indicated in Table 1-1, and (2) NTP1 Mobilization Work as described below. 

Table 1-1 NTP1 Deliverables 

No Description 
TP 

Section 

Submitted 
Prior to 

Issuance of 
NTP2 

Approved 
Prior to 

Issuance of 
NTP2 

1 Project Management Plan (PMP) 1.5 PMP(1) PMP(1) 

 Project Administration 1.5   

 Quality Management System and Quality Manual 2.1.1   

 Design Quality Management Plan 3.1   

 Construction Quality Management Plan 4.1   

 Environmental Management 7.3.3   

 Public Involvement Plan 6.3.1   

 Safety Plan 1.2.7   

 Communications Plan 1.5   

 Transportation Management Plan 12.3   

 Preliminary L&A Plan 5.3.1   

2 Interim Project Office 1.6.6.1 X X 

3 Project Office Setup 1.6.6.5 X X 

4 Project Baseline Schedule 1.6.1 X X 

5 Documentation of Site 1.3.2 X X 

6 Maintenance Work Plan 20.2 X X 

7 Construction ATM System 19 X X 

8 NTP1 Mobilization    
(1) Deliverable shall be submitted in accordance with the PMP requirements as defined in Attachment 01-3 (Project 
Management Plan) of these Technical Provisions. 
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Design-Builder shall provide the following Work (collectively, “NTP1 Mobilization”): 

 Interim Project office as specified in Section 1.6.6.1 (Interim Project Office) 
 Mobilize the Project Office as specified in Section 1.6.6 (Project Office) 
 Partnering plan and initial partnering session as specified in Section 19 of the Contract 
 Establish dispute resolution board as specified in Section 19 of the Contract 
 Community outreach as described in Section 6 (Public Involvement) 

Design Builder may perform the following additional Work (collectively, “NTP1 Mobilization”): 

 Mobilization of Design-Builder’s personnel 

 Demolition and hazardous material abatement of existing structures 

 Formation of the Disputes Review Team 

 Coordination with the Railroad 

 Utility Adjustment coordination and design 

 Utility potholing 

 Environmental permitting support and coordination 

 Materials for CCRFCD facilities 

 Systems Integrator coordination 

 Design survey 

 Geotechnical investigation and engineering 

 Sign inventory 

 Community outreach 

 Aerial mapping 

 Participation in meetings and presentations with the Department; includes providing 
technical support and presentation materials 

Design-Builder shall prepare and submit a list and cost of NTP1 Mobilization Work that will be 
done during the NTP1 period, for review and approval by the Department 10 days after issuance 
of NTP1. The Department will notify the Design-Builder within five Business Days after receiving 
the Submittal, if the NTP1 scope is approved or requires revision. If a revision is required, the 
Design-Builder must submit a revised NTP1 scope within three Business Days. The Department 
shall have three Business Days to review the revised NTP1 scope. If revision is again necessary, 
the three-Business-Day revision/review process will be repeated until a mutually acceptable NTP1 
scope is achieved. The Department and the Design-Builder acknowledge that each party’s 
requirements for the NTP1 Mobilization scope may differ; however, the Design-Builder must 
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provide the minimum services required in the Technical Provisions, to the degree that funds allow, 
in minimum NTP1 Mobilization Work. 

Design-Builder may implement the other activities to support its work plan execution in 
accordance with Contract Section 4.1.2 and subject to Contract Section 12.1.4. Design-Builder 
must provide the Department with written notification prior to performing any Work in the 
Project Right-of-Way (ROW). Except as otherwise provided in this Section 1.1.5, the Department 
shall not be obligated to review any Submittals other than the deliverables described in 
items 1 through 8 in Table 1-1 until after the issuance of NTP2. Notwithstanding the above, the 
Department may accept and perform Design Reviews for Submittals during the period between 
NTP1 and NTP2, but only after satisfaction of the following conditions: 

 Design-Builder has submitted and the Department has approved Design-Builder’s Design 
Quality Management Plan (DQMP). 

 Design-Builder has provided the Department Project Office space ready for occupancy by 
the Department’s staff. 

To expedite the ordering of the materials for the Construction ATM System, Design-Builder shall 
provide the Submittals described in Section 19.18.1 (Early Construction ATM Submittals) for the 
Construction ATM System. The Department will perform Design Reviews of the Construction ATM 
System Submittals during the period between NTP1 and NTP2 prior to the Department’s approval 
of Design-Builder’s DQMP. 

1.1.6 Interim Milestones 

To aid in reducing impacts to the traveling public during the Construction Work, the Department 
has identified the following Interim Milestone(s). These Interim Milestone(s) are established to 
complete various Construction Work associated with the Department’s Project Infrastructure and 
Local Agency Project Infrastructure. 

a. I-15 Department’s Project Infrastructure  

b. US 95 Department’s Project Infrastructure 

c. WS-Ramp (I-515 westbound to I-15 southbound) Department’s Project Infrastructure 

d. NE-Ramp (I-15 northbound to I-515 eastbound) Department’s Project Infrastructure 

e. Grand Central Parkway Local Agency Project Infrastructure 

As an inducement to Design-Builder to achieve completion of these Interim Milestone(s), the 
Department has set an Interim Milestone Completion Incentive Payment if Design-Builder 
achieves the Interim Milestone Completion Duration(s). If Design-Builder fails to complete the 
Work required for an Interim Milestone Completion in less than or equal to the respective Interim 
Milestone Completion Duration(s), the Department shall assess Interim Milestone Completion 
Late Charges. 

Interim Milestone Completion shall be when Design-Builder has achieved the Interim Milestone 
Traffic Opening as defined in Section 1.1.6.1 (Interim Milestone Traffic Opening) for the respective 
Interim Milestone. Design-Builder shall provide a Design Document Submittal including Plans for 
review, comment, and approval by the Department defining the facilities to be in place prior to 
Design-Builder’s request for an Interim Milestone Traffic Opening. 
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1.1.6.1 Interim Milestone Traffic Opening 

The Department may approve an Interim Milestone Traffic Opening when Design-Builder has 
completed the Construction Work of the Interim Milestone providing, at a minimum, the posted 
speed, the number of open travel lanes, auxiliary lanes, interchange ramp access, and turn lanes 
as set forth in this Section 1.1.6.1. In determining whether an Interim Milestone Traffic Opening 
has occurred, the Department will also consider and require satisfaction of the applicable criteria: 

a. All major permanent safety features shall be installed and functional, such major safety 
features to include shoulders, guard rails, concrete traffic barriers, and bridge railings; 

b. All temporary safety features are shall be installed and functional, including pavement 
marking and delineations, safety end treatments, terminal anchor sections, and crash 
attenuators;; 

c. Permanent or temporary illumination is installed and functional; 

d. Permanent or temporary signs and signals are installed and functional 

e. The need for temporary traffic controls or for lane or shoulder closures at any time has 
ceased during the Peak Period, and; 

f. Whether Design-Builder has otherwise completed the Work in accordance with the 
Contract Documents, such that the Interim Milestone infrastructure is in a condition that it 
can be used for normal and safe vehicular travel in all lanes and at all points of entry and 
exit, including bicycle and pedestrian access. 

Construction Closures of lanes or shoulders shall not be allowed during the Peak Period following 
the Department’s acceptance of an Interim Milestone Traffic Opening. 

Roadway geometry changes such as realigning or shifting of lanes (revised lane striping) shall be 
prohibited for a period not less than 6 months except for final permanent striping, which will occur 
after the placement of final surface course. 

Prior to the Department’s acceptance of an Interim Milestone Traffic Opening, Design-Builder 
shall provide, at a minimum, the number of travel lanes, auxiliary lanes, interchange ramp access, 
and turn lanes open to vehicular traffic defined below. 

1. I-15 Department’s Project Infrastructure Interim Milestone: 

a. A minimum number of lanes open to vehicular traffic shall meet or exceed the existing 
I-15 configuration as of the Setting Date in both the northbound and southbound 
directions of travel. 

b. All interchange ramp access to and from Sahara Avenue shall be fully open to 
vehicular traffic. The minimum number of lanes for the ramps including acceleration, 
deceleration, and auxiliary lanes shall meet or exceed the existing interchange 
configuration as of the Setting Date.  

c. All interchange ramp access to and from Charleston Boulevard shall be fully open to 
vehicular traffic. The minimum number of lanes for the ramps including acceleration, 
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deceleration, and auxiliary lanes shall meet or exceed the existing interchange 
configuration as of the Setting Date.  

d. All system interchange ramp access to and from I-15 and US 95/I-515 shall be fully 
open to vehicular traffic. The minimum number of lanes for the ramps including 
acceleration, deceleration, and auxiliary lanes shall meet or exceed the existing 
interchange configuration as of the Setting Date.  

2. US 95 Department’s Project Infrastructure Interim Milestone: 

a. A minimum number of lanes open to vehicular traffic shall meet or exceed the existing 
US 95 configuration as of the Setting Date in both the eastbound and westbound 
directions of travel. 

b. All interchange ramp access to and from Rancho Drive shall be fully open to vehicular 
traffic. The minimum number of lanes for the ramps including acceleration, 
deceleration, and auxiliary lanes shall meet or exceed the existing interchange 
configuration as of the Setting Date.  

c. All interchange ramp access to and from Martin Luther King Boulevard shall be fully 
open to vehicular traffic. The minimum number of lanes for the ramps including 
acceleration, deceleration, and auxiliary lanes shall meet or exceed the existing 
interchange configuration as of the Setting Date.  

d. All system interchange ramp access to and from I-15 and US 95/I-515 shall be fully 
open to vehicular traffic. The minimum number of lanes for the ramps including 
acceleration, deceleration, and auxiliary lanes shall meet or exceed the existing 
interchange configuration as of the Setting Date. 

3. WS-Ramp (I-515 westbound to I-15 southbound) Department’s Project Infrastructure 
Interim Milestone: 

a. All system interchange ramp access to and from I-15 and US 95/I-515 shall be fully 
open to vehicular traffic. The minimum number of lanes for the ramps including 
acceleration, deceleration, and auxiliary lanes shall meet or exceed the existing 
interchange configuration as of the Setting Date. 

4. NE-Ramp (I-15 northbound to I-515 eastbound) Department’s Project Infrastructure 
Interim Milestone: 

a. All system interchange ramp access to and from I-15 and US 95/I-515 shall be fully 
open to vehicular traffic. The minimum number of lanes for the ramps including 
acceleration, deceleration, and auxiliary lanes shall meet or exceed the existing 
interchange configuration as of the Setting Date. 

5. Grand Central Parkway Local Agency Project Infrastructure Interim Milestone: 

a. A minimum number of travel lanes, auxiliary lanes, and turn lanes open to vehicular 
traffic as defined in Section 9.3.4 (Local Infrastructure) for the Western Avenue and 
Grand Central Parkway connection beginning at Oakey Boulevard to the northerly 
limits of Grand Central Parkway. 
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b. Pedestrian and bicyclist facilities open to unrestricted access. 

It is anticipated the Construction Work associated with the asphaltic concrete friction course 
(crumb rubber), described in Section 10 (Pavement) and permanent pavement markings will be 
completed after Interim Milestone Traffic Openings. 

Design-Builder shall submit a Released-for-Construction Design Submittal for all Interim-
Milestones defining the elements of the Interim-Traffic Opening for review and acceptance by the 
Department.  

1.2 Project Requirements 

All Work performed or furnished under the Contract Documents shall comply with the 
requirements of the Contract Documents, including the Project Standards, these Technical 
Provisions, and Good Industry Practice.  

1.2.1 Local Infrastructure 

Design-Builder shall design and construct the Local Agency Project Infrastructure that is owned, 
operated, or maintained by the City of Las Vegas in accordance with Section 26.3 (City of Las 
Vegas Standards) unless otherwise modified by these Technical Provisions. The Department will 
interface with the City of Las Vegas with respect to Design Reviews and Oversight of Construction 
Work, and Design-Builder shall coordinate with the Department in accordance with the provisions 
of the Contract Documents. 

Design-Builder shall design and construct the Local Agency Project Infrastructure of third parties 
other than the City of Las Vegas in accordance with Section 26.4 (Miscellaneous Specifications 
and Standards) unless otherwise modified by these Technical Provisions.  

1.2.2 Future Improvement Phases 

The Department and the City of Las Vegas are planning for Future Improvement Phases to 
complete the ultimate build-out infrastructure within or adjacent to the Project. The Department’s 
future improvements “I-15 Freeway Future Improvements” described in Section 9.3.2.3 (I-15 
Freeway Future Improvements) are proposed to increase capacity, and to improve traffic 
operations and safety related to the I-15 freeway system. The City of Las Vegas’ future 
improvements “Local Future Improvements” described in Section 9.3.4.1 (Local Future 
Improvements) are proposed to enhance local roadway connectivity, and to improve traffic 
operations and safety related to the local street network. The RID titled Exhibit 2, I-15 Freeway 
Future Improvements, illustrates the general limits of the I-15 Freeway Future Improvements and 
Local Future Improvement Phases. 

1.2.2.1 Future Improvement Compatibility 

Design-Builder shall endeavor to minimize “throwaway” costs associated with improving the 
Project to meet the requirements of the Future Improvement Phases infrastructure. Additionally, 
Design-Builder’s Work for the Project shall minimize the costs to the Department associated with 
the Future Improvement Phases infrastructure to the extent reasonably possible without 
unreasonably increasing Project costs.  
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Design-Builder’s design for the Project shall allow for the compatibility and integration of the I-15 
Freeway Future Improvements and the Local Future Improvements phases without the need for 
demolition, relocation, or reconstruction of the Department’s Project Infrastructure and the Local 
Agency Project Infrastructure, including new bridges, retaining walls, CCRFCD facilities, 
overhead sign bridges, the Railroad’s tracks, Las Vegas Valley Water District 36-inch pipeline, 
and NV Energy transmission facilities including vertical transmission line encroachments. Design-
Builder’s Work shall allow for the Future Improvement Phases infrastructure to be located within 
the Project ROW and/or the Future Improvement Phases Planned ROW illustrated in Exhibit 2, 
Future Improvements of the RIDs, without the need for the Department to acquire additional ROW 
to accommodate the Future Improvement Phases. Setback or offsets from the future physical 
infrastructure to ROW for Future Improvement Phases shall be in accordance with Project 
Standards.  

In addition, the following elements shall be addressed by Design-Builder’s design for the Project 
to demonstrate compatibility, integration, and the endeavor to minimize “throwaway” costs and 
minimize the cost associated with the Future Improvement Phases infrastructure: 

 The Department anticipates minor demolition of bridges to allow for future widening as 
part of the Future Improvement Phases. However, the need for demolition or 
reconstruction of Project abutments, girders, or piers will be deemed by the Department 
as not minimizing “throwaway” cost. 

 Future reconstruction or new construction of the CCRFCD facility infrastructure north of 
Charleston Boulevard exceeding 800 lineal feet will be deemed by the Department as not 
minimizing the Future Improvement Phases cost.  

 Retaining walls for the Project shall be designed and constructed to support the 
embankment height above the wall for the Department’s Project Infrastructure or the 
embankment height above the wall in the Future Improvement Phases, whichever is 
greater. Removing and reconstructing retaining walls to accommodate an increase in wall 
height will be deemed by the Department as not minimizing “throwaway” cost or 
minimizing the Future Improvement Phases cost. 

 Relocation of the NVE transmission facilities southeast of Sahara Avenue is anticipated 
by the Department to accommodate the I-15 Freeway Future Improvements. Relocation 
of the NVE transmission towers is planned to be within the Future Improvement Phases 
ROW illustrated in Exhibit 2, Future Improvements of the RIDs. Relocation of the NVE 
facilities beyond the Future Improvement Phases ROW will be deemed by the Department 
as not minimizing the Future Improvement Phases cost. 

If Design-Builder’s design for the Project results in modifications of the preliminary roadway 
geometry, lane configurations, the CCRFCD facilities, or ROW limits from what is shown in the 
Reference Design, Design-Builder shall submit preliminary Plans for both the Project and the 
Future Improvement Phases in accordance with Section 9.5.1 (Stage 1 Design) demonstrating 
future improvement compatibility of Design-Builder’s design in accordance with this Section 1.2.2. 
If Design-Builder’s design for the Project results in modifications of the preliminary roadway 
geometry, lane configurations, the CCRFCD facilities, or Project ROW limits from what is shown 
in the Project Neon Future Phase Preliminary Design, Design-Builder shall submit preliminary 
Plans for both the Project and Future Improvements Phases in accordance with Section 9.5.1 
(Stage 1 Design) demonstrating future improvement compatibility in accordance with this 
Section 1.2.2. 
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1.2.3 Federal Highway Administration (FHWA) Oversight and 
Agreements 

The role of the Federal Highway Administration (FHWA) on the Project shall be as defined in 
Section 3.6 of the Contract. 

1.2.4 Control of Materials 

Design-Builder’s procurement and use of products for the Project is limited to those listed in the 
Department’s Qualified Products List (QPL) as of the Setting Date. A QPL may be obtained from 
the Department’s Administrative Services, 1263 S. Stewart Street, Room 101, Carson City, 
Nevada 89712, phone (775) 888-7070. The QPL is a list of manufactured products available on 
the market that have been evaluated and determined to be suitable for a specified use. Products 
listed in the QPL shall be restricted to use in the category for which they are listed and shall be 
installed as recommended by the manufacturer. The manufactured products furnished by Design-
Builder shall conform to the manufacturer specifications. 

For Local Agency Project Infrastructure as described in this Section 1, Design-Builder shall 
provide materials for drainage in accordance with Section 8 (Drainage), for wastewater 
infrastructure in accordance with Section 18 (Utilities), in accordance with Section 15 (Signals 
and Lighting) and Section 16 (Signs and Pavement Markings), and in accordance with 
Attachment 26-2 (City of Las Vegas Special Provisions). 

Proposed Deviations of any products or materials set forth in the Department’s QPL as of the 
Setting Date shall be submitted in accordance with and governed by Section 2.1.2.4 of the 
Contract. 

1.2.5 Coordination 

Design-Builder is solely responsible for coordinating all Design and Construction Work, including 
that of any of its Subcontractors, with other designers, subcontractors, the Utility Owners, 
Governmental Entities, Department personnel, private businesses, and other operating personnel 
concerning Site access, the establishment and use of temporary facilities, work schedules, and 
other elements of the specified Work that require interface with others. 

1.2.6 Coordination with Other Work 

The Department or other agencies may have separate projects active within the vicinity of the 
Project that are not part of the Project. A tentative list is provided in Attachment 01-1 (Tentative 
List of Concurrent Projects Adjacent to the Project). Design-Builder shall be solely responsible for 
identifying any and all construction projects that will be active in the vicinity of the Project. Design-
Builder shall coordinate its activities with the construction work of all other projects in the vicinity 
of the Project. Delays arising from coordination issues shall not be considered a Department-
Caused Delay, except to the extent otherwise provided in the Contract.  

1.2.7 Safety and Health 

Design-Builder shall comply with the safety and health requirements described in Attachment 01-2 
(Safety and Health – Safety Plan) through the Final Acceptance of the Project. As a component 
of the PMP, Design-Builder shall prepare Safety Plans for the Project Work as described in 
Attachment 01-2. Design-Builder shall implement and comply with these provisions or as updated 
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through Final Acceptance of the Project. Design-Builder’s Safety Plans shall also address the 
elements described in Section 6.3.8 (Emergency, Unforeseen Utility Disruptions, Hazardous 
Conditions, Traffic Emergencies, Security, and Loss-of-Access Notifications). The Submittal 
schedule for these plans is included in Attachment 01-3 (Project Management Plan). 

1.2.8 Reference Information Documents  

Refer to Section 1.9 of the Contract for a discussion of the purpose and use of the RIDs.  

1.2.9 Biological and Physical Hazards 

Prior to the commencement of Construction, Design-Builder shall undertake an initial cleanup of 
the Project area, including all preparatory work required to make the Project area sanitary and 
safe in accordance with applicable Government Rules and the health hazards plan and to address 
all biological and physical hazards present. Design-Builder shall provide the required training of 
personnel, onsite and offsite preparations, and safety equipment to complete the initial cleanup 
and disposal of the biological and physical hazards. Design-Builder shall inspect the area at least 
72 hours in advance of commencing Work to determine the type of cleanup and removal effort 
required. 

1.2.10 Deviations to the Technical Provisions 

Design-Builder may submit proposed Deviations to these Technical Provisions to the Department 
if Design-Builder has concluded that the Deviation will be beneficial. Proposed Deviations shall 
be submitted in accordance with and governed by Section 2.1.2.4 of the Contract. Deviation 
requests to the Technical Provisions shall include: 

a. A description of the Deviation or other appropriate descriptive information. 

b. References to requirements of the Technical Provisions, an explanation of the nature of 
the Deviation from said requirements, and a request for approval of such Deviation. 

c. An analysis justifying why the Deviation from the requirements of the Technical Provisions 
should be allowed. 

d. The locations where, and an explanation of how, the Deviation will be used on the Project. 

e. Any changes in routine or capital maintenance requirements associated with the 
Deviation, including ease of maintenance. 

f. Any changes in the anticipated service life of the item(s) affected by the Deviation. 

g. Any reduction in the time period necessary to design and construct the Project resulting 
from implementing the Deviation, including, as appropriate, a description of methods and 
commitments. 

h. A preliminary analysis and quantitative discussion of potential impacts on vehicular traffic 
(both during and after construction), environmental permitting, community impact, safety, 
and life-cycle Project and infrastructure costs, including impacts on the cost of repair, 
replacement, maintenance, and operation. 
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i. A description of any impacts on the land or facilities of third parties, including private 
owners, Governmental Entities, Utility owners, and railroads. 

j. If and what additional ROW will be required to implement the Deviation; Design-Builder 
shall (i) be solely responsible for the costs of acquisition of any such ROW and the costs 
for obtaining any necessary Environmental Approvals, (ii) not be entitled to any Change 
Order for time or money as a result of Site conditions (e.g., Hazardous Materials, Differing 
Site Conditions, Geotechnical Issues, Utilities, etc.) on such additional ROW, and (iii) not 
be entitled to any Change Order for additional time or money as a result of any delay, 
inability, or cost associated with the acquisition of such ROW. 

k. A description of other projects where the Deviation has been used; the degree of success 
or failure of such usage; and names and contact information, including phone numbers 
and e-mail addresses for project owner representatives that can confirm such statements. 

l. A description of added risks to the Department or third parties associated with 
implementing the Deviation. 

m. An estimate of any additional Department, Design-Builder, and third-party costs 
associated with implementation of the Deviation. 

n. An estimate of the Contract Price adjustment, should the Deviation be approved. 

o. An estimate of the schedule adjustment, should the Deviation be approved. 

p. An analysis of how the Deviation is equal to or better in quality, performance, and reliability 
than the requirements of the Technical Provisions. 

1.2.11 Request for Information 

Requests for Information (RFIs) may be initiated by Design-Builder, the Department, or Local 
Agencies. Design issues may arise in ongoing Work reflected in Release for Construction 
Packages. The RFI initiated by Design-Builder must reflect the general nature, location, and 
description of the issue, Design-Builder’s proposed mitigation with supporting documentation of 
the issue, and Quality Manager’s approval of such mitigation. The Department will transmit 
identified issues in writing to Design-Builder summarizing the general nature, location, and 
description of the issue for incorporation into the RFI process. 

When an issue or change arises, including those identified by the Department-prepared RFIs, 
Design-Builder must place the RFI in a log to track all open issues and submit the RFIs and 
updated log for review by the Department. The Department will provide Design-Builder with an 
RFI for issues identified by the Department or Local Agencies. Design-Builder shall provide an 
independent and unique numbering system for RFIs initiated by Design-Builder to differentiate 
from those initiated by the Department. 

1.3 Construction Requirements  

1.3.1 General Requirements  

The Department’s Standard Specifications shall govern all Construction Work except as otherwise 
modified by these Technical Provisions.  
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1.3.2 Documentation of Site 

Prior to issuance of NTP2, Design-Builder shall document the existing conditions within the Site, 
including videotaping the whole Project. Documentation must include adjacent roadways, 
drainage channels or flowing waterways, manholes, fences, signage, walls, houses, buildings, 
wells, and sensitive habitats. Special attention will be given to all adjacent facilities and Utilities 
that may be impacted by the Work’s operations and to the documentation of downstream drainage 
channels, adjacent roadway conditions, and sensitive habitats. The videotape must show details 
of the condition of all adjacent properties and structures, pavement conditions of crossroads, and 
proposed and potential haul routes. Provide suitably referenced, dated, and narrated copies in 
duplicate to the Department. Design-Builder shall also videotape all roadway facilities within one-
half mile beyond the Site before the start of Construction Work to document existing conditions. 

At commencement of Construction Work, and every month following through Final Acceptance, 
furnish videotape of construction activities and two sets of at least 500 digitally produced 
photographs, at a minimum, covering the following:  

 All adjacent properties and building details 
 Project Work reflecting the activities underway during the month 
 Project Work any time that a new significant activity starts 
 Any accidents, unusual conditions, and complaints 

Vantage points and proposed timelines for photographs shall be coordinated with the Department. 

Design-Builder shall submit digital photographs in accordance with Section 1.6.2 (Document 
Management). Digital images shall be provided in JPEG or uncompressed TIFF format, produced 
by a digital camera with a minimum sensor size of 8.0 megapixels and at an image resolution of 
not less than 1024 by 768 pixels. Each photograph will have an associated date and time, along 
with a short annotation providing the approximated position of the viewer, view direction, and 
activity.  

Furnish video footage in triplicate copies in digital versatile disc (DVD) format in accordance with 
Section 1.6.2 (Document Management), on at least a monthly basis, and provide this footage to 
the Department upon request. 

At commencement of construction and every 90 days, Design-Builder shall submit aerial 
photographs reflecting areas of the Site where Work is in progress. 

Obtain all necessary permission from property owners to enter their property for any 
documentation of the Site. 

Photographs and videos to facilitate public information are described in Section 6.3.11 
(Construction Progress Photographs and Videos). 

1.3.3 Limitations to Construction  

To address the Project’s various commitments including environmental, public, business, 
emergency response, and safety for the public; maintain stakeholders’ trust; and uphold the 
Department’s integrity, Design-Builder shall accommodate and provide Work including but not 
limited to the following activities as described in these Technical Provisions. 
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 Perform demolition on properties within the Site only after receipt of ROW Certification for 
each parcel as indicated in Section 21.5 (Property Demolition). Do not disturb or begin 
demolishing existing structures prior to performing asbestos assessment and abatement 
as described in Section 7.8 (Hazardous Materials).  

 Provide emergency pullouts as described in Section 12.4.2 (Design Parameters for Traffic 
Control Plans) during Construction Work. 

 Screen visual sight of the Construction Work from commercial businesses as described in 
Section 12.5 (Construction Requirements), through Substantial Completion. 

 Construct the L&A Work adjacent to residential neighborhoods within 30 days of 
completion of the roadway infrastructure. 

 Facilitate unimpeded access to reduce delays through the Site for emergency responders 
and law enforcement during Construction Work. 

 Allow unimpeded access to and from Las Vegas Fire Rescue Station 10 to the local street 
network east and west of the I-15 corridor during Construction Work. Coordinate with Las 
Vegas Fire Rescue to minimize response delays due to traffic congestion caused by 
Construction Work. Address the Las Vegas Fire Rescue Station 10 access plan as part of 
the Transportation Management Plan (TMP). 

 Maintain unimpeded access to the University Medical Center emergency entrance during 
Construction Work. Coordinate with the University Medical Center to minimize 
disturbances to access during Construction Work. Address the University Medical Center 
access plan as part of the TMP. 

 Provide and maintain clear and highly visible signing along I-15 to the University Medical 
Center. A minimum of two signs in the northbound and two signs in the southbound 
directions of travel. Provide and maintain additional signing at exit ramps and on local 
roadways, which provide the most direct access to the University Medical Center.  

 Collaborate with the Department in implementing traveler information via the Dynamic 
Message Sign (DMS) and Construction ATM Systems to advise motorists of the University 
Medical Center access.  

 Coordinate with the Southern Nevada Health District, located at 400 Shadow Lane, to 
minimize disturbances to access during Construction Work. Address the Southern Nevada 
Health District access plan and restrictions as part of the TMP. 

 To inform Project stakeholders of Construction Work activities, provide Construction Work 
phasing notifications in accordance with Section 6 (Public Involvement). Address the 
content, format, frequency, and distribution of these notifications as part of the TMP. 

 Construction Work within 100 feet of the Project ROW adjacent to the residential 
neighborhoods between Sahara Avenue and Charleston Boulevard shall be restricted to 
occur between 6:00 AM and 8:00 PM Monday through Friday. 

 Construction Work within 300 feet of the Project ROW adjacent to the Presbyterian 
Church, located at 1515 West Charleston Boulevard shall not occur between 8:00 AM and 
2:00 PM Sundays. Coordinate with the Presbyterian Church officials to establish other 
days and times where reducing Construction-Work-related noise would reduce impacts 
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and address this as part of the TMP. Provide specific signing to the Presbyterian Church 
accesses during Construction Work. 

 To minimize disruptions to businesses within the Site, schedule and coordinate 
Construction Work impacting business approaches, accesses, driveways, and pedestrian 
facilities to occur during night hours between 10:00 PM and 6:00 AM. Provide business-
specific detour signing to aid motorists for changes in business access during Construction 
Work through Substantial Completion. Coordinate tie-in conditions with all properties 
adjacent to the project. 

 Access from Charleston Boulevard to the businesses at the historic Holsum Lofts 
properties, 241 West Charleston Boulevard, shall be unimpeded at all times during 
Construction Work through Substantial Completion. Address the property access plan as 
part of the TMP. Provide a temporary parking area adjoining and immediately south of the 
property that is adequate to accommodate 24 passenger vehicles. The parking area shall 
be constructed of a hard surface asphalt pavement and parking stalls defined with 
permanent pavement markings. Maintain the temporary parking area in accordance with 
Section 20 (Maintenance Requirements) through Substantial Completion. Provide specific 
signing to the Holsum Lofts access during Construction Work. 

 Provide a staging and parking area near the Site for Design-Builder’s and Subcontractors’ 
staff. Parking of construction equipment or materials on adjacent Local Agency residential 
roadways is prohibited. Parking of Design-Builder’s and Subcontractors’ company or 
personnel vehicles on adjacent Local Agency residential roadways is prohibited.  

 Minimize disruptions to the community by addressing equipment storage/staging, the use 
of residential streets, and haul routes to the Site as described in Section 12 (Maintenance 
of Traffic) during Construction Work. 

 Maintain the roadways within and adjacent to the Site in a clean and orderly appearance 
as described in Section 20 (Maintenance Requirements). 

 Remove and dispose of the stockpiled material along the south side of US 95/I-515 
between the I-15 interchange and North City Parkway. The Department has determined 
the material is unsuitable for use in the Project. Design-Builder shall remove the material 
to Elevation 2058 and dispose of it outside of the Project Site. Design-Builder shall shape 
the top of the remaining embankment to form a crown with 2 percent cross slopes such 
that surface runoff is directed as it was under pre-Project conditions. Also refer to 
Section 5.3.9 (Groundplane) for landscape and aesthetic requirements. 

1.4 Quality Control Requirements 

Refer to Section 2 (Quality Management System), Section 3 (Design Quality Management), and 
Section 4 (Construction Quality Assurance, Quality Control, and Oversight) for quality assurance 
(QA) and quality control (QC) requirements.  

1.5 Project Management Plan 

Design-Builder shall provide to the Department a PMP in accordance with the structure provided 
in Attachment 01-3 (Project Management Plan). Design-Builder’s project management effort shall 
be defined by and follow the PMP, which is a collection of several management plan elements 
describing discrete elements of the Work. The Department shall have approval rights over the 
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PMP and each component part of the PMP, unless expressly stated otherwise in these Technical 
Provisions. The PMP is an umbrella document that describes Design-Builder’s managerial 
approach, strategy, and quality procedures to design and build the Project and achieve all 
requirements of the Contract Documents. 

The structure, submittal timeframes, Department review and, as applicable, approval rights 
regarding each component part of the PMP are specified in Attachment 01-3. Table 1-2 provides 
a general outline of the PMP.  

Table 1-2 PMP Outline 

PMP Chapter Chapter Title 

1 Project Administration 

2 Quality Management System 

2A Design Quality Management Plan 

2B Construction Quality Management Plan 

3 Environmental Management 

4 Public Involvement Plan 

5 Safety Plan 

6 Communications Plan 

7 Transportation Management Plan 

8 Preliminary L&A Plan 

A list of documents to be included in the PMP is contained in Attachment 01-3; related 
requirements for the component parts appear throughout these Technical Provisions 

Design-Builder shall propose updates to the PMP and, as applicable, affected components in the 
event of the following: 

 The occurrence of any changes to Key Personnel, Quality Plan, Safety Plan, Project 
Schedule, or Project administration policies and procedures. 

 The occurrence of other changes necessitating revision to the PMP. 

 As otherwise directed by the Department. 

Design-Builder shall provide the revised PMP to the Department for approval no later than 14 days 
after the occurrence of the change or direction triggering the need for the revisions to the PMP. 

The Department will audit and monitor the activities described in the PMP to assess Design-
Builder performance. All commitments and requirements contained in the PMP shall be verifiable. 

1.6 Project Administration 

As part of the PMP, Design-Builder shall provide to the Department the items listed in 
Attachment 01-3 (Project Management Plan) for administration of the Project and as defined in 
this Section 1.6. 
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1.6.1 Project Schedule 

Design-Builder shall provide a Project Schedule in accordance with Attachment 01-4 (Project 
Schedule) and as supplemented by this Section 1.6.1. The Project Schedule shall be used by the 
Parties for planning and monitoring the progress of the Work. 

1.6.1.1 Required Submittals 

1.6.1.1.1 Project Baseline Schedule 

The Preliminary Project Baseline Schedule and the Project Baseline Schedule shall conform to 
the “Project Schedule” requirements set forth in Attachment 01-4 (Project Schedule). The 
Department will review the Project Baseline Schedule in accordance with Attachment 01-4. 
Design-Builder shall use Oracle Primavera P6, release 6.2 or higher.  

Updates to the Project Baseline Schedule shall occur no more frequently than on 3 month 
intervals. The Department will review, comment, and have good faith discretionary approval of 
each updated Project Baseline Schedule. 

1.6.1.1.2 Project Status Schedule Updates 

Design-Builder shall submit to the Department Project Status Schedule updates to reflect the 
current status of the Project, including recovery schedules, schedule revisions due to approved 
Change Orders. The monthly Project Status Schedule shall conform to the requirements set forth 
in Attachment 01-4 (Project Schedule). Design-Builder shall submit the first month’s Project 
Status Schedule to the Department by the seventh day of the month following approval of the 
Project Baseline Schedule. Each succeeding month’s Project Status Schedule shall be submitted 
by the seventh day of each succeeding month. The Project Status Schedule data date shall be 
the last date of the month before submittal. The Critical Path shall not include any actual start or 
actual finish dates later than the date for any activity. If the seventh day of an individual month is 
a Saturday, Sunday, or a holiday on which Work has been suspended, the monthly Project Status 
Schedule shall be submitted by the first Business Day following the seventh day. If the Project 
Status Schedule is not submitted by the required date, the Department may withhold or adjust the 
Final Payment. 

1.6.1.1.3 Not Used 

1.6.1.1.4 Progress Report 

Each month, beginning with the first full month after NTP1 and until Substantial Completion, 
Design-Builder shall submit to the Department a Progress Report for review and comment. 
Design-Builder shall submit the Progress Report on or before the close of business 7 days 
following each month’s end. An electronic and a printed copy of the entire Progress Report shall 
be submitted to the Department.  

The Progress Report shall consist of the following: 

a. Describe progress for the Project as a whole (including all phases of Work), identify start 
date and completion dates on major areas of Work, and group the information based on 
the work breakdown structure (WBS). 

b. List any Change Orders that were identified or executed during the period, and include 
their status. 
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c. Identify any pending or resolved Claims during the reporting period. 

d. Identify schedule activities planned for the upcoming period. 

e. Identify problems and issues that arose during the reporting period and issues that remain 
to be resolved. 

f. Summarize resolution of problems/issues raised in previous progress reports or resolved 
during the reporting period. 

g. Statement of the number of days Construction Work has occurred within the Site. 

h. Statement of the number of days utilized for all Permitted Closures. 

i. Statement of the number of days to the Interim Milestone Completion(s). 

j. Identify Critical Path issues and proposed resolution. 

k. Include a report on the Project Schedule completion deadlines showing the schedule dates 
for the immediate prior month and current month. A narrative is required to explain why the 
dates have changed for variances of more than 30 days. 

l. Provide monthly expenditure projection curves for the Project. 

m. Identify requested and/or required Department actions for the next month. 

n. Provide a summary of QA/QC findings. 

o. Include digital progress photographs that accurately depict Project progress and a 
corresponding progress narrative. 

p. Include a report providing the Department with an updated list of Project personnel, 
organization chart, and emergency contact information.  

q. Design-Builder shall specifically identify participation of Disadvantaged Business 
Enterprises (DBEs) in the report in accordance with Section 7.1.8 of the Contract. 

The Project Status Schedule Update shall be provided as part of the Progress Report including 
two electronic copies and the following printouts: 

a. Gantt chart sorted by Work areas indicating the physical status of all Project Schedule 
activities as of the date of the update and comparing the Design-Builder’s progress to 
planned progress. 

b. Gantt chart showing all critical Project Schedule activities, sorted by early start dates. 

c. Ninety-day look-ahead Gantt chart showing all upcoming Submittals from the Design-
Builder and approvals required by the Department. 

d. Ninety-day look ahead Gantt chart grouped by WBS and sorted by early start dates. 

e. Gantt chart that clearly identifies the longest path sorted by early start dates. 

If requested by the Department, Design-Builder shall make all corrections to the monthly Progress 
Report and resubmit. If Design-Builder does not agree with the Department’s comments, Design-
Builder shall provide written notice of disagreement within 7 days from the receipt of the 
comments. 

1.6.1.1.5 As-Built Schedule 

The “as-built schedule” shall be the Final Critical Path Method (CPM) Schedule containing actual 
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start and finish dates for every Work activity. The Final CPM Schedule shall be submitted no later 
than 30 days before Final Acceptance. The Final CPM Schedule shall depict the actual start and 
finish dates for each activity. The completion date of the Final CPM Schedule shall be the date of 
Final Acceptance.  

1.6.1.2 Revisions  

If it becomes necessary to add, combine, eliminate, or modify Completion Deadlines or schedule 
activities to reflect modifications to the Work, such changes shall be made through a Change 
Order that has been issued by the Department, and therefore reflected in the Project Schedule. 
Revisions to the Project Schedule and consequent realignment of funds between payment 
activities may be requested by Design-Builder in accordance with, and subject to, Sections 4.5 
and 13 of the Contract. 

1.6.1.3 Time Impact Delay Analysis  

As part of a request for a change as set forth in Section 13.4.2.3 of the Contract, Design-Builder 
shall submit to the Department a written time impact delay analysis illustrating the influence of 
each claimed relief event. Each time impact analysis shall include a fragmentary network 
demonstrating how Design-Builder proposes to incorporate the change, delay, or Design-Builder 
request into the current Project Status Schedule. 

The time impact analysis shall demonstrate the time impact to each affected schedule activity in 
the most recent Project Status Schedule at the time of the occurrence.  

The time impact analysis submittal shall include the details of the change, including added, 
changed, or deleted data for schedule activities and logic. If the current Project Status Schedule 
is revised subsequent to submittal of a time impact analysis but before its approval, Design-
Builder shall promptly indicate in writing to the Department the need for any modification to its 
time impact analysis. 

Design-Builder shall submit one printed Gantt chart including all schedule activities affected by 
the time impact analysis, grouped and sorted by WBS and compared to the current Project 
Baseline Schedule. In addition, Design-Builder shall provide one electronic backup of the Project 
Schedule with the time impact analysis and a comprehensive narrative for each relief request. 
Design-Builder shall incorporate the results of the relief event determination from the Department 
into the Project Status Schedule for the next Progress Report. 

1.6.1.4 Recovery Schedule 

If the Work is delayed on any Controlling Work Item for a period that exceeds the greater of either 
30 days in the aggregate or that number of days in the aggregate equal to 5 percent of the days 
remaining until Substantial Completion, the next Project Status Schedule shall include a recovery 
schedule demonstrating the proposed plan to regain lost Project Schedule progress and to 
achieve Substantial Completion by the specified date. Design-Builder’s recovery schedule shall 
include a revised network diagram and an analysis showing the proposed revised schedule. 

1.6.2 Document Management 

As part of the Work, Design-Builder shall develop and provide a system for document 
management for the Project. Design-Builder shall establish and maintain an Electronic Document 
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Management System (EDMS) to store, catalog, and retrieve all Books and Records and data 
using the applicable control section job numbers for the Work. 

In the provision of a document management system, Design-Builder shall: 

1. Use data systems, standards, and procedures compatible with those employed by the 
Department, and implement any new operating practices required as a result of the 
Department’s amendments to any such systems, standards, and procedures. 

2. Provide a secure location for any interface as may be provided by the Department, such 
that only authorized users have access and it is protected from loss theft, damage, and 
unauthorized or malicious use. 

3. Employ appropriate standards and procedures, and train Design-Builder personnel to 
operate any Department data management system that the Department may require in 
connection with the Project.  

4. Train the Department personnel to operate any Design-Builder data management system 
approved by the Department for Design-Builder use in connection with the Project. 

5. Provide a mechanism for the electronic transfer of meta-data, including but not limited to 
the associated portable document format (PDF) images and other file formats for 
uploading into an EDMS employed by the Department. 

6. Provide the Department with procedures and software for accessing all project-related 
documents as a component of Design-Builder’s obligations under Section 21 of the 
Contract. 

7. All electronic information submitted to the Department shall be searchable and legible. 

In Part 1 of the PMP, Design-Builder shall describe: 

1. Methods by which all Project-related documents will be uniquely coded and retrievable in 
a user-friendly format. 

2. The routing, filing, control, and retrieval methods to be used for all documents. 

3. Methods to facilitate sharing of data, including procedures and software for accessing all 
project-related documents. 

4. All documents and data elements that will support records. These data elements shall 
include, as a minimum: document class, document type/subtype, document name, form 
number, the Department records series item number, the Department agency item 
number, the Department records series title, the Department retention period, turnover 
media, turnover frequency, submission type, special requirements, and remarks. 

To allow for disaster recovery, Design-Builder shall back up and store all Project-related 
documents in a secure offsite area. Design-Builder shall perform and provide the Department with 
the results of regular tests of backup and restore functions. 

1.6.3 Key Personnel 

Design-Builder shall provide Key Personnel in accordance with Section 7.6 of the Contract. Refer 
to Section 7.6.5 of the Contract for information regarding time-commitment requirements for Key 
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Personnel and the Department’s rights regarding Key Personnel, and Section 1.6.6 (Project 
Office) for location requirements. Minimum qualifications for the specified Key Personnel are 
described below.  

Project Manager shall have a minimum of 20 years of experience managing complex 
infrastructure projects, 10 years of experience managing the design and construction of major 
urban freeway systems, and professional experience in design-build project management of 
major urban freeway systems. 

Deputy Project Manager shall have a minimum of 15 years of experience managing complex 
infrastructure projects, 10 years of experience managing the design and construction of major 
urban freeway systems, and professional experience in design-build project management of 
major urban freeway systems. 

Construction Manager shall have a minimum of 15 years of experience managing complex 
infrastructure projects, 10 years of experience managing the construction of major urban freeway 
systems, and professional experience in design-build construction management of major urban 
freeway systems. 

Lead Engineer shall be a Registered Professional Engineer or be one prior to the Department’s 
approval of the PMP, with a minimum of 15 years of experience managing the design of complex 
infrastructure projects, 10 years of professional experience in managing the design of major urban 
freeways, and professional experience in managing the design of design-build urban freeway 
system projects. 

Public Information Coordinator shall have at least a Bachelor of Science (B.S.) or Bachelor of 
Arts (B.A.) degree and significant demonstrated experience related to the areas of responsibility 
for public involvement for major transportation construction projects similar in nature to the 
Project. The Public Information Coordinator must have experience in managing others in 
community involvement activities and experience with major freeway projects and shall/must have 
experience with highway engineering drawings and concepts and working cooperatively and 
effectively with design engineers and construction staff. 

Quality Manager shall have experience in a similar role on a complex freeway project of similar 
scope to the Project and shall have successfully completed an ISO 9001 Lead Auditor Course or 
have completed one prior to any Design Work. 

Environmental Compliance Manager (ECM) shall have prior experience with permitting and 
managing the environmental monitoring on a complex freeway project of similar scope to the 
Project and shall have successfully completed an ISO 9001 Lead Auditor Course or have 
competed one prior to any construction Work. ECM shall be Certified Professionals in Erosion 
and Sediment Control. ECM shall have at least a B.S. or B.A. degree and significant demonstrated 
experience related to the areas of responsibility for environmental compliance for major 
transportation construction projects similar in nature to the Project. The ECM shall have 
experience in managing others in environmental activities and experience with similar scope to 
the Project. Shall/must have experience with highway engineering drawings and concepts and 
working cooperatively and effectively with design engineers and construction staff. 

Traffic Control Engineer shall be a Registered Professional Engineer or be one prior to the 
Department’s approval of the PMP and shall have a minimum of 10 years of professional 
experience in traffic and highway engineering with engineering consultants or government 
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transportation agencies, and knowledge of traffic signal timing, construction traffic control on 
freeways, construction work zone traffic safety, the Manual on Uniform Traffic Control Devices 
(MUTCD), computer traffic simulation and optimization models, and freeway traffic management 
techniques.  

Utilities Design/Construction Coordinator shall have a minimum of 10 years of professional 
experience in managing Utility coordination on complex infrastructure projects both during design 
and construction, and have a minimum of 5 years of professional experience in managing Utility 
coordination of major design-build urban freeways. 

Safety Manager shall have significant demonstrated experience in a work zone safety technician 
or supervisor capacity on large highway construction projects including a minimum 10 years of 
progressive heavy construction experience, 5 years of which must be safety management 
experience. The Safety Manager shall have significant demonstrated experience in a work zone 
safety technician or supervisor capacity on large highway construction projects. The Safety 
Manager shall be a Work Zone Safety Supervisor as certified by the American Traffic Safety 
Service Association, Associated Contractors of Nevada, or any agency or firm approved by the 
Department. The Safety Manager shall have completed training and current certification for CPR 
and First Aid. 

Structures Lead Design Engineer shall be a Registered Professional Engineer, or be one prior 
to the Department’s approval of the PMP, with a minimum of 15 years of professional experience 
in bridge design and recent demonstrated experience in coordination of design of multiple bridge 
projects. The Structures Lead Design Engineer shall have demonstrated design experience with 
all proposed bridge types contained within the Proposal. 

1.6.4 Lead Personnel Qualifications 

In addition to Key Personnel, Design-Builder shall provide the lead personnel described in this 
Section 1.6.4. Design-Builder shall submit the qualifications for these additional leading personnel 
demonstrating compliance with the requirements of this Section 1.6.4 to the Department for its 
review and comment. The qualifications shall be submitted at the same time as its submittal of 
the PMP for the Department’s review and comment. The submittal of these additional leading 
personnel qualifications are separate from, and not a requirement of, the PMP. These additional 
leading personnel shall be located in the Project Office as defined in Section 1.6.6.3 (Design-
Builder Personnel and Functions to be Located at the Project Office).  

1.6.4.1 Responsible Engineer(s)  

Design-Builder’s Responsible Engineer(s) shall be a Registered Professional Engineer with a 
minimum of 15 years of demonstrated expertise in urban freeway design with similar complexity 
as the Project. The obligations of Responsible Engineer(s) are described in Section 3.2.3 
(Responsible Engineer).  

1.6.4.2 Design Quality Manager 

Design-Builder’s Design Quality Manager (DQM) shall be a Registered Professional Engineer in 
civil engineering having experience in a similar role on a complex freeway project of similar scope 
to the Project and shall have successfully completed an ISO 9001 Lead Auditor Course.  
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1.6.4.3 Construction Quality Manager 

Design-Builder’s Construction Quality Manager (CQM) shall have experience in a similar role on 
a successful project of similar scope and have successfully completed an ISO 9001 Lead Auditor 
Course. The obligations of the CQM are described in Section 4.5.1 (Construction Quality 
Manager). 

1.6.4.4 Structures Construction Manager 

Design-Builder’s Structures Construction Manager shall have a minimum of 10 years and recent 
demonstrated expertise in bridge construction. The Structures Construction Manager shall have 
demonstrated construction experience with all proposed bridge types contained within the 
Proposal.  

1.6.4.5 Landscape Architect 

Design-Builder’s Landscape Architect shall have a minimum of 10 years of experience and 
Landscape Architecture licensure. The Landscape Architect shall have a minimum of 5 years of 
task lead responsibility and experience on freeway/highway corridor design and construction 
projects in the arid southwest United States, and/or with 5 years of landscape architecture design 
and construction experience in the Las Vegas metropolitan area. The obligations of the 
Landscape Architect are described in Section 3.2.5 (Landscape Architect).  

1.6.4.6 Arborist 

Design-Builder’s arborist shall be an International Society of Arboriculture (ISA) board-certified 
master Arborist. The obligations of the arborist are described in Section 5 (Landscape and 
Aesthetics).  

1.6.4.7 Landscape and Aesthetics Construction Manager 

Design-Builder’s L&A Construction Manager shall have a minimum of 10 years and recent 
demonstrated expertise in L&A construction specific to the L&A Work proposed for the Project. 
Design-Builder’s L&A Construction Manager may meet this requirement with two managers who 
each have 10 years and recent demonstrated expertise in either landscape or aesthetics Work 
proposed for the Project.  

1.6.4.8 System Integrator Manager 

The project manager of the system integrator firm responsible for the Work shall have the 
following minimum qualifications: 

 B.S. or B.A. degree in electrical engineering, electronic engineering, computer science, 
mathematics or related discipline. 

 Experience implementing ITS systems involving computer and communications hardware, 
software, and firmware. 

 Ability to participate directly in the integration of hardware, software, and communication 
elements. 

 Proficiency in software/hardware implementation, configuration, and troubleshooting. 

 Proficiency in the development of test plans, procedures, and techniques. 
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 A thorough knowledge of diagnostics techniques specifically relevant to the hardware and 
software subsystems furnished to this project. 

 At least a working knowledge of each of the following: computer operating system 
principles, LAN/WAN network elements, wire-line and wireless communications 
equipment, CCTV camera subsystems, Fiber Optic communication equipment, 
Transmission Control Protocol/Internet Protocol (TCP/IP) communication protocols and 
data communications equipment. 

The obligations of the System Integrator firm are described in Section 19.4 (System Integrator). 

1.6.4.9 ITS Systems Engineer 

The ITS systems engineer shall have a minimum of 5 years of experience in ITS systems 
engineering, ITS design, and ITS integration. The obligations of the system integrator firm are 
described in Section 19.4 (System Integrator). 

1.6.4.10 Traffic Control Supervisor 

The minimum qualifications of Design-Builder’s Traffic Control Supervisor shall include 
certification as a Work Zone Safety Supervisor by the American Traffic Safety Services 
Association (ATSSA) and 5 years of experience in work zone traffic control on freeway/highway 
projects similar in size, scale, and complexities to the Project. 

1.6.4.11 Water Pollution Control Supervisor  

The Water Pollution Control Supervisor(s) shall be Certified Professionals in Erosion and 
Sediment Control. The obligations of Water Pollution Control Supervisor are described in 
Section 8.4.2.1 (Erosion Control Plans). 

1.6.4.12 Project Controls Manager 

Design-Builder’s project controls manager shall have a minimum of 5 years of demonstrated 
expertise in project and document controls for previous contracts similar in magnitude and 
complexity to the Project. 

1.6.4.13 Lead Scheduler 

Design-Builder’s lead scheduler shall have a minimum of 5 years of demonstrated expertise in 
urban freeway construction schedule preparation and implementation similar in magnitude and 
complexity to the Project. 

1.6.4.14 Crosshole Sonic Logging Test Provider 

Design-Builder’s appointed Crosshole Sonic Logging (CSL) test provider must have a minimum 
of 3 years of experience on a minimum of five projects, directly collecting, analyzing, interpreting 
and reporting CSL using ASTM D6760. Each project must include at least one drilled shaft tested 
greater than 5 feet in diameter with a length of 50 feet or more. 
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1.6.4.15 Crosshole Sonic Logging Test Lead Engineer 

Design-Builder’s appointed CSL test lead engineer that will be designated to the Project must be 
a Registered Professional Engineer, and must demonstrate 3 years of experience in responsible 
charge of collecting, analyzing, interpreting, and reporting CSL test data. 

1.6.5 Coordination of Work 

Design-Builder shall coordinate Work with all development planning, design, and construction 
efforts for adjacent properties, and work with and monitor such adjacent work, whether performed 
by the Department or another Governmental Entity, community groups, landowners, Utility 
Owners, Utility Owner’s consultants and contractors, resource agencies, environmental groups, 
or any other Person. Design-Builder must be aware of the impact all such work may have on the 
Project, and account for all such impacts in the Design Documents and Construction Documents. 
Design-Builder is responsible for reviewing plans for adjacent work and providing the Department 
with written comments on adjacent work that may result in potential impacts on the Project. 
Design-Builder shall compile Design-Builder and Department review comments on the adjacent 
work, and transmit the compiled comments to the entity that supplied the adjacent work plans. 
Design-Builder must immediately notify the Department upon Design-Builder’s receipt of any 
report or plan associated with adjacent work. The Department will establish required review 
periods for each specific report, map, or plan on a case-by-case basis after discussing acceptable 
review periods with Design-Builder. 

Design-Builder shall identify and examine features of any adjacent work outside the Planned 
ROW Limits, and demonstrate full compatibility in horizontal and vertical alignment and other 
pertinent technical data between Design-Builder’s Work and adjacent work. The Design 
Documents must resolve any inconsistencies or design conflicts between adjacent work and the 
Project in a manner mutually acceptable to the Department and Design-Builder. 

1.6.5.1 Department Provided Approvals 

Except as otherwise provided in the Contract Documents, Design-Builder is responsible for 
following the obligations defined in the approvals listed in Appendix 2 of the Contract. Such 
approvals may require reevaluation, amendment, or supplementation as the Work progresses, or 
to accommodate actions not identified in the approvals in Appendix 2 of the Contract or covered 
specifically by existing resource agency coordination. Changes to the Project or incorporation of 
Additional Properties into the Project may require New Approvals. Design-Builder’s obligations 
regarding New Approvals are set forth in the Contract. 

1.6.5.2 Invoice Submittal Materials 

Design-Builder shall submit a Progress Report with Design-Builder’s monthly draft invoice for 
review and approval by the Department as set forth in Section 12.2 of the Contract. The Progress 
Report must include the following information: 

a. The Progress Report defined in Section 1.6.1.1.4 (Progress Report). 

b. Major milestone/upcoming Work summary sheet. 

c. Identification of critical items that need resolution. 

d. Log indicating status of all outstanding request for clarification notices. 
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e. Identification and inclusion of an aging report reflecting the status of pending issues and 
RFIs. 

f. Correspondence log and correspondence aging report. 

g. Statement of materials and labor used. 

h. List of Subcontracts and their values. 

i. Summary of Design-Builder billing to date. 

j. Quality Management System (QMS) report, including Design Quality Management and 
Construction Quality Management; see Section 2.2.3.5 (Quality Management System 
Reports). 

k. Quality certifications shall be submitted including a certificate signed by the DQM and the 
Construction Quality Manager (CQM) certifying the following for the previous month: 

i. That all Work, including that of the Designer and any Subcontractors, has been 
checked and/or inspected by Design-Builder’s QC staff and that all Work, except as 
specifically noted in the certification, conforms to the requirements of the Contract 
Documents. 

ii. That the Quality Plan and all measures and procedures provided therein are 
functioning properly and are being followed, except as specifically noted in the 
certification. 

l. A safety report, using Form SAF (see Attachment 01-2). 

m. A summary of the monthly activities related to Hazardous Materials. If there is no activity, 
the report shall so indicate.  

n. Updates to the Submittals list. The updated Submittals list shall show the record of 
Submittals made to date and shall show the Submittals due over the next 3-month period. 

o. Media Summary (including print, television, web-based, and social media). 

1.6.5.3 Project Communication 

Design-Builder shall arrange and conduct the mandatory Project meetings with the Department, 
and other parties as determined by the Department. This activity will include, but is not limited to, 
the following: 

a. Design-Builder shall hold Project meetings weekly with the Department staff. 

b. Design-Builder shall hold management meetings monthly; attendees are to include the 
Design-Builders principal members as determined by the Department. 

c. Design-Builder shall hold public involvement coordination meetings a minimum of once a 
month. 

d. Design-Builder shall hold Maintenance of Traffic (MOT) coordination meetings a minimum 
of every two weeks upon the commencement of Construction Work. 

Design-Builder shall attend all meetings as required by the Contract Documents or as otherwise 
requested by the Department. The Department will prepare and distribute objective draft meeting 
minutes. Design-Builder shall review the meeting minutes and provide comments to the 
Department within 7 days after receipt. The Department will distribute the final Department-
approved meeting minutes to the attending parties. 
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Design-Builder shall produce minutes of meetings with Utility Owners and/or the Department, and 
distribute copies of the minutes to the Utility Owner and Department no later than 3 days after 
each meeting. Provide copies of all correspondence between Design-Builder and any Utility 
Owner no later than 3 days after receiving or sending it. 

Design-Builder is not required to provide minutes of its internal meetings relating to the Project 
(i.e., meetings in which the sole participants are Design-Builder, other Design-Build-Related 
Entities, and/or their respective Subcontractors and consultants). 

1.6.5.3.1 Progress Meetings 

Design-Builder shall participate in monthly Progress Meetings as part of the draft invoice process 
as described Section 12.2 of the Contract or meetings held at the request of the Department to 
review and discuss the status of the Project. The monthly Progress Meeting will include discussion 
of, at least, the following items: 

a. Progress Report submitted as part of the monthly draft invoice. 

b. Major milestones and upcoming Work. 

c. Potential, identified, and executed Change Orders and current status. 

d. Pending or resolved Claims. 

e. Differences in the month’s Project Status Schedule from the Project Schedule and the 
previous month’s Project Status Schedule. 

f. Critical items that need resolution. 

g. Major outstanding requests for clarification, comment resolution, and RFIs. 

h. Results of the QMS. 

i. Safety. 

The causes, responsible Party(ies), impacts, and potential solutions to all issues identified will be 
addressed in the meeting with the intent of finding the most effective solutions to problems. 
Design-Builder’s attendees shall include Key Personnel. Design-Builders Lead Personnel and 
other personnel shall attend and participate as necessary or as requested by the Department. 
Design-Builder shall make and record an action item list that specifies who is responsible for 
resolving existing or pending issues and the date by which the issue must be resolved to avoid 
Project delays. 

1.6.5.4 Closeout Reports 

Design-Builder shall submit a Closeout Report to the Department for review and comment every 
6 months, beginning 6 months after NTP1 and continuing at 6-month intervals thru Final 
Acceptance. Design-Builder shall submit the Closeout Report on or before the close of business 
7 days following each 6-month time period. An electronic copy and printed copy of the entire 
Closeout Report shall be submitted to the Department.  

Each Closeout Report shall include the following items: 

1. Contract compliance activities: 

a. Summarize trainee hours indicating progress versus commitments specified in 
Design-Builder’s Workforce Diversity Plan, including a summary of hours for women 
and other minority workers.  
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b. Report on compliance with Title VI of the Civil Rights Act of 1964 in accordance with 
Section 12.7 of the Contract.  

c. Report on prevailing wage compliance per the requirements of Section 7.5 of the 
Contract. 

d. Summarize DBE participation and good faith efforts in accordance with Section 7.1.2 
of the Contract. 

2. Contract administration activities:  

a. List any new Subcontractors entered into during the reporting period and clearly 
identify DBE Subcontractors and Suppliers. 

3. Materials and testing activities: 

a. Report on compliance with Buy America requirements as specified in Appendix 13 of 
the Contract. 

b. List materials certifications submitted during the reporting period.  

c. List materials testing reports completed during the reporting period.  

d. Provide an updated materials acceptance summary sheet. 

4. Preparation of Record Drawings 

a. Report on status of Record Drawings for Work completed during the reporting 
period. 

Within 15 days following the submittal of each Closeout Report, Design-Builder shall schedule 
and attend a meeting with the Department to review the report. The purpose of these meetings is 
to ensure Design-Builder record keeping processes and procedures are adequate to facilitate 
closeout at the completion of the Project. Design-Builder shall adjust its closeout record keeping 
and reporting processes and procedures as necessary based on feedback Design-Builder 
receives from the Department. 

Prior to Substantial Completion, Design-Builder shall confirm final closeout documentation 
required by the Department and assemble and submit a final Closeout Report containing the 
complete documentation package to the Department for approval. The final Closeout Report shall 
include a Governmental Accounting Standards Board (GASB) report identifying work breakout 
percentages between capacity, maintenance, and other. Final Acceptance shall not occur prior to 
the Department approving the final Closeout Report in accordance with Section 20.3.2 (c) of the 
Contract. 

1.6.6 Project Office 

Design-Builder shall establish a Project Office within 90 days after NTP1; the Project Office shall 
be located within 5 miles of any point within the Site. The purpose of the Project Office is to 
consolidate and collocate Design-Builder’s key management, design, construction, quality, and 
compliance functions and the Department‘s management, oversight, and compliance staff in order 
to facilitate the teamwork, communications, and interaction called for by the Contract Documents 
and necessary to ensure a successful Project. The Project Office shall remain open and fully 
functional as specified herein until 90 days after Substantial Completion. 

It is important that the space in the Project Office occupied by the Department be integral with 
that of Design-Builder to facilitate teamwork and continuous interaction; however, the Department 
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space shall be sufficiently separated within the overall Project Office space to allow internal 
Department functions and interaction to take place apart from Design-Builder’s operations. 

Design-Builder shall provide field office facilities located within 1 mile of the Site no later than 
15 days before NTP2. The purpose of the field office facilities is to consolidate and collocate the 
Department’s construction oversight staff with Design-Builder’s construction staff. 

1.6.6.1 Interim Project Office 

Until the permanent Project Office is established, Design-Builder shall establish an interim Project 
Office within 30 days after NTP1 to facilitate early communications and interaction between the 
staffs of Design-Builder and the Department. The interim Project Office is not required to be 
proximate to the Site. The amount of office space in the interim Project Office, including the 
accommodation of the Department staff, will be as mutually agreed to by Design-Builder and the 
Department during the initial office coordination described in Section 1.6.6.2 (Office and Field 
Office Coordination Meeting). 

1.6.6.2 Office and Field Office Coordination Meeting 

Within 2 weeks after issuance of NTP1, Design-Builder shall schedule a meeting with the 
Department to coordinate plans for both the interim and permanent Project Offices and the 
construction field office(s), including the integration, accommodation, and incorporation of the 
Department’s requirements. 

1.6.6.3 Design-Builder Personnel and Functions to be Located at the Project 
Office 

The principal location of Design-Builder’s personnel listed below, together with support staff 
relative to their functions, shall be in the Project Office. 

The following Design-Builder personnel shall be assigned to the Project Office:  

 Project Manager 
 Deputy Project Manager(s) 
 Lead Engineer 
 Construction Manager 
 Quality Manager 
 Environmental Compliance Manager (ECM) 
 Safety Manager  
 Traffic Control Engineer 

The following Design-Builder personnel shall be assigned primarily to the Project Office, 
acknowledging that some time will be spent in the field or design offices during the performance 
of their responsibilities: 

 DQM 
 Responsible Engineer(s) 
 CQM 
 Public Information Coordinator  
 Water Pollution Control Supervisor  
 Project Controls Manager  
 Lead Scheduler  
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Although considered beneficial by the Department, it is left to the discretion of Design-Builder as 
to whether design activities of the Project are located at the Project Office. If all or a portion of the 
design is not accomplished at the Project Office, it is expected that the key design leads listed 
below shall be full-time and spend a minimum of four (4) Business Days per week in the Project 
Office: 

 Structures Lead Design Engineer 
 Structures Construction Manager 
 Landscape Architect 
 L&A Construction Manager(s) 

All Design Reviews called for by the Contract Documents and all coordination and other activities 
requiring the Department’s consultation shall be held in the Project Office. 

1.6.6.4 Office Facility 

Design-Builder shall provide and pay for all office and other building space, facilities, and 
equipment necessary to design and construct the Project and meet the requirements of the 
Contract Documents and of this Section 1. In making arrangements for its staff and for 
accommodating the Department staff, Design-Builder shall provide for: 

1. Locating Design-Builder’s Project management staff and the Department’s staff in the 
same building. 

2. Locating Design-Builder’s design staff in the same location. 

3. Locating the Department’s staff in the same building as Design-Builder’s design staff. 

4. Locating Design-Builder’s construction staff and the Department’s staff in the same 
building. 

5. If the offices are adjoining, provide a locking door between the Department’s offices and 
Design-Builder’s staff. 

1.6.6.4.1 Joint Inventory and Inspection of Facilities 

Before accepting or using any facility or item provided by Design-Builder, the Department, in 
conjunction with Design-Builder, will conduct a condition survey and inventory of all such items, 
and the Department and Design-Builder will note the condition of each item. The Department and 
Design-Builder will provide written receipts for all facilities and items found to meet Contract 
Document requirements. The written receipt will note the condition of all items. The Department 
will not be obliged to accept any facility or item that the Department reasonably considers does 
not meet the requirements of the Contract Documents. 

1.6.6.5 Design-Builder-provided Items and Services 

1.6.6.5.1 Facilities and Space Requirements 

For office space, including any office trailers, Design-Builder shall be responsible for providing all 
Utilities connections and supply, including domestic water (hot and cold potable water), electricity, 
telephone, high-speed Internet access, and gas (natural gas or liquefied petroleum gas [LPG]), 
and sewage, and for paying all costs, including monthly costs except as noted elsewhere, for 
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providing and supplying such Utilities until at least 90 days after Substantial Completion or after 
facilities are no longer needed by the Department, whichever is earlier. 

1.6.6.5.2 General Office Requirements for Facilities Provided by Design-Builder 

For office trailers or spaces provided by Design-Builder, Design-Builder shall provide offices in 
good and serviceable condition, at least of the same quality as the facilities that Design-Builder 
provides its counterpart Project management, design, and field staff, respectively, and available 
for occupancy as specified. Design-Builder shall submit the proposed Project Office space, floor 
plan, and location for prior approval by the Department. 

Design-Builder shall secure sites, and install, set up, and maintain the facilities as part of the 
Work. Design-Builder shall obtain and pay for all permits from the City of Las Vegas, Clark County, 
the State of Nevada, or other Governmental Entities, as applicable, for the placement of the 
modular building/office building and installation of necessary utilities. The building must meet or 
exceed U.S. General Service Administration (GSA) guidelines and specifications. The building 
must meet or exceed all local building codes. 

If mobile offices are provided, Design-Builder shall install a 6-foot chain link fence to secure the 
area around mobile offices and parking. Design-Builder shall provide a 12-foot locking swing gate. 

Design-Builder shall provide a keyed entry to the Project Office with 40 key sets and double 
cylinder deadbolt locks and shall make these keys available to the Department personnel. Keys 
shall be provided for office doors, one for a storage room, one for the Survey Room (locking), one 
for a conference room, two for bathrooms, and two for network/server room. The storage room 
door must include a deadbolt lock and keys. Locking doors will be provided to all offices, with two 
keys provided for each door. Bathroom doors must lock from the inside. 

The network/server room requires a separate, dedicated lockable room, covering at least 
100 square feet (ft²) for networking, server, and telco termination equipment. Design-Builder shall 
include one 25-pair service extension from telco demark to network/server /room and a ¾-inch 
plywood backboard to support the telco termination point. The room requires heating, ventilation, 
and air conditioning (HVAC), an uninterruptible power source (UPS), and separate, dedicated air 
conditioning service with dedicated circuit breakers. Design-Builder shall provide a minimum 
8-gauge ground lead with dedicated ground for network equipment as defined by American 
National Standards Institute (ANSI)/National Fire Protection Association (NFPA) 70. Design-
Builder shall install one Electronic Industries Alliance (EIA)/Telecommunications Industry 
Association (TIA) 19-inch by 7-foot equipment rack, with a 3-foot minimum clearance in front, 
behind, and on one side of the rack. Design-Builder shall install a minimum of one dedicated 
phone extension in each room. Floor layout requires Department Information Technology (IT) pre-
approval for all monument or rack locations. All patch cabling (Category [CAT] 6 minimum) 
requires the use of differentiated (color) patch cabling to clearly identify Department network 
wiring versus Design-Builder network. (The Department’s preferred color is blue patch cables). 
The network/server room is to be equipped with active fire detection with automatic monitoring 
and reporting capability to a local fire monitoring agency or company. 

All interior spaces shall have overhead lighting meeting Occupational Safety and Health 
Administration (OSHA) and code requirements for office space. Design-Builder shall install a 
minimum of eighty 4-foot, double 40-watt tube fluorescent light fixtures over desks and conference 
table areas and 80 duplex outlets. Design-Builder shall install a minimum of three electrical outlets 
in each office, four in the conference room, six in the common area, and four in the reception 
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area. One duplex outlet shall be located in the storage/IT room. Circuit breaker box shall be 
located in a safe accessible location. Design-Builder shall provide one exterior light at each 
outside door and overhead lighting in the parking area. Each office space shall be wired EIA/TIA 
568B-compliant. Each office shall be fitted with four RJ-45 jacks, (white, gray, blue, and orange 
in four-way gang-plate, certified to CAT6 standard and labeled to identify as Department MDF 
points. Cabling runs in ceiling (if fitted) shall be supported by J-hooks or bridle rings with a 
minimum of 3-foot service loops. 

Design-Builder shall provide restrooms at the Project Office and field office until at least 90 days 
after Substantial Completion or after facilities are no longer needed by the Department, whichever 
is earlier, unless otherwise agreed by the Department in writing. 

If office spaces or appurtenant facilities are destroyed or damaged during the Work, except by 
fault of the Department or its personnel, Design-Builder shall, at its expense, repair or replace 
those items that Design-Builder provided, to their original condition within 10 days. 

For the facilities it provides, Design-Builder shall: 

1. Provide janitorial services three times per week on alternating days, to the satisfaction of 
the Department. Janitorial services shall include, but are not limited to, dusting, vacuuming 
all carpets, mopping all hard floors, window cleaning, garbage disposal, bathroom 
cleaning and disinfecting, and carpet shampooing every 6 months. The cleaning services 
shall be provided by a professional and reliable firm as approved and retained by Design-
Builder for this specific purpose. The cleaning service shall be licensed and bonded. All 
equipment and cleaning supplies shall be provided by the cleaning company and/or 
Design-Builder and shall also include toilet paper, paper towels, sanitary toilet seat covers, 
disinfectant, trash bags, hand soap, and air sanitizer. 

2. Install wall-to-wall low-pile carpet flooring. The break room, bathrooms, network/server 
room, and entry ways shall have tiled flooring. 

3. Be responsible for maintenance of the exterior area of office spaces, including access to 
parking areas and snow and ice removal. 

4. Provide and maintain all Department offices that it provides for at least 90 days after 
Substantial Completion or until facilities are no longer needed, whichever is earlier, unless 
otherwise agreed by the Department in writing. 

5. Be responsible for disposal or removal of all Design-Builder-provided facilities and any site 
restoration work required. 

6. Provide fire suppression devices (extinguishers) as required by local codes. 

7. Provide HVAC systems capable of maintaining temperature between 70 and 75 degrees 
Fahrenheit (°F) in all spaces throughout the year. Provide monthly service to replace air 
filters in the air conditioning system to be paid for by Design-Builder. 

8. Equip the Project Office with a minimum of 20 telephones, with one located in each office, 
one in the conference room, three in the reception area, and three in the common area. 
Provide IP Avaya telephones and system with paging capability. Provide 20 separate 
private individual voice mail boxes. Provide 5 of the 20 telephone lines with rollover 
capability and an additional telephone line for the facsimile machine. Each of the 
telephones provided for the office space shall be fully capable of utilizing all available lines. 
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Include long distance service on all lines. Phone system outages lasting longer than 
4 hours require immediate response by Design-Builder or its service provider to restore 
service. 

9. Install, provide, and maintain business-class broadband Internet access with static IP and 
minimum 60-megabits per second (Mbps) downstream, and 5-Mbps upstream. Terminate 
broadband Internet connections in network/server room. Provide virtual private network 
(VPN) termination device to the Department IT specifications. The VPN termination device 
shall become the property of the Department at Final Acceptance. 

10. The men’s bathroom must be provided with a urinal, water closet, and a single tub sink. 
The women’s bathroom shall be provided with a self-contained disposal unit, water closet, 
and single tub sink. Sink and toilet shall be hooked up to water and sewer system. A 
20-gallon water heater shall be provided, and water pipes shall be located so that they are 
unexposed and protected from damage and freezing temperatures. 

11. Provide a large dumpster-type trash receptacle, with weekly disposal service. 

Design-Builder shall provide a well-graded and lighted site for the office with an access road and 
parking area. The parking area shall be reasonably level. The parking area, including visitor 
parking, shall have an all-weather surface. 

A minimum of five rooms for the Department shall have exterior windows, excluding the common 
area, storage room, break room, and restrooms. Design-Builder shall install steel mesh screens 
and mini blinds. Windows shall be a minimum of 16 ft². 

The offices shall be equipped with either a 24-hour security service or silent watchmen-type 
security system paid for by Design-Builder. The Department will set the alarm code. Design-
Builder shall install sufficient exterior security lighting that is automatically activated at low light 
levels to maintain 2 foot-candles of lighting in the office site area, including the parking area. 

Design-Builder shall provide the field office facilities for the Department construction field staff at 
least 45 days before starting Construction Work to be observed by the staff to occupy these 
facilities. 

Design-Builder shall maintain the Project Office space and furnishings in the condition originally 
accepted. Design-Builder shall maintain all furnished equipment in good working condition and 
shall replace or repair any nonfunctional equipment, including light bulbs and fluorescent tubes, 
within 5 Business Days. Design-Builder shall provide insurance against theft or damage for all 
inventory stored in the field facilities ($50,000 minimum). 

Design-Builder shall replace any equipment damaged or stolen within five (5) Business Days. 
Failure to maintain the Project Office space and furnishings may result in the partial payments 
being withheld until the condition(s) are corrected. 

1.6.6.5.3 Department’s Project Office Requirements 

Design-Builder shall provide Project Office facilities for the Department’s management and design 
oversight staff collocated with Design-Builder’s staff as specified in this Section. No later than 
90 days after NTP1, Design-Builder shall provide the separate spaces, furnishings, and 
equipment to the Project Office for the Department as indicated below. 
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Although design and construction activities will proceed simultaneously, it is recognized that some 
economies may be achieved during some periods when both design and construction activities 
are not at peak levels; therefore, the details specified in the tables in this Section 1.6.6.5.3 and 
the following section represent a maximum peak-period requirement, and at times a smaller 
facility than the sum of these requirements may suffice. 

Item No. Required Requirement 

Department offices 5 150 ft² each, enclosed with lockable door 

Department offices 10 100 ft² each 

Conference room 1 
Sized to accommodate a minimum of 20 Department 
staff and associated equipment and shall have 
functioning videoconferencing capabilities. 

Storage/filing space 1 100 ft², enclosed, with lockable door 

Network/server 
room 

1 100 ft², enclosed, with lockable door 

Restrooms 1 each 
Men’s and Women’s (Designated for Department 
use only) 

Paved parking  
25 spaces during working hours 

10 fenced parking spaces during nonworking hours 

Break room 1 
150 ft², 8 feet of counter space with sink that has 
cold and hot running water 

 
 

Furnishings and Equipment 

Description Quantity 

6-foot by 3-foot L-shaped five-drawer desks with locks 18 

Executive high back chairs with swivel / tilt 18 

Mid-back conference table chairs with swivel / tilt 10 

16-foot by 5-foot conference table 1 

Large drafting/layout table 1 

36-incyh by 48-inch dry-erase boards for the offices 18 

48-inch by 72-inch dry-erase board for the conference room 1 

Steel storage cabinets, five shelves, locking 1 

Legal-size vertical four-drawer locking file cabinets 4 

Refrigerator/freezer (20 cubic feet capacity) 1 

Drinking water yes 

HP color printer MFP-M8802 1 
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Furnishings and Equipment 

Description Quantity 

Five-shelf bookcases 5 

Tablets – Apple iPad Air, minimum 64-GB, Wi-Fi and Cellular connectivity (including 
connection and monthly access fees) 

5 

Project Office desktop computer systems – Dell Optiplex 9020 minitower 5 

Project Office laptop computer systems – Dell Lat E6540 5 

22-inch-wide screen digital flat panel monitor – Dell P2214H 8 

USB enhanced multimedia keyboard – Dell KB522 Business Multi Media 8 

USB two-button scroll mouse – Dell KB522 Business Multi Media 8 

CISCO Video Conference Codec SX20 1 

Juniper SSG 5 Firewall 1 

Avaya ERS 4850 GTS PWR & ETHERN SWITCH 1 

55-inch-wide screen flat panel high-definition television 2 

Notes:  
If sharing of network devices such as printers, copiers, scanners, and fax is envisioned or planned, Design-Builder 
will work with Department IT networking to design and provide a shared, firewalled DMZ to add another layer of 
security to the local area network, where these items will be connected. Access to the DMZ will be restricted to 
only that traffic necessary for Design-Builder’s operation. No traffic between or interconnection between the 
Department and Design-Builder’s network will be permitted without approval by the Department IT Office. 
 

1.6.6.5.4 Department’s Field Office Requirements 

Design-Builder shall provide field office facilities for the Department’s construction oversight staff 
collocated with Design-Builder’s staff as specified in this Section. No later than 15 days before 
NTP2, Design-Builder shall provide the separate spaces, furnishings, and equipment for the 
Department as indicated below: 

Item No. Required Requirement 

Department office 5 150 ft² each, enclosed with lockable door 

Department offices 10 100 ft² each 

Conference Room 1 
Sized to accommodate a minimum of 15 Department Staff 
and associated equipment and shall have functioning 
videoconferencing capabilities 

Storage/filing space 1 100 ft², enclosed, with lockable door 

Survey office 1 200 ft² 

Restrooms 1 each Men’s and Women’s (Designated for Department use only) 

Paved parking  
25 spaces during working hours 

10 fenced parking spaces during non-working hours 

Break room 1 
150 ft², 8 feet of counter space with sink that has cold and 
hot running water 
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Furnishings and Equipment 

Description Quantity 

6-foot by 3-foot L-shaped five-drawer desks with locks 12 

Executive high back chairs with swivel / tilt 5 

Mid-back conference table chairs with swivel / tilt 20 

12-foot by 4-foot conference table 1 

5-foot precision drafting tables 4 

Ergonomics drafting chairs with multi-task control and arm rest 4 

Stacking guest chairs with arms 10 

36-inch by 48-inch dry-erase boards for the offices 15 

48-inch by 72-inch dry-erase board for the conference room 1 

Steel storage cabinets, five shelves, locking 2 

Legal-size vertical four-drawer locking file cabinets 10 

Refrigerator/freezer (20 cubic feet capacity ) 1 

HP color MFP-M8802 1 

Five-shelf book cases 5 

Literature organizer 58 ¼ inches high by 30 inches wide by 14inches deep 
(60 adjustable shelves) 

1 

Literature organizer (24 compartments) 1 

Tablets – Apple iPad Air, minimum 64GB, Wi-Fi and Cellular connectivity (including 
connection and monthly access fees)  

15 

Field office desktop computer systems– Dell Optiplex 9020 minitower 5 

Field office laptop computer systems – Dell Lat E6540 5 

22-inch-wide screen digital flat panel monitor- – Dell P2214H 8 

USB enhanced multimedia keyboard – Dell KB522 Business Multi Media 8 

USB two-button scroll mouse– Dell KB522 Business Multi Media 8 

CISCO Video Conference Codec SX20 1 

Juniper SSG 5 Firewall 1 

Avaya ERS 4850 GTS PWR & ETHERN SWITCH 1 

55-inch-wide screen flat panel high-definition television 1 

Bloodborne pathogen kit 2 

Broom and dust pan 2 

Carbon monoxide detector 2 
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Furnishings and Equipment 

Description Quantity 

Cleaning supplies yes 

Drinking water yes 

Fire extinguishers 4 

First-aid kit 3 

Microwave oven 2 

Paper shredder 2 

Pencil sharpener 3 

Shelving (1-foot) 100 

Six-hook coat rack 2 

Smoke detector 6 

Telephone lines 16 

Telephones 16 

Voice mail 16 

Wastepaper baskets 20 

  
Design-Builder shall provide the number of printer/copy machines listed above, which shall reside 
on the shared network. Design-Builder shall install and maintain the copy machines in the Project 
Office. Should the copy machines require repair and be out of service for more than 5 Business 
Days, Design-Builder shall supply an equivalent replacement within 2 Business Days.  

Design-Builder shall provide one color scanner from a reputable manufacturer such as Canon, 
Bell & Howell, Panasonic, or approved equal, with the following minimum capabilities: 11 inches 
by 17 inches scanning, black and white and color scanning, automatic document feeder capability 
of 200 sheets, black and white scanning speed of 75 pages per minute, color scanning of 
40 pages per minute, and duplexing. Design-Builder shall provide supplies, toner, parts, service, 
and repairs for the color scanner as needed. 

The Project Office will be vacated and all furnishings and equipment will be returned to Design-
Builder 90 days after all punch list and all deficient items of work are addressed. The Department 
reserves the first right of refusal for continuation of the office space monthly lease, if available. 

All multifunction devices as described above (copiers, fax machines, all-in-one), will comply with 
the Department’s multifunction device security standards.  

1.6.6.5.5 Computer Hardware and Software 

Design-Builder shall provide computer hardware and software for the Department’s use in each 
of the offices and shall provide a file server, accessible to the Department staff, for common 
deposit and retrieval of letters from the Department, Design-Builder, drawings, submittals, and 
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other Project information needed by the Department. Design-Builder shall make necessary 
arrangements for allowing access to the server either through “hardwiring” or remote access. 
Design-Builder shall also make arrangements for the Department’s computers to be linked directly 
to the Department’s network by coordinating with Department IT regarding network connectivity. 
All computer equipment provided for Department staff will meet Department computer hardware, 
software, and security requirements as defined by Department IT.  

The Department’s current minimum standards for computer hardware and software are: 

1. Equivalent in hardware to the Department’s other administrative computers used on the 
Project 

2. Microsoft Windows 7 Operating System 

3. Microsoft Office, version 2013, at a minimum 

4. Access to printers via a network 

5. Internet access 

6. Onsite setup services 

7. 3-year hardware technical services, including hard drive support 

8. Adobe Acrobat 11.0 Professional 

1.6.6.5.6 Backup of Electronic Files and Protection of Hardcopy Files 

Design-Builder shall provide for daily, weekly, and monthly backup of its electronic files, including 
offsite storage of said files in a secure, fireproof location. Design-Builder shall provide to the 
Department written verification that the backup media and methodology are capable of restoring 
Design-Builder’s electronic files to the original state. Design-Builder shall also be responsible for 
protecting its Project-critical hardcopy files in secure, fireproof storage and/or filing cabinets. 

The Department will provide backup for the Department’s electronic files that reside on its 
network. 

1.6.6.5.7 Site Identification Signing 

Design-Builder shall provide a minimum of one identification sign at all Project Offices and all sites 
of Work, unless required otherwise in the Contract Documents. The signs shall be provided in 
visible locations, directly adjacent to office or Work site main entrances. 

1.6.6.6 Common Space and Equipment 

Design-Builder shall provide the following shared common space and equipment, adequate and 
appropriate for the efficient operations of the entire Project Office, for use by both Design-Builder 
and the Department personnel: 

1. Varied-size conference room(s) space to hold all reviews and meetings, with table and 
seating to accommodate a minimum of eight individuals 

2. Kitchen facility 
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3. Reception area 

4. Men’s and women’s bathrooms 

5. Printers, copiers, facsimile machines, plotters, etc., and associated paper supplies 
(Design-Builder may elect to locate some of this equipment in the Department’s allocated 
spaces). 

1.7 Responsibility for Utility Service Costs 

Design-Builder is responsible for all cost associated with Utility services including but not limited 
to electrical power, water, sewer and gas, commencing upon the effective date of NTP1 and 
continuing through Final Acceptance. 

Design-Builder shall be responsible for all Work, materials, and costs associated with obtaining 
power including coordination with the power company and obtaining power supply for all electrical 
Work required for the Project. Design-Builder shall be responsible for completing all electrical-
service application materials necessary for obtaining service from the appropriate power 
company. All required forms and materials shall be submitted to the power company and copied 
to the Department. Design-Builder shall complete all paperwork, including, but not limited to, 
Departmental and NV Energy Line Extension Agreements (LEA) when providing power to Design-
Builder-designed facilities. Design-Builder also shall coordinate with the Utility Owner(s), pay the 
cost associated with the service installation, and schedule all Utility connections.  

Design-Builder shall be responsible for all Work, materials, and costs associated with obtaining 
water services including coordination with the water company required for the Project and water 
supply for all irrigation Work as set forth in Section 5.3.14 (Irrigation). Design-Builder shall be 
responsible for completing all water-service application materials necessary for obtaining service 
from the LVVWD. All required forms and materials shall be submitted to the LVVWD and copied 
to the Department. Design-Builder shall complete all paperwork, coordinate with the Utility 
Owner(s), pay the cost associated with the service installation, and schedule all Utility 
connections. 

Commencing upon the effective date of NTP1 and continuing through Final Acceptance, Design-
Builder shall be responsible for all costs of Utility services, including costs for electrical, gas, 
communications, sewer, and water service associated with Design-Builder’s operations such as 
maintenance facilities, office facilities, or other similar facilities under Design-Builder’s control 
necessary for the Work. 

Design-Builder shall be responsible for all costs of Utility service associated with the L&A Work, 
for water service through the 2-year Plant Establishment Period after Final Acceptance in 
accordance with Section 5 (Landscape and Aesthetics). 
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2 QUALITY MANAGEMENT SYSTEM 

2.1 General Requirements 

Design-Builder shall facilitate a Quality Management System (QMS), ensuring high-quality Work, 
prolonging the useful life of the Project infrastructure, and minimizing risks to the Department, the 
public, and stakeholders. Design-Builder shall submit to the Department an International 
Organization for Standardization (ISO) 9001:2008-compliant Quality Management System (QMS) 
as part of the PMP. 

Without limiting the requirement of the QMS to comply with the ISO 9001:2008 standard, Design-
Builder’s QMS shall also incorporate the requirements from the following reference documents: 

 ISO 9001:2008 Quality Management Systems – Requirements 

 ISO 9000:2008 Quality Management Systems – Fundamentals and Vocabulary 

 ISO 19011:2002 Guidelines for Quality and/or Environmental Management Systems 
(EMS) Auditing 

Design-Builder shall develop and implement an integrated QMS in accordance with the 
requirements of this Section 2 and the ISO 9001:2008 standard. In this integrated system, the 
Quality Manual is the top-level document, with Quality Management Plans (QMPs) at the second 
level, Quality System Procedures (QSPs) at the third level, work methods and Inspection and 
Testing Plans at the fourth level, and Books and Records related to quality management at the 
fifth level. 

The minimum documentation requirements for the QMS are the following:  

1. The Quality Manual, pursuant to Section 2.2.2 (Quality System).  

2. QMPs, as specified in Section 2.2.2 (Quality System).  

3. References to the Quality Manual included in each QMP, as well as the appropriate 
processes and procedures, detailed organization charts, unique QSPs, and detailed 
process flow charts documenting who performs the Work, what they do, and what 
evidence shall be generated that they have performed quality-related aspects of the Work 
correctly.  

4. The Quality Audit Plan, pursuant to Section 2.2.10.1 (Quality Audit Plan). 

Books and Records related to quality management, pursuant to Section 2.2.3 (Document and 
Data Control). The QMS shall, at a minimum, include the Submittals described in this section and 
shall comply with the following:  

 The requirements and principles of the ISO 9001:2008 standard and any other applicable 
standards specified in this Section 2 

 Good Industry Practice 

 All other requirements set out in the Contract Documents 
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The approval of Design-Builder’s Quality Manager, as evidenced by his/her signature, is required 
on the cover sheet of all QMS documentation as listed in Table 2-1 before their issuance.  

Design-Builder is responsible for all QA and QC activities that are required to manage its own 
processes. Design-Builder shall ensure that all aspects of the Work are covered by the QMS and 
in compliance with the provisions written in this section. The QMS shall be implemented at all 
levels of Design-Builder’s organization, including, but not limited to, consultants, Subcontractors, 
and Suppliers. Design-Builder shall not be relieved of any of its responsibilities or obligations set 
out in this section by the assignment of such responsibilities or obligations to others. Design-
Builder shall prepare and submit separate QMPs for the Design Work and Construction Work. 
Design-Builder’s QMPs shall address activities of any Subcontractors, and each of Design-
Builder’s Subcontractors shall be subject to the requirements of the Quality Manual, including the 
applicable QMP.  

Design-Builder’s QMS shall establish Design-Builder’s quality management team. The QMS shall 
address all Work by Design-Builder, including all QC and QA required for the Work. Design-
Builder’s QA organization shall report directly to Design-Builder’s Quality Manager, and the QC 
organization shall report to Design-Builder’s Project Manager. 

Design-Builder shall implement a program and shall have mechanisms in place, such as 
management reviews and quality audit programs, to allow all identified opportunities for 
improvement of the QMS to be recorded, tracked, implemented, or closed out. 

Design-Builder shall ensure that all of its team members, Subcontractors, and Suppliers are 
aware of the importance of continuous improvement and are actively engaged in the 
implementation of the QMS with regard to the Work. 

2.1.1 Quality Management System Submittal  

Design-Builder shall submit a comprehensive QMS as part of the PMP. The scope, content, and 
structure required for Design-Builder’s QMS documentation are found in Attachments 02-1 
through 02-5. All documents shall be similar in style and layout (including organizational charts 
and process flowcharts) and shall be consistent with regard to content. Design-Builder shall be 
solely responsible for the quality of the Work. 

2.1.2 Quality Management System Reviews and Updates  

Design-Builder's executive management shall review the QMS at defined intervals (at a minimum 
quarterly) in a manner sufficient to ensure its continuing suitability and effectiveness in satisfying 
the requirements of the ISO 9001:2008 standard and Design-Builder's stated quality policy and 
objectives. Records of such reviews shall be maintained, and minutes shall be taken of the review 
meetings. Both shall be maintained as Books and Records, and copies of minutes shall be 
provided to the Department in accordance with the Contract Documents.  

As the Work progresses, Design-Builder shall update its QMS as required to ensure the QMS is 
in full compliance at all times with the ISO 9001:2008 standard and the requirements of the 
Contract. Design-Builder and, as applicable, the Department, may identify the need for revisions 
to the QMS. Design-Builder shall submit any revisions or updates to the QMS to the Department 
for approval within 30 days of the identification of the need for revision.  
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In addition, Design-Builder shall submit updates to its QMS in accordance with the PMP 
requirements of the Contract Documents, including Section 1.5 (Project Management Plan) of 
these Technical Provisions and Section 2.1.1 of the Contract. Design-Builder shall submit to the 
Department a conformed copy of the updated QMS with proposed revisions highlighted.  

2.2 Quality Management System Requirements  

2.2.1 Management Responsibility  

2.2.1.1 Quality Policy  

Design-Builder shall establish a policy and have a published statement signed by its executive 
management of Design-Builder’s commitment to quality and the organization's quality objectives. 
It shall explain the commitment in terms of the services provided to the Department and the 
responsibilities assumed by Design-Builder to discharge its contracted responsibilities to quality 
in accordance with the Contract Documents, including these Technical Provisions. The statement 
shall be transmitted and acknowledged by all Design-Builder’s and DB-Related Entities’ staff and 
be included in the QMS.  

2.2.1.2 Quality Organization  

Design-Builder’s quality organization will be similar to the organization as shown on Figure 2-1.  

1. Responsibility and Authority:  

a. Design-Builder’s executive management shall have the responsibility and authority to plan 
and determine the overall direction of Design-Builder and its relationship to the QMS. 
Design-Builder’s executive management shall ensure that its quality policy is well-
documented and understood by all employees using formal and informal means of 
indoctrination, and shall further ensure the implementation of the quality policy by 
everyone in the organization.  

b. The QMS shall be an integral part of the overall project management system, and as such, 
shall be supported throughout the organization. All personnel required for the Work, 
including all Design-Builder-Related Entities, shall be aware of the QMS requirements that 
govern their respective Work.  

c. A detailed description of the QMS organizational arrangements, including flow diagrams, 
shall be a component of the QMS and kept current. All key roles and personnel, lines of 
communication, and authority between Design-Builder and the Department and their 
representative(s), and with other organizations or entities involved with the Project, shall 
be identified.  

d. Clear descriptions of the responsibilities, authority, and relationships of personnel who 
manage, perform, and verify work affecting quality shall be documented, particularly for 
personnel who need the organizational freedom and authority to do the following:  

1) Implement appropriate measures to prevent the occurrence of any Nonconforming 
Work relating to the product, process, and QMS.  

2) Identify and record any problems relating to the product, process, and QMS.  
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3) Initiate, recommend, or provide solutions through designated channels. 

4) Confirm within a defined timeline the implementation of solutions. The verification shall 
also investigate if the solution to the identified problem created another quality 
problem.  

5) Control any further processing, delivery, or installation of nonconforming product until 
the deficiency or unsatisfactory condition has been corrected. Controls shall be 
established, including stopping work if necessary, once a significant quality problem is 
identified, until the cause of the problem can be identified and the required corrective 
action can be implemented. 

Figure 2-1 Project Quality Organization 

 

 
2.2.1.2.1 Quality Manager 

Design-Builder shall designate a Quality Manager who shall be responsible for overseeing 
Design-Builder’s overall quality program and the preparation, implementation, management, and 
update of both Design-Builder’s PMP and the QMS, including all management of design and 
construction. 

The Quality Manager is a Key Personnel and shall, irrespective of his or her other responsibilities, 
have defined authority for ensuring the maintenance of the QMS and reporting to the Department 
on the performance of the QMS. The Quality Manager shall have direct reporting obligations to 
Design-Builder’s executive management who are above the level of the Project Manager and not 
directly responsible for the Work. For purposes of this Section 2, “executive management” shall 
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mean those persons to whom Design-Builder’s Quality Manager reports and who have overall 
responsibility for Design-Builder’s policies and performance of the Work. 

Design-Builder’s Quality Manager shall be present and available for consultation with the 
Department throughout the duration of the Project. At a minimum, Design-Builder’s Quality 
Manager shall attend the regular progress meetings and other meetings as requested by the 
Department.  

The Quality Manager shall be the primary point of contact for the Department for all issues related 
to Design-Builder’s QMS, including preparation, review, implementation, and updates. The 
Quality Manager, regardless of other responsibilities, shall ensure the establishment and 
maintenance of the QMS and auditing and reporting on its status and Design-Builder’s compliance 
with the QMS, including the requirements listed in this Section 2 (Quality Management System). 
Specific Responsibilities of the Quality Manager 

Without limiting the generality of the foregoing, the job specification and responsibilities of the 
Quality Manager shall include the following: 

1. Developing, implementing, and ensuring the effective operation of Design-Builder’s QMS. 

2. Initiating management reviews, not less frequently than indicated in Section 2.1.2, and 
taking other actions necessary to ensure the effective operation and continuous 
improvement of the QMS. 

3. Preparing Quality Audit Plans and scheduling and coordinating internal quality audits and 
external quality audits of key processes and all components of the Work, including those 
of all Design-Builder-Related Entities compliant with the ISO 9001:2008 Standard and the 
requirements of the Work.  

4. Ensuring that all quality audits required under the ISO 9001:2008 standard, the 
requirements of the Contract Documents, and Design-Builder’s QMS are conducted, and 
that the findings of such audits are reported to the Department in accordance with 
Section 3.2 of the Contract. 

5. Possessing the authority to immediately stop any Work or activity that is not being 
performed or carried out in accordance with the Contract Documents or the QMS 
applicable thereto. 

6. Liaising with the Department and acting as the primary representative for Design-Builder 
on all matters relating to quality management. 

7. Preparing and submitting QMS reports to the Department as required by the Contract 
Documents, including these Technical Provisions. 

8. Ensuring the relevant Books and Records of quality management are retained in 
accordance with the QMS and the record retention requirements of the Contract. 

9. Developing and implementing a program for corrective and preventive action for 
Nonconforming Work. 

10. Carrying out any other matters which, in accordance with the Contract Documents are the 
responsibility of the Quality Manager.  
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11. Reporting on the performance of the QMS to Design-Builder’s executive management for 
review and as a basis for improvement of the QMS. 

12. Providing direct supervision of the Design Quality Manager (DQM) and Construction 
Quality Manager (CQM) and their staff. 

Design-Builder shall identify resource requirements and provide sufficient resources, including 
the assignment of trained personnel, for management, performance of Work and verification 
activities, receiving, in-process and final inspections, and internal quality audits.  

The QMS shall identify the source of staffing, including management, professional, technical, and 
labor, and shall deal with the integration of resources into the specific requirements of the Contract 
Documents.  

2.2.2 Quality System  

2.2.2.1 General Requirements 

Design-Builder shall establish, document, and maintain a QMS as a means of ensuring that 
products conform to the requirements of the Contract Documents. The QMS shall include, or 
make reference to, the QMS procedures and outline the structure of the documentation used by 
Design-Builder to manage quality. The QMS shall include procedures and methods that define 
how Design-Builder will collaborate with the Department through Design-Builder’s EDMS as 
described in Section 1.6.2 (Document Management). 

The QMS shall cover all Work, including both temporary and permanent components, and without 
limiting the generality of this Section 2, Design-Builder will prepare and submit to the Department 
the Submittals listed in Table 2-1.  

2.2.2.2 Compliance with Quality Management System by Subcontractors 

Design-Builder is responsible for ensuring that all Subcontractors, consultants, or subconsultants 
engaged by Design-Builder comply with the QMS, QMPs, and QSPs that apply to the part of the 
Work they perform or services they provide. 

2.2.2.3 Not Used 

2.2.2.4 Compliance with Quality Management System (QMS) 

Design-Builder shall ensure the following with regard to compliance with the QMS: 

1. The design team complies with the DQMP with regard to the design activities.  

2. The Design-Build Subcontractor complies with the DQMP, the CQMP, the TQMP, and the 
EQMP in connection with all activities under the Design-Build Contract. 

3. Any Subcontractor engaged by Design-Builder complies with the pertinent QMP prepared 
and implemented pursuant to this Section 2 with regard to the activities covered by that 
entity’s contract with Design-Builder. 
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Table 2-1 QMS Documentation 

Document Name Section Reference Submittal 

Quality Manual Attachment 02-1 Submit as part of the PMP 

Design Quality Management 
Plan (DQMP) 

Attachment 02-2 Submit as part of the PMP 

Construction Quality 
Management Plan (CQMP) 

Attachment 02-3 Submit as part of the PMP 

Traffic Quality Management 
Plan (TQMP) 

Attachment 02-4 Submit as part of the PMP 

Environmental Quality 
Management Plan (EQMP) 

Attachment 02-5 Submit as part of the PMP 

Quality Audit Plan Section 2.2.10.1 
Submit with the Quality Management 
System – Quality Manual, as part of the 
PMP 

Quality Audit Plan Updates Section 2.2.10.1 
At yearly intervals following Quality Audit 
Plan Submittal 

QMS Report Section 2.2.3.5 
Monthly in accordance with Section 1.6.5.2 
(Progress Report) 

Quality Audit Reports Section 2.2.10.2 
Submit no later than 14 days following audit 
completion 

Corrective Action Plan Section 2.2.10.3 
Submit no later than 15 days following the 
closing meeting 

Preventive Action Plan Section 2.2.10.3 
Submit no later than 15 days following the 
closing meeting 

Quality System Procedures 
(QSPs) 

Section 2.2.2.6 
Submit with QMS and appropriate QMPs, 
as part of the PMP 

Inspection and Testing Plan Section 4.2.2  Submit with the CQMP, as part of the PMP 

Books and Records  Section 2.2.3.4 Maintain updated records at all time 

 

2.2.2.5 Quality Planning  

Design-Builder shall define and document how the requirements in the Contract for quality will be 
met. Quality planning shall be consistent with all other requirements of Design-Builder's QMS and 
shall be documented in a format to suit Design-Builder's methods of operation. Design-Builder 
shall give consideration to the following activities, as appropriate, in meeting the specified 
requirements for the Project: 

1. Statement of Project and quality objectives. 

2. Identification of responsibilities, authorities, interfaces, and reporting relationships (both 
internal and external). 
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3. Identification of specific procedures, methods, and instructions to be used (standard and 
Project-specific). 

4. Identification of inspections, tests, audits, and surveillances to be used. 

5. Management of modifications and incorporation of modifications into documents.  

6. Identification and acquisition of any controls, processes, or equipment, including 
inspection and test equipment, fixtures, resources, and skills, that may be needed to 
achieve the required Project quality.  

7. Ensuring the compatibility of the design, the production process, installation, servicing, 
inspection and test procedures, and the applicable documentation. Design-Builder shall 
have significant interface obligations and shall describe in its QMS how these obligations 
shall be met.  

8. Updating, as necessary, QA, QC, inspection, and testing techniques, including the 
development of new instrumentation to meet the requirements of the Contract Documents.  

9. Procedures for quality verification.  

10. Clarification of specifications and standards of acceptability for all features and 
requirements of the Work in the form of a conformed Inspection and Testing Plan, 
including those that contain a subjective element.  

11. Identification and preparation of Books and Records related to quality management. 
These Books and Records comprise such documents as audit inspection reports, 
checklists, approved designs, specifications, plans, calculations, purchase orders, design 
review records, vendor evaluation reports, and cumulative progress and audit reports.  

2.2.2.6 Quality System Procedures  

The development and implementation of QSPs will adhere to the following: 

1. Design-Builder shall prepare documented QSPs that are consistent with the requirements 
of this section of the Technical Provisions and Design-Builder’s stated quality policy.  

2. Design-Builder shall document standard work methods and those of new or complex 
operations in procedures and shall enforce their implementation.  

3. Design-Builder shall describe to the Department the rationale for the procedures selected 
and, if the procedures do not address every requirement of this Section 2, explain why the 
standard is not applicable in a particular situation.  

4. The QSPs shall adhere to the structure and principle of the ISO 9001:2008 standard, and 
shall at minimum address the following list of procedures:  

a. Procedure for the preparation, control, and distribution of the QMS  

b. Scope 

c. Key Personnel in Design-Builder’s quality organization  

d. Organizational and technical interfaces  

e. Design input requirements 
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f. Design output requirements (deliverables) 

g. Design reviews  

h. Design-Builder and Department interactions 

i. Levels of responsibility and authority 

j. Procedure to control, verify, and validate the Design Work 

k. Procedure for document issue, approval, and revision  

l. Procedure for the identification of, and where required by the Contract Documents, the 
traceability of deliverable items such as Design Documents, Construction Documents, 
and Record Drawings  

m. Procedure for the verification and control of computer programs used in the design  

n. Procedures for inspecting, testing, and calibrating testing and inspection equipment  

o. Procedures for handling Nonconforming Work  

p. Procedures for environmental compliance  

q. Procedures for corrective/preventive actions  

r. Procedures for handling storing, packaging, tracking and delivering Contract 
Submittals  

s. Training processes  

t. Procedures for internal quality audits  

u. Procedure for management review 

5. Design-Builder shall develop and implement QSPs that are specific to the Work.  

6. The performance of the quality management shall be demonstrated by internal quality 
audit reports, systemic trend analysis of nonconformity, records of root-cause analysis, 
records of corrective and preventive actions, and records of complaints.  

7. Documented procedures may make reference to specifications that define how an activity 
is performed and the process steps to take, and work instructions shall prescribe how it 
the activity is to be accomplished.  

2.2.3 Document and Data Control  

2.2.3.1 General  

Design-Builder shall establish and maintain documented procedures to control all Project 
documents and data that relate to the requirements of this Section 2 and Section 1.6.2 (Document 
Management), including, to the extent applicable, documents of external origin. This shall include, 
but is not limited to, Design Documents, Construction Documents, contracts, plans, specifications, 
Governmental Approvals, master drawing lists or equivalent documents, critical procedures and 
work instructions, quality system manuals, Project QMPs, and data (such as computer databases 
and computer files).  
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2.2.3.2 Document and Data Approval and Issuance  

Design-Builder shall be responsible for ensuring that the documents and data are reviewed and 
approved for adequacy by authorized personnel before issuance. A master list or equivalent 
document control procedure identifying the current revision status of documents shall be 
established and will be readily available to preclude the use of invalid or obsolete documents.  

Design-Builder shall be responsible for establishing, documenting, maintaining, and implementing 
a procedure that clearly defines the process for document review, the resolution of comments, 
and approval authority.  

No Construction Work activities shall be performed using unreleased, unauthorized, or outdated 
Design Documents.  

This control shall ensure that the following occurs:  

1. Only the latest revisions of appropriate documents are available at all locations where 
operations essential to the effective functioning of the quality system are performed; and  

2. Invalid or obsolete documents are promptly removed and isolated from all points of issue 
or use, or are otherwise ensured against unintended use.  

2.2.3.3 Document and Data Changes  

Design-Builder shall identify and include in the QMS the process for the initiation, review, and 
approval of all document changes before issuance of those changes.  

Changes to documents and data shall be reviewed and approved by the same 
functions/organizations that performed the original review and approval, unless specifically 
designated otherwise in the QMS. If this is not possible, then the designated approval authority 
shall have adequate background and experience upon which to base the decision. The 
designated functions/organizations shall have access to pertinent background information upon 
which to base their review and approval.  

Design-Builder shall submit to the Department any proposed changes or additions to or revisions 
of any of the QMS. 

If Design-Builder does not propose any change that the Department determines to be required, 
then the Department may propose such change. 

2.2.3.4 Quality Books and Records 

Design-Builder shall establish and maintain complete and accurate Books and Records for quality 
management which shall provide objective evidence of conformance with all requirements of the 
Contract, the ISO 9001:2008 standard, and the effective operation of the QMS. 

 Design-Builder shall establish and maintain documented procedures for the identification, 
collection, indexing, access, filing, storage, maintenance, and disposition of Books and 
Records 

 Books and Records shall be maintained for all Work including that of Design-Builder’s 
Subcontractors and Suppliers.  
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 Records shall be clearly identified, filed, and stored. Retention periods and the storage 
media of such records shall be established in accordance with the requirements of the 
Contract Documents.  

 All Books and Records shall be legible and retained in such a way that they are readily 
retrievable in facilities that provide a suitable environment to prevent damage, 
deterioration, or loss. Books and Records shall be made available for inspection, 
duplication, audit, and evaluation by the Department in accordance with the requirements 
of the Contract Documents.  

2.2.3.5 Quality Management System Reports 

For each month of through Final Acceptance, in accordance with Section 1.5 (Project 
Management Plan) and as part of the Progress Report requirement, Design-Builder shall prepare 
and submit to the Department a comprehensive QMS report. 

2.2.3.5.1 Specific Requirements 

1. The monthly QMS report shall address all quality management activities under each of the 
QMPs for that month and any outstanding quality issues from prior months. 

2. The monthly QMS reports shall, at a minimum, include the following information separately 
identified for the Quality Manual and for each QMP: 

a. A report log summarizing all Nonconformance Reports opened, closed, or still open 
from the previous report, in the relevant month and providing the following: date 
open, date closed, status (open, pending, closed), disposition (repair, rework, reject) 
and description of status which describes the current status of the Nonconformance 
Report, and if closed, when and how it was closed.  

b. Corrective action and preventive action logs providing details of the corrective 
actions and preventive actions performed during the month and their closeout status.  

c. A summary of all inspection and testing activities conducted during the month. 

d. Internal quality audits and external quality audits performed during the month and a 
4-month look-ahead schedule for planned future quality audits.  

e. Any continual improvement initiatives taken during the month. 

f. Any other information required to be included in the monthly QMS reports pursuant 
to Attachments 02-1 through 02-5 or the terms of the relevant QMP. 

g. Any changes made to the QMS in compliance with the provisions of the Contract 
Documents. 

3. Design-Builder’s monthly QMS reports shall include a summary of all environmental 
quality management activities during each month, including: 

a. Monthly environmental reports, as required by the Contract Documents. 



Technical Provisions – Section 2 
Quality Management System 

RFP Number 12-31-113-00  Nevada Department of Transportation 
Design-Build Contract   Request for Proposals 
Technical Provisions 2-12 Execution Version 

b. Copies of any and all Governmental Approvals, including Environmental Approvals 
obtained since the previous reporting period, as well as steps taken to obtain any 
outstanding required Environmental Approvals and the results thereof. 

c. Steps taken to implement, comply with and satisfy Design-Builder’s environmental 
obligations, including compliance with Environmental Laws and the other 
environmental requirements contained in the Contract Documents. 

2.2.3.6 Additional Information 

Notwithstanding any other provision of this Section 2, Design-Builder shall provide the 
Department with such information as the Department may request from time to time to 
demonstrate compliance with this section of the Technical Provisions. 

2.2.4 Procurement and Purchasing  

2.2.4.1 General  

Design-Builder shall establish and maintain documented procedures to ensure that purchased 
services and products conform to requirements of the Contract Documents.  

Design-Builder shall be responsible for establishing, documenting, and maintaining procedures 
for the evaluation and selection of Subcontractors and Suppliers.  

2.2.4.2 Evaluation of Subcontractors and Suppliers  

Design-Builder shall do the following:  

1. Evaluate and select Subcontractors and Suppliers on the basis of their ability to meet 
requirements of the Contract Documents, including the QMS requirements.  

2. Control the evaluation and selection of Subcontractors and Suppliers. Specific 
procedures, rather than just a statement of policy in the QMS, shall be used.  

3. Describe the evaluation and selection process for Subcontractors and Suppliers of all tiers 
and describe the priority of quality in the evaluation and selection criteria in the QMS.  

4. Define the type and extent of control exercised by Design-Builder over Subcontractors.  

5. Establish and maintain quality records of acceptable Subcontractors. Records shall be 
maintained to document the selection, control exercised over, performance, delivery, 
quality, etc., of all consultants, Subcontractors, and Suppliers.  

6. Comply with all requirements of the Contract Documents, including Section 7 of the 
Contract. 

The methods Design-Builder elects to use to control the delivery of the contracted service or 
product may include, but are not limited to, the following:  

1. Design Reviews 
2. Shop inspection 
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3. Receiving inspection 
4. Witnessed inspection hold points 

Procurement and purchasing documents shall contain data clearly describing the service or 
product ordered, including, where applicable, the following:  

1. The type, class, grade, or other precise identification. 

2. The title or other positive identification, and applicable issues of specifications, plans, 
process requirements, inspection instructions, and other relevant technical data, including 
requirements for the approval or qualification of product, procedures, process equipment, 
and personnel. 

3. The title, number, and issue of the quality system standard to be applied. 

Design-Builder shall review and approve procurement/purchasing documents for the adequacy 
of the specified requirements before release.  

The documented procedures shall identify how and by whom procurement and purchasing 
documents are reviewed, how comments are resolved, and who in the organization has the 
authorization for final approval of the document.  

2.2.4.3 Verification of Purchased Service or Product  

1. Design-Builder verification at Subcontractor's or Supplier’s premises shall include the 
following:  

a. Where Design-Builder proposes to verify a purchased product or service at the 
Subcontractor’s or Supplier’s premises, Design-Builder shall specify verification 
arrangements and the method of product release in the procurement/purchasing 
documents.  

2. Department verification of subcontracted product or service includes the following:  

a. Where specified in the Contract Documents, Design-Builder, and the Department’s 
representative shall be afforded the right to verify, at the Subcontractor’s premises and 
Design-Builder’s premises, that a subcontracted product or service conforms to 
specified requirements. Such verification shall not be used by Design-Builder as 
evidence of effective control of quality by the Subcontractor.  

2.2.5 Control of Department-Supplied Items  

Design-Builder shall establish and maintain documented procedures for the control of verification, 
storage, and maintenance of Department-supplied items provided for incorporation into the 
Project or for related activities. When such items are encountered, documented procedures shall 
detail the receipt/approval, storage, and maintenance (preservation) of these items.  

When the Department-supplied items are considered inadequate for the task required, 
documented procedures shall detail the process used to report such deficiencies to the 
Department.  
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2.2.6 Product Identification and Traceability  

Design-Builder shall establish and maintain documented procedures for identifying the product 
by suitable means from receipt through all stages of production, delivery, and installation.  

Design-Builder shall establish and maintain documented procedures whereby items of Work for 
which records are to be kept shall be identifiable.  

Design-Builder shall include document title, unique number, the Department’s name, Design-
Builder’s name, the preparer’s name, and the date and revision number on all Project Submittals.  

The filing and retrieval of operating manuals, certificates of compliance and, as applicable, 
analysis, heat numbers, inspection status, and nonconforming product shall be traceable to the 
items. Records shall be kept that identify the installed location of the equipment.  

Design-Builder shall establish and maintain documented procedures for the unique identification 
and recording of individual product or batches.  

2.2.7 Control of Nonconforming Work  

2.2.7.1 General  

Design-Builder shall establish and maintain documented procedures to ensure that product or 
Work that does not conform to specified requirements are prevented from use (unintended or 
otherwise) or installation. This control shall provide for identification, documentation, evaluation, 
segregation (when practical), the disposition of nonconforming product or Work, and for 
notification to the functions concerned.  

2.2.7.2 Review and Disposition of Nonconforming Work  

Design-Builder shall define the responsibility for review and authority for the disposition of a 
Nonconforming Work.  

The Nonconforming Work reporting process, from initial creation, updates, and closeout of all 
Nonconformance Reports, shall follow the process outlined below. If Design-Builder or the 
Department discovers Nonconforming Work, it shall initiate a Nonconformance Report in 
accordance with the ISO 9001:2008 standard and as follows: 

1. Design-Builder-initiated Nonconformance Reports — Design-Builder shall provide a 
Nonconformance Report identifying the Nonconforming Work to the Department within 
2 Business Days of discovery of the Nonconforming Work. 

2. Department-initiated Nonconformance Reports — If at any time the Department is notified 
or otherwise becomes aware that there is any Nonconforming Work, the Department may 
issue a Nonconformance Report, without prejudice to any other right or remedy available 
to the Department. 

A Nonconformance Report initiated by either Party is issued to Design-Builder’s Quality Manager, 
thereby activating the Nonconformance Report. The date of issue shall be recorded denoting the 
start of the time period for which the Nonconformance Report has an “open” status. 
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The Quality Manager shall, in response to the Nonconformance Report, describe a disposition of 
the Nonconforming Work and a corresponding corrective action. Acceptable responses are set 
out in Table 2-2 for various scenarios.  

Table 2-2 Nonconforming Work and Corresponding Corrective Actions 

Nonconforming Work Status Disposition Corrective Action 

Physical rectification has been 
undertaken 

Provide confirmation that the 
rectification work has remedied 
the Nonconforming Work 

Describe any improvements to 
delivery process 

Physical rectification is 
proposed 

Provide a plan committing to 
scope and timing of rectification 
works 

Describe any improvements to 
delivery process 

No physical rectification is 
required (response time 
nonconformance) 

N/A 
Describe any improvement to 
delivery process 

No rectification is proposed 
Submit notice of objection to the 
Department 

N/A 

Design-Builder shall investigate and respond to all Nonconformance Reports: 

1. Design-Builder may object to the issuance of any Nonconformance Report by the 
Department. If such objection has not been resolved by mutual agreement between the 
Department and Design-Builder within 5 Business Days of delivery by Design-Builder to 
the Department of a notice of the objection, then either Party may refer the matter to the 
Dispute Resolution Procedures for determination. 

2. If Design-Builder fails to object to the issue by the Department of a Nonconformance 
Report within 5 Business Days, Design-Builder is deemed to have accepted that 
Nonconformance Report. 

3. If there is no outstanding notice of objection, and an acceptable disposition and corrective 
action are documented, Design-Builder’s Quality Manager records the date denoting the 
end of the time period for which the Nonconformance Report has an “open” status. The 
Quality Manager shall then change the Nonconformance Report status to “closed” and 
shall provide a copy of the Nonconformance Report to the Department within 2 Business 
Days thereafter. 

2.2.7.2.1 Nonconformance Report Tracking System 

Design-Builder shall implement and maintain a Nonconforming Work tracking system to monitor 
the status of all Nonconformance Reports initiated by the Department and Design-Builder.  

The Nonconforming Work tracking system shall be fully operating prior to NTP2 with the following 
minimum requirements: 

1. Comprise a single repository containing both Design-Builder-initiated and Department-
initiated Nonconformance Reports. 

2. Have the ability to attach supporting material such as photos and documents. 
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3. Provide live web access to the current Nonconformance Report status to both Design-
Builder and the Department. 

4. Produce monthly summary reports for delivery to the Department of “open” 
Nonconformance Reports, their status, and reasons for remaining open.  

5. Address the disposition of Nonconforming Work items and the steps necessary to verify 
that the Nonconforming Work has been adequately addressed and that the item then can 
be characterized as conforming.  

6. Keep and maintain records of nonconformance investigations. Also, each Nonconforming 
Work record shall contain all deliberations, retesting, and resolution activities, findings, 
and decisions. 

2.2.7.2.2 Nonconforming Work Records 

In addition to the maintenance of the Nonconforming Work tracking system required under this 
Section 2, Design-Builder shall maintain and make available to the Department upon request, 
records of: 

1. Each instance of Nonconforming Work 

2. The reference numbers of all Nonconformance Reports 

3. A description of all Nonconformance Reports 

4. The proposed actions by Design-Builder to rectify each Nonconforming Work 

5. The date and time at which each Nonconforming Work item was identified 

6. The date and time the Nonconforming Work specified in a Nonconformance Report was 
rectified 

7. Any other documents or information pertaining to the Nonconforming Work that are 
required under the Contract Documents 

2.2.8 Corrective and Preventive Action  

2.2.8.1 General  

Design-Builder shall establish and maintain documented procedures compliant to the ISO 
9001:2008 standard and this Section 2 for implementing corrective and preventive actions.  

Design-Builder shall implement and document changes to procedures and processes resultant of 
corrective and preventive action. Changes shall be submitted to the Department for review and 
comment.  

2.2.8.2 Corrective Action  

Design-Builder shall take action to eliminate the cause of nonconformance in order to prevent 
recurrence. Corrective actions shall be appropriate to the effects of the nonconformance. A 
corrective action report shall be submitted to the Department for review. A documented procedure 
shall be established to define requirements for: 
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1. Reviewing the nonconformance  

2. Determining the root cause of the nonconformance 

3. Performing statistical trend analysis of the nonconformance 

4. Evaluating the need or action to ensure the nonconformance does not reoccur 

5. Identifying and implementing the action needed 

6. Reviewing the effectiveness of the corrective action taken 

2.2.8.3 Preventive Action  

Design-Builder shall determine action to eliminate the cause of potential nonconformance and 
prevent occurrence. Preventive actions shall be appropriate to the effects of the potential 
problems. A preventive action report as described below shall be submitted to the Department for 
review.  

A documented procedure shall be established to define requirements for: 

1. Determining potential nonconformances and their causes 

2. Evaluating the need for action to prevent the occurrence of nonconformance 

3. Performing statistical trend analysis to prevent potential nonconformance  

4. Identifying and implementing the action needed 

5. Keeping records of results of action taken 

6. Reviewing effectiveness of the preventive action taken 

2.2.9 Handling, Storage, Packaging, Preservation, and Delivery  

2.2.9.1 General  

Design-Builder shall establish and maintain documented procedures for the handling, storage, 
packaging, preservation, and delivery (HSPPD) of a product.  

The procedures developed shall apply to all parties involved on the Project, beginning with 
Design-Builder drafting the Construction Documents, all the way through to the personnel 
responsible for the start-up and turnover of the facility to the Department at the completion of 
construction, and for those elements within the Site at Final Acceptance. The specific application 
of the requirements shall be determined by the function performed: Design-Builder, 
Subcontractors, Suppliers, manufacturers, distributors, warehousing, equipment operators, and 
installers.  

Procedures shall be developed and implemented for designating which items require special 
handling, storage, or maintenance. The development of the HSPPD procedures and work 
instructions are affected by the other elements of this Section 2, and therefore shall be reviewed 
for applicability and requirement for inclusion.  



Technical Provisions – Section 2 
Quality Management System 

RFP Number 12-31-113-00  Nevada Department of Transportation 
Design-Build Contract   Request for Proposals 
Technical Provisions 2-18 Execution Version 

2.2.9.2 Handling  

Design-Builder shall provide methods of handling products that prevent damage or deterioration.  

Special handling clothing and precautions shall be identified for all Hazardous Materials, with 
assurances that only qualified and trained personnel handle such material. The handling 
procedures shall include instructions to follow for decontamination and the notification of 
authorities and responsible parties in the event of release or an accident.  

2.2.9.3 Storage  

Design-Builder shall use designated storage areas or stock rooms to prevent damage to or the 
deterioration of product, pending use or delivery. Appropriate methods for authorizing receipt to 
and dispatch from such areas shall be stipulated.  

To detect deterioration, the condition of product in stock shall be assessed at appropriate 
intervals.  

Items requiring protection shall be identified and protected as necessary to prevent loss, damage, 
deterioration, or the loss of identification.  

Special storage requirements shall be clearly defined for materials and equipment that are 
received on the Project; this includes plans, records, and operating manuals.  

Materials shall be segregated to prevent cross-contamination or environmental contamination.  

Material with limited shelf life shall be identified and procedures developed and implemented to 
identify the means of ensuring the usage of material before its expiration date. The procedures 
shall also identify the disposal of materials that may be toxic, hazardous, or might otherwise have 
an adverse effect on the environment or on unsuspecting humans.  

2.2.9.4 Packaging  

Design-Builder shall control packing, packaging, and marking processes (including materials 
used) to the extent necessary to ensure conformance with the requirements of the Contract 
Documents.  

Engineering or procurement documents shall specify applicable packaging requirements to 
ensure no damage, contamination, or deterioration occurs in the course of packaging and 
transporting the material and equipment. Procedures/work instructions shall clearly define all 
special packing and packaging and marking process requirements, including export crating, 
moisture barrier, regulatory requirements, climate control, identification, and all requirements of 
the Contract Documents.  

The labeling of Hazardous Materials, special handling instructions, and the notification of 
authorities and Design-Builder shall be clearly and plainly identified on the packaging.  

2.2.9.5 Preservation  

Design-Builder shall apply appropriate methods for the preservation and segregation of product 
when the product is under Design-Builder's control.  
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Procedures shall include special unpacking instructions, the controlled conditions necessary to 
prevent or deter the deterioration of material or equipment and prevention of corrosion and, as 
applicable, contamination, and required servicing.  

2.2.9.6 Delivery  

Design-Builder shall arrange for the protection of the quality of product after final inspection and 
testing. This protection shall be extended to include delivery to destination when the final 
inspection and testing is not onsite.  

Design-Builder shall develop and implement procedures to protect the items during delivery to 
the Site.  

2.2.10 Quality Audits and Monitoring 

2.2.10.1 Quality Audit Plan 

2.2.10.1.1 Specific Requirements 

Design-Builder shall provide a Quality Audit Plan to the Department according to the submission 
schedule in Table 2-1 and provide the Department an updated Quality Audit Plan for review at 
12-month intervals, or when altered thereafter. The Quality Audit Plan shall detail the internal 
quality audits and the external quality audits that will be conducted by Design-Builder on its own 
processes and those of its Subcontractors, consultants, Suppliers, and service providers, and the 
planned dates of such quality audits. 

2.2.10.2 Design-Builder’s Quality Audits 

2.2.10.2.1 General 

Design-Builder shall conduct internal quality audits and external quality audits of its own 
processes and those of its Subcontractors, consultants, Suppliers, and service providers in 
accordance with the requirements of this Section 2 and the QMS documentation delineated in 
Table 2-1, including the Quality Audit Plan referred to therein. These audits shall be conducted at 
least annually. The purpose of Design-Builder’s quality auditing process is to confirm all activities 
comprising the Work are in compliance with the requirements of the Contract Documents, the 
Quality Manual, and QMPs; to identify all instances of Nonconforming Work and necessary 
corrective actions and preventive actions; and to facilitate continuous improvement.  

Upon the completion of any quality audit, Design-Builder shall document the results of such quality 
audit in a Quality Audit Report detailing the particulars of the audit, including any findings, 
observations, or nonconformances observed, and submit the report to the Department for review 
according to the submission schedule in Table 2-1. 

2.2.10.2.2 Specific Requirements 

 The Quality Manager shall schedule internal quality audits and external quality audits to 
ensure that all key processes are reviewed regularly (at least annually). 

 Where nonconformance has been observed, follow-up audits shall be scheduled to ensure 
corrective or preventive actions are carried out effectively and in the required time. 
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 Internal and external quality audits shall be scheduled taking into account the status and 
importance of the processes being audited as well as the results of previous audits.  

2.2.10.3 Department’s Quality Audits 

2.2.10.3.1 General 

The Department shall, following the submission of the QMS in accordance with this Section 2 of 
the Technical Provisions, review the QMS to identify the critical activities and processes described 
in the Quality Manual and QMPs on which Department’s auditing efforts and resources are 
directed.  

The Department shall determine the frequency of auditing through regular and ongoing review of 
Design-Builder’s performance and the effectiveness of Design-Builder’s management systems. 
Procedures and activities relating to the Work that show good audit performance may have the 
frequency of auditing decreased, whereas those that show poor performance or increased risk of 
Nonconforming Work may have the frequency of auditing increased.  

Without limiting Design-Builder’s obligations, Design-Builder shall provide and ensure all Design-
Builder’s Subcontractors, consultants, Suppliers, and service providers provide the Department’s 
auditors with all documentation, records, access, facilities and assistance requested in connection 
with the Department’s quality audit activities.  

 The Department may issue a Nonconformance Report(s) as a result of observations 
during the audit. 

 Design-Builder shall prepare and submit a corrective action plan, and, if appropriate, a 
preventive action plan, to the Department according to the submission schedule in 
Table 2-1. 

 The Department reserves the right to conduct follow-up reviews within a reasonable, but 
not less than 5 days’ notice to Design-Builder to determine if Design-Builder’s corrective 
action plan or preventive action plan has been implemented and completed. 

2.2.10.4 Types of Quality Audits 

The following two types of quality audits may be conducted by, or on behalf of, the Department at 
its discretion:  

 Surveillance quality audits – Scheduled or unscheduled field audits conducted on a 
random basis or on specific areas of interest throughout Final Acceptance. The objective 
of these surveillance audits is to monitor Design-Builder’s activities involving the Work, 
including but not limited to workmanship, performance measures, and general quality of 
materials. The Department shall, during the performance of surveillance quality audits, 
record any observations and inform Design-Builder of any Nonconforming Work requiring 
further evaluation. Noted Nonconforming Work shall be resolved to the satisfaction of the 
Department through evidence of Design-Builder’s nonconformance evaluation findings or 
the Nonconforming Work process.  

 QMS audits – Scheduled audits conducted at specific times to assess Design-Builder’s 
quality performance and compliance with the QMS. The Department’s lead auditor shall 
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contact the Quality Manager and confirm the scope and schedule of the audit, and 
schedule for associated audit meetings. At the audit opening meeting with Design-Builder, 
the Department’s lead auditor shall review the audit scope and objectives. The 
Department’s auditors shall conduct audit interviews, and document any observations on 
prepared checklists. At the end of the audit interviews, the Department’s lead auditor shall 
evaluate the observations and identify observed procedural or performance 
Nonconforming Work that requires corrective action. At the audit closing meeting, 
occurring as soon as reasonably possible after completion of the audit, the Department’s 
lead auditor shall discuss the audit observations and inform Design-Builder of 
Nonconforming Work and the auditor’s recommendations.  

Additional information relating to Department quality audits with respect to particular QMPs is 
identified in Attachments 02-1 through 02-5. The Department’s quality audits are in addition to 
and do not replace any other audit or oversight rights retained by the Department pursuant to the 
Contract Documents.  
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3 DESIGN QUALITY MANAGEMENT 

3.1 Designer Responsibilities 

Design-Builder shall perform design quality management, providing high-quality Design 
Documents, facilitating Construction Work, prolonging the useful life of the Project infrastructure, 
and minimizing risks to the Department, the public, and stakeholders. The Design Work shall be 
performed in accordance with the requirements of the Contract Documents, including 
Section 2.1.2 of the Contract, Good Industry Practice, Governmental Approvals, Government 
Rules, and the approved PMP and components thereof.  

It shall be Design-Builder’s responsibility to provide Design Documents, Plans, and Construction 
Documents to develop a finished product in accordance with the requirements of the Contract 
Documents and Design-Builder’s DQMP. The DQMP is a component of the PMP and the QMS. 
Design-Builder shall verify pertinent dimensions in the field before the review of Design 
Documents, Plans, and Construction Documents. A review of Design-Builder’s Design 
Documents, Plans, and Construction Documents shall not relieve Design-Builder of the 
responsibility for the satisfactory completion of the Work. 

Design Documents, Plans, and Construction Documents shall be subject to the Department’s 
Design Review before beginning Construction Work covered by the Plans, and shall not be 
thereafter amended or altered without prior approval from Design-Builder’s Designer and 
subsequent Design Review by the Department.  

Design-Builder shall perform the following:  

1. Manage the Design Work, Design Work checking, Design Work QC, and Design Work 
QA.  

2. Coordinate with and obtain necessary Governmental Approvals (excluding Department-
Provided Approvals) from, but not limited to, authorities having jurisdiction for temporary 
road diversions and detours, shutdowns, utility relocations, temporary sidewalk closures, 
and pedestrian/bicycle detours.  

3. Ensure that the Designer properly checks the Design Documents for the Project and that 
the DQM certifies QC and QA process and procedures have been completed in 
accordance with the Contract Documents and the DQMP before the Department’s review.  

The procedures for the checking of the Design Documents of permanent components also apply 
to the Design Documents of major temporary components and construction sequences that affect 
the permanent components of the Project. 

3.2 Design-Builder’s Design Organization and Obligations 

3.2.1 Designer 

Design-Builder shall appoint a suitably qualified and experienced Designer, who may be a 
consultant or from an in-house design team, to undertake the Design Work. Design-Builder shall 
require the Designer, as necessary, to maintain representation throughout the duration of the 
Contract to ensure Design-Builder can meet all its obligations under the Contract Documents.  
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3.2.2 Lead Engineer 

Design-Builder shall designate and assign a Lead Engineer to manage all Work performed by 
Design-Builder’s Designer. The Lead Engineer is a Key Personnel position. The Lead Engineer 
shall be located in the Project Office for the Design Work, and shall be present as required 
thereafter to manage Design Work support during construction, design changes, and the 
completion of Record Drawings.  

The Lead Engineer and staff working under the direct supervision of the Lead Engineer shall 
assess and evaluate the Design Work such that the Lead Engineer can certify to Design-Builder 
and to the Department that the Design Documents satisfy the requirements of the Contract 
Documents, including, and without limitation to, the following requirements: 

1. Accuracy 

2. Adequacy 

3. Conformance to Good Industry Practice 

4. Compliance with Project Standards and applicable Government Rules, including codes 
and standards 

5. Quality 

6. Function, as specified or implied in the Contract Documents 

The Lead Engineer shall provide written certification of these requirements for all Work being 
subjected to a Design Review. The Lead Engineer’s activities shall include, at a minimum, an 
assessment and evaluation of the following:  

1. Design reports 

2. Analytical approach, details of Design Documents for conformity with requirements of the 
Contract Documents 

3. Construction Documents and Plans for conformity with requirements of Contract 
Documents 

4. Effect of major temporary components on permanent components 

5. Field design changes 

6. Design approval for materials and procedures 

7. Record Drawings for conformity with Final Design Documents, requirements of Contract 
Documents, and the DQMP 

3.2.3 Responsible Engineer 

Design-Builder shall designate and assign a Responsible Engineer for each Design-Builder-
designated Design Unit. The Responsible Engineer will be the licensee who had responsible 
charge of the work in accordance with the applicable Nevada laws and regulations.  
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The Responsible Engineer shall designate the appropriate licensee for specific technical Design 
Work in accordance with the applicable Nevada laws and regulations who shall sign and seal 
design reports, Plans, and Project specifications as applicable. 

The Responsible Engineers shall coordinate the Work on assigned Design Units and shall attend 
all Design Reviews for, the assigned Design Units. 

Design-Builder shall ensure that each engineer who had responsible charge of the work in 
accordance with the Nevada Revised Statute (NRS) Chapter 625 for structures included in a 
Design Unit is available to respond to requests for information and potential modifications to 
designs during construction of the bridges and structures. 

3.2.4 Design Quality Manager  

Design-Builder shall assign a DQM who shall meet the qualifications set forth in Section 1.6.4 
(Lead Personnel Qualifications). The DQM shall report to the Quality Manager and have 
experience in a similar role on a successful project of similar scope and have successfully 
completed an ISO 9001 Lead Auditor Course. The DQM shall be independent from all Design 
Work and the production of the Design Documents.  

The DQM shall be responsible for providing QA direction in accordance with the DQMP for all 
Design Work performed by Design-Builder. The DQM shall be present in the Project Office as 
required to manage Design QA related to design support during Construction Work, design 
changes, and the completion of Record Drawings. 

Design-Builder’s DQM shall assess and evaluate Design-Builder’s Design QA and QC activities 
to certify to Design-Builder and the Department that the Design QA and QC activities comply with 
the DQMP and the requirements of the Contract Documents. 

Design-Builder’s DQM responsibilities shall, at a minimum, include:  

1. The DQM shall have QA responsibilities related to the following:  

a. Design of permanent and major temporary components 

b. Changes in design of permanent components 

c. Record Drawings 

2. The DQM shall also perform the following activities:  

a. Certify and independently verify that the DQMP procedures are being met 

b. Identify and report nonconformance with the requirements of the Contract Documents 

c. Track, monitor, and report the status of outstanding design-related Nonconformance 
Reports  

d. Issue monthly Progress Reports, detailing progress of Project design, in accordance 
with Section 1.6.5.2 (Progress Report) of these Technical Provisions. 

e. Submit specified certificates documenting the design QA and QC review for all Design 
Work 
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3.2.5 Landscape Architect  

The Landscape Architect has responsible charge of the work in accordance with the applicable 
Nevada laws and regulations for the L&A Work. The Landscape Architect shall sign and seal 
reports, Plans, and Project specifications for the assigned L&A Work. The Landscape Architect 
shall be involved in each Design Unit and available to respond to requests for information and 
potential modifications to designs during Work. 

3.2.6 Designer Quality Control Checking 

The requirement that Design-Builder shall engage and use a DQM does not relieve Design-
Builder or the Designer from carrying out all the design QC checks and reviews that are consistent 
with Good Industry Practice and that a professional and prudent designer would normally carry 
out on the type of Work that is actually being designed. 

3.2.7 Structures Engineers assigned to Structures Design Units 

Design-Builder will ensure that each engineer who had responsible charge of the work in 
accordance with NRS Chapter 625 for structures included in a Design Unit is available to respond 
to requests for information and potential modifications to designs during construction of the 
bridges and structures.  

3.3 Design Units 

Design-Builder shall package all designs, drawings, and other related documents for the Work 
into separate Design Units. Within 45 days of NTP1, Design-Builder shall submit a written report 
to the Department identifying each Design Unit. The Department will review and comment on the 
Design Units proposed by Design-Builder. Each Design Unit shall consist of similar and coherent 
significant parts of the Project that can be checked and reviewed as a self-contained package, 
with due consideration for accommodating interfaces with other Project Work. 

The written report shall include, at a minimum, the following:  

1. The scope description of all the Design Work within each Design Unit, including limits and 
interface points 

2. Planned review stages and dates, including specific information to be reviewed, review 
dates (measured from NTP1 date) specified in the Contract Documents, and percent 
complete represented by each review 

3. The Responsible Engineer who is authorized and qualified to carry out the Design Work 

4. The location(s) where the Design Work will be performed 

Design-Builder shall submit any revisions to the information provided in response to the 
requirements in this Section 3 in writing to the Department concurrently with the monthly Progress 
Report. 
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3.4 Relationship of Early Construction Starts to Design 
Development and Review 

It is the intent of the Department to allow Construction Work to begin on a Design Unit before the 
Department’s Design Review of the Final Design. Construction Work on any Design Unit or 
component thereof may begin at any time after completion of the applicable Design Review of the 
Released-for-Construction Design, and after Design-Builder has sufficiently addressed and 
incorporated the Department’s comments. Construction may progress in increments determined 
by Design-Builder before the Final Design, at Design-Builder’s risk, provided each increment of 
construction is covered by Plans and Construction Documents that have been reviewed by the 
Department and meet the requirements to be Released-for-Construction.  

3.4.1 Released-for-Construction Rough Grading 

In order for Design-Builder to proceed with the rough grading of a portion of the Project, the 
following specific items of the Design Work for the portion of the Project to be released must have 
been previously reviewed by the Department: 

 Horizontal and vertical alignment 

 Typical sections 

 Related elements of the drainage system 

 Related elements of the final Transportation Management Plan (TMP) 

 Subsurface geotechnical investigations and recommendations 

 Slope stability analysis and recommendations 

 Preliminary structure general plan, bridges, walls, and drainage structures (if a structure 
is within the element or portion of the nonstructural Work) 

 Settlement monitoring program 

 Construction specifications (for fills) 

 Environmental clearance 

 Duration of construction 

3.5 Schedule for Design Checks, Design Reviews, and 
Submission of Checked Design 

Design-Builder is responsible for scheduling and conducting design checks and Design Reviews 
to meet the design and construction needs of the Project Schedule. It is recognized and 
anticipated that the Design Review process and the frequency, duration, and intensity of Design 
Reviews may vary with the complexity of the individual Design Units and the associated 
construction activities. The duration of typical Design Reviews shall be in accordance with 
Section 3.2.2 of the Contract, unless otherwise agreed to by the Department during the Design 
Workshop described in Section 3.16 (Design Workshop) and confirmed in writing. Design-Builder 
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shall give a written notice of scheduled Design Reviews to the Department at least 1 week before 
any review.  

Design-Builder shall include the agreed-upon Design Review Plan and Schedule for all Design 
Units, including their components, design safety assessment, and elements, as part of the Project 
Schedule. The Design Review Plan and Schedule shall be reviewed jointly by both the 
Department and Design-Builder at least once a month. 

Except for Record Drawings, Design Documents that are to be reviewed during Design Reviews 
shall be submitted with sufficient copies, as defined in Section 3.19.2 (Design Documents – 
Format, Organization, and Quantity), and shall be assembled for review in the Project Office.  

Design-Builder shall only conduct Design Reviews on Design Documents that have been 
checked. No Design Documents shall be submitted for Design Review before approval of the 
DQMP. Design Documents shall be complete for each Design Unit, but may be combined for 
multiple Design Units at any one time upon the Department’s written concurrence. A portion of a 
Design Unit may be reviewed where that portion has been identified for Released-for-
Construction. Design-Builder shall include a review of each Design Unit for consultation and 
written comment in accordance with the Project Baseline Schedule.  

For each Design Unit designated by Design-Builder, Design-Builder shall include design checks 
and Design Reviews as indicated in Section 3.12 (Design Checks, Certifications, and Design 
Reviews), and such additional reviews as may arise as indicated in this Section 3 . Design-Builder 
shall allow the time for the Department’s participation and input to any design check conducted 
by Design-Builder’s Designer. Design-Builder shall incorporate this schedule into Design-
Builder’s Project Schedule and report progress and updates in the monthly Progress Reports. 
Design-Builder shall keep the Department updated as to the exact timing of the reviews and 
Released-for-Construction Design Reviews through the weekly progress meetings.  

3.6 Revisions to Design 

Design-Builder shall treat any revisions to the design initiated by Design-Builder and already 
checked by the Designer and certified by the DQM as an entirely new design. Such circumstances 
shall not form the basis of a Relief Event or otherwise entitle Design-Builder to additional 
compensation or a time extension. 

3.7 Department’s Design Review Plan and Schedule 

As a component of the DQMP, Design-Builder shall prepare and submit a written Design Review 
Plan and Schedule within 45 days of NTP1 for review and comment by the Department. The 
Design Review Plan and Schedule shall address the Department’s Design Reviews, design 
stages, plan completeness, and the QA/QC process for each Design Unit. The Design Review 
Plan and Schedule shall describe the level of design that the Designer shall accomplish for each 
of the planned stages of design development and provide a description and checklist for each 
Design Unit that clearly identifies the Design Documents that will be reviewed. The Design Review 
Plan and Schedule shall include review times for each design check and the Department’s Design 
Review, including the review dates and durations for the Department, unless noted otherwise in 
these Technical Provisions or otherwise agreed to by the Department at the Design Workshop in 
accordance with Section 3.5 (Schedule for Design Checks, Design Reviews, and Submission of 
Checked Design). 
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3.8 Design Development Phases 

Design-Builder shall perform Design Work and submit Design Documents based on the 
five phases of design development listed in Table 3-1. Design-Builder shall perform a design 
check and allow for the Design Review for each Design Unit at each phase of design development 
specified herein or as proposed by Design-Builder, and as agreed to in the Design Workshop in 
accordance with Section 3.5 (Schedule for Design Checks, Design Reviews, and Submission of 
Checked Design). At each phase of design development, Design-Builder’s design check shall 
verify that the Design Documents and Construction Documents comply with the requirements of 
the Contract Documents. 

Table 3-1 Design Development Phases 
Phase Description 

1 Stage 1 Design 

2 Stage 2 Design 

3 Released-for-Construction Design 

4 Final Design 

5 Working drawings 

6 Record Drawings 

 
At each phase of design development the Department’s Design Review may, as applicable:  

1. Verify that the Design Documents and Construction Documents comply with the 
requirements of the Contract Documents;  

2. Allow components of Design Units to be Released-for-Construction; or,  

3. In the case of reviews of working drawings, allow construction to continue.  

Design-Builder shall allow Design Reviews and perform design checks for each Design Unit (and 
for each component or element within a Design Unit). Design-Builder shall schedule the Design 
Review and delivery of Submittals to be consistent with the Project Baseline Schedule and 
timeframes for Department action on those Submittals. 

3.9 Design Reviews 

Design-Builder shall allow the Department to perform Design Reviews of the Design Documents 
prepared for the Stage 1 Design, Stage 2 Design, Released-for-Construction Design, working 
drawings, and Final Design in accordance with the process outlined below unless a different 
process is mutually agreed to by the Parties. 

The Design Review process to be implemented for the Stage 1 Design involves a briefing of the 
Design Work activities by Design-Builder to the Department. The Responsible Engineer of the 
Design Unit being reviewed and other Design-Builder staff shall make informal, brief presentations 
during the development of the design. These presentations shall include an explanation of the 
component(s) being reviewed, highlighting any critical points or other information that may be of 
particular interest to the review participants. These briefings shall occur a minimum of 10 days in 
advance of a planned submittal date of Design Documents. Design-Builder shall document 
comments provided by the Department as part of the briefing. 
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Design-Builder shall provide the Department complete Submittals of the Design Documents 
prepared for the Stage 1 Design, Stage 2 Design, Released-for-Construction Design, working 
drawings, and Final Design in accordance with Section 3.5 (Schedule for Design Checks, Design 
Reviews, and Submission of Checked Design). The Responsible Engineer shall be available to 
brief the Department on the materials contained in the Design Documents as part of the Design 
Review. The Department’s written comments will be provided to Design-Builder within the periods 
specified in Section 3.2.2 of the Contract or as otherwise agreed to during the Design Workshop 
in accordance with Section 3.16 (Design Workshop). Design-Builder shall respond to all the 
Department’s comments.  

Design-Builder’s Submittals described in this Section 3.9 (Design Reviews) for Stage 1 Design, 
Stage 2 Design, Released-for-Construction Design, and Final Design shall also include the 
following: 

 Electronic file index – listing of electronic files with a brief description for all files provided 
with the Submittal; 

 Microstation plan files – in Microstation (.dgn) format; 

 Vehicle tracking data – vehicle turning movements displayed in Microstation (.dgn) 
format; 

 Cross sections – cut every 50 feet and at critical points (taper points, superelevation 
breaks, etc.) in .pdf format; 

 Alignment data – primary and secondary alignments in InRoads geometry project (.alg) 
format; 

 Surface data – design surfaces in InRoads surface (.dtm) format including components; 
existing ground surface in InRoads surface (.dtm) format; and 

 Corridor map index – exhibit showing finish grade triangles for design finish grade 
surfaces provided with surface data, described above, in pdf format.  

After receipt of the Department’s Design Review comments, the Responsible Engineer and other 
members of Design-Builder’s staff shall lead comment resolution meetings with the Department’s 
review participants to present and resolve comments. These comment resolution meetings may 
be waived as mutually agreed upon between Design-Builder and the Department, but any waiver 
of this meeting by the Department does not release Design-Builder from appropriately resolving 
the Department’s comments. Design-Builder shall document all resolutions or future resolutions 
actions to the comments received and provide this documentation to the Department. 

All Design Reviews will include a comment and Nonconforming Work resolution process where 
unresolved comments and Nonconforming Work are discussed and a written action plan and 
schedule for resolution of unresolved comments and Nonconformance Report(s) are developed 
in accordance with Section 3.12.4 (Detected Nonconforming Work and Comment Resolution). 
The DQM will lead the process.  

3.9.1 Stage 1 Design 

The Design Review of the Stage 1 Design shall be the first Design Review after award and is 
intended to verify that the design concepts proposed by Design-Builder meet the requirements of 
the Contract Documents. The Stage 1 Design Review shall verify the following:  
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1. Design concepts are compatible with Future Improvement Phases as set forth in 
Section 1.2.2 (Future Improvement Phases), Section 9.3.2.3 (I-15 Freeway Future 
Improvements), and Section 9.3.4.1 (Local Future Improvements) and meet the 
requirements of the Contract Documents; 

2. Project design development is consistent with the requirements of the Contract 
Documents;  

3. Design concepts are substantiated and justified by adequate Site investigation and 
analysis; 

4. Final Project ROW requirements are established;  

5. Project Standards applicable to the proposed design concepts are identified and 
appropriate;  

6. Proposed design concepts are constructible; and 

7. Design meets Project quality requirements and required procedures of the DQMP.  

The Design Work and Design Documents for Stage 1 Design Submittals shall include, but are not 
limited to, the following:  

1. Design Documents with the Design Work developed for each Design Unit to a preliminary 
plan level of completeness as described in the Project Standards and these Technical 
Provisions. They include Plans, technical memoranda, reports, studies, calculations, and 
other pertinent data as applicable with the Stage 1 Design Review. 

2. Any Design Documents required to be submitted with Stage 1 Design Submittals as 
described in these Technical Provisions.  

3. Submittals described in Section 25 (Submittals).  

If the Stage 1 Design is revised subsequent to the Stage 1 Design Review, Design-Builder shall 
recheck and recertify the design as an additional Stage 1 Design Review. Unless the revisions 
resulted from a Department Change, such revisions shall not form the basis of a Relief Event or 
otherwise entitle Design-Builder to additional compensation or a time extension. 

3.9.2 Stage 2 Design 

Design-Builder shall schedule Stage 2 Design Reviews when the Design Work is sufficiently 
advanced from the Stage 1 Design and in advance of Released-for-Construction or the Final 
Design to provide the opportunity to verify that the design is advancing according to the 
requirements of the Contract Documents, considering the type of design element.  

The Design Work and Design Documents for Stage 2 Design Submittals shall include, but are not 
limited to, the following:  

1. Comment resolution form describing how the Stage 2 Design Submittal has addressed 
the review comments generated during the Design Review for Stage 1 Design. 

2. Design Documents with a design development to an intermediate plan submittal level of 
completeness of approximately 65 percent unless otherwise indicated in these Technical 
Provisions, as described in the Project Standards and these Technical Provisions. They 
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include Plans, Project Neon-DB Special Provisions, Project Neon-DB Standard Drawings, 
general notes, technical memoranda, reports, studies, calculations, and other pertinent 
data as applicable with the Design Review of Stage 2 Design  

3. Amended and/or supplemented Standard Drawings. 

4. Any Special Provisions. 

5. Any Design Documents required to be submitted with Stage 2 Design Submittals as 
described in these Technical Provisions. 

6. Submittals described in Section 25 (Submittals). 

Design-Builder and the Department shall use the Design Review of the Stage 2 Design to verify 
that the concepts and parameters established and represented by the Stage 1 Design are being 
followed and that requirements of the Contract Documents continue to be met. Design-Builder 
shall specifically highlight, check, and bring to the attention of the Department in writing any 
changes to information presented at the Stage 1 Design. Design-Builder shall submit the Stage 2 
Design for review and comment by the Department.  

3.9.3 Released-for-Construction Design 

When all comments from the Stage 2 Design Submittal have been addressed and appropriately 
incorporated, Design-Builder shall submit the Released-for-Construction Design Submittal for 
review and comment by the Department. The Released-for-Construction Design Submittal for 
each Design Unit includes the following items, if applicable, and other items as reasonably 
required by the Department:  

1. Comment resolution form describing how the Released-for-Construction Design Submittal 
has addressed the review comments generated during the Design Reviews of the Stage 1 
Design and Stage 2 Design. 

2. Any Nonconformance Reports have been addressed and resolved to the satisfaction of 
the Department. 

3. Design Documents with a design development to a Released-for-Construction Submittal 
level of completeness as described in the Project Standards and these Technical 
Provisions, including all comments and Nonconforming Work addressed as defined in 
Section 3.12.4 (Detected Nonconforming Work and Comment Resolution). They include 
Plans, Project Neon-DB Special Provisions, Project Neon-DB Standard Drawings, general 
notes, technical memoranda, reports, studies, calculations, and other pertinent data as 
applicable with the Release-for-Construction Design Review. 

4. Amended and/or supplemented standard drawings. 

5. Any Special Provisions. 

6. Any Design Documents required to be submitted with Released-for-Construction Design 
Submittals as described in these Technical Provisions. 

7. Submittals described in Section 25 (Submittals). 

8. Independent design with check calculations for bridge structures identified in Section 14.3 
(Design Requirements). 
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Design-Builder and the Department shall use the Design Review(s) of the Released-for-
Construction Design to verify that the concepts and parameters established and represented by 
Stage 1 Design, or Stage 2 Design as applicable, are being followed and that the requirements 
of the Contract Documents continue to be met. Design-Builder shall specifically highlight, check, 
and bring to the attention of the Department in writing any changes to information presented at 
the Stage 1 or Stage 2 Design. The Design Review of the Released-for-Construction Design may 
be conducted at any level of design of the Design Units, suitable to proceed to construction.  

Design-Builder shall not construct any permanent components or major temporary components 
until the design checks (QC), Design Reviews, and the DQM’s certifications have been completed 
for the relevant Design Unit, or component thereof, and until any issues raised in the Department’s 
review and comments on the design have been resolved to the Department’s satisfaction. 
Additionally, Design-Builder shall not begin any construction until any Design-related 
Nonconformance Reports have been addressed and resolved to the Department’s satisfaction.  

After completion of all such requirements, Design-Builder’s Lead Engineer shall stamp, sign, and 
date the Design Documents as “Released-for-Construction,” certifying that all requirements of the 
Contract Documents have been satisfied. Subsequent revisions to Released-for-Construction 
documents shall clearly indicate revisions and include a complete history of revisions since first 
issuance in the title block and shall follow the same Design Review process of the Released-for-
Construction Design described in this Section 3. 

3.9.4 Final Design 

Design-Builder shall schedule and conduct a Design Review of the Final Design when the Design 
Documents and Construction Documents for a Design Unit are 100 percent complete. Design-
Builder shall specifically highlight, check, and bring to the attention of the Department in writing 
any changes to information presented at previous Design Reviews. Design-Builder shall present 
the Final Design for review and comment by the Department.  

Design-Builder’s Lead Engineer shall provide certification that the Final Design Documents 
comply with the requirements of the Contract Documents. Construction packages for individual 
Work items, Elements, or unit shall be organized such that the final document package can be 
assembled in a manner similar to the standard construction documentation typically provided to 
the Department for conventional project letting, as mutually agreed upon by Design-Builder and 
the Department. 

When Design-Builder has completed the Final Design Documents for an item, Element, or unit 
and wishes to obtain the Department concurrence of such a design, the DQM shall certify through 
the QA process that: 

1. The design meets all applicable requirements of the Contract Documents 
2. The design has been checked by Design-Builder’s Designer in accordance with the DQMP 
3. The item or element is ready for construction 

Before certifying the above items, Elements, or phases, and upon review and comment of the 
Final Design Document Submittal by the Department and the DQM, Design-Builder’s Lead 
Engineer shall schedule a formal review with the Department and the DQM. 

The Final Design Documents shall be complete Design Documents incorporating all of the design 
submittal review comments. All documentation, including copies of the Department’s approval of 
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Deviations of Project Standards for design and/or design exceptions, shall be provided with the 
Final Design Document Submittal. 

3.10 Working Drawings 

Construction Documents include working drawings that include, but may not be limited to, the 
supplemental design products listed below: 

 Construction details 
 Erection plans 
 Fabrication plans 
 Field design change plans 
 Stress sheets 
 Shop plans 
 Lift plans 
 Bending diagrams for reinforcing steel 
 Falsework plans 
 Materials samples 
 Similar data required for the successful completion of the Work 

Design-Builder shall check, review, and certify working drawings before they are issued for 
construction.  

The Department will review and comment on the working drawings in accordance with 
Section 3.2.2 of the Contract.  

3.11 Record Drawings 

Design-Builder shall submit the Record Drawings for each Design Unit in accordance with the 
requirements of the Contract Documents. Design-Builder shall keep Record Drawings up to date, 
and accessible to the Department for review, at all times. Record Drawings shall include but not 
limited to the following types of Plans: 

 Plan and profiles 
 Pavement typical sections 
 Bridges 
 Retaining structures 
 Utility Adjustments 
 Drainage structures 
 Signing and striping 
 ITS, lighting, and signals  

Design-Builder shall also submit final as-built three dimensional surface data in InRoads surface 
(.dtm) format. 

Refer to Section 3.12.2.2 (Record Drawing Reviews) and Section 20.4.2 of the Contract for 
additional requirements relating to Record Drawings and information. Refer to Section 622 in 
Attachment 26-2 (City of Las Vegas Special Provisions) for additional requirements relating to 
GPS location and mapping of as-built conditions that Design-Builder shall include with Record 
Drawings for Local Agency Project Infrastructure.  
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3.12 Design Checks, Certifications, and Design Reviews  

Design-Builder shall ensure that the Designer’s organization checks all Design Documents, 
including drawings, Plans, specifications, calculations, and reports produced by Design-Builder’s 
organization. The DQM shall certify that the Design QA and QC activities comply with the DQMP 
and the requirements of the Contract Documents and this Section 3. 

Design-Builder and the Department shall follow the process shown in Figure 3-1 for design checks 
conducted by Design-Builder and the Department Design Reviews. This applies to all design 
checks and Design Reviews except for Record Drawing reviews.  

Responses to and the disposition of comments and all Nonconforming Work shall be as described 
in Section 3.12.4 (Detected Nonconforming Work and Comment Resolution). 

Figure 3-1 Design Check/Review Flowchart 

 

 

Design-Builder and the Department shall follow the process shown in Figure 3-2 for submitting 
Record Drawings for the Department Design Review.  
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Figure 3-2 Design Review Flowchart for Record Drawings 

 

Design-Builder shall conduct and complete the design checks, certifications, and reviews for each 
Design Unit by the entity specified in the columns entitled “Design Check” and “Certification to 
Design-Builder” shown in Table 3-2. The Department will provide review and comment on the 
design before Design-Builder releasing designs for construction.  

Design-Builder shall conduct its design check or submit its design for Design Review in 
accordance with Table 3-2, supported by a written certification issued by the DQM at the stages 
of design development shown in Table 3-2 for each Design Unit in accordance with the Design 
Review Plan and Schedule and the Project Baseline Schedule.  

Table 3-2 Design Checks (QC), DQM, Certifications, and Design Reviews for 
Permanent and Temporary Components 

Stage of Design 
Development 

Design 
Check 

Certification 
to Design-

Builder Design Review 
Stage 1 Design  Designer  N/A Department and Responsible 

Engineer 

Stage 2 Design  Designer  N/A Department and Responsible 
Engineer 

Released-for-
Construction Design 

Designer  DQM and Lead 
Engineer 

Department and Responsible 
Engineer 

Final Design Designer  DQM and Lead 
Engineer 

Department and Responsible 
Engineer 

Working Drawings and 
Related Documents 

Designer  DQM Department and Responsible 
Engineer 

Record Drawings Designer  DQM and Lead 
Engineer 

Department  

Major Temporary 
Components 

Designer  DQM Department and Responsible 
Engineer 

Temporary Components Designer and 
Checker 

N/A N/A 

 

DESIGNER 
Conducts 
review of 
Record 

Drawings and 
conducts 
internal 
checks. 

DQM 
Conducts 

independent 
QA review and 

issues 
certificate to 

Design-
Builder. 

DESIGN-
BUILDER 
Submits 
Record 

Drawings and 
DQM 

certificate to 
the 

Department for 
review 

DEPARTMENT 
Provides 

consultation and 
written comments 

to be addressed by 
Design-Builder. 

Approval of Record 
Drawings in 

Department’s good 
faith discretion. 
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3.12.1 Design-Builder’s Independent Design Checks  

3.12.1.1 Design Assessment  

Design assessment shall be the review of general compliance with the requirements of the 
Contract Documents, taking into consideration the proposed method of construction, and shall 
cover the following areas: 

1. Loads 

2. Applicable Government Rules and Project Standards 

3. Methods of analysis 

4. Computer software and its validation 

5. Interface requirements 

6. Maintenance requirements 

7. Materials and material properties 

8. Durability requirements 

9. Fatigue performance 

10. Hydrology and hydraulics 

11. Design flows versus hydraulic capacity 

12. Requirements and conditions of Government Approvals and the environmental 
commitments 

13. Requirements and conditions of the Contract Documents 

3.12.1.2 Analytical Check  

The independent design check shall include an independent analytical check using separate 
calculations and without reference to the Designer’s calculations to establish the structural 
adequacy and integrity of structural members. This shall include, but is not limited to, the following:  

1. Structural geometry and modeling 

2. Material properties 

3. Member properties 

4. Loading intensities 

5. Structural boundary conditions 

Design-Builder shall perform independent design checks of the bridge structures specified in 
Section 14.3.1.1 (Independent Design Check). Design-Builder shall perform design assessments 
of all bridge structures, including temporary structures for the Project by senior engineers who are 
not involved in the production of the design being reviewed, and who have either equivalent or 
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additional qualifications and experience than the Responsible Engineer for the design being 
checked.  

Independent design checks of bridge structures shall be identified in the DQMP and shall 
comprise design assessment and analytical checks as specified in Sections 3.12.1.1 (Design 
Assessment) and 3.12.1.2 (Analytical Check). 

3.12.2 Design Reviews  

Design-Builder’s time and cost impacts of revisions arising from the Department’s participation in 
Design Reviews or caused by Design-Builder’s noncompliance with the requirements of the 
Contract Documents shall be borne by Design-Builder and shall not form the basis of a Relief 
Event.  

3.12.2.1 Design Checks Conducted by Design-Builder’s Designer 

Design-Builder shall notify and invite the Department to participate in all design checks conducted 
by the Designer.  

For design checks conducted by the Designer (refer to Table 3-2), the Designer shall provide a 
design check report for each Design Unit at the conclusion of each design check. The design 
check reports shall identify any actions arising from the review. The report shall note items 
requiring corrective action on a design Nonconformance Report. The DQM shall send a copy of 
the design Nonconformance Report to the Department.  

Design-Builder shall conduct design checks in the Project Office. The Responsible Engineer and 
any specialists with significant input to the design or Design Review shall be present. Design-
Builder shall make available to the Department all drawings, copies of calculations, reports, or 
other items pertinent to the design check in accordance with the Design Review Plan and 
Schedule.  

3.12.2.2 Record Drawing Review  

Record Drawings shall incorporate complete information that reflects that the Work as constructed 
meets the requirements of the Contract Documents.  

As a condition of Final Acceptance, Design-Builder shall submit Record Drawings, complete for 
each Design Unit, to the Department for review and comment.  

Design-Builder shall make all corrections noted in the review of Record Drawings and resubmit 
the corrected Record Drawings to the Department for review and comment.  

The Department’s approval of the Record Drawings in its good faith discretion is a condition of 
Final Acceptance. Final Acceptance will not occur until the Record Drawings are submitted, 
reviewed, and corrected to the Department’s satisfaction.  

3.12.2.3 Design Review of Major Temporary Components  

The Designer shall conduct a design check of major temporary components that represent 
complex structures and that potentially could affect the safety, quality, and durability of the 
permanent components. The review shall include the effect of the major temporary components 
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on the permanent components. Design-Builder shall invite the Department to participate in the 
review.  

3.12.2.4 Additional Reviews  

The Department may conduct additional over-the-shoulder reviews as considered necessary to 
ensure a continued and uniform consistency in the quality and effective incorporation of revisions 
to designs. Design-Builder may also conduct reviews necessary to facilitate the early release of 
designs for construction.  

3.12.3 Released-for-Construction  

Design-Builder may start the construction of any element of the permanent components only after 
occurrence of all of the following:  

1. The Designer has conducted its design QC checks throughout the design process in 
compliance with the DQMP and certifies, in writing, that the Design Document is complete 
to the appropriate level or stage of review, checked, and ready to be Released-for-
Construction.  

2. The DQM has signed the title sheet for the drawings, certifying to the following (the title 
sheet can be formatted to include the items of certification):  

a. Design checks have been completed by the Designer. 

b. Design Work conforms to requirements of the Contract Documents. 

c. Any Deviations or design exceptions have been approved, in writing, by the 
Department. 

d. Design QA activities are following Design-Builder’s DQMP. 

e. All outstanding issues or comments from Design Reviews have been resolved to the 
Department’s satisfaction. 

3. The Responsible Engineer has signed all drawings prepared under his/her direction. For 
those drawings and documents included in the Submittal that are prepared by a 
manufacturer or Supplier, or other persons not under the direct supervision of the 
Responsible Engineer, the Responsible Engineer shall affix a stamp that indicates that the 
design shown on the sheet or Design Document conforms to the overall design and 
requirements of the Contract Documents.  

4. Design-Builder has verified in writing the following:  

a. The Design has undergone constructability review and is constructible as represented. 

b. The Design Documents, Construction Documents, and related documents for the 
portion of the Project to be constructed are complete and checked. 

c. The design and drawings for MOT and temporary erosion control and environmental 
measures applicable to the Work are complete.  

d. Adequate stakes, lines, and monuments necessary to control the Work have been 
established on the Site. 
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e. Design-Builder has addressed the Department-provided written comments regarding 
the Design Documents and applicable MOT plans, temporary erosion control 
measures, and environmental requirements to the Department’s satisfaction.  

5. Design-Builder’s Lead Engineer stamps the Design Documents as “Released-for-
Construction.”  

Any design Nonconformance Reports issued by the DQM or the Department shall be addressed 
and resolved by Design-Builder to the satisfaction of the Department before any design is 
Released-for-Construction.  

3.12.4 Detected Nonconforming Work and Comment Resolution  

All comments from Design Reviews will be recorded on the design review form included in the 
RIDs or similar form and transmitted to Design-Builder. If Nonconforming Work is detected during 
the Design Review, the Department may issue design Nonconformance Reports using the form 
included in the RIDs or similar form and submit it to Design-Builder for action. Design-Builder 
must record proposed disposition and response to each comment or Nonconforming Work and 
meet with the Department to resolve outstanding comments and dispositions. Design-Builder shall 
document the final disposition and resolution on the design review form. 

All Design Reviews shall include a comment and Nonconformance Report resolution process 
wherein unresolved comments and Nonconformance Reports are discussed and a written action 
plan and schedule for the resolution of unresolved comments are presented in accordance with 
Section 3.3 of the Contract. All Nonconforming Work shall be addressed and resolved before the 
design is Released-for-Construction. The DQM shall lead the process. 

Final disposition and resolution shall be documented by Design-Builder pursuant to Section 3.3.8 
of the Contract. The Department will close a Nonconformance Report only if the issue has been 
resolved or addressed to the Department’s satisfaction, in accordance with the requirements of 
the Contract Documents. 

3.13 Design Exceptions  

All proposed design exceptions to the Project Standards shall be submitted as a Deviation 
described in Section 1.2.10 (Deviations to the Technical Provisions) and in accordance with the 
Contract for review and approval by the Department. Design exceptions associated with FHWA 
controlling criteria will require FHWA review and approval. Deviations from local agency or other 
third party criteria shall require review and approval from the agency or third party. 

All requests for Deviations and design exceptions shall be submitted with a justification report as 
described in Section 1.2.10 (Deviations to the Technical Provisions). Requests for design 
Deviations and design exceptions shall be submitted not later than the Design Review of the 
Stage 1 Design conducted by the Department, in writing, before the affected Design Units will be 
Released-for-Construction. 

3.14 Design Changes 

After a design is complete and the Design Work is ready to be executed, is being executed, or is 
complete, all subsequent design changes and modifications shall be identified, documented, and 
reviewed by authorized personnel before their implementation.  
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Design-Builder shall establish procedures in the DQMP detailing how design changes will be 
initiated, reviewed, accepted, implemented, and recorded in order to maintain configuration and 
version control, and shall include the identification of persons authorized to approve design 
changes. Changes must be dealt with in the context of its originator, so change initiated by the 
Department, an internal and external design organization, or site or field personnel are managed 
by a distinct process and shall be described in the DQMP. Design changes may result in a 
modification of a Governmental Approval, which modifications would be subject to Section 6.4 of 
the Contract. 

Any proposed changes shall be reviewed and approved by the Responsible Engineer who 
produced the original Design Work. The degree and nature of control on design changes shall be 
at least equivalent to that under which the original Design Work was accomplished. An 
administrative system shall be in place to ensure that approved changes are documented and 
provided to holders of the original material in a timely manner. Also, there shall be a documented 
process that ensures that superseded information is removed from use when the updated 
document or record is received.  

A master list of currently effective Design Documents shall be maintained to reflect design 
changes and approved modifications and shall be communicated to the construction Site in a 
timely manner, consistent with the progress of construction activities. Under no circumstances 
shall work be performed without current knowledge of the approved design changes to be 
incorporated into the work product.  

For all design changes requiring calculations, the Designer shall conduct a documented check of 
all calculations. All design changes requiring the alteration of Design Documents that have been 
Released-for-Construction shall undergo all review procedures included for original Design 
Documents in Design-Builder’s DQMP and Section 3.6 (Revisions to Design) and Section 3.12 
(Design Checks, Certifications, and Design Reviews).  

3.15 Design Support During Construction 

The Lead Engineer and CQM shall verify, during Construction Work, that the conditions actually 
encountered are consistent with the design and related Design Documents and Construction 
Documents. The Designer shall prepare necessary adjustments in the Design Documents and 
Construction Documents, and Design-Builder shall obtain the Department’s consultation and 
written comments. The Designer and DQM shall check any such changes in accordance with the 
DQMP. The DQM shall certify the change, in writing, as meeting the requirements of the Contract 
Documents. Design-Builder shall incorporate the adjustments in the Record Drawings. Design-
Builder shall retain copies of the DQM’s written certifications and submit the certifications to the 
Department.  

3.16 Design Workshop 

Design-Builder shall arrange a Design Workshop to familiarize the Designer’s personnel and the 
Department review personnel with the design concepts, issues, status, and review procedures. 
The intent of the workshop is to make the subsequent Design Reviews more effective and efficient 
for all Parties. The Department and Design-Builder shall jointly develop the agenda of the 
workshop and how it is be organized (for example, by Design Unit and engineering discipline). 
The Design Workshop shall take place as part of the DQMP development and before 
commencement of Design Work.  
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The agenda shall include developing agreement regarding time provided in the Project Schedule 
for Design Reviews. The duration of Design Reviews may vary depending on items such as the 
stage of the design development, the size of the review package, the complexity of the subject 
for review, potential environmental implications, public safety concerns, and the need for review 
by the City of Las Vegas and the CCRFCD. The agenda shall include a discussion of the 
necessary Environmental Approvals, permitting processes, review times, and strategy for the 
mitigation of potential delays.  

Design-Builder shall consider these issues and specified review times when preparing its 
proposed Design Review Plan and Schedule and Project Baseline Schedule, as well as when 
discussing durations at this workshop.  

All agreements, schedules, and understandings reached during the Design Workshop shall be 
documented, in writing, by Design-Builder and approved by Design-Builder’s Project Manager 
and the Department before any Design Reviews.  

3.17 Quantity Estimates 

To facilitate defining QC and QA sampling and testing requirements, Design-Builder shall provide 
a detailed schedule of pay items and quantities in a format acceptable to the Department, 
complete with item codes for items requiring QC and QA sampling and testing requirements 
before any construction activity begins. 

3.18 Design Documentation 

Design-Builder shall provide Design Work documentation as specified in Section 2.2.3 (Document 
and Data Control), Section 1.6.2 (Document Management), and as described in this Section 3.  

3.18.1 Progress Tracking  

Design-Builder shall include engineering and design progress and changes in its Project Status 
Schedule, including Work on any design change.  

3.18.2 Design Quality Reports and Records  

The DQM shall prepare and submit monthly monitoring reports to the Department as defined in 
Section 2.2.3.5 (Quality Management System Reports) of all design issues and review comments 
resulting from the scheduled and additional checks and reviews, including over-the-shoulder 
reviews.  

Design-Builder shall also maintain an auditable record of all DQMP procedures, reviews, and 
checks. Design-Builder shall perform verification sampling of QC documentation to confirm that 
all procedures included in the DQMP have been followed. 

Design-Builder shall develop, implement, and maintain a log of design Nonconformance Reports 
and notices indicating the dates issued, reasons, their status, or their resolution, and the date of 
resolution.  

Design-Builder shall prepare and maintain records of design activities using forms acceptable to 
the Department.  
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The monthly monitoring reports documenting the design QA submitted by Design-Builder to the 
Department shall include the following:  

1. Summary of reviews conducted 

2. Nonconforming Work and current status and disposition, based on design Nonconforming 
Work log 

3. Submission(s) from Design-Builder and status 

3.19 Design Documents and Construction Documents 

The Contract Documents establish the minimum standards of quality and define requirements 
that the Work shall satisfy.  

During the design process, Design-Builder shall develop Design Documents and Construction 
Documents based on the Contract Documents that are applicable to the specific materials, 
products, equipment, procedures, and methods that Design-Builder intends to use.  

During Design Reviews, the Design Documents and Construction Documents will be evaluated 
by the Department for compliance with the requirements of the Contract Documents.  

3.19.1 Plans  

The Work shall be performed in accordance with the details as shown on the Design Documents 
prepared by the Designer and those Construction Documents prepared by Design-Builder. 
Design-Builder shall provide Construction Documents of such a nature as to develop a finished 
product in accordance with the Design Documents and requirements of the Contract Documents. 
Design-Builder shall verify pertinent dimensions in the field before conducting a Design Review. 
Participation in the review of Design-Builder’s Design Documents and Construction Documents 
by the Department shall not relieve Design-Builder of the responsibility for the satisfactory 
completion of the Work.  

Construction Documents shall be reviewed and approved by the appropriate Responsible 
Engineer, as indicated by the Responsible Engineer’s stamp/seal and signature, before Design-
Builder begins the Construction Work. Construction Documents shall not thereafter be amended 
or altered without prior written approval of the appropriate Responsible Engineer and the 
Department’s review and written comment.  

All Released-for-Construction Design, Final Design, and Record Drawings shall be signed and 
stamped/sealed by the appropriate Responsible Engineer and shall include, on the title sheet for 
the Plans, the certification signatures of the Lead Engineer and the DQM (the title sheet can be 
formatted to cite the appropriate certification requirements of Sections 3.2.4 [Design Quality 
Manager] and Section 3.12.3 [Released-for-Construction]).  

3.19.2 Design Documents – Format, Organization, and Quantity  

Design-Builder shall provide Design Documents at a minimum as described below. 

All Submittals of Design Documents shall posted to the EDMS allowing the Department access. 
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Electronic submittals of Design Documents including Plans, for any purpose, shall be in electronic 
PDF of a sufficient resolution and clarity to allow full-size printing, with accurate scale, that is 
indistinguishable in quality from a traditional Mylar print. Design-Builder is advised that scanning 
to electronic PDF using a standard multi-function copier will generally not meet this requirement.  

Submittal packages of Design Documents shall have a unique alphanumeric identifier that 
remains with the Design Document package and identifies each Submittal step (i.e., Stage 1 
Design, Stage 2 Design, Released-for-Construction Design, and Final Design). The alphanumeric 
identifier must remain constant and track the design package through the duration of the Work. 

Each Submittal for a Design Review shall be posted and saved to the EDMS and five hard copies 
delivered to the Department in accordance with the requirements of the Contract Documents, 
including these Technical Provisions, the PMP, and the Project Baseline Schedule. 

Hard copies of Design Documents submitted to the Department for Design Review shall be  
11- by 17-inch format for Plans and 8.5- by 11-inch format for specifications, reports, memoranda, 
and other applicable Design Documents. 

All Plans shall include relevant reference files and information, including but not limited to 
proposed Project ROW, property lines for adjacent properties, limit of disturbance, environmental 
features, etc., to facilitate the full and complete review of the Plans, as well as support to other 
Project efforts, including coordination with third parties, Governmental Entities, and public 
outreach.  

Design-Builder shall provide Design Work in MicroStation formatted files as requested by the 
Department for Design Reviews along with all supporting reference file information. 

Design revisions to Released-for-Construction Plans shall be indicated using redline format, with 
modifications shown in red and noted with a revision number near the revision and in the revision 
block. Design-Builder shall provide five hard copies of the Plans to the Department. Plans shall 
be formatted and organized such that a single, indexed, and well-organized set of Released-for-
Construction Plans shall be available in electronic PDF to the Department at all times. This 
conformed plan set shall include plan revisions made during Construction Work and Record 
Drawings. 

Design-Builder shall provide the Department two hard-copy (22- by 34-inch) sets of Record 
Drawings plans produced on Mylar material and one electronic copy of all Record Drawings as 
part of Final Acceptance in accordance with Section 20.4.2 of the Contract for the City of Las 
Vegas’ Local Agency Project Infrastructure as described in Section 1 (General Scope of Work). 
The electronic copy shall be compressed tagged image file format (TIFF, black and white, 1-bit). 
Each plan sheet must be a separate file. Plan sheets must have borders intact. Resolution must 
be 400 dpi with completed TIFF plot size of 22 by 34 inches, cropped, deskewed, and despeckled. 
Record Drawing plans must be signed and sealed by the Responsible Engineer. 

3.20 Supporting Engineering Information 

3.20.1 Mapping 

Existing mapping information is contained in the RIDs. 
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3.20.2 Survey 

All existing elevations and dimensions used in the Reference Design are provided for information 
only. Design-Builder shall verify all existing elevations, dimensions, and horizontal and vertical 
alignments in the field. This shall include, but is not limited to, elevations at interfaces of existing 
and proposed pavement, drainage features, structures, and grading limits. Design-Builder is 
responsible for all surveys, including but not limited to, those relating to the Work, and Utilities 
including locating Project ROW established by the Department necessary to perform the Work. 
The Department will provide survey control. Existing survey information is contained in the RIDs.  

English units shall be used in this Project. 

3.20.3 Geotechnical 

The existing geotechnical data are contained in the RIDs. Design-Builder shall conduct additional 
geotechnical investigations, analyses, design, and construction in accordance with Section 13 
(Geotechnical) and the Project Standards. 

3.20.4 Computer-Aided Drafting and Design Standards 

Computer-Aided Drafting and Design (CADD) formatting for Design Documents, Released-for-
Construction Design, working drawings, and Record Drawings shall conform to the Department’s 
CADD drafting standards and CADD design standards. 

3.20.5 Traffic 

Existing traffic count data are contained in the RIDs. Design-Builder shall conduct any additional 
traffic counts, investigations, analyses, and Design Work necessary to fulfill the requirements of 
Section 11 (Traffic) and Section 12 (Maintenance of Traffic). 

3.21 Software 

3.21.1 Acceptable Project Software 

Design-Builder shall acquire, use, and maintain the software as specified in this Section 3.21.1 
and any software programs described in these Technical Provisions for Work: 

1. Version – Use the current version of the specified software in effect as of the Proposal 
Due Date, unless otherwise called for in this section. 

2. Update – Update software programs throughout the Work if mutually agreed upon with the 
Department. The Department will similarly update its software. 

3. File Server – Store all data files for the applications included in this Section 3 on a file 
server and have them available to the Department through a mutually agreed-upon file 
server.  

Design-Builder shall use the software programs listed below and any software programs 
described in these Technical Provisions for Work. In the event Design-Builder proposes to use 
any software other than that listed, Design-Builder shall submit the proposed software along with 
verification data for the Department’s review and concurrence. 
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3.21.1.1 Office 

1. Microsoft Office Suite (PowerPoint, Publisher, Word, Excel) 

2. Primavera Engineering and Construction or Primavera Contractor (for CPM scheduling) 

3.21.1.2 Public Involvement 

1. Adobe (Photoshop, Illustrator, Acrobat) 

2. CommentSense (via the website) 

3.21.1.3 Roadway Design 

1. CADD: MicroStation V8i and InRoads V8i Select Series (by Bentley) or newer version. 
Use the same version the Department is using on the Proposal Due Date, as listed at: 

2. http://www.nevadadot.com/About_NDOT/NDOT_Divisions/Engineering/Design/CADD_S
oftware_Standards.aspxEvaluation of turning movements: Autoturn latest version 

3.21.1.4 Drainage Design 

Acceptable drainage design software programs are provided in the NDOT Drainage Manual 
(latest edition) and the Project Standards. 

3.21.1.5 Pavement Design 

DARWin (AASHTOWare). Design-Builder may use an alternate software; however, the results 
shall be checked using DARWin and the results shall be submitted to the Department from 
DARWin software as part of Design Documents for a Design Review. 

3.21.1.6 Geotechnical Design 

Acceptable geotechnical project design software programs are provided in Chapter 11 of the 
NDOT Geotechnical Policies and Procedures Manual (latest edition) and the Project Standards. 

3.21.1.7 Structural Design 

Acceptable structural design software programs are provided in Chapter 8 of the NDOT Structures 
Manual (latest edition), the Project Standards, and the following supplements: 

 CSiBridge (available from Computers and Structures, Inc.) 
 VBridge (available from Viathor, Inc.) 
 VBent (available from Viathor, Inc.) 

3.21.1.8 Lighting 

Lighting analysis is to be performed using AGi32 Version 14.3.2 multi-purpose lighting design tool 
software provided by Lighting Analysts, Inc. AGi32 is capable of a number of lighting-specific 
computations aside from the basic incident illuminance (fc/lux) on any real or imaginary surface. 
Detailed information about the program can be found at www.agi32.com. 
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3.21.1.9 Traffic 

1. Traffic signal capacity, cycle length, split timing, and level of service: Synchro/Simtraffic 
Version 8 (Trafficware).  

2. Freeway capacity and level of service: HCS 2010 version 6.50. 

3. Simulation for freeway and corridor operations: TSIS/CORSIM version 6.3 (McTrans). 

4. Sign panel design: SignCAD latest version. 
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4 CONSTRUCTION QUALITY ASSURANCE, QUALITY 
CONTROL, AND OVERSIGHT 

4.1 Design-Builder Construction Responsibilities 

Construction Work shall be performed in accordance with the requirements of the Contract 
Documents, Good Industry Practice, Governmental Approvals, Government Rules, Final Design 
Documents, Construction Documents, and the approved PMP and components thereof. 

As part of the overall ISO 9001:2008-compliant QMS, and as a component of the PMP, Design-
Builder shall submit a CQMP for the Construction Work in accordance with Attachment 02-3 
(Construction Quality Management Plan). Design-Builder, through the CQMP, shall have the 
primary responsibility for the quality of the Work, including all Work and products of its 
Subcontractors, fabricators, Suppliers, and vendors, both onsite and offsite. The Department, in 
its oversight role, will conduct acceptance inspections, audits, sampling, and testing as required.  

The CQMP shall be capable of ensuring that procurement, shipping, handling, fabrication, 
installation, cleaning, inspection, construction, testing, storage, examination, repair, maintenance, 
and required modifications of all materials, equipment, and elements of the Work comply with the 
requirements of the Contract Documents.  

4.1.1 Design-Builder Construction QC and QA Procedures  

Design-Builder shall provide a construction quality organization as described in Section 2.1 
(General Requirements) and Section 2.2.1.2 (Quality Organization). Design-Builder’s 
construction quality organization shall be defined in the CQMP, including the positions and staffing 
levels described in Section 4.5 (Design-Builder’s Construction Quality Management 
Organization). All construction processes, procedures, and workmanship shall be inspected by 
Design-Builder’s construction QC inspectors and testers. Design-Builder’s QA sampling and 
testing organization shall independently verify the reliability of the results of QC sampling and 
testing.  

The construction QC and QA inspections, material sampling, and testing shall include the 
requirements, observations, measurements, and documentation specified in Design-Builder’s 
CQMP and the Inspection and Testing Plan described in Section 4.2.2 (Inspection and Testing 
Plan).  

All construction activities must be inspected by Design-Builder’s quality organizations to the 
frequencies established in the Inspection and Testing Plan and all construction activities must be 
accepted by the Department. Design-Builder’s inspection documentation shall include a 
description of construction activity and location. All inspection observations, measurements, 
results, Nonconforming Work, and corrective actions shall be documented in a format acceptable 
to the Department.  
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4.2 Design-Builder Inspection and Testing of Materials  

4.2.1 General  

All materials used in the Work are subject to inspection, sampling, and testing, and Design-Builder 
shall establish and maintain documented procedures for inspection and testing activities to verify 
that the specified requirements for the Project are met in accordance with the Project Standards.  

4.2.2 Inspection and Testing Plan  

As a component of the CQMP, Design-Builder shall submit an Inspection and Testing Plan that 
defines the details of QC and QA testing, inspection, and sampling required for the Work 
conducted by Design-Builder and all DB-Related Entities. The purpose of the Inspection and 
Testing Plan is to assemble in a single document all requirements for inspection and testing, 
whether it is QC and QA conducted by Design-Builder, DB-Related Entities, or inspection and 
acceptance testing conducted by the Department. 

The Inspection and Testing Plan shall address product specifications, acceptance criteria, 
inspection, testing methodology, methods of product control, documentation, approvals, and the 
distribution of results. The Inspection and Testing Plan shall at a minimum address the 
requirement of Section 5 of the NDOT Construction Manual.  

Design-Builder shall establish, document, and maintain procedures for all inspection and testing 
activities required by the Work, including those of DB-Related Entities.  

The Inspection and Testing Plan shall follow the specifications and requirements of the Contract 
Documents and Good Industry Practice to define the inspection and testing activities for the Work. 
QC and QA inspection and testing shall be performed in accordance with Design-Builder’s written 
procedures, the correct test procedures established by the industry (for proprietary processes), 
or the standards of the applicable Governmental Entity. The minimum construction QC 
inspections, material sampling, and testing shall comply with the requirements, observations, 
measurements, and documentation specified in Table 5.1 of the NDOT Construction Manual.  

4.2.3 Witness Points and Hold Points  

As a component of the CQMP and the Inspection and Testing Plan, Design-Builder shall establish 
witness points and hold points at defined stages of the Work for both QA and QC inspection and 
testing activities as applicable to the Work.  

Design-Builder shall provide a minimum of 24 hours’ notice to the responsible party (or parties) 
before the occurrence of witness points or hold points, or as specified by the Inspection and 
Testing Plan. 

Failure to notify the Department of a witness point or hold point within the required timeframe, or 
failure to provide access to the location of the Work or process, may result in issuance of a 
Nonconformance Report by the Department.  

Design-Builder’s Quality Manager, CQM and Construction Manager shall meet regularly (but no 
less than biweekly) with the Department to review the status of QC and QA documentation and 
procedures, including, but not limited to, scheduling witness points and hold points, pre-activity 
meetings for new or complex operations, material certifications, daily quality inspection records, 
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material quality testing results, survey results associated with quality, permits, and material 
placement quality records. 

By noon each Friday, Design-Builder shall provide the Department, in electronic format, a daily 
schedule of all planned QC and QA activities for the coming week. The schedule shall include a 
description of the Work with details of the operation such as scope, timing, location, and testing 
and inspections to be conducted. 

For clarity, witness points and hold points are defined as follows: 

 Witness point: A point in time used to identify specific tests, inspections, or processes to 
be witnessed by the responsible party (or parties) as specified in the Inspection and 
Testing Plan and/or utility agreements. These parties may be, but are not limited to, the 
Department, and persons authorized by the Department, Designer, or Design-Builder. 
Witness points are used to secure an opportunity for inspection or observation at a specific 
stage of the process or Work and require Design-Builder to advise the responsible party 
(or parties) of the time and location for inspection. Design-Builder is not required to stop 
work for witness points. The Department, and others authorized by the Department 
including third party contractors and the City of Las Vegas have access to the Site and 
Project infrastructure to attend witness points as required. 

 Hold point: A point in time used to identify specific tests, inspections, or processes to be 
witnessed by the responsible party (or parties) as specified in the Inspection and Testing 
Plan and/or utility agreements. These parties may be, but are not limited to, the 
Department and persons authorized by the Department, Designer, or Design-Builder. Hold 
points are used to secure an opportunity for testing, inspection, or observation at a specific 
stage of the process or Work and require Design-Builder to advise the responsible party 
(or parties) of the time and location of the hold point. The Work may not proceed beyond 
the hold point without the responsible party (or parties) in attendance to conduct the 
inspection, testing, or observations required by the Inspection and Testing Plan. The 
Department, and other persons authorized by the Department including third party 
contractors and the City of Las Vegas as determined by the Department have access to 
the Site and Project infrastructure to attend hold points as required. At a minimum, Design-
Builder shall establish witness points and/or hold points for the following stages of 
construction:  

1. Environmental:  

 After the establishment of erosion and sediment control measures for defined earth 
disturbance area (EDA) and Wellhead Protection Area (WHPA) 

 At the end of each month to review weekly and post-storm inspections 

 After installation of required protection measures in the WHPA 

2. Embankments:  

a. After clearing, grubbing, and excavation to ensure suitability for subgrade 
placement  

b. Proof roll at top of the subgrade 
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c. On completion of the foundation of mechanically stabilized earth (MSE) walls, and 
again at the completion of wall panel placement 

d. At the completion of an embankment or to establish the settlement monitoring 
baseline 

e. Proof roll of base gravels before asphalt placement 

3. Structures:  

a. After the completion of pile-driving at each structure support, including pile-driving 
results and records 

b. At the completion of excavation for drilled shaft foundations and before steel cage 
and concrete placement 

c. At the completion of placement for footing reinforcement steel and before the 
concrete placement 

d. At the completion of placement for abutment wall reinforcement and before 
concrete placement 

e. At the completion of placement for bridge deck reinforcement and before concrete 
placement 

f. During dry run after setting rails for self-propelled mechanical finishing machine 
(Bidwell) to check for required concrete cover over reinforcing and just before 
placing concrete overlays 

g. After the completion of the first component to receive specified aesthetic wall 
treatment/form liner and before proceeding with the construction of subsequent 
components 

4. Utilities:  

a. After the completion of drainage and Utility Adjustments and before backfill 

b. After the installation of direct-burial duct banks and before backfill operations 

c. For concrete-encased duct banks, after the installation of conduits and before 
concrete placement 

d. For all Utility lines intended to transport pressurized materials and lines intended 
to carry liquids, after the installation and before the completion of pressure testing 

5. Paving and sidewalks:  

a. Before the placement of each course above subgrade on permanent roadway 
components 

b. Before the placement of each lift of asphalt or Portland cement concrete 

6. Intelligent Transportation Systems (ITS) 

a. In accordance with Section 19.2 (Testing)  
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7. Landscape and Aesthetics (L&A) 

a. After staking of sculptural/aesthetic elements and before placement of aesthetic 
elements 

b. For irrigation lines after installation and before pressure testing 

c. After staking for earth forming, rock/boulder placement, and before placement 

d. After embankment stabilization, toe of slope rounding and rain harvesting channels 
and before groundplane treatments and planting 

4.2.4 Design-Builder Construction QC and QA Testing and Sampling  

All QC and QA testing and inspection reports, field memos, and checklists produced by Design-
Builder and DB-Related Entities shall be in an electronic format acceptable to the Department.  

Design-Builder’s QC and QA inspectors and testers shall be Nevada Alliance for Quality 
Transportation Construction (NAQTC)-qualified in accordance with Section 5-300 (Tester 
Qualification Program) of the NDOT Construction Manual, or Western Alliance for Quality 
Transportation Construction (WAQTC)-qualified, and as applicable to an industry-recognized 
standard to the specific Work. For additional information refer to NAQTC or WAQTC website at 
www.naqtc.unr.edu or www.waqtc.org. Design-Builder’s QC and QA inspectors performing field 
testing of concrete shall be certified as an American Concrete Institute (ACI) concrete field testing 
technician (Grade I). 

Design-Builder shall maintain a list of inspector and tester qualifications and certifications as a 
quality record. Inspectors and testers shall hold current qualifications/certifications before working 
on the Project. Reports of each test or inspection shall be recorded on the form or checklist 
specified in the Inspection and Testing Plan for that test and in accordance with Section 2.2.3.4 
(Quality Books and Records). Nonconformance with the Project Standards shall be dealt with 
through issuance of a Nonconformance Report by the appropriate Party. 

Materials shall be sampled and tested by Design-Builder’s QC organization, and test results shall 
be furnished to Design-Builder’s Project Manager, Construction Manager and Lead Engineer, and 
reported to the CQM. Testing and inspection for production and process control by Design-Builder 
is a function of QC. 

4.2.5 Collaborative Project Database 

Design-Builder’s EDMS as described in Section 1.6.2 (Document Management) shall be sufficient 
to meet the documentation, material testing, and inspection requirements of the Inspection and 
Testing Plan and Design-Builder’s QMS. The system shall be accessible and usable by both 
Design-Builder and the Department without interruption.  

The EDMS shall include concurrent real-time access for the Department to all Design-Builder and 
DB-Related Entities’ quality Books and Records and documentation such as, but not limited to, 
the following: 

1. Latest revisions of Released-for-Construction drawings 

2. All Design Documents associated with the Design Work, including Design Reviews 
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3. All quality inspection and testing records, including QA and QC inspections, checklists, 
test results, field memos, and instructions  

4. Nonconformity and corrective/preventive action tracking records 

5. All QMS documentation, including Quality Manual, QMP, and QSPs 

6. Design change documentation from Design-Builder, Subcontractor(s), and Designer(s) 

7. Temporary traffic control plans, including lane closure reports and detours 

8. Work methods 

9. Change documentation 

10. Correspondence and instructions from Designers and other DB-Related Entities 

4.2.6 Incoming Product Inspection and Testing  

Design-Builder shall ensure that incoming products are not used or processed until they have 
been inspected or otherwise verified as conforming to specified requirements. Verification of 
conformance to the specified requirements shall be in accordance with the Inspection and Testing 
Plan and documented procedures.  

The Inspection and Testing Plan shall detail processes for incoming product inspection that shall 
include, but not be limited to, the following:  

1. Documentation review including material certifications as applicable  

2. Physical inspection of materials and equipment 

3. Identification of items in accordance with the purchase order and shipping list, tag number, 
or marking  

4. Verification of quantity and size  

5. Dimensional checks, when applicable 

6. Verification of protective coatings, if applicable  

7. Examination of item(s) for condition and shipping damage 

4.2.7 In-Process Inspection and Testing  

Design-Builder shall do the following:  

1. Inspect and test the product as required by the Inspection and Testing Plan and 
documented procedures. 

2. Hold product until the required inspection and tests have been completed or the necessary 
reports have been received and verified by the appropriate party or parties. 
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4.2.8 Final Inspection and Testing  

Design-Builder shall jointly conduct all final inspection and testing with the Department and 
affected stakeholders in accordance with the requirements of the QMP, using documented 
procedures to provide evidence of the finished Project conforms to the requirements of the 
Contract Documents.  

Design-Builder shall develop and submit for the Department’s review the documented procedures 
to ensure that the final observation and testing, where applicable, have been completed and all 
failing tests have been corrected or mitigation meeting the Department’s approval. 

Records of final inspections and tests are required to verify that compliance with the specified 
requirements has been achieved.  

The Inspection and Testing Plan and documented procedures for final inspection and testing shall 
require that all specified inspections and tests, applicable quality audits, and required 
documentation, including those procedures specified either upon the receipt of product or in-
process, have been carried out, and that the results meet the specified requirements.  

4.2.9 Inspection and Testing Records  

Design-Builder shall establish and maintain quality Books and Records that provide evidence the 
Work has been inspected and/or tested as required by the Contract Documents. The quality 
Books and Records shall show where the inspection or test was performed, to what WBS work 
element the record relates, and if the Work for all permanent infrastructure features of the Project 
conforms or does not conform with the Contract Documents. Nonconforming Work will be subject 
to the issuance of a Nonconformance Report and the QMS procedures for the control of 
Nonconforming Work as defined in Section 2.2.7 (Control of Nonconforming Work).  

Inspection and test records for Work performed by Design-Builder or DB-Related Entities, the 
Department, or a third party, shall be provided to the Department for review within 1 day of the 
inspection or testing being performed. The quality Books and Records of the inspection or test 
shall be in an electronic format acceptable to the Department. 

4.2.10 Control of Inspection, Measuring, and Testing Equipment  

4.2.10.1 General  

Design-Builder shall establish and maintain documented procedures to control, calibrate, and 
maintain inspection, measuring, and testing equipment, including test software, used by Design-
Builder to demonstrate the conformance of product to the specified requirements. Inspection, 
measuring, and testing equipment shall be used in a manner that ensures that the measurement 
uncertainty is known and is consistent with the required measurement capability.  

Design-Builder’s QA organization shall establish, document, and maintain procedures for the 
control of inspection, measuring, and test equipment. It shall be Design-Builder's responsibility, 
through the Quality Manager, to assess the organization to ensure the required procedures exist 
and are implemented.  
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Design-Builder’s QA organization shall be responsible for ensuring applicable requirements of 
this Section 4 are addressed, including the following:  

1. Definition of the responsibility and authority for the inspection, measuring, and testing 
equipment 

2. Procedures for selecting measurements, determining the accuracy and precision required, 
and obtaining equipment that meets those requirements 

3. Disposition of nonconforming equipment 

4. Procedures for the identification, maintenance, and storage of measuring equipment 

5. Record-keeping 

6. Calibration frequency 

7. Calibration status, including indicators 

8. Disposition of items checked with equipment found to be out of calibration 

9. Traceability of primary and secondary calibration standards 

4.2.10.2 Control Procedure  

Responsibilities of Design-Builder’s QA organization shall include the following:  

1. Determine the measurements to be made and the accuracy required and select the 
appropriate inspection, measuring, and testing equipment that is capable of the necessary 
accuracy and precision.  

2. Identify all inspection, measuring, and testing equipment that can affect product quality, 
and calibrate and adjust them at prescribed intervals, or before use, against certified 
equipment having a known valid relationship to internationally or nationally recognized 
standards. Where no such standards exist, document the basis used for calibration.  

3. Develop a master calibration listing indicating the inspection and testing equipment that is 
used. The log shall include, as a minimum, the identification number, item description, and 
the required frequency of calibration and accuracy requirements.  

4. Define the process employed for the calibration of inspection, measuring, and testing 
equipment, including the details of equipment type, the unique identification, the location, 
the frequency of checks, the check method, the approval criteria, and the action to be 
taken when results are unsatisfactory.  

5. Identify inspection, measuring, and testing equipment with a suitable indicator or approved 
identification record to show the calibration status. 

6. Maintain calibration records for inspection, measuring, and testing equipment. 

7. Assess and document the validity of previous inspection and testing results when 
inspection, measuring, or testing equipment is found to be out of calibration.  

8. Ensure that the environmental conditions are suitable for the calibrations, inspections, 
measurements, and tests being carried out.  
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9. Ensure that the handling, preservation, and storage of inspection, measuring, and testing 
equipment is such that the equipment’s accuracy and fitness for use is maintained.  

10. Safeguard inspection, measuring, and testing facilities, including both test hardware and 
test software, from adjustments that would invalidate the calibration setting.  

4.2.11 Inspection and Testing Status  

The inspection and testing status of products shall be tracked by Design-Builder to indicate 
conformance or nonconformance to the required inspection and/or test for acceptance as required 
by the Inspection and Testing Plan. The identification of inspection and test status shall be 
maintained, as defined in the CQMP and other applicable documented procedures throughout 
the production, installation, and servicing of the product to ensure that only products that have 
passed the required inspections and tests are used on the Project.  

4.3 Department Acceptance Inspection and Testing  

The Department will be responsible for the acceptance of all materials and workmanship 
incorporated into the Project. The Department's acceptance organization will perform acceptance 
sampling and testing, determine acceptance or rejection of the materials, and implement a 
tracking system to monitor nonconforming materials and disposition of nonconforming materials 
in accordance with the Contract. 

4.3.1 Department Oversight  

The Department will verify that Design-Builder’s QMS and the Project Work are in compliance 
with the requirements of the Contract Documents and as specified in the Department’s 
Construction Manual. The Department will audit Design-Builder’s QC and QA activities, including 
conducting verification sampling and testing. The audits, test results, and subsequent feedback 
to Design-Builder are intended to assess the adequacy of Design-Builder’s QC and QA 
processes, including the frequency of inspection and testing. 

The Department may utilize the EDMS to record quality acceptance activities or provide Design-
Builder with the data in a different format. Design-Builder shall utilize the EDMS to record all 
material test quality records, and to respond to Department observations.  

Design-Builder shall be required to report all Nonconforming Work using the EDMS and shall 
issue a Nonconformance Report to effect resolution of the nonconformance in accordance with 
the processes in Section 2.2.7 (Control of Nonconforming Work) and Section 2.2.8 (Corrective 
and Preventive Action). 

The Department may perform sampling and testing of Design-Builder’s QC samples at any time.  

4.3.2 Department Independent Assurance  

 The Department may perform periodic Independent Assurance (IA) inspection, sampling and 
testing to assure that QC, QA and acceptance procedures are being performed in accordance 
with Design-Builder’s CQMP and the Contract Documents. The concept of IA inspection, sampling 
and testing is to “test the tester” through evaluations of testing equipment and testing procedures. 
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Prior to construction, Department’s IA inspector will verify equipment used for QC, QA and 
acceptance testing is properly calibrated and in good working condition. During construction, 
Department’s IA inspector will verify the reliability of QC, QA and acceptance samplers and testers 
through the following activities: 

1. Verifying samplers’ and testers’ current NAQTC, WAQTC or other appropriate 
qualifications;  

2. Witnessing sampling and testing by QC, QA and acceptance samplers and testers; and/or,  

3. Splitting material samples and comparing the test results of QC, QA and acceptance 
samplers and testers with Department’s IA sampler and tester. 

For split-sample tests, the IA inspector will not use the same test equipment used by the QC, QA 
or acceptance samplers and testers.  

IA sampling and testing will not be used to verify compliance with the Contract Documents. 
However, IA inspectors may periodically inspect the Work to confirm the Work is being performed 
in accordance with the requirements of the Contract Documents. 

4.4 Material Testing Process 

Design-Builder’s construction quality staff shall inspect, sample, test, and accept or reject 
materials in accordance with the approved CQMP and the approved Inspection and Testing Plan. 
Design-Builder’s testing methods shall be in accordance with the Department’s testing standards.  

Materials determined by Design-Builder to be nonconforming shall be subject to the procedure 
for control of Nonconforming Work, and disputes between the Department’s acceptance testing 
and Design-Builder’s testing for acceptance may addressed by Section 19.2 of the Contract at 
the request of either the Department or Design-Builder.  

Design-Builder’s detailed procedures for material inspection and testing must comply with the 
Project Standards and the CQMP. QA and QC testing by DB-Related Entities shall not be used 
for acceptance testing and QA and QC testing conducted at the fabricators and suppliers shall be 
included in the monthly QMS report submitted to the Department for review. 

Design-Builder shall conduct QC receiving inspections to ensure materials meet the requirements 
of the Contract Documents. 

Design-Builder is responsible for all costs and delays for nonconforming materials. 

All nonconforming test data shall be included in QA verification test data, unless material is 
rejected and not used by Design-Builder whereupon the test data representing the rejected 
material may be excluded.  
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4.5 Design-Builder’s Construction Quality Management 
Organization  

4.5.1 Construction Quality Manager  

Design-Builder shall assign a CQM who is responsible for QA organization and processes, 
including but not limited to all QA inspections, material sampling, and testing. Design-Builder’s 
CQM shall be responsible for the overall management and supervision of Design-Builder’s 
construction quality programs, including QA. The CQM shall report directly to Design-Builder’s 
Quality Manager.  

Design-Builder’s CQM, or designees, shall have the authority to make needed improvements to 
the quality of Work, including the suspension of the Work, if required.  

4.5.2 Construction Manager  

Design-Builder’s Construction Manager shall be responsible for construction QC organization and 
processes, including but not limited to inspections, material sampling, and testing activities. 
Design-Builder’s Construction Manager shall be responsible for coordinating the schedules of 
Design-Builder’s construction QC inspectors and testers. The Construction Manager and QC 
organization including inspectors, laboratories, and testers, shall not be associated with the QA 
organization, who are under the supervision of the CQM. The Construction Manager shall report 
to the Project Manager, liaise with the CQM, and provide inspection and testing results to the 
CQM. 

4.5.3 Quality Staffing Levels  

Design-Builder’s quality staffing levels shall meet the requirements and reflect the complexity, 
needs, shifts, and composition of quality activities consistent with the Work and Design-Builder’s 
QMS. Design-Builder’s quality staffing levels shall be sufficient to meet the requirements of the 
Contract Documents for both the QC and QA organizations. 

Design-Builder’s CQMP shall identify the scope and methods of administrative and clerical 
support for the maintenance and management of quality Books and Records.  

The CQMP shall include Design-Builder’s quality staffing schedule and the schedule shall be 
updated through Final Acceptance to reflect an accurate forecasting of Design-Builder’s quality 
staffing requirements.  

4.5.4 Laboratories  

Design-Builder shall retain laboratories for QC/QA testing at Design-Builder’s sole expense. 
Laboratories shall be accredited by the American Association of State Highway Transportation 
Officials (AASHTO) Material Reference Laboratory (AMRL), the Concrete Cement Reference 
Laboratory (CCRL), the Prestressed Concrete Institute (PCI), the National Precast Concrete 
Association (NPCA), and/or the American Concrete Pipe Association (ACPA), as required by the 
Inspection and Testing Plan for the Work. If laboratory has PCI accreditation, NPCA or ACPA 
accreditation is not required. 

Laboratories must obtain certification for all AASHTO and American Society of Testing and 
Materials (ASTM) test methods performed by the testing laboratory. Certification shall also be 
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obtained for AASHTO and ASTM test methods that are modified or referenced by the 
Department’s test methods.  

The laboratory shall have written policies and procedures to ensure that the portable and field 
laboratories performing testing activities on the project are capable of providing testing services 
in compliance with applicable test methods. The policies and procedures shall address the 
inspection and calibration of testing equipment, as well as a correlation testing program between 
the accredited laboratory and portable or satellite facilities.  

The Department may audit Design-Builder’s testing equipment for compliance with the 
manufacturer’s requirements and specific requirements of the Contract Documents, and to review 
Design-Builder’s testing procedures and techniques.  

The Department (at no cost to the Department) may audit Design-Builder’s testing laboratories 
as required to observe the storage and handling of samples, the condition and calibration records 
of testing and sampling equipment, test methods, and personnel qualifications, as well as how 
test results are documented and communicated and as otherwise required by the Department. 

The Department retains the right to inspect and audit the facilities and equipment of DB-Related 
Entities as applicable to the Work. 

4.6 Design-Builder Scheduling and Notice to the Department  

By noon each Friday, Design-Builder shall provide the Department a written summary of planned 
Construction Work activities, including fabrication scheduled for the following 2 weeks. Design-
Builder shall also discuss this information at the weekly coordination meeting to allow timely 
coordination of inspection activities. For activities such as fabrication occurring beyond 100 miles 
of the Project, Design-Builder shall give the Department at least 21 days’ notice of planned Work.  

4.7 Documentation  

During performance of the Work, Design-Builder shall collect, preserve, and submit to the 
Department the following types of data in electronic format acceptable to the Department:  

 Daily inspection reports  
 Record Drawings in a format acceptable to the Department 
 Databases such as spreadsheets, standard database software, and computation books  
 Material receiving reports, material certifications 
 Photographs  
 Field design changes and Designer instructions 

Daily manpower and equipment reports for Design-Builder and each Subcontractor for 
Construction Work activities shall be prepared and maintained by Design-Builder using the 
standard Department forms or other forms with a format acceptable to the Department.  

A daily log for Construction Work activities shall be maintained by Design-Builder’s Project 
Manager or designee(s) in which all significant occurrences on the Project shall be recorded daily 
in a narrative form, including unusual weather; asserted occurrences, events, and conditions 
causing or threatening to cause any significant delay or disruption or interference with the 
progress of any of the Work; injuries to person or property; and a list of each activity depicted on 
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the current monthly plan update that is being actively prosecuted. Also, in the Project area, traffic 
accidents and lane closures in effect at the time of the accident shall be noted.  

Utility-related data shall be maintained separately for each Utility facility.  

Hazardous Materials Management data shall be maintained separately for each site.  

Design-Builder’s quality Books and Records shall document all of Design-Builder’s QMS 
operations, inspections, activities, and tests performed, including those performed by the 
subcontractors, service providers, and suppliers. Design-Builder shall use electronic forms where 
possible and may use forms provided by the Department or use alternate forms after acceptance 
by the Department.  

Such records shall include delays encountered, Nonconforming Work, or Released-for-
Construction designs and the corrective or preventive actions taken.  

Design-Builder shall complete and submit appropriate documentation at the following times and 
frequencies:  

1. Monthly QMS report as required by Section 2.2.3.5 (Quality Management System 
Reports)  

2. Weekly – Design-Builder shall maintain and submit records that contain factual evidence 
that required activities or tests have been performed, including the following:  

a. Type, number, and results of QA/QC activities, including reviews, inspections, tests, 
audits, monitoring of Work performance, and materials analysis  

b. Closely related data, such as the qualifications of personnel, procedures, and 
equipment used 

c. The identity of Design-Builder’s QA/QC inspector or data recorder, the type of test or 
observation employed, the results and the acceptability of the Work, and action taken 
in connection with any deficiencies noted 

4.8 Material Certifications  

Within 30 days after NTP2 and to the extent information is known, Design-Builder shall provide 
the Department the sources of supply and item material types to be used in the Work. For 
materials not initially identified, or changes to the initial source provided, the source of supply shall 
be provided within 10 days of Released-for-Construction Design Review. 

Design-Builder shall use the Department’s list of qualified manufactures, producers, and 
fabricators for the specified materials as set forth in Section 1.2.4 (Control of Materials). 
Alternatives proposed by Design-Builder must be submitted to the Department as set forth in 
Section 1.2.4 (Control of Materials). 

When Design-Builder purchases materials from suppliers shown on the Department’s QPL as set 
forth in Section 1.2.4 (Control of Materials), Design-Builder shall be provided a materials 
certification, or a certificate of delivery, certificate of analysis, or certificate of compliance, as 
required, from the supplier for those materials and their source.  
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Documentary evidence of compliance shall be in accordance with Section 1.6.2 (Document 
Management) and shall be sufficient to identify that the specific requirements of the Contract 
Documents, such as Construction Documents, Project Standards, and applicable Government 
Rules, are fulfilled by the purchased materials and equipment.  

The substitution of specified materials shall not occur without prior approval by Design-Builder’s 
Design Manager, and failure to acquire prior substitution approval shall result in the assignment 
of a Nonconformance Report.  

The effectiveness of the QC by Design-Builder’s own forces and Subcontractors shall be 
assessed by Design-Builder’s CQM at intervals consistent with the importance, complexity, and 
quantity of the product or services. The Department reserves the right to audit and review these 
documents at any time.  

Before Final Acceptance of the Project, Design-Builder shall submit a certificate of compliance 
signed by Design-Builder’s Project Manager, Design Manager, and Quality Manager stating that 
all materials incorporated into the Project conform to the requirements of the Contract Documents.  

4.9 Construction QA and QC for Final Acceptance  

The Department shall determine when Design-Builder achieves Final Acceptance pursuant to 
Section 20.3 of the Contract. Design-Builder shall complete all Work and provide all documents, 
certifications, and other information in accordance with the requirements of the Contract. 
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5 LANDSCAPE AND AESTHETICS  

5.1 General 

Design-Builder shall perform the L&A Work associated with the infrastructure improvements as 
categorized in Section 1.1 (Project Categories and Limits), providing for a high-quality, aesthetic, 
durable, and maintainable facility that is visually pleasing to the public, maintains stakeholders 
trust, and upholds the Department’s integrity. The L&A Work shall be performed in accordance 
with the requirements of the Contract Documents, including Section 2.1.2 of the Contract, Good 
Industry Practice, Governmental Approvals, Government Rules, and the approved PMP and 
components thereof. Design-Builder’s landscape architecture team shall have a working 
knowledge of the native vegetation of the Mojave Desert region, rainwater harvesting applications, 
and the integration of artistic sculptural elements. Design-Builder shall appoint leading personnel 
to perform L&A Work with the qualifications as described in the subsections of Section 1.6.4 
(Additional Leading Personnel Qualifications) applicable to the L&A Work. Design-Builder shall 
use a collaborative, multidisciplinary approach to develop Design Documents for the L&A Work.  

5.2 Standards and References 

The standards and references for the design and construction of the L&A Work are listed in 
Section 26 (Standards and References). The design and construction of the L&A Work shall meet 
the requirements of Attachment 05-1 (Landscape and Aesthetics Requirements). Guidance for 
the CLV NEON Art Project dated 12-10-14 is included in the RIDS. 

5.3 Design Requirements 

5.3.1 Preliminary Landscape and Aesthetics Plan 

Design-Builder shall have prepared and submitted a Preliminary L&A Plan as part of its Proposal. 
Design-Builder shall prepare and submit a Revised Preliminary L&A Plan with the PMP. Design-
Builder shall submit the Revised Preliminary L&A Plan for approval by the Department, in its good 
faith discretion, in accordance with the procedures described in Section 3.2 of the Contract. The 
Preliminary L&A Plan and Revised Preliminary L&A Plan shall include, but not be limited to, the 
following narratives and plans: 

1. Design-Builder’s narrative of the Project theme, context, and design process completed 
to date.  

2. Design-Builder’s narrative and plans that outline the opportunities and constraints in the 
design and construction of L&A theme(s) for all permanent infrastructure features of the 
Project.  

3. Design-Builder’s narrative shall describe the application of the L&A theme elements and 
how the landscape and aesthetic treatments contribute to the visual impression of the 
corridor, and establish a uniformity and continuity of color, style, and textures along the 
corridor. The narrative shall include description of the adjacent natural and manmade 
features context; detailed descriptions of selected plant palette; descriptions of hardscape 
material selection, color, size and scale; and sculptural/artistic features. The design shall 
be articulated for the following items: finished grading used to create interesting landforms, 
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soft and hardscape elements, passive rainwater harvesting, irrigation system, and design 
integration with drainage and structures.  

4. Design-Builder shall provide a specific narrative that describes the cross streets and the 
character and context of how they relate to and are seen along the corridor.  

5. Design-Builder shall provide an overarching graphic image of the L&A design of the 
Project. The graphic image shall represent the specific areas to receive soft and hard 
aesthetic treatments, sculptural elements, and grading of landforms. 

6. Design-Builder shall graphically detail the requirements and application of themes for the 
aesthetics on all structures, including but not limited to bridges, bridge rails, retaining walls, 
sound walls, barriers, aesthetic lighting, fencing, sign bridges, and sculptural/artistic 
features within the Project. 

7. Design-Builder shall provide Plans that show all areas to receive L&A treatments and a 
roll plot at a minimum scale of 1 inch = 200 feet for presentation to the Department. 

8. Design-Builder L&A Plans shall include a narrative describing the establishment and 
maintenance activities for new and existing L&A areas. 

5.3.2 Mitigation Planting Plan 

Design-Builder shall provide an overview, photographic record, and existing conditions location 
Plans of all existing L&A elements, including but not limited to, plants, sculptures, appliques, 
ground plane materials, and aesthetic painting, within the Site. Documentation shall be referenced 
during Construction Work and Warranty Period. The existing L&A elements to remain shall be 
preserved and protected with fencing (see Section 5.3.3 [Landscape Design Documents] and 
Section 5.4.1 [General]). 

Design-Builder’s Arborist shall provide Design-Builder with the expertise to ensure all plant 
materials thrive throughout construction and through the Plant Establishment Period set forth in 
Section 10.2 of the Contract. Design-Builder’s Arborist shall document the existing plant species, 
location, and size within the Site. The documentation shall provide a table of existing plant material 
to remain, existing plant material to be removed, and required mitigation of removed plant 
material. Opportunities for plant salvage, including those plants protected by law, shall be 
considered and addressed within the Department’s Project Infrastructure. 

Design-Builder’s Mitigation Planting Plan shall include the required mitigation plant numbers, 
species, and proposed locations. All trees and plant material that are alive regardless of condition, 
removed for Project Construction Work or damaged during Construction Work shall be mitigated. 
The mitigation plants shall be in addition to the otherwise required tree, shrub and groundcover 
landscape planting. The Mitigation Planting Plan must be approved by the Department prior to 
the issuance of NTP2 and may be included within the L&A Plans with the additional required 
mitigation plants clearly indicated. The Mitigation Planting Plan shall include a table to document 
the required mitigation plants based on a ratio of 2 caliper inches (measured at 4.5 feet above 
ground) of replacement material for each caliper inch (measured at 4.5 feet above ground) of any 
tree 4.0-inch diameter or greater removed and any shrub and living groundcover replaced on a 
ratio of two plants for every plant removed. Plant mitigation requirement ratios for existing plant 
material shown to remain, and the plant material is damaged during construction shall have a 3:1 
ratio applied. “Damaged during construction” includes those plants not shown on the original 
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mitigation plan that have damage greater than 25 percent of the plant, have been removed, or 
have died prior to Final Acceptance. 

5.3.3 Landscape Design Documents 

Design-Builder shall prepare the L&A Plans in conformance with Attachment 05-1 (Landscape 
and Aesthetics Requirements), and the approved Revised Preliminary L&A Plan.  

Design-Builder shall coordinate the design of L&A Work with all other disciplines of Work. All 
Design Units submitted shall address the L&A Work and shall include the location of temporary 
preservation fencing of existing L&A elements to remain on early construction discipline plans.  

The Project’s L&A Plans shall reflect necessary base information conditions (for example, 
depressed sections, elevated sections, at-grade roadway, bridges, sound or retaining walls, and 
other structural elements) that might affect the corridor aesthetics. Composite drawings of all 
Utilities and easements that would conflict with L&A Work proposed for the Project shall be 
included in the L&A Plans.  

The Project’s L&A Plans shall include plans, elevations, sections, perspectives, isometric 
drawings, etc., as necessary to fully convey the proposed aesthetic treatments, including color 
and texture applications; drawings, tables, schedules, and matrices that show where specific 
aesthetic site elements/treatments are located; and plant palette schedules, size, number, 
locations of trees, shrub beds, accent beds, planting types, revegetation areas, and specific 
planting dates. Design-Builder’s L&A Work shall include an underground permanent irrigation 
system to maintain the plant material. 

Design-Builder shall indicate on the Design Review Plan and Schedule provided pursuant to 
Section 3 (Design Quality Management), the anticipated meeting dates for L&A review and 
comment resolution meetings. Any updates to the Design Review Submittals and Schedules shall 
be routed to the Department’s Landscape Architect supervisor.  

5.3.4 Color for Corridor Treatments 

Design-Builder shall use the base and accent colors required in Attachment 05-1 (Landscape and 
Aesthetics Requirements). The Project base color shall be the color applied to the corridor 
elements and shall cover the hard surface elements. A minimum of three accent colors shall be 
applied in a consistent treatment throughout Project. Accent colors shall be applied to highlight 
architectural features or thematic corridor elements. 

Color application shall include but not be limited to the following areas:  

 All visible surfaces shall be painted or stained. This includes, but is not limited to, the 
barriers, barrier rails, bridge rails (both inside and outside), monuments, bridge super- and 
substructures, bridge columns, pier caps, girders (refer to Section 14 [Structures]) 
abutments and wing walls; sound walls, retaining walls, and slope paving. Retaining walls, 
sound walls, abutments, and wing walls shall be painted or stained to a depth of 1 foot 
below finished grade. 

 The I-15/US95 HOV Connector bridge girders shall be painted inside and out with the 
base color. All other outside webs and bottom flanges of the exterior bridge girders shall 
be painted with the base color. 
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 Elements of existing bridges, barrier rails (both inside and outside), monuments, bridge 
super- and substructures, bridge rail, bridge columns, pier caps, girders, abutments and 
wing walls; sound walls, retaining walls, and slope paving, that remain within the Site 
following Construction Work shall be painted to match the Project theme base and accent 
colors to provide a consistent treatment within the corridor.  

 Design-Builder shall prevent any paint overspray on existing L&A areas, roads, bridges, 
structures, signage, or city or private property. 

Existing bridges and structures in the I-15/US 95 interchange shall be painted or stained to the 
extent shown in Attachment 05-1 (Landscape and Aesthetics Requirements), including, but not 
limited to, barrier rails (both inside and outside), monuments, bridge super- and substructures, 
bridge rail, bridge columns, girders, sound walls, retaining walls, and slope paving. 

Desert Varnish specifically formulated for galvanized metal shall be applied to galvanized steel 
surfaces including fencing, fabric, posts, gates, pedestrian light poles, signal arms and poles, 
overhead sign structures, gantry bridges and poles, guardrails and Control of Access fencing. 
Design-Builder shall provide a mockup of the color treatments for each surface to be treated for 
Department approval. The approved mockups shall be maintained on-site throughout 
Construction to ensure color consistency. 

Existing galvanized surfaces to remain within the Department’s Project Infrastructure shall be 
treated with Desert Varnish. 

Desert Varnish formulated for concrete shall be applied to all existing or new concrete open 
channels, concrete drainage swales or exposed surfaces of open storm drain confluences 
structures. 

5.3.5 Bridge Aesthetics 

Design-Builder shall design aesthetic bridge elements and treatments to represent corridor 
themes, including artistic motifs, sculptural additions, architectural concrete textures, surface 
finishes, and painting and/or staining. 

Bridge elements that shall be included in the aesthetic treatments include the bridge super- and 
substructures, columns, bridge rail, barriers, pedestrian fencing, retaining walls, aesthetic lighting, 
and slope paving.  

In its design of the new bridges, Design-Builder shall strive for consistency within the Project 
corridor. Column types shall be developed to create a family of columns that relate to one another 
in the new design and the existing corridor in both form and appearance. A group of adjacent 
bridges shall have a single column shape, except for any straddle bents that may be required by 
roadway geometry. 

Girders on an individual bridge shall have a consistent depth along the bridge to the greatest 
extent possible. Where this is not feasible due to design and/or construction constraints, Design-
Builder shall incorporate smooth transition sections to allow the girder depth to visually flow from 
deeper to shallower sections.  
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All exposed drain pipes from structures used on the Project shall be painted to match adjacent 
bridge elements. To the greatest extent possible, they shall be positioned where least viewed 
from the roadway. 

5.3.6 Wall Aesthetics 

Design-Builder shall design aesthetic treatments to the vertical surfaces of all built walls, including 
retaining walls, and sound walls. Freestanding walls, sound walls, and walls viewed from more 
than one side shall have treatment to both faces of the wall.  

Design-Builder shall design aesthetic wall treatments and elements to include artistic motifs, 
sculptural additions, architectural concrete textures, surface finishes, and painting and/or staining. 
Design of the wall finishes shall strive for consistency within the Project corridor. Artistic panels 
shall be designed to follow the corridor theme and to create a family of images that relate to one 
another and the existing corridor in both form and appearance. The detail and scale of wall panels, 
patterns, colors, and appliqués shall be directly related to the visual context of the wall as seen 
by viewers, considering the speed and view distance. 

The minimum aesthetic treatments shall include vertical rustication texture and color for the walls. 
The vertical rustication shall not exceed one 7-inch flat plane width per 4-foot-wide panel. Texture 
depth for vertical rustication shall be a minimum of 2 inches. 

The aesthetic treatment shall be applied in a ratio of 30 percent (1-inch depth) to 70 percent 
(2-inch depth) per panel. The minimum concrete texture depth for walls is 1 inch and the maximum 
is 2 inches. 

Aesthetic treatment shall support the theme and concepts for the Project corridor. Refer to 
Attachment 05-1 (Landscape and Aesthetics Requirements) for additional requirements for 
artistic panels and appliqués. 

5.3.7 Grading and Slope Paving Aesthetics 

Finish grading for landscape planting and aesthetic treatment shall be seamlessly integrated by 
combining contour free-form grading, slope rounding, and rainwater harvesting with requirements 
of erosion control and channel/drainage swale grading.  

Slope paving shall be used only when Design-Builder demonstrates that other alternative 
treatments are not viable for stabilizing slopes. Slope paving shall be treated with both texture 
and color (refer to Attachment 05-1 [Landscape and Aesthetics Requirements]). 

Existing slope paving that is changed, removed, replaced, refreshed, or altered within the Site 
during Construction Work for the Project shall be treated as new slope paving and surrounding 
slope paving at that location shall be either replaced to match or appropriately stained or painted 
to match the color and/or treatments identified in Attachment 05-1 (Landscape and Aesthetics 
Requirements).  

5.3.8 Sidewalks and Medians 

Where medians and islands are 6 feet wide or narrower, hardscape treatments of colored, 
stamped, or artistic paving shall be used. Design-Builder may propose alternative treatments in 
the Revised Preliminary L&A Plan. Medians on Local Agency Project Infrastructure which are 
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greater than 6 feet wide shall follow the City of Las Vegas Standards with the exception of no 
palm trees. 

5.3.9 Groundplane  

Design-Builder shall design and construct aesthetic treatments to the groundplane surfaces. No 
disturbed ground shall be left untreated throughout the Project limits. All ground within the 
Planned ROW Limits, including existing untreated ground, shall be treated in the I-15 corridor 
from and including the Sahara Avenue interchange to the northern limit of the Project and 
throughout the Project limits in the US 95/I-515 corridor. All ground within the Planned ROW Limits 
in the Grand Central-Industrial Parkway corridor and along Western Avenue, including existing 
untreated ground, shall be treated.  

Groundplane treatment includes vegetation, rock mulches, boulders, and colored glass. 
Groundplane materials, including decorative rock, transported to the Project Site shall not contain 
Naturally Occurring Asbestos (NOA) materials.” Drainage areas, swales, and ditches shall have 
an aesthetic ground treatment compatible in color and design with the landscape groundplane 
treatment.  

Design-Builder shall design aesthetic groundplane treatments and elements to include artistic 
motifs, sculptural additions, curvilinear designs, or patterning to support the theme and concepts 
for the Project corridor. The use of inorganic mulches and crushed rock, herein defined as 
decorative rock, is encouraged. Refer to Attachment 05-1 (Landscape and Aesthetics 
Requirements) for additional requirements of groundplane treatments.  

Design of the groundplane finishes shall strive for consistency within each Project corridor. Artistic 
designs shall create a family of images that relate to one another and the existing corridor in both 
form and appearance. The detail of patterns, colors, and sculptural elements shall be directly 
related to the visual context of the groundplane as seen by viewers, taking into consideration 
scale, speed, and distance. 

All landscaped areas shall include groundplane treatments to address permanent erosion control 
and aesthetics. The design of the groundplane treatments shall be able to support the design 
theme with and without plant material. The design of the groundplane shall employ contour 
grading, slope rounding, and other design/construction methods to help emphasize the theme 
and concept of the Project. Design-Builder shall show the relationship and integration of L&A 
design in submittals of the drainage design. The sole use of tackifier, dust palliative, or soil 
stabilizer as a groundplane treatment is not acceptable. Use of “permanent” erosion control 
blankets as a sole treatment is not acceptable.  

Design-Builder shall treat the existing untreated groundplane areas throughout the Spaghetti Bowl 
(I-15 and US 95/I515 Interchange) that have bare soil with decorative rock mulch to provide an 
aesthetic appearance and prevent erosion. The treatment shall complement the adjacent corridor 
Meadows Redux theme while still integrating with the overall existing aesthetic theme of the 
Spaghetti Bowl. Refer to Attachment 05-1 (Landscape and Aesthetics Requirements) for 
additional requirements of groundplane treatments. Design-Builder shall complete the treatment 
of these areas within 90 days of NTP 2. 

Design-Builder shall refer to CLV NEON Art Project dated 12-10-14 included in the RIDS for 
guidance in the transition of groundplane treatments between the Meadows Redux and NEON 
Dunes concepts to form a complementary and cohesive aesthetic. 
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5.3.10 Vegetation 

Design-Builder shall design vegetative treatments (trees, shrubs, and other living plant material) 
throughout the corridor as indicated in the recommended plant palette Attachment 05-1 
(Landscape and Aesthetics Requirements). The plant palette may be amended with the approval 
of the Department’s Landscape Architect supervisor during the L&A Preliminary Plan review and 
comment period. Attachment 05-1 (Landscape and Aesthetics Requirements) includes 
requirements for minimum acceptable planting densities by plant type (tree, shrub, groundcover, 
size, and spacing. Design-Builder shall not plant invasive species. 

All plantings shall be planted in groups to achieve the best visual impact. Use and locations of 
these landscape plant materials shall be designed with consideration of their height and 
enhancement potential on views from vehicles/pedestrians, required sight distances, soil and 
slope characteristics, maintenance requirements, and compatibility with the surrounding 
environment.  

Plant material alone will not achieve the design themes and concepts; rather, it will be secondary 
and supplemented with sculptural elements to achieve aesthetic themes. Plant materials selected 
shall be drought-tolerant, native, and/or adapted species that have a proven track record of 
success in the area.  

Design-Builder shall plant all vegetation with trunk or stems that may grow larger than 4 inches in 
diameter outside of the clear zone. Plant material and aesthetic treatment placement shall adhere 
to the current AASHTO standard for clear zones.  

Design-Builder shall refer to CLV NEON Art Project dated 12-10-14 included in the RIDS for 
guidance in the transition of vegetation treatments between the Meadows Redux and NEON 
Dunes concepts to form a complementary and cohesive aesthetic. 

5.3.11 Sculptural/Artistic Features 

Design-Builder shall provide sculptural and artistic features, including standalone features and 
those related to other structures as shown in Attachment 05-1 (Landscape and Aesthetics 
Requirements). Sculptural and artistic features shall be coordinated with the appropriate design 
professional (structural, electrical, etc.) for appropriate stamping and sealing of the document. 

Aesthetic treatments of light poles, mast arms, signals, sign bridges, and guardrail or any other 
galvanized finishes shall incorporate at a minimum desert varnish finish specifically formulated 
for galvanized metal (hereafter referred to as “Desert Varnish”). 

As part of the Local Agency Project Infrastructure, Design-Builder shall design and construct two 
iconic landmark sculptures with artistic lighting consistent with the concepts shown in CLV NEON 
Art Project dated 12-10-14 included in the RIDs. Components of each iconic landmark sculpture 
shall match the overall length, height, configuration and appearance depicted in CLV NEON Art 
Project dated 12-10-14. Design-Builder shall design, detail and construct all components of the 
iconic landmark sculptures, including structural and foundation elements, in accordance with the 
Project Standards. Design-Builder shall coordinate the design and aesthetics of the iconic 
landmark sculptures and artistic lighting through the Department with the Local Agency in 
accordance with Section 1.2.1 (Local Infrastructure). 
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5.3.12 Fencing 

Design-Builder shall provide thematic decorative fencing for pedestrian sidewalks. Decorative 
fencing shall be treated with an accent color or a complementary thematic finish. Decorative 
fencing on Local Infrastructure shall meet the requirements of the Local Agency. 

“Control of Access” fencing for the Department’s Project Infrastructure shall be a permanent 
galvanized welded wire fabric fence with Desert Varnish finish on all posts, gates, wires, and 
fabric. Control of Access fence shall meet all FHWA Control of Access fencing requirements, 
including, but not limited to, height, posts, top and bottom wires, and brackets. Chain link fencing 
is not acceptable. See Section 5.4 (Construction Requirements) for preservation fencing. 

5.3.13 Aesthetic Lighting 

Design-Builder shall provide low-maintenance, vandal-resistant aesthetic lighting to accent 
sculptural/artistic features.  

5.3.14 Irrigation 

Design-Builder shall provide water for plant material. Design-Builder shall ensure plant 
establishment and long-term success of the plantings. Design-Builder shall use water-wise and 
water-efficient plant material and design passive water harvesting methods throughout the 
planting areas.  

L&A planted areas with existing irrigation systems that are modified, replaced or extended shall 
include trace wires above the piping to enable future location.  

Design-Builder shall pay for all irrigation water service and irrigation power service in the existing 
and future areas of the Local Agency Project Infrastructure, in accordance with Section 1.7 
(Responsibility for Utility Service Costs) for the duration of the Plant Establishment Period after 
the City of Las Vegas’ acceptance of said improvements, in a manner consistent with City of Las 
Vegas standards and practices. Water service meters for landscape irrigation to be owned, 
operated and maintained by the City of Las Vegas cannot be combined with the Department L&A 
irrigation water service. Water service meters must meet the requirements of the Utility. See 
Section 18.3.4 (Additional Design Requirements) for additional utility requirements. 

1. Design-Builder shall be responsible for utility costs from the local water agency, electrical 
providers, and other necessary Utilities providers for the Department’s Project 
Infrastructure as set forth in Section 1.7 (Responsibility for Utility Service Costs).  

2. Design-Builder shall ensure the existing irrigation systems remain compatible with the 
Department’s master controller in operation by the Department at the end of Substantial 
Completion for the Department’s Project. Project water service meters must meet the 
requirements of the Utility. See Section 18.3.4 (Additional Design Requirements) for 
additional utility requirements.  

3. Design-Builder shall design and install sleeving under new and existing ramps for the 
Department’s Project Infrastructure. Sleeves shall support any new or existing irrigation 
systems in the new or existing L&A Spaghetti Bowl areas. Design-Builder shall provide at 
a minimum, two 6-inch polyvinyl chloride (PVC) schedule 80 or schedule 40 steel sleeves 
(capped if not used) under all new ramps to infield areas for future use. Design-Builder 
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shall demonstrate that all sleeves are easily locatable in the field after installation. All 
sleeve locations shall also be shown on both the roadway and the irrigation as-built 
drawings.  

5.3.15 Local Agency Project Infrastructure L&A Work 

Design-Builder shall submit L&A Plans presenting the L&A Work in graphic form at each Design 
Review stage to the Department to demonstrate to the Department that Design-Builder is meeting 
the design requirements of Attachment 05-1 (Landscape and Aesthetics Requirements), CLV 
NEON Art Project dated 12-10-14 included in the RIDS and the approved Revised Preliminary 
L&A Plan.  

At any time during the Design Review process, the Department may release graphics to the 
public. This includes but is not limited to aesthetic treatment of sound walls, retaining walls and 
masonry fences along the border of the Scotch Eighties subdivision and the University of Nevada, 
Las Vegas (UNLV) campus. 

Design-Builder shall construct masonry fences with a height of 8 feet and finished with painted 
stucco, cap and aesthetic treatments as indicated in Section 7.0 (Local Agency Project 
Infrastructure) in Attachment 05-1(Landscape and Aesthetics Requirements). Masonry fences 
shall be constructed of concrete masonry units founded on concrete footings in accordance with 
Southern Nevada Building Officials (SNBO) Regional Standard B-100.  

Design-Builder shall construct masonry fences at the following locations: 

 Along Loch Lomond Way between Glen Heather Way and Oakey Boulevard (approximate 
limits from “SA3” 753+00 to “SA3” 766+65) 

 Along MLK Boulevard between Oakey Boulevard and the fire station (approximate limits 
from “MLK” 11+40 to “MLK” 20+85) 

 Along MLK Boulevard from Richard Court to Ellis Avenue (approximate limits from “MLK” 
27+00 to “MLK” 33+05) 

 Along the MLK slip ramp to Charleston Avenue between Charleston Avenue and Hastings 
Avenue (approximate limits from “MLK-CH” 10+55 to “MLK-CH” 15+85)  

L&A Work that will be Local Agency Project Infrastructure shall be designed and constructed to 
the City of Las Vegas Downtown Centennial Standards and in accordance with the requirements 
in Attachment 05-1 (Landscape and Aesthetics Requirements) and CLV NEON Art Project dated 
12-10-14 included in the RIDS.  

Design-Builder shall maintain L&A treatments through a 2-year maintenance and establishment 
period after the Final Acceptance of the said improvements, in a manner consistent with City of 
Las Vegas standards and practices; see Section 10.2 of the Contract. 

5.3.16 Deterrence of Vandalism and Unauthorized Use of Facilities 

Design-Builder shall design all L&A Work to deter vandalism and to prevent unauthorized use for 
living spaces or for hiding and storing personal belongings. Where plantings are to be installed, 
Design-Builder shall use open-branched trees and shrubs that will maintain their shape and 
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minimize trash and debris collection and will not attract unauthorized use. Design-Builder shall 
provide fencing with a locked gate for maintenance access where warranted to deter unauthorized 
access. 

5.4 Construction Requirements 

5.4.1 General  

All landscape elements shall be installed in a timely manner in relation to the other Work to 
minimize bare earth. All existing L&A elements disturbed by Design-Builder shall be restored, 
replaced, or refreshed in a timely manner to better than pre-construction conditions including, but 
not limited to, walls, interchange infields, fencing, sculptures, earth art, landforms, rock surfaces, 
boulders, paint, and artistic elements. 

Design-Builder shall provide temporary measures to stabilize soils before landscape installation 
in rough graded areas in accordance with the applicable Technical Provisions.  

Design-Builder shall protect existing or new L&A elements including trees and vegetation to 
remain when construction is within 50 feet with preservation fence. Preservation fencing shall 
include a temporary 6-foot-high, high-visibility fence material on movable chain link fencing 
installed before working in these areas. The fence shall encircle groups of plant material outside 
the drip line. 

Design-Builder shall coordinate L&A Work with other construction activities to avoid potential 
conflicts with underground facilities such as Utilities, ITS, and drainage facilities. 

If a conflict arises during construction, Design-Builder shall be responsible for gaining the 
concurrence of the Department’s Landscape Architect supervisor in any modification of the L&A 
Plans which concurrence shall not be unreasonably withheld so long as the L&A design intent is 
retained and a unified theme is created for the Project. 

5.4.2 Materials 

Design-Builder shall provide materials that meet or exceed the minimum requirements of this 
Section 5 and Attachment 05-1 (Landscape and Aesthetics Requirements) and in accordance 
with the relevant requirements of the Project Standards listed in Section 26 (Standards and 
References). 

5.4.3 Soil Preparation 

The soil in all areas to be landscaped shall be prepared before beginning planting. Design-Builder 
shall perform soil tests through the Project landscape areas, including native seed areas. All 
imported soil sources shall be tested before delivery onsite. Soil testing shall be performed for 
texture, particle size gradation, pH, and organic content. Soil tests shall indicate which 
amendments are necessary for the successful establishment of the plantings. Design-Builder 
shall implement the recommendation of the Arborist in determining the soil preparation and 
amendments necessary to warranty the health of the plant material.  
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5.4.4 Noxious Weed Control Plan 

Design-Builder shall control noxious weed species within the Project. Control of noxious weeds 
shall be applied as required by the State of Nevada’s applicable seed laws. Design-Builder shall 
prepare and submit a Noxious Weed Control Plan, including pre-emergent herbicide to prevent 
the establishment and spread of state-listed noxious weeds in accordance with NRS Title 49 
(Agriculture) Chapter 555 (Control of Insects, Pests, and Noxious Weeds), to the Department for 
review and comment prior to NTP2, before the start of eradication or removal work and it shall be 
updated annually. If chemical controls are proposed, they shall be applied by a certified pesticide 
applicator. Design-Builder shall incorporate invasive-free mulches, topsoil and seed mixtures, and 
eradication strategies to eliminate known invasive species within the Site. 

5.4.5 Herbicide 

All areas to receive planting, other than native seeded areas, shall be treated with a pre-emergent 
herbicide before planting. The pre-emergent herbicide treatments shall not be detrimental to the 
intended replacement plantings. The application of herbicide shall follow the Department’s 
standards and the manufacturer’s recommendations. In addition, the application of the pre-
emergent herbicide shall be in compliance with the Noxious Weed Control Plan. 

Design-Builder shall treat any weed species with a post-emergent non-selective herbicide not less 
than 2 weeks before beginning soil preparation activities. Weed treatment shall follow the 
approved Noxious Weed Control Plan. 

5.4.6 Planting 

Design-Builder’s Arborist shall provide an existing tree inventory, health reports, and mitigation 
recommendations for existing shrubs and trees to remain and those to be removed, as described 
in Section 5.3.2 (Mitigation Planting Plan). 

Design-Builder’s Arborist shall provide a quarterly plant material health recommendations report 
commencing 30 days after issuance of NTP2 and continuing through Final Acceptance. The 
Arborist shall advise and report on new planting soil amendment recommendations, planting 
preparation, and maintenance regimes. The Arborist will monitor the healthy viability of all plant 
material within the Site through visual observance, testing of soil properties, infestation 
recommendations, watering regimes, and fertilization.  

Any tree within the boundary of the preservation fence that is removed, or a minimum of 
25 percent of the canopy dies back, shall be replaced based on mitigation requirements in 
Section 5.3.2 (Mitigation Planting Plan).  

Plant material disturbed by construction outside the Project ROW shall be restored to pre-existing 
aesthetic and vegetative conditions. Design-Builder shall not enter areas outside of the Project 
ROW without written permission of property owner. 

5.4.7 Ground Cover Mulch 

All landscape areas shall be mulched to reduce erosion, lessen weed germination and growth, 
and inhibit water loss from the soil see Attachment 05-1 (Landscape and Aesthetics 
Requirements). 
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5.5 Landscape Maintenance Considerations 

Design-Builder shall design the landscape and aesthetic treatments to facilitate and minimize 
future maintenance. Plant materials shall be drought-tolerant, native, and native-adapted species 
that have a proven track record of success in the region.  

Design-Builder shall maintain L&A Work for the Local Agency Project Infrastructure, within the 
Site through a 2-year maintenance and establishment period after the Final Acceptance of the 
said improvements, in a manner consistent with City of Las Vegas standards and as set forth in 
Section10.2 of the Contract.  

Design-Builder shall maintain L&A Work for the Department’s Project Infrastructure within the Site 
through a 2-year maintenance and Plant Establishment Period after the Department’s Final 
Acceptance of the said improvements, and as set forth in Section10.2 of the Contract 

Design-Builder shall provide safe access to all Project areas for maintenance personnel for 
maintenance activities, including, but not limited to:  

1. Trash and debris removal 

2. Surface finish maintenance (painting, patching, graffiti removal) 

3. Plantings (pruning, fertilizing, insect and weed control, replacement) 

4. Inspection, repair, and replacement of structural/artistic elements; irrigation 
water/electrical components; access to drainage structures; utility boxes; decorative 
lighting and groundplane. 

5.6 Submittals  

Each Design Review of an L&A Plan shall consist of Stage 1 Design, Stage 2 Design, and 
Released-for-Construction Design as described in Section 3.9 (Design Reviews).  

Arborist quarterly reports shall be submitted to the Department, reports shall document Design-
Builder’s review and recommendations acted upon and agreed with the Arborist.  

5.6.1 Stage 1 Design  

In addition to meeting the requirements of Section 3.9.1 (Stage 1 Design), the Submittal for 
Stage 1 Design for L&A Work shall include the following:  

1. Revised Preliminary L&A Plan – The revised Preliminary L&A Plan shall also include a 
memorandum to identify the lead designer and checker for each L&A structural/artistic 
element. The memorandum shall list and define design codes and specifications to be 
used, project-specific criteria, design criteria, material properties, design methodology, 
and seismic and structural design methodology. 

2. L&A Plans (30-percent design) – This Submittal shall include a front sheet, plans, 
elevations, typical sections, details, general notes, and schedules. This submittal is 
required for all L&A elements. 

3. Arborist tree inventory and mitigation report. 
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4. Mitigation Planting Plan – Existing plant material removed and proposed mitigation plant 
material location  

5.6.2 Stage 2 Design  

In addition to meeting the requirements of Section 3.9.2 (Stage 2 Design), the Submittal for L&A 
Work shall include the following: 

1. L&A Plans (80 percent design) – This Submittal shall include any proposed revisions to 
the approved Revised Preliminary L&A Plan (if necessary) and L&A Plans which shall 
provide sufficient detail to verify that Design-Builder is adhering to the applicable Projects 
Standards for the Project. This submittal, as a minimum, will include the following sheets 
(as applicable): 

a. Front sheet 

b. General notes 

c. Location plans 

d. Detailed layout(s) & grading 

e. Detail(s) 

f. Plant plan(s), material quantity schedule(s) – includes mitigation plants 

g. Corridor roll plot locating all L&A elements 

5.6.3 Released-for-Construction Design  

In addition to meeting the requirements of Section 3.9.3 (Released-for-Construction Design), 
submit the following:  

1. Final corridor roll plot locating all L&A elements 

5.6.4 Final Design  

Refer to Section 3.9.4 (Final Design). 

5.6.5 Working Drawings  

Refer to Section 3.10 (Working Drawings). 

5.6.6 Record Drawings  

Refer to Section 3.11 (Record Drawings). 
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6 PUBLIC INVOLVEMENT 

6.1 General 

The public involvement Work for the Project is to advance the Department’s previous dialogue 
with residents, landowners, community groups, local officials, homeowners’ associations, and 
other like groups to maintain the public and stakeholders’ trust to uphold the Department’s 
integrity. The public involvement Work for the Project shall be as described in this Section 6 
(Public Involvement). 

6.2 Standards and References  

Design-Builder shall perform the public involvement Work in accordance with the applicable 
requirements of the Contract Documents, including Project Standards and this Section 6, 
Governmental Approvals, and applicable Government Rules. 

6.3 Requirements 

The Design-Builder’s public involvement Work will begin at NTP1 and continue through Final 
Acceptance of the Project. Design-Builder shall support the Department in public involvement 
activities with individual land owners, business owners, local officials, and community groups, 
including public meetings and social media to keep the public informed regarding Design Work, 
Construction Work, and other Project activities. Design-Builder shall support the Department in 
addressing concerns the public may have and shall consider all reasonable suggestions from the 
public. 

Documentation between the Department and Design-Builder shall be in the form of meeting 
minutes and correspondence, including emails. Design-Builder shall direct all requests it receives 
to the Department and shall assist in preparing responses. 

The Department has adopted a logo for the Project. Use the Project logo and the Department’s 
logo on all materials used to communicate with the public throughout the Project. Any project-
specific logo developed for the Project shall be approved by the Department prior to its use. Do 
not use the Design-Builder’s and Subcontractor’s logos and/or names on any public 
communications materials. 

6.3.1 Public Involvement Plan 

This section outlines the requirements for the Public Involvement Plan (PIP) and defines the roles 
and responsibilities of this effort through the Final Acceptance of the Project in accordance with 
the Contract. As a minimum, include the following within the PIP: 

 Internal communications and protocols 

 Identification of stakeholders and their concerns 

 Key messages and commitments 

 Methods of communication to be used with stakeholder groups 

 Plan for public information meetings 
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 Plan for complaint monitoring and resolution 

 Project website communications plan 

 Coordination plan for management and maintenance of traffic during construction 

 Implementation schedule consistent with the Design-Builder’s overall Project Schedule 

 Emergency Plan, and Incident Management Plan that will anticipate potential 
emergencies and outline appropriate communications with emergency service providers 
staff including the University Medical Center and the Department 

In addition, Design-Builder’s PIP shall include a Community Outreach Plan describing how 
Design-Builder proposes to support the Department as it engages public involvement activities 
including outreach to communities, neighborhood organizations, historic preservation groups, and 
other stakeholders for the Project.  

Design-Builder shall submit to the Department its PIP, which is a component of the PMP and 
addresses all public involvement tasks defined in this Section 6 and in the Contract Documents. 
See Attachment 01-3 (Project Management Plan) for the content and schedule for submittal. 
Design-Builder shall designate an on-staff Public Information Coordinator to be responsible for 
implementing the PIP and leading Design-Builder’s public information tasks. The Public 
Information Coordinator shall be a Key Personnel. Design-Builder shall designate a minimum of 
one support staff to the Public Information Coordinator with demonstrated experience related to 
the areas of responsibility for public involvement for major transportation construction projects 
similar in nature to the Project. 

6.3.2 Public Information Meetings 

The Design-Builder will assist the Department in conducting various information meetings with 
the general public, adjacent neighborhood organizations, emergency responders, downtown City 
of Las Vegas, and resort corridor businesses though Final Acceptance of the Project. The 
contents of these meetings shall include, but not be limited to, conceptual designs, Design Work, 
L&A concepts, Project Schedule, and TMP for the Project. These meetings include: 

 Public Information: Assist the Department in conducting three public information 
meetings. The first meeting shall be held a minimum of 40 days prior to commencement 
of Construction Work affecting the existing roadways to inform the public of the Project 
and its schedule. A meeting shall be held 30 days prior to commencement of travel lane 
restrictions along the US 95/I-515 corridor. A meeting shall be held 30 days prior to 
commencement of travel lane restrictions along the I-15 corridor. 

 Neighborhood Community: Assist the Department in conducting information meetings 
with adjacent neighborhood communities and organizations. Meetings shall occur every 
6 months beginning 30 days from NTP1, and continue through Final Acceptance. 

 Emergency/First Responders: Assist the Department in conducting information 
meetings with emergency responders. Meetings shall occur every 3 months beginning 
30 days from NTP1, and continue through Final Acceptance. 

 Stakeholder: Assist the Department in conducting stakeholder information meetings with 
stakeholders including downtown City of Las Vegas, Las Vegas resort corridor 
businesses, and churches. Meetings shall occur every 3 months beginning 30 days from 
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NTP1, and continue through Final Acceptance. The stakeholder meeting will be held to 
present the Preliminary L&A Plan. 

The Department’s Authorized Representative, Department Public Hearings Officer, and Public 
Involvement Plan Manager will evaluate the need for public informational meetings throughout 
the life of the Project.  

For these meetings, the Design-Builder shall provide a suitable location and date in coordination 
with the Department; prepare exhibits, handout materials, staff nametags, sign-in sheets, and 
comment forms; set up and take down exhibits and room furniture; and provide staffing for the 
presentation of exhibits. 

 As part of the preparation for these meetings Design-Builder shall assist the Department 
in development of the public information and education strategy for the HOV lanes with a 
focus on the following objectives: 

 Educate the driving public about the impending lane conversion, why it is necessary, and 
its features and benefits. 

 Inform affected stakeholder groups, including agencies and elected officials, residents, 
businesses and travel/transport companies about the conversion, how it will affect them, 
schedules and timelines, and the ultimate benefit of this conversion for them. 

 Develop an open, interactive dialogue with the public about the conversion to ensure 
timely and accurate information sharing. 

 Foster community understanding of the HOV system. 

 Maintain, strengthen, and broaden corporate and community partnership in the project 
area. 

Public Information Meeting Notice and Recording Requirements: Design-Builder’s Work 
shall include placement of three public meeting notices in the Las Vegas Review-Journal, 
El Mundo, and the Urban Voice to announce each public informational meeting. Design-Builder 
shall place the notices 15 days before the meeting, the day before the meeting, and the day of 
the meeting. For each public informational meeting, Design-Builder’s Work shall include placing 
door hangers with the meeting information in the project area. Design-Builder also shall place 
public meeting notices on Facebook and Twitter. In addition, Design-Builder shall be responsible 
for distributing meeting notices to local churches, libraries, and schools. The notices will be in 
English and Spanish.  

Design-Builder’s Work shall include hiring a pre-approved State of Nevada court reporter to record 
presentations and all oral comments. Design-Builder shall prepare minutes for each public 
information meeting summarizing the input received from the public and assist the Department in 
responding to public comments and questions. The Department will provide Design-Builder with 
the current project contact list for e-blasts, which includes 800 records and the project mailing list 
for newsletters/notifications (approximately 25,000 records). 

Neighborhood Community Meeting Notice and Recording Requirements: For each 
neighborhood community meeting, Design-Builder shall place door hangers with the meeting 
information in the project area. Design-Builder shall also place public meeting notices on 
Facebook and Twitter. In addition, Design-Builder shall be responsible for distributing meeting 
notices to neighborhood organizations, local churches, libraries, and schools. The notices will be 
in English and Spanish. 
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Design-Builder shall prepare minutes for each meeting summarizing the input received from the 
neighborhood communities and assist the Department in responding to comments and questions. 

Emergency/First Responders Meeting Notice and Recording Requirements: For each 
Emergency/First Responders meeting, Design-Builder shall coordinate an appropriate meeting 
date and time a minimum of 15 days prior to the meeting date. Design-Builder shall prepare 
minutes for each meeting summarizing the input received and assist the Department in 
responding to comments and questions. 

Stakeholder Meeting Notice and Recording Requirements: For each stakeholder meeting, 
Design-Builder shall coordinate an appropriate meeting date and time a minimum of 15 days prior 
to the meeting date, and prepare and mail out announcements to stakeholders including 
interested individuals and others on the Project mailing list. Design-Builder shall prepare minutes 
for each meeting summarizing the input received and assist the Department in responding to 
comments and questions. 

6.3.3 Project Informational Materials 

Design-Builder shall provide the Project information materials described in this Section 6.3.3 a 
minimum of 5 days in advance of the initial public information meeting described in Section 6.3.2 
(Public Information Meetings). 

Project Information Packets: Design-Builder shall develop a detailed information packet that 
includes a Project description, maps, and a schedule of major Construction Work, traffic control 
plans, alternate routes, contact names, and telephone numbers. Design-Builder shall provide 
information packets to businesses, residents, and others as necessary along the Project; provide 
information packets for distribution to visitors at the Project Office; and update the information 
packet quarterly, or upon request of the Department during the course of the Project to show 
current progress, updated schedules, and other changes. 

Project Animation Videos: Design-Builder shall provide three dimensional animation videos 
timeline of the Project along the I-15 corridor and along the US-95/I-515 corridor as describe 
below. The I-15 corridor videos shall begin at Spring Mountain Road and continue through 
Washington Avenue. The US 95/I-515 videos shall begin west of Rancho Drive and continue 
through Main Street. The width of the videos shall capture the areas a minimum of 100 feet 
beyond the Project ROW to show adjacent properties and buildings. 

 Design-Builder shall provide an animation video of the Department’s Project Infrastructure 
and Local Agency Project Infrastructure permanent improvements illustrating the Design-
Builder’s proposed Project along the I-15 corridor and along the US-95/I-515 corridor. At 
a minimum the animations shall include representative vehicle movements, permanent 
traffic control devices, guide signing and ATM System gantries. The volume of traffic shall 
be similar to the 2025 volumes as described in Section 11 (Traffic). The type of vehicles 
shall be consistent with the existing users as of the Setting Date. The animation videos 
shall be submitted to the Department for review and comment within a timeframe to allow 
Design-Builder to modify the videos to address the Department’s comments prior to the 
Construction Work commencement meeting described in Section 6.3.2 (Public Information 
Meetings). 

 Design-Builder shall provide animation videos illustrating the Design-Builder’s proposed 
methods of maintaining traffic during construction for each phase/stage of the 
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Construction Work, where travel patterns are rerouted through the Site by either major 
lane shifts, lane restrictions, Construction Closures, detours, or other temporary 
configurations not typically anticipated by users. At a minimum the animations shall 
include representative vehicle movements, temporary traffic control measures, 
Construction ATM System, and temporary guide signing. For example vehicles should be 
moving through the Project Site consistent with the Construction Work and TTCP. The 
traffic volumes (peak period) and type of vehicles shall be similar with the existing traffic 
as of the Setting Date. The purpose of the videos are the help inform the public and 
stakeholders of upcoming changes in driver expectation caused by the various 
Construction Work activities throughout the duration of the Project. The animation videos 
shall be submitted to the Department for review and comment within a timeframe to allow 
Design-Builder to modify the videos to address the Department’s comments prior to the 
travel lane restriction meetings described in Section 6.3.2 (Public Information Meetings). 

Animation Details: Design-Builder shall provide a three dimensional (3D) animation video 
detailing the final configuration of the Project to embed in websites and multimedia presentations 
(PowerPoint, Keynote, Prezi, etc.). The animation shall be prepared using appropriate 3D 
software (such as Maya, Cinema 4D, or similar) capable of exporting standalone videos at high-
resolution quality (720p or 1080p resolution). In addition, if requested by the Department, Design-
Builder shall provide high-resolution screen shots/images from the animation for static 
visualization purposes. 

If working with an outside 3D animation vendor, best practices includes providing layered vector 
files (pdf, ai, eps, svg, etc.), CAD/3D files (dwg, dgn, dxf, step, obj, fbx, etc.), structural diagrams, 
and technical drawings and specifications. 

Project Renderings: Design-Builder shall provide renderings illustrating the proposed 
Department’s Project Infrastructure and Local Agency Project Infrastructure. The renderings shall 
illustrate Project infrastructure improvements including L&A Work. The rendering graphics shall 
be display-quality and mounted on 36-inch by 42-inch display boards, and also will be provided 
in electronic format. Two display boards will be provided per area (described below). The limits of 
the renderings shall be the areas a minimum of 100 feet beyond the Project ROW to show 
adjacent properties and buildings. The renderings shall include, but not be limited to, the following 
areas of the Project: 

 I-15/US 95/I-515 system interchange 

 I-15 and Charleston Boulevard interchange area, including Western Avenue, Grand 
Central Parkway, and Wall Street 

 Oakey Boulevard grade separation 

 HOV direct connector and the Neon Gateway connection 

 University Medical District area 

Public Access Videos: Design-Builder shall prepare videos describing and illustrating public 
access to the Project and adjacent businesses and communities during the Construction Work. A 
video shall be prepared for each major Construction Work stage for maintenance of traffic as 
defined in the TMP. 
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ATM System Information Sheets: Design-Builder shall prepare information sheets describing 
the ATM system, including the general configuration of ATM gantries, how the system operates, 
and what travelers should expect from the system. Topics on the ATM system shall include 
variable speed limits, queue warning, and lane control. Similar educational information on the 
ATM system shall be included on the Project website.  

Nevada Transportation Board Presentations: Design-Builder shall prepare monthly Project 
updates to be presented by the Department to the Nevada Transportation Board in PowerPoint 
format. Design-Builder shall coordinate with the Department for the information and materials to 
be presented monthly. The presentations will be a minimum of 15 minutes in length. The 
presentations shall begin no later than 30 days from NTP1 and continue through Final Acceptance 
of the Project. 

Other Materials: Design-Builder shall prepare and support the Department with various social 
media Project information materials as described in Section 6.3.5 (Public Notifications), and 
Section 6.3.10 (Public Forums, Project Hotline and Project Website). 

6.3.4 Response to Inquiries and Comments  

Questions or comments that are received from residents, businesses, or other members of the 
public shall be referred to the Public Involvement Plan Manager within 4 hours. Design-Builder 
shall, in coordination with the Department’s Public Involvement Plan Manager, respond to citizen 
inquiries within 2 Business Days. Design-Builder shall take the necessary steps to facilitate such 
contact. If Design-Builder receives a complaint regarding its conduct of work on the Project, 
Design-Builder shall notify the Public Involvement Plan Manager within 4 hours. Design-Builder 
shall provide the necessary information, staff support, and representation to assist in resolving 
the issue.  

6.3.5 Public Notifications  

Design-Builder shall facilitate the Department’s notification of the public and affected businesses 
and residents. As directed by the Department, this shall include direct contact with affected parties 
for updates on upcoming events. Design-Builder shall provide the specific notifications listed in 
Table 6-1 to the Department and the Public Involvement Plan Manager for review and comment 
10 days before being sent to the public. The form of the notifications (e.g., flyers, website notice, 
social media) will be decided during the course of the Project. Utility shutoff/diversion 
announcements shall be coordinated in advance with the Department. Design-Builder shall 
prepare a written notice to the affected parties for review and approval by the Department.  

6.3.6 Adjacent Property Owners 

While Construction Work is ongoing, Design-Builder shall notify in writing all affected property 
owners or responsible parties of any temporary closure or modified access to property due to 
construction operations. Design-Builder shall also hold monthly meetings for the property owners 
and businesses affected for forward-looking updates and receiving feedback on temporary 
closure or modified access. Furthermore, Design-Builder shall give the written notice together 
with a copy to the Department between 7 and 14 days in advance of affecting the property, 
providing the details and duration of the temporary closure or modified access.  
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6.3.7 Public Contact Records  

Design-Builder shall maintain a consistent system for documenting all Design-Builder and 
Department contact with business owners, residents, the media, and property owners. Unless 
otherwise directed, Design-Builder shall direct all requests for comment to the Public Involvement 
Plan Manager. Design-Builder shall provide the Public Involvement Plan Manager with an 
electronic copy of all public contact records. The file shall be included in the monthly Progress 
Report and shall include all contacts made before the 25th of the previous month.  

Table 6-1 Public Notifications 

Notice Requirement 

Lane Closure Depending on the duration of the closure, written notices shall be 
posted in advance of planned closures at the start and end of the 
Project and at intermediate interchanges with the local road 
network. The Department and Design-Builder will coordinate the 
length of time the written notices will be posted in advance of the 
planned closures. Design-Builder shall coordinate the notification 
with the Department’s assigned public involvement contact. 

Critical Utility Shutoff/Diversion Written notice shall be posted for at least 48 hours, or as agreed 
to in Utility Agreement, in advance of shutoff and, as applicable, 
diversions. Copy of the notice shall be given to the Public 
Involvement Plan Manager for review and comment. Design-
Builder shall coordinate the notification with the Department’s 
assigned right-of-way contact. 

Business/Commercial Utility 
Shutdown 

Written notification of a Utility shutdown or diversion for 
businesses and commercial property shall be posted for at least 
48 hours, or as agreed to in Utility Agreement, in advance of 
shutdown. Copy of the notice shall be given to the Public 
Involvement Plan Manager for review and comment. Design-
Builder shall coordinate the notification with the Department’s 
assigned right-of-way contact. 

Residential Utility Shutdown  Written notification of Utility shutdown or diversion for residential 
property shall be posted for at least 48 hours, or as agreed to in 
Utility Agreement, in advance of shutdown. Copy of the notice 
shall be given to the Public Involvement Plan Manager for review 
and comment. Design-Builder shall coordinate the notification 
with the Department’s assigned right-of-way contact. 

Weekly Construction Updates  Construction updates shall be provided weekly and shall identify 
all planned traffic shifts, lane closures, and Utility shutdowns and 
activities. Updates shall cover at a minimum the previous week 
and project out for the next 6 weeks. Design-Builder shall 
coordinate the notification with the Department’s assigned 
contact. 

Emergency Unforeseen Utility 
Disruptions, Hazardous Conditions, 
Traffic Emergencies, Security, and 
Loss of Access  

See Section 6.3.8 (Emergency, Unforeseen Utility Disruptions, 
Hazardous Conditions, Traffic Emergencies, Security, and Loss-
of-Access Notifications). Design-Builder shall coordinate the 
notification with the Department’s assigned contact. 
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Table 6-1 Public Notifications 

Notice Requirement 

Road and Driveway Closures  Written notice and personal contact shall be provided in advance 
of closure, as specified in Section 12 (Maintenance of Traffic). 
Copy of the notice shall be given to the Public Involvement Plan 
Manager for review and comment.  

City of Las Vegas Jurisdictional 
Impact 

Contact City of Las Vegas Public Affairs Office 

Diana R. Paul, Public Affairs Manager 

(702) 229-6582 (office) 

(702) 271-3030 (cell) 

(702) 464-2632 (fax) 

pao@lasvegasnevada.gov 

 
6.3.8 Emergency, Unforeseen Utility Disruptions, Hazardous Conditions, 

Traffic Emergencies, Security, and Loss-of-Access Notifications 

Design-Builder shall develop a Safety Plan, which is a component of the PMP, for all Work, with 
input from law enforcement and fire suppression agencies. Attachment 01-2 (Safety and Health –  

Safety Plan) includes the minimum requirements for the Safety Plan and the plan shall, address 
the key features listed below: 

 OSHA safety measures and procedures 

 Emergency Plan, and Incident Management Plan, including emergency response 
measures to construction sites 

 Construction site security 

 Traffic control safety measures and procedures 

 Review schedule for Temporary Traffic Control Plans to confirm adherence to safety 
procedures 

The submission schedule and review requirements are in accordance with Attachment 01-3 
(Project Management Plan). 

At a minimum, the Safety Plan shall require Design-Builder to provide immediate response to 
emergencies by trained personnel from an incident response team within 60 minutes of receiving 
notification from the Department, law enforcement or fire suppression agencies, Utility Owners, 
and, as applicable, affected businesses or residents.  

Design-Builder shall cooperate with the Nevada Highway Patrol, FAST, local law enforcement, 
the Department’s Freeway Service Patrol, and other emergency responders in dealing with 
vehicle breakdowns, accidents, fires, spills, or other emergencies in any area affected by the 
Project, including those on the construction site and on public traffic lanes. Design-Builder shall 
allow emergency vehicles immediate passage. Design-Builder shall cooperate in all agency 
investigation of accidents and other incidents along the Project. 
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Immediately following the initiation of actions necessary for the security of people and property, 
Design-Builder shall coordinate with the Department the explanation of all emergency or 
unforeseen disruptions. The Department will serve as the spokesperson with affected parties and 
media for all emergencies and, as applicable, unforeseen disruptions. At a minimum, Design-
Builder shall provide the Department with details on the following:  

 Cause of disruption (i.e., whether it is construction-related or not) 

 Actions being taken to alleviate the issue 

 Responsible party for the actions 

 Anticipated duration of the disruption 

Design-Builder shall establish and manage an emergency response telephone tree. All 
appropriate emergency response agencies shall be included on this telephone tree for immediate 
response in the event of an emergency. The telephone tree shall be divided into areas of expertise 
so that the proper people are called for specific emergency situations.  

Design-Builder shall notify the Department 1 month in advance before starting Construction Work 
in any area of the Project. 

6.3.9 Special Events, Conventions, and Annual Events 

The Project is located within the Las Vegas resort corridor where multiple events and conventions 
occur on a regular basis. Design-Builder shall collaborate with the Department in minimizing 
impacts to the traveling public during these times. The Department has classified these events as 
Special Events, conventions, and annual events. The Special Events are listed in Table 6-2. A 
preliminary lists of conventions and other annual events are listed in Tables 6-3 and 6-4. 

Design-Builder shall coordinate with the Department, the Regional Transportation Commission of 
Southern Nevada (RTC), the Las Vegas Convention and Visitors Authority (LVCVA), and the City 
of Las Vegas and other agencies to identify how these events will be accommodated. 

Design-Builder shall supplement and update these lists annually during the Work to ensure all 
area events, including, but not limited to, parades, major political events, auto racing, major 
downtown Las Vegas events, and large athletic events (such as boxing and marathons) continue 
to be accommodated for acceptance by the Department. 

The potential for adverse impacts to the traveling public during Special Events is notably more 
than conventions and annual events. Design-Builder shall ensure that Construction Work does 
not cause travel delays or increase travel times through the Site during the Special Events listed 
in Table 6-2. Construction Closures during Special Events shall be as defined in Section 12.4.3.4 
(Construction Closures Special Events). Design-Builder’s Construction Work shall allow public 
access to the location indicated for each Special Event. Public access to a Special Event location 
shall be uninterrupted for the entire Special Event duration as indicated in Table 6-2.  
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 Table 6-2 Special Events  

Month Special Event Name Location Duration 

January Las Vegas Winter Market World Market Center 5 days 

January International CES Las Vegas Convention Center 4 days 

January International Builders Show Las Vegas Convention Center 3 days 

January Shooting, Hunting & Outdoor Trade Show 
Sands Expo & Convention 
Center 

4 days 

March, April Las Vegas World of Concrete Las Vegas Convention Center 5 days 

March National Association of Broadcasters Las Vegas Convention Center 6 days 

March NASCAR Las Vegas Speedway 3 days 

May Helldorado Rodeo / Parade Downtown 5 days 

June Electric Daisy Carnival (EDC) Las Vegas Speedway 3 days 

July Las Vegas Summer Market World Market Center 10 days 

August 
MAGIC Marketplace Fall Show (Men and 
Women’s Fashion – buyers) 

Las Vegas Convention Center 4 days 

September iHeartRadio Music Festival MGM 2 days 

October Professional Bull Riders Tour Thomas and Mack Center 4 days 

November 
Automotive Aftermarket Industry Week 
(AAIW) 

Sands Expo & Convention 
Center / Las Vegas Convention 
Center 

4 days 

November 
Rock "n" Roll Vegas Marathon & Half 
Marathon 

Downtown 1 day 

December National Finals Rodeo (NFR) Thomas and Mack Center 10 days 

To be 
confirmed 

Conexpo- Con / Agg1 Las Vegas Convention Center 5 days 

1 Held every 3 years, last in 2014. 

 

The conventions and annual events listed in Tables 6 3 and 6-4 are intentionally included to 
provide Design-Builder with the widest range of events that shall be accommodated by the 
Construction Work. Design-Builder’s Construction Work shall allow public access to the specific 
venues listed in Tables 6-3 and 6-4 (e.g., Las Vegas Market at the World Market Center) and the 
general area for events that are not venue-specific (e.g., Helldorado Parade in downtown Las 
Vegas).  
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 Table 6-3 Conventions  

Convention Name Location 

International Esthetics Cosmetic and Spa Conference (IECS) 2015 Las Vegas Convention Center 

American Academy of Ophthalmology Annual Meeting 2015 Sands Expo & Convention Center 

Power-Gen International Conference 2015 Las Vegas Convention Center 

RECon 2015 Las Vegas Convention Center 

2015 Mr. Olympia Las Vegas Convention Center 

Kitchen and Bath Industry Show 2015  

RECon 2015 Las Vegas Convention Center 

Nightclub and Bar Show 2015 Las Vegas Convention Center 

National Business Aviation Association, Inc. (NBAA) 2015 Annual 
Meeting & Convention 

Las Vegas Convention Center 

American Academy of Orthopaedic Surgeons AAOS Annual 
Meeting 2015 

Sands Expo & Convention Center 

National Hardware Show 2015 Las Vegas Convention Center 

Super Mobility Week 2015 Sands Expo & Convention Center 

 
Table 6-4 Annual Events (By Month) 

Month Event Name Location 

February Martin Luther King Jr, Parade Downtown LV / 4th Street (from Gass Avenue to 
Ogden Avenue) 

February Las Vegas Mayor's Cup 
International Soccer Tournament 

Downtown Las Vegas Soccer Club/ 922 S Valley 
View Blvd. 

February Chinese New Year Freemont / Downtown 

April Viva Las Vegas Gold Coast 

April Mardi Gras Celebration Freemont / Downtown 

May Cinco de Mayo Lorenzi Park/ Washington Ave  

May Rocky Mountain Gun Show South Point Hotel Casino 

May Billboards Music Awards MGM Grand Casino 

July NBA Summer League Thomas and Mack 

June FSE Vegas Cruise Freemont / Downtown 

September PRIDE Parade 4th Street 

September 
- October 

Las Vegas Bike Fest Cashman Center / Golden Nugget 

December New Year’s Eve Celebrations Las Vegas Blvd Strip to Freemont 

Monthly First Friday's Art District Downtown  
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6.3.10 Public Forums, Project Hotline and Project Website  

At the request of the Department, Design-Builder shall participate in the Department-organized 
public forums. Design-Builder shall provide, host, and maintain a Project-specific hotline and 
Project website. For better oversight and ease of administration, the Department will reserve 
ownership of the www.ndotprojectneon.com domain name in the Department’s name. Design-
Builder will be responsible for ensuring that all Department-provided website design templates or 
elements, such as the existing Department masthead and footer template, are displayed on the 
site. The website must include embedded live video feed from two or more existing FAST traffic 
cameras within the Project corridor for public viewing. The Department will determine which FAST 
traffic cameras Design-Builder should use. Design-Builder shall initiate and post weekly updates 
and content to the Project website after review and comment from the Department. Design-Builder 
shall activate the Project Website within 15 days of NTP2 and host and maintain the Project 
website through Final Acceptance. 

Design-Builder shall support the Department in the use of social media to inform and engage 
stakeholders and the general public. The Department will be responsible for maintaining and 
hosting a minimum of three social media accounts, including, but not limited to, Twitter and 
Facebook through Final Acceptance. Design-Builder social media activities include: 

 Post pertinent updates regarding the Project to each social media channel a minimum of 
once a week, with major traffic control impacts (including, but not limited to, upcoming 
lane, ramp, and other access closures and accompanying detour information) routinely 
posted 1 day in advance. Other examples of social media content include project-related 
events, updates, photos and other construction schedule elements. 

 Respond to citizen inquiries or comments posted to project social media sites within 
2 Business Days, in coordination with the Department’s Public Involvement Plan Manager. 

 Track social media citizen engagement on a monthly basis through a monthly log of 
number of followers and engagement (number of citizen comments posted) provided to 
the Department’s Public Involvement Plan Manager. 

 Provide a means for the Public to comment through a survey mechanism on the website 
and other social media. The survey format should be comprised of a multiple choice type 
of selection with questions focused on performance, issues, and other challenges 
associated with the Project.  

6.3.11 Construction Progress Photographs and Videos  

Design-Builder shall provide the Department with preconstruction and Construction Work 
progress photographs and videos as described in Section 1.3.2 (Documentation of Site).  

Distinct from progress documentation photos, the purpose of photos and video identified in this 
Section 6.3 is to facilitate public information via the Project website(s), newsletters, and other 
such materials. At the Department’s direction, Design-Builder will document the construction, 
public outreach meetings, and other Project-related events using photographs and video. Design-
Builder will make photographic records and video available to the Department for various public 
information presentations, inquiry responses, or documentation reviews. Any additional 
photographs and video taken by Design-Builder during Construction Work of the Project shall be 
provided to the Department when requested. In addition, Design-Builder shall accommodate the 
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Department’s requests to take additional photos and video. Design-Builder will not be responsible 
for photographing accidents or other similar incidents beyond the Design-Builder’s control. 

After Construction Work begins, monthly photograph submissions shall include, at a minimum, 
50 new progress photos. Selected photos will be posted to the website photo archive, and will be 
arranged by month and project section. 

Digital images shall be provided in JPEG or uncompressed TIFF format, produced by a digital 
camera with a minimum sensor size of 8.0 megapixels and at an image resolution of not less than 
1024 by 768 pixels. Each photograph will have an associated date and time, along with a short 
annotation noting approximated position of the viewer, view direction, and activity. Vantage points 
and proposed timelines for photographs shall be coordinated with the Department.  

6.3.11.1 Multimedia Project Monitoring and Documentation 

The Design-Builder will provide a minimum of four high-definition megapixel web cameras to 
remotely view the Project on a secure network connection. The four camera specifications may 
be different to match the intended public information and Project documentation purposes. One 
lower-resolution camera will provide greater mobility throughout the Project work zones and 
document Project elements as they are completed; while three higher-resolution cameras will 
provide a fixed view of longer-term Project elements. Cameras will operate continually throughout 
the Project term. 

The one lower-resolution camera shall be a 12-megapixel camera. The web camera shall meet 
or exceed the following requirements: 

 Thermostatically controlled environmentally sealed enclosure with stainless steel 
hardware and double-locking pan/tilt head 

 Industrial-grade solid-state embedded Linux System 

 12.2-megapixel images (4272 x 2848 pixels), digital single-lens reflex (SLR) camera with 
a 22.2 millimeter (mm) x 14.8 mm CMOS image sensor 

 Lens: F-Stop: F/35-F/5.6, 18 to 55 mm, optical zoom 

 Auto features: ISO, shutter, white balance, and focus 

 528 x 352 live streaming video preview window 

 Communications: 10base-T/100base-TX Ethernet, IP addressing: dynamic or static 

 3-G or 4-G cellular modem 

 On-board data backup to provide a minimum of 30 days of on-board image retention 

 120-VAC, 220- to 230-VAC, or 12-VDC power 

 Designed for EarthCam Control Center (or Department-approved equal) 

The three higher-resolution cameras shall be gigapixel cameras providing the following 
functionality.  

A. The robotic high-definition webcams shall meet or exceed the following requirements: 

 Thermostatically controlled IP66/IP67 rated environmentally sealed black powder-
coated enclosure with stainless steel hardware 
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 Impact-resistant black powder-coated enclosure with stainless steel hardware 

 User-controlled window wiper 

 Industrial-grade solid-state embedded Linux System 

 Ultra-precise, pan/tilt robotic base designed to provide consistent imaging in all 
environments 

 Pan/tilt: pan range 360° continuous pan, tilt: +30° to -90° from level; motor type: 
stepper 

 Auto-generated 360° megapixel panoramas up to 1 gigapixel (1,000 megapixels) 

 16.2 megapixels (4928 x 3264 pixels), digital SLR camera with a 15.6 mm x 23.6 mm 
DX-format CMOS image sensor 

 Lens: F/3.5-F/5.6, 18 mm to 55 mm, optical zoom 

 Nikon optics for superior image quality 

 Auto features: ISO, shutter, white balance, and focus 

 640 x 426 live streaming video preview window 

 Communications: 10base-T/100base-TX Ethernet; IP addressing: dynamic or static 

 3-G or 4-G cellular modem 

 On-board data backup to provide a minimum of 30 days of on-board image retention 

 120-VAC, 220- to 230 VAC, or 12-VDC power 

 Designed for EarthCam Control Center (or Department-approved equal) 

B. Internet-Based Online Interface: The camera will be accessible via an Internet-based 
Software as a Service (SaaS) solution. This online interface will be managed and 
supported by the System Vendor. The service will be available through Substantial 
Completion and allow the viewing of live video and high-definition digital still images of the 
Project captured and stored via a secure password-protected website. The Internet Based 
Online Interface shall include the following features: 

 Display Project name and logo 

 Multiview screen for viewing and accessing multiple cameras 

 Real-time live video viewing 

 User-controllable robotic pan, tilt and zoom 

 User-controllable settings for creating and editing multiple preset compositions 

 Automatically generated daily panoramas 

 Programmable gigapixel panoramas 

 Onscreen control button for wiper control to allow for remote cleaning of the viewing 
window 

 Picture-in-picture capability for viewing live video and high-definition megapixel 
images simultaneously 
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 Digital pan, tilt, and zoom capability within high-definition images 

 Custom tiling player to easily view high-definition panoramic images 

 Instant live snapshot capability in addition to preset scheduled archives 

 HDR (High Dynamic Range) imaging and additional special effects 

 Calendar based navigation system for selecting specific images and times 

 Multifunction image browsing 

 Time-lapse feature for instant time-lapse viewing and image playback by day, week, 
month, or year 

 Full Screen mode for displaying complete image without any graphical frame 

 Graphical markup tools for detailing and creating notes with graphical overlays on 
images 

 Image comparison tool for comparing two images taken at different times, overlayed 
on top of each other 

 Share image tool for saving, printing, emailing, sending to mobile devices, and posting 
to notes section 

 Notes section for posting images with notes, uploading photos, videos, and files 
directly from a desktop or mobile device 

 Social media integration tools for sharing Project images and notes on Facebook and 
Twitter 

 Graphical weather applet displaying local weather data with satellite and updating 
radar imaging 

 Integration of Google Maps, aerial and satellite imagery 

 Data management tools showing archived and current system status of solar 
amperage, battery power remaining, wireless radio connectivity, and device location 

 Automatically generated progress reports (in PDF and PowerPoint formats) using daily 
or weekly camera images with associated weather data, notes, and client logo 

C. Access to account protected by account security feature, which includes four levels of 
password protection, IP address block/permission, and SSL protection of user login 
password. 

D. The system shall capture and upload images every 15 minutes, 24 hours per day. 

E. The system shall have M2M – machine-to-machine 24/7 support with active self-healing 
technology and automatic software upgrades to maintain the quality, consistency, and 
reliability of all images. 

F. Images will be maintained on the system vendor’s servers for reference available at all 
times during the life of the Project and for no less than 60 days after completion. All images 
will be protected on servers owned and operated by the system vendor and located in a 
secure area at the system vendor’s location. 
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G. The Design-Builder shall provide all service and maintenance, including cleaning, of the 
camera system throughout the life of the Project including making appropriate 
arrangements for the camera to remain in operation up to and through finalization of all 
structural, landscaping, and “completed state” condition necessary for a beginning-to-end 
time-lapse record. 

H. The system vendor shall provide custom public website development. Website shall be 
separate from the online interface, match the look and colors of the Project’s website, and 
be delivered as embed code or stand-alone web page. Additional features include 
Facebook and Twitter integration, full-screen mode, image comparison, weather, multiple 
logos, graphical background image, and Project description. 

I. The system vendor shall provide time-lapse movie(s) at the end of the Project. Time-
lapses shall be professionally edited by a video editor using image stabilization software. 
The movie will start with a graphic, incorporating Project title, date, and logo. Periods of 
bad weather or inactivity shall be removed to produce a compelling and consistent movie. 
A machine-edited movie will not be acceptable. 

J. The Design-Builder shall secure a nearby structure for camera mounting or provide a fixed 
pole (40-foot [12-meter] height recommended) and 3-inch (8-centimeter) minimum 
diameter as per system vendor’s instruction. The Design-Builder shall supply all 
equipment required for safe and secure access to the camera location for technicians 
performing installation and maintenance services, including building access, bucket truck, 
and/or lift. The system vendor will consult on, and provide recommendations for, optimal 
camera placement and provide professional installation services as required. 

6.4 Department’s Public Involvement Responsibilities  

As indicated in Section 6.1 (General), the Department shall lead the public involvement effort and 
be supported by Design-Builder. The Department’s responsibilities as lead comprise the following 
activities:  

 Designate a Public Involvement Plan Manager to function as a single point of contact for 
Design-Builder regarding PIP activities. 

 Maintain QA of any approved communication efforts by Design-Builder.  

 Liaise with and monitor Design-Builder’s performance for compliance with the PIP 
requirements of the Contract Documents.  

 Function as the official spokesperson for the Project with support from Design-Builder. 

 Coordinate media activities, such as interviews, including those with Design-Builder staff 
if necessary; press releases; and media events. 

6.5 Media Relations  

Media relations will be handled by the Department. Design-Builder shall assist by providing timely 
information to the Department regarding construction activities for use in media events.  

Design-Builder shall not interface with the media without the express consent of the Department, 
except as specifically directed by the Department. Design-Builder shall immediately notify the 
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Department of any situations, including emergencies, which may involve the media. Refer to 
Section 12.3 (Transportation Management Plan) for additional information.  

6.6 Public Information Office 

Design-Builder shall establish and maintain a public information office. The public information 
office shall remain open and fully functional as specified herein until 30 days after Substantial 
Completion. Design-Builder’s Public Information Coordinator’s support staff shall be present at 
the public information office during the hours of operations defined in this Section. This office shall 
serve as the primary business location for Design-Builder’s Public Information Coordinator as well 
as the Department’s Public Information Officer. To effectively address the public throughout the 
course of the Project, the Department expectation is for the Public Information Coordinator 
present at the public information office a minimum of 3 hours per day (Monday, Tuesday, 
Wednesday, Thursday, and Friday) The public information office shall be located within 0.5 mile 
from Charleston and I-15 Interchange. 

The public information office shall facilitate the exchange of information between Design-Builder 
and the public and provide a centralized location for local residents and other stakeholders to 
obtain information on the Project, including Project maps and Plans, alternative routes, lane 
closures, construction updates, community impacts, and commute options. 

During major construction, the minimum hours of operation of the public information office shall 
be as follows unless otherwise jointly agreed upon by the Department and the Design-Builder: 

Monday, Tuesday, Wednesday, Thursday, and Friday:   9:00 am –6:00 pm 
Saturday:        9:00 am – Noon 
Sunday:         Closed 

If there is an emergency or a need arises to better serve the public, hours of operation may be 
required to be extended. 

The Design-Builder’s public information office shall be equipped with: 

 A 24-hour telephone hotline and an answering machine or answering device with the 
capability to record a message from the caller. The telephone line must be a local number. 

 A fax line with local number 

 A dedicated e-mail account 

 2 cubicles for Design-Builder’s Public Information Coordinator supporting staff 

 1 office for Design-Builder’s Public Information Coordinator 

 1 office for Department’s Public Information Officer (140 square feet, enclosed office 
space with locking door ) 

 A computer with internet access and a touch-tone telephone for each personal office area 

The 24-hour hotline must be manned during normal business hours of the public information 
office, with a recorded message describing Emergency procedures after hours. Design-Builder 
shall respond to voicemail messages left after hours within 24 hours of receiving the voicemail 
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message.  

The Public Information Coordinator shall record a friendly greeting on the project’s published 
phone line each week, updating the message throughout the week, as necessary, depending on 
changes in work schedule, activities and traffic impacts. The recording shall include each week’s 
forthcoming activities including work days, hours and expected traffic delays, posted detours, 
project completion date, and office hours.  

The public information office shall have readily available at least one conference room capable of 
hosting meetings with public officials, key stakeholders media, and others. The rooms shall be 
ADA-compliant and appropriately supplied with electrical outlets, tables and chairs, and other 
basic equipment to meet meeting requirements. The conference room shall accommodate at least 
fifteen (15) persons. Other requirements of the conference room include:  

 3 floor-standing easels for Project boards 

 Dimmable lighting 

 High definition computer projector and minimum 70-inch flat panel monitor with VGA/HDMI 
accessibility  

 Basic cable television connections or service 

 One touch-tone conference telephone with satellite microphones, each with a status 
indicator, caller ID, access to all outside lines, and conference-call capability 

6.7 Submittals 

Public involvement Submittals shall include, but not be limited to, the documents identified below. 
Design-Builder shall provide Submittals as set forth in Section 3 (Design Quality Management). 
The timeframe for the public involvement Submittals shall be as described in this Section 6.  

As a component of the PMP, Design-Builder shall submit the following: 

 A PIP, which shall include a Community Outreach Plan, describing how Design-Builder 
proposes to support the Department as it engages communities, neighborhood 
organizations, historic preservation groups, and other stakeholders in the design and 
construction of the Project. 

 A Safety Plan developed with input from law enforcement and fire suppression personnel 
describing Design-Builder’s process for responding to emergencies within the Site.  

Design-Builder shall submit the following: 

 Materials required to conduct and document a public informational meeting as described 
in Section 6.3 (Requirements). 

 Project information materials specified in Section 6.3.3 (Project Information Materials). 

 Specific notifications listed in Table 6-1 in Section 6.3.5 (Public Notifications). The form of 
the notifications (e.g., flyers, website notice, social media, etc.) will be agreed during the 
course of the Project. 
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 Electronic copy of all public contact records as described in Section 6.3.7 (Public 
Contact Records). The file shall be included in the monthly Progress Report and shall 
include all contacts made before the 25th of the previous month. 
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7 ENVIRONMENTAL 

7.1 General 

Design-Builder shall design and construct the Project in accordance with the requirements of the 
Contract Documents, including this section of the Technical Provisions, the Project Standards, 
Environmental Laws, Governmental Approvals, and all applicable Government Rules. 

Further discussion of the environmental impacts of the Project, which are included in the RIDs, is 
provided in the following documentation: 

 I-15 Corridor and Local Arterial Improvements Project (Project NEON) 2015 FEIS 
Reevaluation 

 I-15 Corridor and Local Arterial Improvements Project (Project NEON) 2012 FEIS 
Reevaluation 

 I-15 Corridor and Local Arterial Improvements Project (Project NEON) 2010 ROD  

 I-15 Corridor and Local Arterial Improvements Project (Project NEON) 2010 FEIS and 
Section 4(f) Evaluation  

 I-15 Corridor and Local Arterial Improvements Project (Project NEON) 2009 Draft 
Environmental Impact Statement (DEIS) and Section 4(f) Evaluation 

7.2 The Department’s Environmental Roles and Responsibilities 

The Department has conducted extensive coordination with the public and various state and 
federal environmental and regulatory agencies throughout the development of the DEIS approved 
on September 3, 2009; the FEIS approved on May 28, 2010; the ROD approved on October 21, 
2010; the FEIS Reevaluation approved on August 29, 2012; and the FEIS Reevaluation pending 
approval in summer 2015. The Department has obtained those Environmental Approvals listed in 
Attachment 07-1 (Permits and Status), which are designated as Department-Provided Approvals. 
The Department hereby delegates to Design-Builder responsibility to perform all conditions, 
commitments, and requirements contained in or arising out of the Department-Provided 
Approvals.  

7.3 Design-Builder’s Responsibilities  

Comply with all conditions and requirements of all Governmental Approvals and Environmental 
Laws; comply with, achieve, and maintain the environmental requirements and commitments. 
Design-Builder shall ensure that the requirements of the DEIS, FEIS, ROD, Reevaluation of the 
FEIS, and other Environmental Laws and Environmental Approvals are fully met and documented. 

Implement, maintain, and monitor all environmental onsite commitments to minimize and reduce 
potential environmental impacts in accordance with the provisions of Appendix 2 Department-
Provided Approvals, any other Governmental Approvals, and as required by all permit conditions 
from issuance of NTP1 through 2 years following Final Acceptance.  

Conduct additional studies, as necessary, to document that Final Design Documents are in 
compliance with the Project Standards, Governmental Approvals, and Governmental Rules. 
Coordinate both Design Documents and environmental requirements, as they develop, to 
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minimize environmental impacts and comply with Governmental Rules, Governmental Approvals, 
and Good Industry Practice. 

Design-Builder shall assist the Department in the activities described in Section 5.2 “Section 4(f) 
Summary”, subsection 5.2.3 “Planning to Minimize Harm” of the Record of Decision (ROD): 
October 21, 2010. The Department will advertise and monitor the salvage activities. 

7.3.1 Environmental Management System 

Design-Builder shall development and implement an Environmental Management System (EMS). 
The EMS shall meet the requirements of ISO 14001 and shall include all environmental 
performance requirements in this Section 7. The EMS shall track progress and include the 
necessary inspection schedules, maintenance checklists, timelines, and standards to ensure 
compliance on all environmental performance requirements set forth or referenced in this 
Section 7. The EMS shall include a list of required Governmental Approvals, including 
Environmental Approvals, necessary to deliver the Project as described in Section 7.4 
(Governmental Approvals and Modifications). 

7.3.2 Environmental Compliance and Mitigation Plan 

Design-Builder shall submit to the Department an Environmental Compliance and Mitigation Plan 
(ECMP) in accordance with Section 1.5 (Project Management Plan), Attachment 01-3 (Project 
Management Plan), and this Section 7, and shall include the following: 

 Description of how Design-Builder shall achieve full compliance with the Project’s 
mitigation measures, considerations, conditions of Environmental Laws and 
Environmental Approvals, and any conditions or comments issued by the Department as 
part of the Design Review. 

 Description of how and where Design-Builder proposes to avoid or minimize impacts to 
historic properties and waters of the United States. 

 Description of Design-Builder’s process, structure, organization location, and methods 
proposed for documentation, communication, and QA/QC with respect to environmental 
compliance.  

 Description of Design-Builder’s plan to take corrective action to keep the Project in 
compliance with all Environmental Laws and Environmental Approvals and the Project’s 
commitments at all times.  

Design-Builder shall be responsible for compliance with the requirements of this Section 7 in both 
the design and construction of the Project. During Construction Work, and as part of the ECMP, 
a separate quarterly summary report shall be prepared and submitted to the Department for 
review and comment that compiles and tracks all impacts associated with implementing 
environmental compliance measures. This report shall document all environmental impacts and 
anticipated impacts to resources that were identified in the Contract Documents, FEIS 
Reevaluation, ROD, FEIS, and any Governmental Approval, covered by Local, State, or Federal 
Laws. Design-Builder shall submit the report to the Department for review and comment within 
1 week after the end of each quarter. The report is to stipulate those requirements that are to be 
reviewed by the Department and those requirements that are expected to be reviewed in the 
subsequent two quarters. 
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7.3.3 Environmental Quality Management Plan 

As a component of the PMP, Design-Builder shall provide a comprehensive Environmental 
Quality Management Plan (EQMP) that describes how it intends to manage the environmental 
components of the Project in accordance with the requirements of the Contract Documents 
including this Section 7, the EMS and the ECMP. The requirements of the EQMP are found in 
Attachment 02-5 (Environmental Quality Management Plan). 

7.3.4 Environmental Compliance Manager 

Design-Builder shall designate an on-staff Environmental Compliance Manager (ECM) to be 
responsible for implementing all the environmental design and construction commitments and 
conditions of Environmental Approvals required for the Project. Design-Builder shall maintain 
necessary certified and licensed individuals on staff. The ECM shall report directly to Design-
Builder’s Project Manager and shall be the primary liaison to the Department for environmental 
issues. The ECM is a Key Personnel position and shall be a full-time, onsite member of Design-
Builder’s staff. The ECM shall have the authority to stop or redirect Construction Work at any time 
as needed to maintain environmental compliance.  

7.3.5 Environmental Compliance and Mitigation Training Program 

Design-Builder shall develop and implement an environmental compliance and mitigation training 
program at a minimum for supervisory personnel, including those of Subcontractors who will enter 
within the Site boundaries to perform Construction Work. The training shall provide supervisory 
personnel with an understanding of all necessary environmental compliance requirements and 
any environmental issues for the Project.  

The training shall cover the following elements: 

 Permanent and temporary erosion and sediment control measures – sequencing, 
implementation, and maintenance 

 Maintaining approved limits of disturbance 

 Tree and shrub protection 

 Avoidance and minimization of impact to waterways and stormwater conveyances  

 Seasonal work restrictions – trees, waterways, and migratory birds 

 Pumping and dewatering operations 

 Accidental discovery of archaeological material or human remains 

 Impacts and consequences for departure from approved operating procedures 

 Hazardous Materials 

 No work zones 

 Historic properties 

 Construction noise mitigation 

 Dust and construction emissions mitigation 

 Identification and reporting of illicit stormwater connections and discharges 
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 Construction site general housekeeping measures 

 Concrete and asphalt waste material management 

 Batch plant operations – stormwater pollution control 

 Spill prevention, response, and cleanup 

 Stormwater inspections 

 Requirements of the Stormwater General Permit  

 Incident Management Plan described in Section 6.3.8 (Emergency, Unforeseen Utility 
Disruptions, Hazardous Conditions, Traffic Emergencies, Security, and Loss-of-Access 
Notifications)  

The environmental compliance and mitigation training program is a component of the PMP. 
Design-Builder shall finalize the environmental compliance and mitigation training program before 
starting any Work tasks associated with construction activities within the Site boundaries. Design-
Builder shall submit the environmental compliance mitigation training program as a component of 
the PMP. Design-Builder shall not allow any supervisory personnel to enter the Project ROW or 
Site without completing the required training. Design-Builder shall revise the training program 
regularly to reflect the most current policies, rules, and regulations and provide annual updates to 
this training program for supervisory personnel to the Department. 

7.4 Governmental Approvals and Modifications  

The Department has not obtained and will not obtain any Project-related environmental 
Governmental Approvals beyond those listed in the table titled “Department-Provided Approvals” 
in Attachment 07-1 (Permits and Status). Design-Builder shall be responsible for obtaining and 
maintaining all other Governmental Approvals necessary to deliver the Project and shall comply 
with all conditions and requirements of all Governmental Approvals. Refer to Sections 6.11 of the 
Contract for specific requirements, obligations, and information regarding Governmental 
Approvals and Environmental Approvals, including any modifications to Governmental Approvals, 
Major Environmental Approvals, and Major Environmental Approval Deadlines.  

Design-Builder will create a list of required Governmental Approvals, including Environmental 
Approvals, necessary to deliver the Project and submit the list to the Department within 15 days 
of NTP2. Design-Builder shall update the list as necessary through Substantial Completion to 
incorporate any additional Governmental Approvals identified by the Department or 
Design-Builder or that are otherwise required to deliver the Project. 

7.4.1 Government Approval Submittals 

Design-Builder shall submit to the Department a copy of the issued permit and related 
documentation for Governmental Approvals for which Design-Builder is responsible.  

7.4.2 Governmental Approval Modifications 

Refer to Section 6.12of the Contract for Design-Builder’s obligations with respect to modifications, 
renewals, and extensions of Governmental Approvals. 
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7.5 Environmental Requirements 

7.5.1 Natural Resources 

7.5.1.1 Groundwater  

Where dewatering is required to facilitate construction, Design-Builder shall contact the State of 
Nevada Division of Water Resources to acquire a dewatering waiver request. The completed 
waiver form will be submitted to the Division of Water Resources and must be approved before 
dewatering can begin. The dewatering procedures used by Design-Builder shall comply with the 
provisions in the Department’s Construction Site Best Management Practices (BMPs) Field 
Manual (BMP NS-2). If artesian water is encountered in any well or borehole, Design-Builder shall 
control it as required by NRS Section 534.060(3). If a non-abandoned well is encountered during 
construction, Design-Builder will notify the State of Nevada Division of Water Resources and 
retain a Nevada-licensed driller to abandon the well.  

7.5.1.2 Surface Water  

No perennial waterways cross I-15 in the Project area. Drainages under I-15 and parallel to it 
convey stormwater that may ultimately reach the Las Vegas Wash, a Water of the United States 
which is on the United States Environmental Protection Agency’s (USEPA) Section 303(d) list of 
impaired waters. Design-Builder shall include all measures to control and minimize erosion and 
water quality impacts from construction activities related to the Project. Design-Builder shall 
include BMPs found in Storm Water Quality Manuals: Construction Site Best Management 
Practices (BMPs) Manual, which is listed in Section 26 (Standards and References).  

7.5.1.3 Waters of the United States  

On January 23, 2013, the Department sent a preliminary Jurisdictional Determination Report to 
the U.S. Army Corps of Engineers (USACE) seeking the agency’s input on whether there are 
Waters of the U.S. within the Site. On March 3, 2014, the USACE sent a letter to the Department 
indicating that the only potential Water of the U.S. in the Project area is a drainage feature on the 
west side of I-15 between South Rancho Drive and I-15, which extends approximately 2,169 feet 
between Meade Avenue on the south and a point between Kings Way and West Sahara Avenue 
on the north. The drainage feature consists of a pebble segment, a rip-rap segment, and a 
concrete channel. The USACE indicates that a Section 404 permit would be required for potential 
impacts to the drainage feature. Design-Builder shall determine impacts to the above-described 
drainage and coordinate with the USACE to obtain the permit. The Department’s Preliminary 
Jurisdictional Determination Report and the USACE’s response letter can be found in the RIDs. 
On March 6, 2014, the Department signed a copy of the Preliminary Jurisdictional Determination 
Form accepting the USACE’s determination. The signed form allows the USACE to accept and 
process a preconstruction notification or permit application from Design-Builder for the Project. 

7.5.1.4 Avoidance and Minimization  

Because the Project is located in a highly developed urban area, a premium is placed on 
protecting vegetated areas. To protect vegetated areas within the Site, Design-Builder shall install 
preservation fencing as described in Section 5.4.1 (General).  
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Native Nevada cacti and yucca are protected and regulated by the NRS. Design-Builder shall 
salvage native Nevada cacti and yucca that will be affected by construction. All salvaged yucca 
and cacti shall be replanted in permanent locations on the site. 

Vegetation/structure removal shall be conducted to conform with the Migratory Bird Treaty Act 
(MBTA) to avoid impacts to listed migratory birds (Title 50 of the Code of Federal Regulations 
Section 10.13 [50 CFR §10.13]) that may be actively using vegetation/structures for nesting. 
Design-Builder shall not remove vegetation/structure during avian breeding season (generally 
March 15 through July 31). Raptors and owls may begin nesting as early as January. If 
vegetation/structure removal must occur during avian breeding season, nesting surveys must be 
conducted by a biologist with experience in bird identification, general nesting behavior, nest and 
egg identification, and knowledge of habitat requirements for migratory birds. The survey shall be 
conducted a maximum of 14 days in advance of land disturbance. Design-Builder shall submit a 
copy of the biologist’s survey report and the biologist’s curriculum vitae to the Department for 
review and comment. 

If nesting sites are found within the Site, the Department must be consulted within 24 hours to 
identify a suitable buffer area around the nest site. The buffer area around the nest site will be 
flagged as an avoidance area. No disturbance will occur within the flagged avoidance area while 
the nest is occupied.  

Bird nests containing eggs and/or young shall not be disturbed until after the young have left the 
nest, including swallows nesting on structures and bats using structures for roosting. Design-
Builder may take preventive measures ahead of the avian breeding season to ensure that birds 
do not create nests on structures.  

Design-Builder shall notify the Department no fewer than 7 days before removing unoccupied 
nests.  

Design-Builder is responsible for MBTA compliance activities, including but not limited to, bird 
nesting surveys, establishment and maintenance of nest avoidance areas, bird-nesting preventive 
measures, or removal of unoccupied swallow nests on structures. 

7.6 Cultural Resources 

The 2010 ROD identifies mitigation measures Design-Builder shall implement for adverse effects 
of the Project on historic resources. The Department will perform the Laser Image Detection and 
Ranging (LiDAR) scanners to record the historic structures, develop the three-dimensional digital 
“flythroughs, and record the eligible properties to be affected by the Project with 35mm black and 
white photography.  

As noted in the 2010 FEIS, no new archaeological resources were identified in the Project area. 
Archaeological properties previously identified within the Project Area of Potential Effect (APE) 
have been mitigated as part of earlier Department/FHWA projects or destroyed by nearly 30 years 
of private residential and commercial development.  

If there are any changes to the Project outside of the 2010 FEIS study area, Design-Builder shall 
contact the Department to decide if additional cultural resources consultation and mitigation is 
required. See Section 6.12 of the Contract for specific requirements, obligations, and information 
regarding Governmental Approvals and Environmental Approvals, including any modifications to 
Governmental Approvals. If, during the design and construction of the Project, any previously 
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unidentified archaeological site is discovered or a previously identified historic property is affected 
in an unanticipated manner, work within 50 feet around the area shall cease and Design-Builder 
shall implement appropriate measures to avoid harm. Design-Builder is responsible for ensuring 
that the FHWA, the Department, the SHPO, Native American Tribes, and other parties deemed 
appropriate by the FHWA are consulted within 48 hours of the discovery; an onsite evaluation is 
conducted; and a Treatment Plan(s) is developed as needed. If the find is determined not to be 
eligible for the National Register of Historic Places (NRHP) by the SHPO, ground-disturbing work 
may continue. If any archaeological resources are identified during construction monitoring, the 
find is to be treated in accordance with this stipulation. 

7.7 Traffic and Construction Noise  

Design-Builder shall reevaluate the final design for traffic noise barriers described in the 2010 
FEIS using the Department’s traffic forecasts/models. As part of the reevaluation Design-Builder 
shall review the Project area and confirm whether the 2010 sensitive receptors need to be updated 
and confirm with the Department. Using the Department’s traffic forecasts/models and Design-
Builder’s reviewed Stage 1 roadway geometric data, Design-Builder shall reevaluate the Project’s 
potential traffic noise impacts. Design-Builder shall evaluate the traffic noise and abatement 
measure using the most current version of the federal regulations, the FHWA Highway Traffic 
Noise Analysis and Abatement Guidance, and the Department’s Traffic and Construction Noise 
Analysis and Abatement Policy in effect as of the Setting Date. Design-Builder shall create a 
Traffic Noise Model (TNM) model to reflect the Design-Builders configuration for the Department’s 
Project Infrastructure. Design-Builder shall submit the results of the traffic noise and barrier 
analysis in a Traffic Noise and Barrier Analysis Report for review and approval by the Department 
and FHWA.  

Following the review and approval of Design-Builder’s Traffic Noise and Barrier Analysis Report 
by the Department and FHWA, Design-Builder shall be responsible for design and construction 
of all required noise barriers. The design and construction of the traffic noise barriers (referred to 
also as soundwalls) must adhere to the referenced FHWA guidance and the Department policy, 
and as found in the NDOT Soundwall Systems Evaluation Manual. The structural design of traffic 
noise barriers shall conform to guidance in Section 13 (Geotechnical) and Section 14 (Structures), 
and the materials used to construct the noise barriers must conform to the Department’s QPL. 

Design-Builder shall coordinate traffic noise barrier Work with the affected 
subdivisions/homeowner associations and the City of Las Vegas. Design-Builders noise barriers 
shall be in accordance with the requirements in Section 5.3.6 (Wall Aesthetics). The Department’s 
goal is to limit the number of days between the commencements of the existing noise barrier(s) 
demolition to when the new noise barrier(s) Construction Work is complete.  

At a minimum, Design-Builder shall provide permanent traffic noise barriers (soundwalls) along 
the west side of the I-15 corridor between the following locations: 

 South of Meade Avenue to south of Teddy Drive (“SM3” 699+50 to “SM3” 713+00) 
 North of Sahara Avenue to Ellis Avenue (“SA3R” 19+60 to “SA3C” 794+10) 
 North of Richard Court to Ellis Avenue (“MLK30” 29+25 to “CD-S” 793+30) 
 South of Pinto Lane to Alta Boulevard (“CD-S” 812+80 to “CD-S” 825+60) 

Permanent noise barriers shall be placed so that properties adjacent to the I-15 corridor are 
shielded from noise generated by freeway, ramp and collector-distributor road traffic. The height 
of noise barriers shall be as required by the approved Traffic Noise and Barrier Analysis Report 
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but in no case shall the top of any permanent noise barrier be lower in elevation than the existing 
noise barrier at similar location along the I-15 corridor within the Site. Design-Builder shall perform 
field surveys to record the location of existing noise barriers including elevation and horizontal 
position (northing and easting coordinates) at top of noise barrier and on the adjacent roadway 
surface at face of traffic barrier at an interval not to exceed 25 feet. Design-Builder shall submit 
the noise barrier survey data to the Department for review and obtain Department approval prior 
to initiating the removal of existing noise barriers.  

Noise related to construction activities shall be evaluated and mitigated, as needed, using the 
FHWA Construction Noise Handbook (2006) and other applicable requirements and available 
references. 

7.8 Hazardous Materials  

The 2010 FEIS described the results of the 2005 Hazardous Materials investigation. The 
Department has performed additional Hazardous Material investigations for the Project and it is 
available through the Reference Information Documents. Design-Builder shall coordinate with the 
Department about the need to conduct sampling and the Department’s protocol for Hazardous 
Material investigations before beginning any intrusive activities (e.g., Phase 2- or 3-type 
assessments).  

Design-Builder shall coordinate with the owners of an identified Recognized Environmental 
Condition (REC) and appropriate regulatory agencies to ensure adherence to applicable 
regulations. Design-Builder, working through the Department and the appropriate regulatory 
agencies, shall ensure that Hazardous Materials Management at applicable sites prevent soil and 
or groundwater contamination from entering the Project ROW, as practicable and comply with 
applicable Government Rules. Other construction areas where Hazardous Materials may be 
discovered and generated will be assessed by Design-Builder to select management and disposal 
options, which will include worker and public safety requirements. Design-Builder shall manage 
and dispose of Hazardous Materials in accordance with the Contract Documents and all 
applicable Government Rules.  

Before disturbance of existing structures, including but not limited to, buildings, bridges, and 
asbestos cement pipe, such will be assessed by Design-Builder for asbestos and the required 
abatement measures shall be enforced. Design-Builder shall utilize a Nevada-licensed asbestos 
abatement consultant and Subcontractor to survey all structures for asbestos-containing material 
requiring abatement. 

Materials shall be removed, packaged, transported and disposed of in accordance with local, 
state, and federal laws. Design-Builder will provide the Department with survey reports and 
certification of proper abatement and disposal.  

In addition, prior to disturbance of such structures, Design-Builder shall assess as needed for 
other hazardous constituents (e.g., Resource Conservation and Recovery Act [RCRA] metals, 
light ballasts) in materials to determine worker and public safety, handling, storage, and disposal 
requirements according to federal, state, and local regulations. 

Design-Builder shall apply the following provisions to the release of Hazardous Materials during 
the construction of the Project:  
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 Hazardous Material releases and radiological incidents shall be reported according to 
local, State, and federal regulations, which may include the Nevada Division of 
Environmental Protection (NDEP) or other appropriate agency. This shall occur as soon 
as directed in the appropriate regulation. Additional response actions for releases 
occurring on the Project site are found in the Department’s Construction Site Best 
Management Practices (BMPs) Field Manual (BMP WM-4). Design-Builder shall handle, 
transport, and dispose of any waste materials generated from this Project which are 
wastes subject to regulation as hazardous wastes as defined by and in accordance with 
the Nevada Administrative Code (NAC) 444.8565 according to applicable Environmental 
Laws governing such handling, transport, and disposal. Design-Builder shall exercise 
precautions to prevent the discharge of hazardous wastes into the work area, any 
waterway, or the general environment. Contact the NDEP (775) 687-5872, for specific 
information and assistance. All Hazardous Materials Management (HMM) of all Hazardous 
Materials and RECs shall comply with Section 6.10 of the Contract. 

7.8.1 Hazardous Materials Management Plan 

Design-Builder’s ECM shall prepare a Hazardous Materials Management Plan (HMMP), which is 
a component of the PMP, and submit it to necessary regulatory agencies for review and approval. 
Design-Builder shall amend the HMMP as necessary throughout term of the Contract. After 
receipt of approvals, provide the Department a copy in accordance with Section 25 (Submittals). 
The HMMP shall include the following contents, at a minimum:  

 A list of sites along the Project that have a high probability of containing contaminated 
environmental media 

 A list of potential contamination for each identified site 

 Responsible personnel 

 Spill reporting  

 Project and site information 

 Potential spill sources  

 Spill prevention and response training 

 Spill containment 

 Spill prevention 

 Spill response 

 Project site map  

 Spill report form(s) 

7.8.2 Recycling Nonhazardous Materials 

Design-Builder will, to the best of its ability, recycle nonhazardous materials in accordance with 
USEPA guidelines. 
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7.9 Submittals 

Environmental Submittals shall include, but not be limited to, the documents identified below. 
Design-Builder shall provide Submittals as set forth in Section 3 (Design Quality Management). 
As a component of the PMP, Design-Builder shall submit the following: 

 An ECMP in accordance with Section 1.5 (Project Management Plan), Attachment 01-3 
(Project Management Plan), and Section 7.3 (Design-Builder’s Responsibilities). 

 A comprehensive EQMP that describes how Design-Builder intends to manage the 
environmental components of the Project in accordance with the requirements of the 
Contract Documents including Section 7.3 (Design-Builder’s Responsibilities), the EMS 
and the ECMP. 

 As part of the ECMP, a separate quarterly summary report that compiles and tracks all 
impacts associated with implementing environmental compliance measures. 

 An environmental compliance and mitigation training program for supervisory personnel, 
including those of Subcontractors who will enter within the Site and Project ROW 
boundaries to perform Construction Work. The training shall provide supervisory 
personnel with an understanding of all necessary environmental compliance requirements 
and any environmental issues for the Project.  

 A Hazardous Materials Management Plan (HMMP). 

7.9.1 Stage 1 Design  

In addition to the required Submittals described in Section 3.9.1 (Stage 1 Design), Design-Builder 
shall submit the following: 

 A list of required Governmental Approvals, including Environmental Approvals, to deliver 
the Project. 

 The results of the traffic noise and barrier analysis in a Traffic Noise and Barrier Analysis 
Report. 

 Survey data for existing noise barriers in accordance with Section 7.7. 

7.9.2 Released-for-Construction Design  

Design-Builder shall submit the following: 

 A copy of the issued permits and related documentation for Governmental Approvals. 
 Nesting surveys, if required in accordance with Section 7.5.1.4. 
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8 DRAINAGE 

8.1 General 

Design-Builder shall conduct all drainage Work to provide the infrastructure improvements as 
categorized in Section 1.1 (Project Categories and Limits), providing for a fully functional drainage 
system for the Project in accordance with the requirements of this Section 8 and the Project 
Standards. The Work described in this Section 8 includes the Project drainage system 
improvements including, but not limited to storm drain systems, inlets, culverts, roadside ditches, 
open channels, box culverts, water quality, erosion control, outlet protection, and energy 
dissipaters. 

8.2 Standards and References  

Design-Builder shall design and construct the drainage Work in accordance with the applicable 
requirements of the Contract Documents, including the Project Standards shown in Section 26 
(Standards and References), specific standards defined in this Section 8, Governmental 
Approvals, and applicable Government Rules. 

Refer to Attachment 09-1 (Freeway Design Criteria) and Attachment 09-2 (Arterials, Collectors, 
and Local Streets Design Criteria) for a list of the functional classification and ownership for 
roadways within the Site. Refer to the Las Vegas Valley Master Plan Update (MPU) for the 
locations of the CCRFCD drainage facilities within the Site. 

The Department’s Project Infrastructure drainage facility improvements shall be in accordance 
with the drainage criteria contained in the NDOT Drainage Manual.  

The Local Agency Project Infrastructure drainage facility improvements shall be in accordance 
with the drainage criteria requirements of the CCRFCD Hydrologic Criteria and Drainage Design 
Manual. 

Roadways may have joint operations and maintenance responsibilities between the Department 
and the City of Las Vegas as described in Section 1.1.2 (Local Agency Project Infrastructure). 
The drainage facility improvement Work requirements shall be in accordance with the 
Department’s Standards including the NDOT Drainage Manual. 

8.3 Design Requirements 

Design-Builder shall provide stormwater collection and conveyance facilities designed to safely 
and efficiently handle stormwater runoff consistent with these Technical Provisions.  

Design-Builder shall be responsible for verifying all design requirements, including, but not limited 
to, the criteria listed in Attachment 08-1 (Drainage Design Criteria Summary) and the Project 
Standards, and use the standards and references appropriate for the design.  

The requirements, limitations, and prohibitions applicable to drainage design components are 
provided in Attachment 08-2 (Drainage Design Components: Requirements / Limitations / 
Prohibitions). The stormwater conveyances include, but are not limited to, storm sewer systems, 
inlets, deck drains, culverts, roadside ditches, open channels, water quantity and quality, outlet 
protection, and energy dissipators. Design-Builder shall coordinate with the Department regarding 
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all Governmental Approval submittals in accordance with Section 7.4.1(Governmental Approval 
Submittals) of these Technical Provisions and Section 3.8.5 of the Contract. The mainline 
drainage design shall meet freeway design standards specified in the NDOT Drainage Manual 
and Project Standards.  

Refer to Section 3.9 (Design Reviews) for Design Review requirements. 

Design-Builder shall assess any existing facilities that will remain within the Site to determine the 
suitability for use or necessity for rehabilitation or replacement of the facility as part of Design-
Builder’s Work, including, but not limited to, considering hydraulic capacity, structural capacity, 
facility condition, and future compatibility. 

Design-Builder shall ensure that the drainage and erosion control design is in accordance with 
the Project Standards and the requirements of Section 5 (Landscape and Aesthetics) and 
Attachment 05-1 (Landscape and Aesthetics Requirements).  

Design-Builder shall refer to and comply with the NDOT Drainage Manual with respect to 
acceptable hydrologic and hydraulic modeling software. Design-Builder shall ensure that all 
software is applied appropriately and used within the assumptions, limitations, intended use, and 
range of applicability for which the software was developed.  

Design-Builder shall design drainage facilities in a manner that will match or improve upon existing 
drainage capacity and flow conditions with no adverse impacts to adjacent properties or 
upstream/downstream facilities in accordance with applicable criteria, Nevada drainage law, and 
good industry and engineering practice. 

For the infrastructure improvements as categorized in Section 1.1 (Project Categories and Limits), 
Design-Builder shall submit Design Documents as part of the Design Review process, which 
present appropriate analysis, including appropriate hydraulic modeling, to show that proposed 
changes to alignment, cross-section, slope, roughness, or any other physical aspect that could 
alter either the stormwater-carrying capacity of upstream/downstream water surface elevations, 
velocities, or flow characteristics, result in conditions that match or improve upon the existing 
drainage conditions. 

8.3.1 Hydrology 

Design-Builder is responsible for performing a hydrologic analysis for the Project. The Preliminary 
Drainage Design Report for NEON for the P3 Improvements is included in the RIDs. 

Design-Builder shall provide a hydrologic study of the Project tributary area, including all 
necessary design conditions, based on the hydrologic characteristics of the watershed and review 
of applicable published hydrology/hydraulic reports that include or influence the Project area. 
Design-Builder’s hydrologic analysis shall be provided in the Drainage Design Report. Information 
required for the Drainage Design Report is included in Section 8.5 (Submittals). Hydrology 
calculations for offsite watersheds shall be in accordance with the NDOT Drainage Manual and/or 
the CCRFCD Hydrologic Criteria Drainage Design Manual (HCDDM), as applicable. Design-
Builder shall be responsible for evaluating three hydrologic design conditions: Existing Condition; 
Proposed Condition; and, Ultimate Condition. The Existing Condition is the existing tributary area 
and drainage facilities without the Project Neon improvements in place. The Proposed Condition 
is the existing tributary area and drainage facilities with the Project Neon improvements in place. 
The Ultimate Condition is a fully developed watershed and full implementation of the CCRFCD 
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MPU drainage facilities, based on the MPU HEC-1 hydrologic model, with the Project Neon 
improvements in place.  

Design-Builder shall use accepted programs or calculations as specified in the NDOT Drainage 
Manual to identify 100-year flow rates to all existing or proposed CCRFCD drainage facilities, to 
evaluate and mitigate impacts to 100-year flow patterns, and to identify appropriate design storm 
flow rates for onsite and offsite drainage facilities in accordance with the Department and local 
entity criteria contained in the NDOT Drainage Manual and CCRFCD HCDDM, respectively. 
Proprietary or commercial software not on the list included in the NDOT Drainage Manual shall 
be provided to the Department with training, if necessary. Design-Builder shall submit models for 
the Department’s review and determination that calculations are in conformance with these 
Technical Provisions. Design-Builder shall use the design storm frequency criteria for each type 
of facility and roadway as indicated in the NDOT Drainage Manual or as required by the facility 
owner’s design criteria as appropriate. 

The rational method shall be used for the design of onsite Department drainage facilities in 
accordance with the NDOT Drainage Manual. Use of the modified rational method will not be 
permitted. 

8.3.2 Hydraulics 

Wherever Project design elements affect existing drainage conditions or performance, Design-
Builder shall verify that all existing offsite and onsite drainage facilities to remain in place satisfy 
current Department drainage criteria, or local entity criteria if applicable. Design-Builder shall 
upgrade all new or affected existing drainage facilities within the Project ROW to satisfy current 
Department drainage criteria, except as specifically noted in the Preliminary Drainage Design 
Report for NEON for the P3 Improvements, which is included in the RIDs. Design-Builder shall 
upgrade all new or impacted drainage facilities within the local entity ROW to satisfy current local 
entity and CCRFCD drainage criteria. When replacing existing drainage facilities, Design-Builder 
shall consider and mitigate impacts to upstream and downstream properties according to Good 
Industry Practice. 

Design-Builder shall design and construct the drainage systems to maintain the existing discharge 
rates at outfalls within the model tolerance of the existing system or demonstrate the ability of the 
receiving system to accommodate the increased flow in accordance with the NDOT Drainage 
Manual and/or the CCRFCD HCDDM, as applicable. 

Design-Builder shall design new outfalls to avoid erosion and maintain upstream and downstream 
characteristics with respect to the design flows and perpetuate historical drainage conditions. 
Design-Builder shall mitigate the impact of any proposed flow increases, and verify that there will 
be no adverse impact of any proposed flow increases to existing upstream and downstream 
facilities. 

Design-Builder shall not allow runoff from the Project ROW to drain to private property unless it 
is within the established flow path. The design model shall show no increase in peak flow or 
overall stormwater runoff to private property, unless it is clearly demonstrated that there are no 
negative impacts to adjacent properties. 

Design-Builder shall not create or perpetuate areas on or off the roadway surface where water 
will pool with no positive drainage outlet, except as allowed in accordance with Attachment 05-1 
(Landscape and Aesthetics Requirements). 
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Inlets shall be placed at locations including, but not limited to, the terminals of barrier rail and 
asphalt dikes to minimize bypass where concentrated flows may cross adjacent travel lanes and 
before bridge approach slabs to limit flow across the bridge, in accordance with the NDOT 
Drainage Manual. 

Design-Builder shall convey roadway surface point discharges to toes of slope or receiving 
drainage facilities by nonerosive means. 

A drop inlet or embankment protector shall be used as the primary form of protection to 
embankment slopes. A riprap downdrain or other nonerosive form of conveyance may be used 
as a secondary form of protection for bypass flows. 

Underground drainage facilities shall be designed below pavement structural section where 
possible. If low cover installations are necessary, coordination with pavement design will be 
required to prevent pavement deficiencies. Design-Builder shall design shallow cover strategies 
such as Controlled Low Strength Material (CLSM), pavement reinforcing fabric, or other methods 
to mitigate pavement design and reflective cracking deficiencies. 

If necessary to construct or reconstruct drainage facilities under the jurisdiction of a local entity, 
Design-Builder shall adhere to applicable local entity and CCRFCD drainage criteria.  

Design-Builder shall verify that its design will not result in any adverse impacts to established 
Federal Emergency Management Agency (FEMA) flood zones per FEMA guidelines. 

The Department has identified certain exceptions to the Project Standards and design criteria 
described in this Section 8. The approved exceptions are referred to as “drainage flow spread 
criteria exceptions” in the Preliminary Drainage Design Report for NEON for the P3 
Improvements. These exceptions are based on the Reference Design in the RIDs and are for 
specific locations and specific situations. If Design-Builder’s design for the Project differs from the 
Reference Design, Design-Builder shall submit a request for Deviation on a case-by-case basis 
as set forth in Section 3.13 (Design Exceptions).  

All CCRFCD hydraulic structures shall be modeled using Water Surface Pressure Gradient 
(WSPG), or other software approved by CCRFCD, with no increase in hydraulic grade line 
between the existing and proposed systems unless appropriate freeboard is maintained, adverse 
impacts are avoided, and local entity criteria are met. Trench and slotted drain depths shall be 
designed to not surcharge at design flow conditions using spatially varied flow equations.  

8.3.3 USACE Permits 

Portions of the stormwater system within the Project area are subject to permitting under 
Section 404 of the Clean Water Act. Refer to Section 7.5.1.3 (Waters of the United States) for 
additional discussion and requirements. 

8.3.4 Local Agency Project Infrastructure  

For the CCRFCD facilities Design-Builder shall submit Design Documents as part of the Design 
Review process presenting appropriate analysis, including appropriate hydraulic modeling, to 
show that proposed changes to alignment, cross-section, slope, roughness, or any other physical 
aspect that could alter either the stormwater-carrying capacity of upstream/downstream water 
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surface elevations, velocities, or flow characteristics result in conditions that match or improve 
upon the existing drainage conditions.  

Primary maintenance access locations for the Local Agency Project Infrastructure facilities shall 
be outside of the Department’s Control of Access. The number and size of maintenance access 
locations for CCRFCD facilities shall be similar to or greater than the maintenance access 
locations depicted in the Reference Design. Design-Builder may propose, for the Department’s 
approval, in its good faith discretion, secondary access points for the Local Agency Project 
Infrastructure facility located within the Department’s Control of Access. If secondary access 
points are approved by the Department, such access shall have a locking covers. 

8.3.5 Pavement Drainage 

Design-Builder shall design pavement drainage and inlets in accordance with the NDOT Drainage 
Manual and HEC-22 for the freeway pavement, and in accordance with Project Standards 
applicable to local entities and local roads. Design-Builder shall not allow runoff to flow from offsite 
areas onto the freeway roadway surface. Runoff from offsite areas may flow onto local roads only 
if in accordance with local entity standards and must match existing historical conditions in flood-
prone areas.  

8.3.6 Inlets 

Design-Builder shall design inlets to optimize spacing, interception efficiencies (i.e., bypass at all 
inlets), ease of maintenance, and spread criteria while adhering to other design criteria, including, 
but not limited to, maximum pipe length, placement of inlets ahead of super elevation transitions. 
Inlets within the Department ownership limits, per Attachment 09-1 (Freeway Design Criteria) and 
Attachment 09-2 (Arterials, Collectors, And Local Streets Design Criteria), will be designed 
according to the NDOT Drainage Manual requirements. Inlets outside of the Department 
ownership limits will be designed in accordance with the standards of the entity who will ultimately 
own and maintain the facility. Design-Builder shall not enter area outside of the Project ROW 
without written permission of property owner. 

Design-Builder shall design drop inlets with minimum clogging factors in accordance with the 
NDOT Drainage Manual requirements. The structural elements of drop inlets and appurtenances 
shall be composed of structural steel or reinforced concrete. All grates shall be fabricated steel or 
iron. 

Design-Builder shall use multiple drop inlets in series instead of linear drains (trench or slotted). 
If it is concluded that multiple drop inlets are not possible and linear drains are necessary, linear 
drains shall have a smooth interior, a minimum invert slope of 4 percent and maintain a self-
cleaning velocity of 3 feet per second (ft/s) when half full, be fully encased in concrete, use 
fabricated steel or iron slots/grates, a minimum depth of 6 inches and have lengths not exceeding 
50 feet. Trench drains shall have a minimum internal trench width of 8 inches. Slotted drains shall 
have a minimum internal diameter of 12 inches (or equivalent). Maintenance access shall be 
provided at the either end of the linear drain inlet for maintenance and cleaning. Plastic, fiberglass, 
galvanized steel linear drains, or others are permitted provided the above criteria are met.  

Design-Builder shall carefully review and mitigate the potential for hydroplaning at locations of 
minimal longitudinal grade and/or cross-slope or anywhere along the roadway where there is a 
tendency for water to accumulate in the travel lanes. Design-Builder shall not locate inlets or 
manholes in the traveled way. Barrier rail scuppers for permanent roadway surface drainage may 
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be used if requirements shown in Attachment 08-2 (Drainage Design Components: Requirements 
/ Limitations / Prohibitions) are met.  

Design-Builder shall use pedestrian-friendly drop inlet grates where foot traffic is likely or is 
expected. 

8.3.7 Storm Drain Systems 

All storm drain systems must be designed to match or improve upon the existing drainage 
conditions.  

Design-Builder shall refer to the NDOT Drainage Manual or the CCRFCD HCDDM for storm drain 
design guidelines, including but not limited to minimum pipe size and material requirements, 
manhole spacing and location requirements. Design-Builder shall avoid placing trunk lines and 
laterals under travel lanes. Design-Builder shall design all storm drain systems for gravity flow.  

When connecting to an existing storm drain system, Design-Builder shall clearly identify the 
existing water surface elevations and design standards used for analysis of the facility.  

Design-Builder shall construct all storm drain conveyance facilities under major arterials, 
freeways, or freeway ramps of reinforced concrete. The storm drain conveyance facilities for Local 
Agency Project Infrastructure shall be reinforced concrete where required by the facility owner. 
Pipe materials in other locations shall be in accordance with Attachment 08-2 (Drainage Design 
Components: Requirements / Limitations / Prohibitions). Design-Builder shall be consistent with 
respect to pipe materials used in an individual drainage system. An individual drainage system is 
generally from the point of origin of flow to a point of major discharge into a CCRFCD facility or 
open channel. If significant runs of storm drain system occur that are partially located in areas 
requiring RCP or RCB and partially in other areas where alternative pipe materials may be 
allowed, transitions from one pipe material to another may be permitted on a case by case basis 
as long as the transition is made at a logical point such as at a manhole or similar structure. 
Material transitions midway along a pipe or conveyance between structures will not be allowed. 
Design-Builder shall indicate pipe materials on the plans. 

If drop inlets are used as manholes or junction structures, they shall provide smooth flow 
transitions, benching, and appropriate maintenance access for the storm drain system. 

Placing drop inlets in series or within trunklines is permissible where necessary to simplify the 
storm drain layout, hydraulics, maintenance and limit the amount of facility necessary to construct. 

All existing drainage structures that will no longer be used shall either be removed and backfilled 
with structure backfill or shall remain in place and be completely filled with flowable backfill, or 
may be partially removed and backfilled with structure backfill so as not to leave any buried 
structural voids. Previously unidentified storm drain facilities discovered during construction shall 
be handled according to Section 18.1.4 (Abandoned and/or Dormant Utilities). All existing 
drainage structures that are to remain in use within the Site shall be examined and cleaned by 
Design-Builder. Existing manholes shall be adjusted to finished grade as necessary. 

All storm drain outlets shall include outlet protection or energy dissipators to be installed during 
construction. The design criteria for outlet protection and energy dissipators shall follow the NDOT 
Drainage Manual or CCRFCD criteria as appropriate.  
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8.3.8 Ditches/Drainage Channels 

Design-Builder shall refer to the NDOT Drainage Manual or the CCRFCD HCDDM, as applicable, 
for ditch and channel freeboard requirements. Design-Builder shall design and construct all 
ditches and channels to avoid conditions conducive to erosion or sediment deposition. Design-
Builder shall design all ditches and channels to be accessible by appropriate maintenance 
equipment. When ditch or channel lining is necessary, Design-Builder shall select an acceptable, 
easily maintainable lining material. Design-Builder shall use channel lining other than riprap 
wherever feasible. Riprap or partially grouted riprap is acceptable only where scour and self-
cleaning velocities are present. Partially grouted riprap shall be installed in accordance with 
HEC-23 design and construction guidance criteria. The use of fully grouted riprap, gabions, and 
geotextile linings relying on vegetation will not be accepted. Design-Builder shall refer to Section 5 
(Landscape and Aesthetics) for the other requirements related to ditches and drainage channels. 

All roadside ditches and channels shall have proper channel lining installed to ensure stable and 
erosion-free ditches and channels. Design-Builder shall select the channel lining based on the 
methodology described in the NDOT Drainage Manual or HCDDM, as appropriate.  

8.3.9 Culverts/Pipes 

Design-Builder shall design and construct all culvert/pipe outfalls to avoid conditions conducive 
to either erosion or sediment deposition. Design-Builder shall design culvert extensions to the 
existing culvert grade line where practicable. If it becomes evident that any existing culverts/pipes 
require replacement or rehabilitation, Design-Builder shall either replace the culvert/pipe or 
rehabilitate that portion to remain in accordance with the NDOT Drainage Manual and FHWA and 
National Cooperative Highway Research Program (NCHRP) guidelines.  

Design-Builder shall construct all storm drain conveyance facilities under major arterials, 
freeways, or freeway ramps of reinforced concrete. High-density polyethylene (HDPE) pipe may 
be used for pipe risers, vertical drop shafts, or similar when located in the roadway shoulder and 
not under the travel lanes. The storm drain pipes for Local Agency Project Infrastructure shall be 
reinforced concrete where required by the facility owner. Pipe materials in other locations shall 
be in accordance with Attachment 08-2 (Drainage Design Components: Requirements / 
Limitations / Prohibitions). Design-Builder shall be consistent with respect to pipe materials used 
in an individual drainage system. An individual drainage system is generally from the point of 
origin of flow to a point of major discharge into a CCRFCD facility or open channel. If significant 
runs of storm drain system occur that are partially located in areas requiring RCP or RCB and 
partially in other areas where alternative pipe materials may be allowed, transitions from one pipe 
material to another may be permitted on a case by case basis as long as the transition is made 
at a logical point such as at a manhole or similar structure. Material transitions midway along a 
pipe or conveyance between structures will not be allowed. Design-Builder shall indicate pipe 
materials on the plans. Existing culverts may be extended in-kind. Enclosed conveyances with 
soft or open bottoms are not permitted. 

All existing pipes/culverts that will no longer be used shall either be removed and backfilled with 
structure backfill or shall remain in place and be completely filled with flowable backfill, or may be 
partially removed and backfilled with structure backfill so as not to leave any buried structural 
voids. Previously unidentified storm drain facilities discovered during construction shall be 
handled according to Section 18.1.4 (Abandoned and/or Dormant Utilities). All existing 
pipes/culverts that are to remain in use within the Site shall be examined and cleaned by Design-
Builder. 
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All culvert outlets shall include outlet protection or energy dissipators to be installed during 
construction. The design criteria for outlet protection and energy dissipators shall follow the NDOT 
Drainage Manual or CCRFCD criteria as appropriate.  

8.3.10 Detention Basins 

Detention basins may only be used if all other forms of flood protection and mitigation are not 
possible. If necessary, detention basins may be constructed in the Project ROW only in locations 
where they will not limit, prevent, or impede future facility expansion and must be reviewed and 
commented on by the Department. Design-Builder shall submit hydrograph or other data/models 
used to design detention facilities to the Department for review in accordance with the process 
established in Section 3 (Design Quality Management). Design-Builder shall ensure dam safety 
requirements are met. Placement of emergency spillway must be coordinated with the 
Department, the relevant local agency, and the Nevada Division of Water Resources Department 
of Dam Safety. Design-Builder shall include a maintenance road accessing the bottom of the 
facility in the facility design. Design-Builder shall coordinate with the Department to ensure the 
maintenance road is designed for the appropriate maintenance vehicle. Detention basin design 
elements shall conform to Department or CCRFCD/City of Las Vegas requirements as 
appropriate. Detention basins shall be completely fenced to restrict access. Gates for 
maintenance access shall be provided. Design-Builder’s design of detention basins shall also be 
in accordance with Section 5 (Landscape and Aesthetics) and Section 7 (Environmental). Design-
Builder shall not use retention basins as a primary method of protection and for reducing peak 
flow rates. Small retention facilities may be used to facilitate rainwater harvesting for L&A 
purposes. For design purposes, any retention provided shall be considered ineffective due to 
back-to-back storms, lack of maintenance, discontinued use of feature, etc., and alternative forms 
of positive drainage and flood protection shall be provided. Refer to Section 5 (Landscape and 
Aesthetics) for requirements on rainwater harvesting. Detention basins and retention facilities 
shall be considered Department’s Project Infrastructure. 

8.3.11 Bridges 

Design-Builder shall avoid placement of inlets in bridge approach slabs or bridge decks. 
Alternative forms of bridge deck drainage (such as scuppers) may be used to minimize bridge 
deck penetrations and to facilitate design of bridge elements. Bridge deck flows shall be properly 
collected and routed to appropriate discharge locations in accordance with these Technical 
Provisions and applicable criteria. Design-Builder shall use only ultraviolet (UV) protected 
fiberglass-reinforced pipe or steel pipe with 8 inch minimum diameter for exposed bridge storm 
drain systems.  

8.4 Construction 

Design-Builder shall be aware that the Site is within an area of active drainage and include large 
existing flood conveyance facilities. Design-Builder assumes responsibility for protecting and 
preserving public and private property from damage resulting directly or indirectly from drainage 
or stormwater runoff along or adjacent to the Project during construction of all improvements, 
including upstream and downstream properties if the damage is a result of Design-Builder’s 
actions in diverting or redirecting existing runoff patterns. Design-Builder shall store materials in 
an approved manner and in areas where damage from flood waters is not likely to occur. Design-
Builder is advised to coordinate with entities, including but not limited to the Las Vegas Valley 
Water District (LVVWD) Well Operations Department, at 702-822-8004, for times and anticipated 
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volumes of well discharges or other flow discharges into the upstream channel/storm drain system 
that could potentially affect drainage in the Project area.  

Design-Builder shall consider construction methods and staging during the design phase and 
include provisions to maintain positive drainage at all times during construction.  

Design-Builder shall not place fill or in any way decrease conveyance capacity of stormwater flow 
paths without first installing conveyance, either temporary or permanent, to adequately perpetuate 
the flows in a historical manner and condition. Design-Builder shall maintain this conveyance for 
all existing flow areas and temporary and permanent conveyance facilities constructed as part of 
this Project. Design-Builder shall include necessary upstream collection facilities and extend the 
conveyance system downstream to a reasonable outfall location. Design-Builder shall not divert 
flows from historical patterns until downstream facilities, either temporary or permanent, are in 
place to safely convey flows to an acceptable outfall location. 

Design-Builder shall sequence construction of drainage features, including but not limited to drop 
inlets, lateral connections, storm drains, channels, and reinforced concrete boxes, so they can be 
connected to their appropriate outfall to convey flows as designed. If construction of the outfall 
cannot be completed before direct connection of upstream drainage features, Design-Builder shall 
provide temporary flow conveyance. Design-Builder assumes full responsibility for any flood 
damage or impacts created as a result of the Project’s design, Construction Work, and incomplete 
facilities. 

Design-Builder shall install temporary erosion control measures on disturbed areas as soon as 
practicable. Design-Builder shall treat all flows from disturbed areas using BMPs in accordance 
with the Department’s Stormwater Quality Manuals: Construction Site Best Management 
Practices (BMPs) Manual. Design-Builder is responsible for obtaining all necessary permits for 
diverting/discharging of surface water and groundwater on the project. All surface water and 
groundwater must be diverted/discharged in accordance with the appropriate local agency and 
Department regulations.  

8.4.1 Water Quality  

Design-Builder shall be responsible for ensuring that runoff from the Project is collected and 
routed in accordance with Section 7 (Environmental). 

8.4.2 Erosion Control 

8.4.2.1 Erosion Control Plans 

Design-Builder shall be responsible for developing Erosion and Sediment Control Plans (ESCPs) 
for all earth-disturbing activities and the restoration of areas used for temporary impacts, including 
staging areas. The ESCPs shall be developed in conjunction with Released-for-Construction 
Design Documents and Construction Documents. The ESCPs shall be created to satisfy all 
requirements presented in the Department’s Standard Specifications, construction operations-
related water quality manuals, Stormwater General Permit NVR100000, and the Contract 
Documents, and shall be submitted to the appropriate authorities and the Department as required 
by these references. The ESCPs shall incorporate any pertinent information from Section 1 
(General Scope of Work) and Section 7 (Environmental). A SWPPP must be developed and 
implemented before any earth-disturbing activities begin. The ESCPs shall be amended if any 
revisions to the ESCPs take place during construction. The amended ESCPs shall be resubmitted 
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to the appropriate authorities and the Department as described in the abovementioned design 
standards, specifications, and Governmental Approvals. 

Design-Builder shall designate one or more employees as Water Pollution Control Supervisor(s), 
who will be supervised by the Environmental Compliance Manager (ECM). The Water Pollution 
Control Supervisor(s) are responsible for assisting the ECM to make sure the requirements of the 
approved ESCP and SWPPP are met. 

8.4.3  Permanent Erosion Protection 

For permanent erosion protection requirements, refer to the NDOT Stormwater Quality Manuals: 
Planning and Design Guide and Construction Site Best Management Practices (BMPs) Manual. 
Design-Builder shall provide permanent erosion control measures for all disturbed soil areas. 
Permanent erosion protection must meet the final stabilization requirements of the construction 
stormwater permit. Design-Builder shall coordinate the erosion control design with Section 5 
(Landscape and Aesthetics) and Attachment 05-1 (Landscape and Aesthetics Requirements). 
Soil stabilizer is not an acceptable alternative.  

8.4.4 Stormwater Pollution Prevention Plan 

Design-Builder shall prepare and implement an SWPPP, including an ESCP. Design-Builder shall 
inspect and maintain BMPs to ensure effective performance of the SWPPP. Refer to the 
Department’s Stormwater Quality Manuals for guidance. 

8.5 Submittals 

Submittals will include, as a minimum, the documents identified below for each stage of design 
development. Design-Builder shall provide submittals as set forth in Section 3 (Design Quality 
Management). In addition, Submittals will include, but are not limited to, the Design Documents 
identified below and in this Section 8.5 for each stage of design development. 

8.5.1 Stage 1 Design  

In addition to the required Submittals described in Section 3.9.1 (Stage 1 Design), Design-Builder 
shall submit the following: 

 Drainage Design Report 

As part of the Stage 1 Design, Design-Builder shall submit six hard copies and electronic copies 
of a Drainage Design Report describing drainage design criteria, including, but not limited to, 
methods, special situations, and divergences from design criteria or the provided preliminary 
design information. The Drainage Design Report shall follow the requirements and format of the 
Preliminary design submittal level according to the NDOT Drainage Manual. Design-Builder shall 
make ongoing drainage design calculations, assumptions, and decisions available for oversight 
review by the Department, the City of Las Vegas, and the CCRFCD to verify conformance with 
these specifications and accepted engineering practice. 

8.5.2 Stage 2 Design  

In addition to the required Submittals described in Section 3.9.2 (Stage 2 Design), Design-Builder 
shall submit the following at Stage 2 Design: 
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 Final Drainage Design Report 

 Dam design submittal (if applicable) 

At Stage 2 Design, Design-Builder shall prepare and submit six hard copies and electronic copies 
of a final Drainage Design Report documenting the entire drainage design (including, but not 
limited to, assumptions, calculations, and special circumstances). The format and contents of the 
final Drainage Design Report shall be in accordance with the guidance provided in the NDOT 
Drainage Manual. 

Design-Builder shall provide electronic and hard copies of reports, calculations, and software data 
files. Design-Builder shall develop drainage plans and construction notes according to the format 
guidance provided in the NDOT Drainage Manual. 

Design-Builder shall prepare and submit a dam design submittal (if applicable) to the Department 
and the Nevada Division of Water Resources Department of Dam Safety. All requirements shall 
be followed for Nevada Division of Water Resources submittals. The appropriate number of 
copies shall be submitted as required by the impacted entities (minimum of six copies). 

8.5.3 Released-for-Construction Design  

In addition to the required Submittals described in Section 3.9.3 (Released-for-Construction 
Design), Design-Builder shall submit the following: 

 Final Drainage Design Report supplement 

Design-Builder shall prepare and submit six hard copies and three CDs of a final Drainage Design 
Report supplement documenting any drainage design elements that were updated between Stage 
2 and Released-for-Construction Design reviews. The final Drainage Design Report supplement 
shall include, but not be limited to, assumptions, calculations, and special circumstances. The 
format and contents of the final Drainage Design Report supplement shall be in accordance with 
the guidance provided in the NDOT Drainage Manual. 

8.5.4 Final Design  

The Design Review of the Final Design shall be conducted in accordance with Section 3.9.4 (Final 
Design). 

8.5.5 Working Drawings 

The working drawings shall be submitted in accordance with Section 3.10 (Working Drawings). 

8.5.6 Record Drawings 

The Record Drawings shall be submitted in accordance with Section 3.11 (Record Drawings). 
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9 ROADWAY 

9.1 General 

Design-Builder shall perform all of the highway and roadway Work to provide the infrastructure 
improvements as categorized in Section 1.1 (Project Categories and Limits) for the Project, in 
accordance with the requirements of this Section 9 and the Project Standards, providing for a 
high-quality, aesthetic, durable, and maintainable facility; improving mobility and safety for the 
public, maintaining stakeholders trust, and upholding the Department’s integrity. The Work 
described in this Section 9 includes the infrastructure related to roadway design and construction, 
grading, barriers, curbs, sidewalks, railings, roadside safety devices, fences, temporary features, 
and other necessary roadway facilities.  

9.2 Standards and References 

Design-Builder shall design and construct the roadway Work in accordance with the applicable 
requirements of the Contract Documents, including Project Standards shown in Section 26 
(Standards and References), specific provisions defined in this Section 9, Governmental 
Approvals, and applicable Government Rules.  

9.3 Design Requirements 

9.3.1 Roadway Design Requirements 

The design Work required under this Section 9 shall meet or exceed the requirements of the 
Project Standards and criteria defined in Attachment 09-1 (Freeway Design Criteria) and 
Attachment 09-2 (Arterials, Collectors, and Local Streets Design Criteria), with the exclusion of 
the roadway design exceptions described in Section 9.3.5 (Design Exceptions) and 
Attachment 09-3 (Design Exceptions and Deviations). 

9.3.2 Freeway 

The Work for the Department’s Project Infrastructure includes the freeway system as described 
in this Section 9. The Reference Design drawings included in the RIDs depict the general intent 
for the freeway system configuration of the Project. The freeway system infrastructure 
improvements include mainline general-purpose lanes, auxiliary lanes, HOV lanes, access 
locations (entrance and exit ramps), and collector-distributor roadways to provide overall 
functionality of the system. Design-Builder’s freeway configuration shall provide the number of 
general-purpose lanes, auxiliary lanes, access locations (entrance and exit ramps), and collector 
distributor roadways to comply with both the Project’s traffic operational performance 
requirements as set forth in Section 11.3 (Traffic Operations [Design] Requirements) and the 
minimums set forth in this Section 9. All freeway ramp terminal intersection configurations shall 
provide the number of travel lanes, including through lanes, turn lanes, and necessary lane 
storage lengths necessary to comply with both the Project’s traffic operational performance 
requirements as set forth in Section 11.3 (Traffic Operations [Design] Requirements) and the 
minimums set forth in this Section 9. 
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9.3.2.1 I-15 Freeway 

Design-Builder shall perform Work for the following Department’s Project Infrastructure for the 
I-15 freeway system improvements: 

1. Provide a minimum of four general-purpose lanes in the southbound direction of travel on 
I-15, extending from approximately 2,400 feet south of Sahara Avenue (“MS” 714+00) and 
continuing northerly for approximately 2,900 feet (“MS” 743+00). Provide a minimum of 
four general-purpose lanes in the northbound direction of travel on I-15, extending from 
approximately 1,000 feet south of Sahara Avenue (“MN” 727+00) and continuing northerly 
for approximately 10,600 feet (“MN” 833+00). Transition the southbound and northbound 
general-purpose lanes to conform to the alignment, number, and width of the existing I-15 
lanes at the southerly limit.  

Provide a minimum of three general-purpose lanes in the southbound direction of travel 
on I-15, extending from approximately 500 feet north of Sahara Avenue (“MS” 743+00), 
continuing northerly, and ending at the US 95/I-515 undercrossing bridge (“MS” 859+50). 
Provide a minimum of three general-purpose lanes in the northbound direction of travel 
on I-15, extending from approximately 500 feet north of Alta Drive (“MN” 833+00), 
continuing northerly, and ending at the US 95/I-515 undercrossing bridge (“MN” 859+50). 
Transition the southbound and northbound mainline lanes to conform to the alignment, 
number, and width of the existing I-15 lanes at the northerly limit. 

The I-15 mainline roadway shall be grade-separated over Sahara Avenue, Oakey 
Boulevard, Charleston Boulevard, Alta Drive, Symphony Parkway, and US 95/I-515. The 
I-15 mainline roadway shall also be grade-separated over the Martin Luther King 
Boulevard to I-515 eastbound and US 95 eastbound to I-15 northbound ramps. 
Northbound I-15 will be grade-separated over the new Neon Gateway roadway, which will 
provide access to the I-15 HOV facility. 

2. Provide direct access from I-15 southbound to Charleston Boulevard. Provide direct 
access from I-15 southbound to Sahara Avenue, including the two existing eastbound 
flyover ramps and westbound ramp. A minimum two-lane exit ramp shall be provided to 
each destination. The new ramps shall be grade-separated over Oakey Boulevard, 
Charleston Boulevard, and Alta Drive as necessary. The following movements shall be 
grade separated: 

 Alta entrance ramp and eastbound US 95 to southbound I-15 with Charleston 
Boulevard entrance and Sahara Avenue exit ramps; and, 

 Charleston Boulevard entrance ramp with Sahara Avenue exit ramp. 

In addition, the Alta entrance ramp and eastbound US 95 to southbound I-15 must not 
weave with the Charleston Boulevard exit ramp.  

3. The southbound I-15 shall transition to conform to the alignment, number, and width of the 
existing US 95/I-515 interchange westbound-to-southbound direct connector ramp. A 
minimum of two lanes shall be provided and extend southerly as auxiliary lanes providing 
access to Charleston Boulevard and Sahara Avenue. 
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4. Provide direct access from Sahara Avenue to I-15 southbound conform to the alignment, 
number, and width of the existing Sahara Avenue two-lane entrance ramp and to the 
existing I-15 southbound lanes. Provide direct access from Charleston Boulevard to I-15 
southbound, extending the lanes southerly to comply with the Project’s traffic operational 
performance requirements. 

5. Provide access for eastbound US 95 and local streets to I-15 southbound, Charleston 
Boulevard, and Sahara Avenue by developing a new southbound collector-distributor 
system (CDS). The southern terminus of the CDS shall connect and transition with 
southbound I-15, before the Sahara Avenue Bridge undercrossing. The northern terminus 
of the CDS shall connect to the existing US 95 eastbound-to-southbound ramp and the 
Martin Luther King Boulevard-to-southbound ramp that currently provide direct access to 
I-15. A minimum of two lanes shall be provided from the US 95 eastbound-to-southbound 
ramp. Provide access from the Martin Luther King Boulevard-to-southbound ramp. A 
minimum of two lanes shall be provided for the CDS and extend southerly to the 
Charleston Boulevard exit ramp. A minimum of two lanes shall be provided for the CDS 
south of the Charleston Boulevard exit.  

The new southbound CDS shall be grade-separated over Oakey Boulevard, Charleston 
Boulevard, Alta Drive, and Symphony Parkway. The southbound CDS shall also be grade-
separated over the Martin Luther King Boulevard-to-I-515 eastbound and US 95 
eastbound-to-I-15 northbound ramps.  

The minimum number of access locations is listed as follows: 

a. Access from the Martin Luther King Boulevard/Alta Drive intersection to the CDS. The 
new intersection shall be signalized. 

b. Direct access from the CDS to Charleston Boulevard to eliminate conflicting traffic 
movements with southbound I-15, and traffic accessing Charleston Boulevard. 

c. Access from the CDS ramp to the Sahara Avenue southbound ramp, allowing access 
to eastbound and westbound Sahara Avenue. Eliminate conflicting traffic movements 
with southbound I-15. 

6. Provide direct access from Sahara Avenue to I-15 northbound conform to the alignment, 
number, and width of the existing Sahara Avenue three-lane entrance ramp. A minimum 
of one lane shall be provided and extend northerly as an auxiliary lane providing access 
to Charleston Boulevard, I-515 eastbound, US 95 westbound, and Martin Luther King 
Boulevard. Provide additional auxiliary lanes and ramp lanes to comply with the Project’s 
traffic operational performance requirements as set forth in Section 11.3 (Traffic 
Operations [Design] Requirements).  

7. Provide direct access from I-15 northbound to Charleston Boulevard. A minimum two-lane 
exit ramp shall be provided. The new ramp shall be grade-separated over the new Neon 
Gateway Street. The new Charleston Boulevard ramp intersection shall be signalized. 
Provide direct access from Charleston Boulevard to I-15 northbound. Provide ramp lanes 
and auxiliary lanes necessary to comply with the Project’s traffic operational performance 
requirements as set forth in Section 11.3 (Traffic Operations [Design] Requirements).  
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8. Provide access from I-15 northbound to Bonneville Avenue/Alta Drive. The ramp shall not 
conflict with the Charleston entrance or exit ramps. The new ramp intersection shall be 
signalized.  

9. Provide access from I-15 northbound to Grand Central Parkway/Iron Horse Drive. No 
direct access from the Grand Central Parkway/Iron Horse Drive intersection onto I-15 will 
be allowed. 

10. Provide direct access from I-15 northbound to the existing US 95 westbound and Martin 
Luther King Boulevard connector ramps. Transition the lanes to conform to the alignment, 
number, and width of the existing ramps. A minimum two-lane exit ramp shall be provided. 
The ramp shall be grade-separated over Bonneville Avenue, Symphony Parkway, and 
US 95/I-515. In addition, the ramp shall be grade-separated over the Martin Luther King 
Boulevard-to-I-515 eastbound and US 95 eastbound-to-I-15 northbound ramps. 

11. Provide direct access from I-15 northbound to the existing I-515 eastbound connector 
ramp. A minimum two-lane exit ramp shall be provided. The ramp shall be grade-
separated over Symphony Parkway and US 95/I-515. 

12. The freeway system pavement design shall be in accordance with Section 10 (Pavement). 

13. Replace existing Bridges I-938, G-941, and I-937including demolition and reconstruction 
to provide for Department’s Project Infrastructure and future improvements as defined in 
Attachment 09-4 (Bridge Replacements I-937, I-938, G-941, and I-945). 

9.3.2.2 US 95/I-515 Freeway 

Design-Builder shall perform the Work for the following Department’s Project Infrastructure for the 
US 95/I-515 freeway system improvements: 

1. The US 95/I-515 freeway system improvements begin approximately 1,000 feet west of 
the Rancho Drive undercrossing (“L” 1204+00), continuing easterly and terminating 
approximately 300 feet east of the US 95/I-515 interchange (“L” 1124+00). US 95/I-515 
shall be grade-separated over Rancho Drive and Martin Luther King Boulevard. The 
median width will vary to accommodate the proposed HOV lanes, the HOV direct 
connector, and other connecting roadway approaches. See Section 9.3.3 (High-
Occupancy Vehicle Lanes) for the HOV system improvements. 

2. Provide a minimum of three general-purpose lanes in the westbound direction of travel for 
US 95/I-515. Provide a minimum of one auxiliary lane between the existing I-15-
southbound-to-westbound-US 95 entrance ramp and the Rancho Drive westbound exit 
ramp. Transition the westbound mainline lanes to conform to the alignment, number, and 
width of the existing US 95/I-515 lanes. 

3. Provide a minimum of two general-purpose lanes in the eastbound direction of travel for 
US 95/I-515. Provide direct access from the eastbound US 95 HOV system to the 
US 95/I-515; at least one lane shall be added to eastbound US 95/I-515 and continue 
easterly, terminating just east of the I-15 overcrossing. Provide a minimum of one auxiliary 
lane between the existing Rancho Drive eastbound US 95 entrance ramp and the Rancho 
Drive eastbound-to-northbound I-15 exit ramp. Provide direct access from eastbound 
US 95/I-515 to northbound I-15. Provide ramp lanes and auxiliary lanes necessary to 
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comply with the Project’s traffic operational performance requirements as set forth in 
Section 11.3 (Traffic Operations [Design] Requirements).  

4. Provide direct access from the existing Martin Luther King Boulevard and US 95 
intersection to northbound I-15 and eastbound US 95/I-515. Provide ramp lanes and 
auxiliary lanes necessary to comply with the Project’s traffic operational performance 
requirements as set forth in Section 11.3 (Traffic Operations [Design] Requirements).  

5. Maintain the existing ramp access, including the number of existing lanes and lengths, 
from westbound US 95 to Rancho Drive and the existing ramp access from Rancho Drive 
to eastbound US 95.  

6. Maintain the existing eastbound US 95-to-southbound-I-15 connector ramp, including the 
number of existing lanes and lengths connecting to the newly proposed CDS described 
above. Maintain the existing Martin Luther King Boulevard exit ramp from the connector. 
Provide ramp lanes and auxiliary lanes necessary to comply with the Project’s traffic 
operational performance requirements as set forth in Section 11.3 (Traffic Operations 
[Design] Requirements). 

7. Provide direct access from Rancho Drive to eastbound US 95 and direct access from 
US 95 westbound to Rancho Drive. Transition and conform to the alignment, number, and 
width of the existing Rancho Drive entrance and exit ramps.  

8. Maintain the existing Rancho Drive ramp access to the existing eastbound-US 95-to-
southbound-I-15 connector ramp and to the existing Martin Luther King Boulevard exit 
ramp. 

9. Maintain the existing eastbound Martin Luther King Boulevard entrance ramp connecting 
to the newly proposed CDS described above, including the number of existing lanes and 
lengths. 

10. Maintain the existing I-15 northbound-to-westbound US 95 connector ramp access, 
including the number of existing lanes, lane lengths, and additional existing ramp access 
connections. 

11. Maintain the existing I-15 southbound access to US 95/I-515, including the number of 
existing lanes, lane lengths, and additional existing ramp access connections. 

12. Provide the freeway system pavement design in accordance with Section 10 (Pavement).  

13. Replace the existing Bridge I-945 which crosses over Martin Luther King Boulevard, 
including demolition and reconstruction to provide for Department’s Project Infrastructure 
and future improvements as defined in Attachment 09-4 (Bridge Replacements I-937, I-
938, G-941, and I-945). 

9.3.2.3 I-15 Freeway Future Improvements 

The I-15 Freeway Future Improvements provide for the planned ultimate build-out of the I-15 
freeway system by the Department. The RID titled Exhibit 2, I-15 Freeway Future Improvement, 
illustrates the general limits of the future freeway system improvements. The Project Neon‒Future 
Phase Preliminary Design included in the RIDs convey the general intent of the future freeway 
system infrastructure and includes but is not limited to the following.  



Technical Provisions – Section 9 
Roadway 

RFP Number 12-31-113-00  Nevada Department of Transportation 
Design-Build Contract   Request for Proposals 
Technical Provisions 9-6 Execution Version 

1. Five general-purpose lanes in the southbound direction of travel on I-15 extending from 
approximately 2,400 feet south of Sahara Avenue (“MS” 714+00) and continuing south 
approximately 2,300 feet (“MS” 691+00). The five general-purpose lanes may be extended 
southerly as part of long-range freeway expansion planning. Transition the five 
southbound general-purpose lanes and auxiliary lanes to conform to the alignment, 
number, and width of the existing I-15 lanes approximately 7,100 feet south of Sahara 
Avenue (“MS” 667+00). Provide four general-purpose lanes in the southbound direction 
of travel on I-15 extending from approximately 2,000 feet south of Sahara Avenue (“MS” 
718+00) and continuing northerly for approximately 6,400 feet (“MS” 782+00). Match the 
alignment, number, and width of the Project’s four southbound general-purpose lanes and 
auxiliary lanes. Two HOV lanes in the southbound direction of travel on I-15 extending 
from approximately 5,300 feet south of Sahara Avenue (“MS” 685+00) and continuing 
northerly for approximately 10,500 feet (“MS” 790+00). Match the alignment, number, and 
width of the Project’s four southbound general-purpose lanes and auxiliary lanes. 

2. Direct access from Sahara Avenue to I-15 southbound with a two-lane entrance ramp. 
Provide a two-lane exit ramp from I-15 southbound to Spring Mountain Road. Grade 
separate the Sahara Avenue southbound entrance and Spring Mountain Road exit ramps.  

3. Five general-purpose lanes in the northbound direction of travel on I-15 extending from 
approximately 5,300 feet south of Sahara Avenue (“MS” 685+00) and continuing northerly 
for approximately 3,500 feet (“MS” 720+00). Transition the northbound general-purpose 
lanes and auxiliary lanes to conform to the alignment, number, and width of the existing 
I-15 lanes south of (“MS 685+00). Beginning approximately 1,700 feet south of Sahara 
Avenue (“MS” 720+00) provide a minimum of three general-purpose lanes and two 
auxiliary lanes. Realign the northbound I-15 lanes to avoid impacting the existing Sahara 
Avenue eastbound exit ramp fly-over bridge structure. Provide a new northbound I-15 
bridge crossing over Sahara Avenue with a minimum of five lanes. 

4. Access from I-15 northbound to Alta Drive, US 95 westbound, and Martin Luther King 
Boulevard by developing a new northbound CDS. The southern terminus of the CDS shall 
connect and transition with northbound I-15, north of the Sahara Avenue Bridge 
undercrossing. 

5. Direct access from I-15 northbound to Sahara Avenue with a minimum of a two-lane exit 
ramp.  

6. Direct access from Sahara Avenue to I-15 northbound with a minimum of a two-lane 
entrance ramp.  

7. Direct access from I-15 northbound to Charleston Boulevard with a minimum of a two-lane 
exit ramp.  

8. Direct access from Sahara Avenue to US 95 westbound and Martin Luther King 
Boulevard.  

9. Direct access from Charleston Boulevard to US 95 westbound and Martin Luther King 
Boulevard.  

10. Two HOV lanes in the northbound direction of travel on I-15 extending from approximately 
5,300 feet south of Sahara Avenue (“MS” 685+00) and continuing northerly for 
approximately 8,700 feet (“MS” 772+00) to the Oakey Boulevard grade separation. Match 



Technical Provisions – Section 9 
Roadway 

Nevada Department of Transportation  RFP Number 12-31-113-00 
Request for Proposals  Design-Build Contract 
Execution Version 9-7 Technical Provisions 

the alignment, number, and width of the Project’s general-purpose lanes and auxiliary 
lanes. 

11. Entrance ramp configuration design shall accommodate ramp metering lanes. 

The Department has developed a preliminary list of design exceptions specific to the I-15 Freeway 
Future Improvements, included in the RID. If Design-Builder elects to modify the design for the 
Project and Design-Builder’s design results in modifications of the Reference Design or Project 
Neon-Future Phase Preliminary Design, such design modifications shall comply with the 
standards shown in Attachment 09-1 (Freeway Design Criteria) and shall be submitted in 
accordance with Section 9.5.1 (Stage 1 Design) a preliminary design exception memorandum 
documenting Design-Builder’s proposed design exceptions for the I-15 Freeway Future 
Improvements. 

If Design-Builder elects to modify the I-15 Freeway Future Improvements including the number 
and length of general-purpose lanes, ramp lanes, auxiliary lanes, and intersection configurations, 
Design-Builder’s design shall comply with these Technical Provisions and the Project’s traffic 
operational performance requirements as set forth in Section 11.3 (Traffic Operations [Design] 
Requirements).  

If Design-Builder elects to modify the Future Improvement Phases infrastructure, Design-Builder’s 
design shall be located within the Project ROW or Future Improvement Phases ROW as set forth 
in Section 1.2.2.1 (Future Improvement Compatibility).  

If Design-Builder elects to modify the design for the Project and Design-Builder’s design results 
in modifications of the Reference Design or Project Neon-Future Phase Preliminary Design, 
Design-Builder shall demonstrate the future improvement compatibility as set forth in 
Section 1.2.2 (Future Improvement Phases). In addition Design-Builder shall submit Design 
Documents demonstrating such compliance including but not limited allowance for and 
accommodation of to the design requirements described in this Section 9.3.2.3. 

9.3.3 High-Occupancy Vehicle Lanes  

Design-Builder shall perform the Work for the Department’s Project Infrastructure for the 
US 95/I-15 HOV system as described in this Section 9.3.3.  

US 95/I-15 HOV lane improvements shall provide for new HOV lanes in the medians of US 95 
and I-15. The HOV lanes are connected by an HOV direct connector elevated structure that 
provides directional travel for northbound I-15 to westbound US 95 and eastbound US 95 to 
southbound I-15. 

Design-Builder shall design and construct the following: 

1. Convert existing express lanes to HOV lanes between Silverado Ranch Boulevard 
Interchange (“Le” 245+00) and CC-215 Beltway Interchange. Modify existing express 
lanes to one HOV lane and one general purpose lane in each direction from CC-215 
Beltway Interchange to the southerly freeway system limits on I-15 (“MS” 714+00). The 
segment of these improvements extending from Silverado Ranch Boulevard to Spring 
Mountain Road shall be categorized as Department’s Project Infrastructure. 

2. Provide one HOV lane in the southbound direction of travel on I-15, extending from 
approximately 2,400 feet south of Sahara Avenue (“MS” 714+00) and continuing northerly 
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for approximately 6,100 feet (“MS” 775+00). Provide one HOV lane in the northbound 
direction of travel on I-15, extending from approximately 2,400 feet south of Sahara 
Avenue (“MN” 714+00) and continuing northerly for approximately 1,300 feet (“MN” 
727+00). Transition the southbound and northbound HOV lanes to conform to the 
alignment, number, and width of the existing I-15 lanes. 

3. Provide two HOV lanes in the southbound direction of travel on I-15, extending from 
approximately 5,200 feet north of Sahara Avenue (“MS” 790+00) and continuing northerly 
for approximately 3,900 feet (“MS” 829+00). Provide two HOV lanes in the northbound 
direction of travel on I-15, extending from approximately 300 feet south of Sahara Avenue 
(“MN” 735+00) and continuing northerly for approximately 8,700 feet (“MN 822+00). 
Transition the southbound and northbound HOV lanes from two lanes to one lane to 
conform at approximately “MS” 775+00 and “MN” 727+00, respectively.  

4. Between Charleston Boulevard and the US 95/I-515 Interchange, provide a southbound 
I-15 direct access entrance ramp to the southbound HOV lanes; and provide a northbound 
direct access exit ramp to northbound I-15 from the northbound HOV lanes. 

5. Provide a new direct HOV connector between I-15 and US 95 HOV systems, comprising 
one lane in each direction of travel. The connection ends approximately 700 feet east of 
Rancho Drive (“MC” 1185+00). Provide a direct access from the eastbound US 95 HOV 
system to US 95 mainline. Transition the HOV lanes to conform to the alignment, number, 
and width of the existing US 95 lanes west of the Rancho Drive interchange. Restrict 
access to the HOV lanes east of Rancho Drive with pavement markings in accordance 
with Project standards. The minimum horizontal clearance width between the face of 
barriers for the direct HOV connector shall be 28.5 feet in each direction. 

6. Where the HOV direct connector bridge structure is located within the US 95 median, 
provide concrete barrier along US 95 separating the US 95 roadway from the median 
beneath the bridge. Provide a break in the median barrier along the westbound US 95 to 
allow for maintenance access. 

7. Provide a new direct local street connection (Neon Gateway) to allow direct access to and 
from the northbound and southbound I-15 HOV system to Western Avenue, between 
Oakey Boulevard and Charleston Boulevard. The connection shall include the following: 

a.  Single-lane entrance and exit ramps in each direction of travel to access I-15 HOV 
lanes. The southbound and northbound exit ramps for the Neon Gateway intersection 
shall be signalized. Traffic queuing within 600 feet of the ramp’s painted nose is 
prohibited. The intersection configuration shall provide the number of turn lanes and 
necessary lane storage lengths to comply with the Project’s traffic operational 
performance requirements as set forth in Section 11.3 (Traffic Operations [Design] 
Requirements). 

b. The new Neon Gateway/Western Avenue intersection shall be signalized. The 
intersection configuration shall provide the number of turn lanes and necessary lane 
storage lengths to comply with the Project’s traffic operational performance 
requirements as set forth in Section 11.3 (Traffic Operations [Design] Requirements). 
Dedicated right-turn lanes shall be provided from Neon Gateway to Western Avenue 
and from Neon Gateway to the northbound I-15 HOV system. 
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c. The Neon Gateway/ramp intersection and Neon Gateway/Western intersection shall 
be designed to accommodate the Regional Transportation Commission Articulated 
Bus design vehicle. 

8. Provide the HOV system pavement design in accordance with Section 10 (Pavement). 

9. The HOV lanes shall be limited restricted access to and from the adjoining general-
purpose lanes without a buffer. The minimum lane widths shall be in accordance with 
Attachment 09-1 and limited restricted access pavement markings shall be centered on 
the right side edge of the HOV lane. The opposing HOV lanes shall be barrier separated. 

9.3.4 Local Infrastructure 

The Work includes the design and construction, reconstruction and closure of Local Agency 
Project Infrastructure and the Department’s Project Infrastructure. The arterial, collector, and local 
roadways are depicted in the Reference Design drawings included in the RID, conveying the 
general intent of the Local Agency Project Infrastructure and the Department’s Project 
Infrastructure Project improvements as defined in the following: 

1. Local roadway limits: The approximate limits of local roadway improvements are depicted 
in Exhibit 1 “General Work Limits” included in the RID.  

2. Geometric roadway alignments: The horizontal and vertical alignments for the local 
roadways may be changed from what is shown in the Reference Design drawings included 
in the RID, unless otherwise prohibited by these Technical Provisions or other provisions 
of the Contract Documents. However, implementation of the proposed change must be 
achievable within the Project ROW or in accordance with Section 21.1 (Project ROW). 

3. Number of lanes: The minimum number of general-purpose (through) lanes shall be the 
number depicted in the Reference Design drawings included in the RIDs. 

4. Intersections: The intersection configurations for the local roadways depicted in the 
Reference Design drawings included in the RIDs may be changed from what is shown in 
the RID unless otherwise prohibited by these Technical Provisions or other provisions of 
the Contract Documents. The minimum number of intersection turn lanes and necessary 
lane storage lengths shall be as depicted in the Reference Design drawings included in 
the RID. Design-Builder may propose modifications to the number of turn lanes and lane 
storage lengths during the Stage 1 Design development for review and comment by the 
Department, if the modifications comply with the Project’s traffic operational performance 
requirements as set forth in Section 11.3 (Traffic Operations [Design] Requirements). 
Intersection traffic signalization requirements are set forth in Section 15 (Signals and 
Lighting). 

5. The general location of the required local roadway connections and access to the freeway 
system is depicted in the Reference Design drawings included in the RID.  

6. The general location and limits of new bicycle and pedestrian improvements is depicted 
in the Reference Design drawings included in the RID. In addition, all bicycle and 
pedestrian facilities shall comply with the requirements and other Contract Documents.  

7. The general location and number of bus turn-outs shall be provided as depicted in the 
Reference Design drawings included in the RID. 
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8. The general locations of specific driveway relocations, sidewalks, curbs, curb ramps and 
other improvements shall be as depicted in the Reference Design drawings included in 
the RID. Design-Builder shall perform the Work to transition from the Project 
improvements to the existing conditions. In addition, new driveway approaches shall be 
provided to all existing driveway accesses, unless otherwise indicated in these Technical 
Provisions and the Contract Documents.  

In addition to complying with the elements set forth above, the local roadway design shall comply 
with the standards shown in Attachment 09-2 (Arterials, Collectors, and Local Streets Design 
Criteria). The following items are also part of the local roadway requirements for the Work.  

 State Route 159/Charleston Boulevard: Provide PCC median islands to separate 
eastbound and westbound lanes. Provide sidewalk configuration adjacent to the 
eastbound lanes in accordance with the City of Las Vegas Downtown Centennial 
Standards. The sidewalk configuration shall include a 5-foot amenity zone and 10-foot 
PCC sidewalk.  

 Martin Luther King Boulevard: The roadway shall be grade-separated over Charleston 
Boulevard. The outside shoulder width for the overcrossing bridge structure shall be a 
minimum of 8 feet. Pedestrian access may be prohibited across the overcrossing bridge 
structure. Provide PCC median islands to separate northbound and southbound lanes. 
Provide a connection from the southbound lanes to Charleston Boulevard (“Desert Lane 
Martin Luther King Boulevard Slip Ramp”) allowing for a right turn only movement onto 
westbound Charleston Boulevard including access to Hasting Avenue. Provide a direct 
connection from the eastbound lanes of Charleston Blvd to Martin Luther King Blvd (MLK) 
which provides a left turn onto MLK at a minimum. As specified in Section 5 (Landscape 
and Aesthetics), provide median islands to accommodate landscaping. Provide sidewalk 
configurations in accordance with the City of Las Vegas Downtown Centennial Standards, 
including all connecting roadways. The sidewalk configuration shall include a 5-foot 
amenity zone and 10-foot PCC sidewalk. 

 Grand Central Industrial Connector (GCI): Industrial Road shall be connected to Grand 
Central Parkway with an Overhead Structure crossing the Railroad right-of-way. As 
specified in Section 5 (Landscape and Aesthetics), provide median islands to 
accommodate landscaping. Provide sidewalk configurations in accordance with the City 
of Las Vegas Downtown Centennial Standards. The sidewalk configuration shall include 
a 5-foot amenity zone and 10-foot PCC sidewalk. The amenity strip is not required across 
the GCI Overhead Structure crossing the Railroad. Provide a new traffic signal at the 
Grand Central/Western/Industrial intersection. 

 Oakey Boulevard: Provide PCC median islands to separate eastbound and westbound 
lanes, extending from the Martin Luther King Boulevard intersection and ending at the 
Western Avenue intersection. Provide a minimum clear horizontal width of 67 feet for 
westbound Oakey Boulevard under Bridges H-933N/S (I-15 over Oakey Blvd) and H-3056 
(SA3 Ramp over Oakey Blvd). Clear width will accommodate future westbound Oakey 
Boulevard traffic lanes, bike lane, curb and gutter, sidewalk and Type B median barrier 
and shall be measured between faces of bridge supports perpendicular to Oakey 
Boulevard. 

 Alta Drive: Provide driveway access to the World Market Center from the new ramp 
intersection with Alta Drive. The Control of Access requirements will be modified by the 
Department. Design and install signing to restrict public access to the driveway. A new 
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traffic signal improvement is planned by others at the existing Premium Outlet Mall 
entrance; coordinate the Alta Drive design with these planned improvements. Provide 
PCC median islands to separate eastbound and westbound lanes.  

 Pavement Surface: Where pavement marking Work is to be constructed, Design-Builder 
shall mill the existing pavement to a depth of ¾ inch and construct a ¾-inch ultra-thin 
asphalt concrete surface (UTACS) across the roadway as set forth in Section 10 
(Pavement). The milling and pavement Work shall be for the full width of the roadway 
between the two curbs. The limits of the milling and pavement Work at intersecting 
roadways shall be to the curb return of the intersecting roadway. 

9.3.4.1 Local Future Improvements 

The Local Future Improvements provides for the planned ultimate build-out of the Project’s local 
street network in the area by the City of Las Vegas and the Department. The RID titled Exhibit 2, 
I-15 Freeway Future Improvement, illustrates the general limits of the Local Future Improvements 
infrastructure. The Project Neon – Future Phase Preliminary Design included in the RID conveys 
the general intent of the future local roadway improvements. 

If Design-Builder elects to modify the Department’s proposed design for the Local Future 
Improvements, Design-Builder’s design shall comply with the standards shown in 
Attachment 09-2 (Arterials, Collectors, and Local Streets Design Criteria). If Design-Builder elects 
to modify the design for the Project and Design-Builder’s design results in modifications of the 
Reference Design or Project Neon-Future Phase Preliminary Design, Design-Builder shall 
demonstrate the future improvement compatibility as set forth in Section 1.2.2 (Future 
Improvement Phases). In addition Design-Builder shall submit Design Documents demonstrating 
such compliance including but not limited allowance for and accommodation of to the following 
design requirements: 

1. The horizontal and vertical alignments for the future local roadways may be changed from 
what is shown in the Project Neon – Future Phase Preliminary Design included in the RID. 
However, implementation of the proposed change must be achievable within the Project 
ROW or Future Improvement Phases ROW as set forth in Section 1.2.2.1 (Future 
Improvement Compatibility). 

2. The minimum number of general-purpose (through) lanes for the future local roadways 
shall be the number depicted in the Project Neon – Future Phase Preliminary Design 
included in the RID. Design-Builder may propose modifications to the number of turn lanes 
and lane storage lengths if the modifications comply with the Project’s traffic operational 
performance requirements as set forth in Section 11.3 (Traffic Operations [Design] 
Requirements). 

3. The intersection configurations for the future local roadways depicted in the Project Neon 
– Future Phase Preliminary Design included in the RID may be changed from what is 
shown in the RID. The minimum number of intersection turn lanes and necessary lane 
storage lengths shall be as depicted in the Project Neon – Future Phase Preliminary 
Design. Design-Builder may propose modifications to the number of turn lanes and lane 
storage lengths if the modifications comply with the Project’s traffic operational 
performance requirements as set forth in Section 11.3 (Traffic Operations [Design] 
Requirements).  
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4. The general location and limits of new bicycle and pedestrian improvements is depicted 
in the Project Neon – Future Phase Preliminary Design included in the RID. In addition, 
all bicycle and pedestrian facilities shall comply with the requirements and other Contract 
Documents.  

5. The general location and number of bus turn-outs shall be provided as depicted in the 
Project Neon – Future Phase Preliminary Design included in the RID. 

6. The general locations of specific driveway relocations are depicted in the Project Neon – 
Future Phase Preliminary Design included in the RID. 

7. The Department has no approved preliminary design exceptions or Deviations for the 
Local Future Improvements. If Design-Builder elects to modify the design for the Project 
and Design-Builder’s design results in modifications of the Reference Design or Project 
Neon-Future Phase Preliminary Design, Design-Builder shall submit in accordance with 
Section 9.5.1 (Stage 1 Design) a preliminary design exception memorandum documenting 
Design-Builder’s proposed design exceptions or Deviations for the Local Future 
Improvements. 

9.3.5 Design Exceptions 

Through its preliminary design process, the Department has accepted certain design exceptions 
and deviations to the Project Standards and design criteria for Design Work described in this 
section, which are included in Attachment 09-3 (Design Exceptions and Deviations). These 
exceptions and deviations are based on the preliminary roadway concept illustrated in the 
Reference Design drawings included in the RID and are for specific locations and specific 
situations. If Design-Builder’s design for the Project differs from the Reference Design but 
continues to use the specific design exceptions or deviation, Design-Builder shall obtain written 
approval from the Department and FHWA for any proposed change.  

Design-Builder may request additional design exceptions and deviations on a case-by-case basis. 
Design-Builder shall obtain written approval from the Department and FHWA for any proposed 
design exception or deviation as set forth in Section 3.13 (Design Exceptions).  

9.3.6 Transit Facilities 

Design-Builder shall provide bus turn-outs at the approximate locations depicted in the Reference 
Design drawings included in the RID. Design-Builder’s Work includes the design and construction 
of bus turn-outs in accordance with the Uniform Standard Drawings for Public Works’ 
Construction, Off-Site Improvements, Clark County Area, Nevada, including but not limited to turn-
out, shelter pad, shelter, signing, lighting, and other improvements. The bus shelter shall have a 
similar configuration as illustrated in the RID file named “Bus Turnout Shelter” including size, 
features, and materials features including but not limited to benches, roof panels, and screens. 

Design-Builder shall provide bus rapid transit lanes that maintains the existing movements 
through the Grand Central Parkway and Iron Horse Drive roadways. Design-Builder shall design 
the Western Avenue and Grand Central Parkway new connection to accommodate two future bus 
rapid transit lanes. The future lanes will cross Charleston Boulevard through an at-grade 
intersection. Design-Builder shall provide a minimum 40-foot-wide median, extending from 
450 feet south of Charleston Boulevard and continuing to Iron Horse Drive Intersection. Design-
Builder shall transition the bus rapid transit lanes to connect to the existing facilities.  
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9.3.7 Bicycle and Pedestrian Work 

Design-Builder shall design and construct all bicycle and pedestrian infrastructure Work for the 
Project as set forth in these Technical Provisions, including Attachment 09-2 (Arterials, Collectors, 
and Local Streets Design Criteria). Design-Builder shall ensure the bicycle and pedestrian 
infrastructure Work of this Project supports the Department’s commitment to integrating bicycle 
and pedestrian travel into Project development. Design-Builder shall coordinate with all affected 
Governmental Entities to maintain consistency with existing and proposed bicycle and pedestrian 
infrastructure Work. 

9.3.7.1 Bicycle Facilities 

Design-Builder’s Work and infrastructure shall be consistent with the region’s bicycle and 
pedestrian plan and accommodate existing bicycle paths and crossings, and on-street bicycle 
facilities. Design-Builder’s facilities shall meet the requirements as defined in Attachment 09-2 
(Arterials, Collectors, and Local Streets Design Criteria) and as applicable to AASHTO’s A Guide 
for the Development of Bicycle Facilities and shall incorporate the following elements relating to 
bicycle facilities into the Project design: 

1. Alignment, profile, cross-section, and materials 

2. Points of connection to existing and proposed bicycle facilities 

3. Signing, signalization, and pavement markings 

4. Methods of illumination, where applicable 

9.3.7.2 Pedestrian Facilities 

Design-Builder shall design, construct, and perform maintenance in accordance with Section 20 
(Maintenance Requirements) during the Construction Work of sidewalks along the roadways 
where sidewalks currently exist and where required by applicable Government Rules. Design-
Builder shall install pedestrian signals and curb ramps at all existing and proposed signalized 
intersections. All pedestrian facilities shall be designed to incorporate ambulatory, visibility, and 
auditory needs of all users and shall include the following elements relating to pedestrian facilities: 

1. Alignment, profile, cross-section, and materials 

2. Points of connection to existing and proposed pedestrian facilities 

3. Signing, signalization, and pavement markings 

4. Separation between pedestrian facilities and the nearest travel lane 

5. Methods of illumination, where applicable 

6. Aesthetics and landscaping requirements in accordance with Section 5 (Landscape and 
Aesthetics)  

9.3.7.3 Americans with Disabilities Act  

Design-Builder shall submit Design Documents for review and comment by the Department, 
demonstrating that the Project complies with all applicable ADA/PROWAG requirements. 

Where curb ramps are to be removed and reconstructed, construct and maintain an alternate 
ADA-compliant pedestrian access route at all times. Backfill all drop-offs at excavations for the 
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curb ramps with aggregate base or place a physical barrier to protect the public if the concrete is 
not replaced the same day. Additional criteria regarding ADA requirements (ADAAG vs. 
PROWAG) are as follows: 

1. All new construction of roadways or pedestrian facilities shall follow PROWAG. 

2. Existing pedestrian facilities (curb ramps, sidewalks) when reconstructed for any reason, 
shall follow PROWAG.  

3. As part of the Project, existing curb ramps that meet 1991 ADAAG guidelines may be left 
in place. Existing curb ramps that do not meet 1991 standards must be replaced as part 
of the Project and shall follow PROWAG.  

4. As part of the Project, existing sidewalk meeting 1991 ADAAG standards may be left in 
place. Sidewalk/driveways that do not meet 1991 standards shall be constructed to current 
PROWAG standards.  

9.3.8 Miscellaneous Roadway Design Requirements 

Ramp Meters: Design-Builder shall provide the necessary number of lanes and configuration to 
provide for ramp metering systems at the locations listed in Section 19.9 (Ramp Meters). The 
configurations shall allow enforcement control area. Lane lengths shall provide the necessary 
vehicle storage to comply with the Project’s traffic operational performance requirements as set 
forth in Section 11.3 (Traffic Operations [Design] Requirements).  

Horizontal Clearance: The lateral offset to the face of an obstruction adjacent to the back of 
sidewalks, including bridge abutments, columns, barriers, retaining walls, soundwalls, fences, 
signs, and other obstructions, shall be a minimum of 2 feet. The lateral offset to the face of an 
obstruction adjacent to the back of median curb shall be a minimum of 6 feet. Where obstructions 
are within this lateral offset, provide roadside safety devices in accordance with Project 
Standards. 

Safety Devices: All roadside safety devices used on the Project shall meet current crash test and 
other safety requirements in accordance with Project Standards. 

Driveways: All driveways adjacent to City of Las Vegas roadways shall be designed and 
constructed in accordance with the requirements of Section 1.2.1 (Local Infrastructure) and 
Section 26 (Standards and References). Driveways adjacent to the Department’s roadways shall 
be designed and constructed in accordance with the Department’s Standard Plans.  

Roadside Design Including Barrier Rail/Guardrail: The roadside for all newly constructed 
facilities, as well as for all altered facilities, shall be constructed and brought into conformance 
with the Project Standards and this Section 9. 

a. As a minimum, provide concrete barrier rail Type FA, FB (3 feet 6 inches high), or FD as 
appropriate, for all roadside barriers at locations on high-speed roadways where the 
posted speed limit (or 85th percentile speed) is greater than or equal to 55 mph, and 
directional traffic volume is higher than 25,000 ADT. Concrete barrier rail shall meet TL-4 
specifications. Type A (2 feet 8 inches high) concrete barrier may be used at locations to 
accommodate sight distance requirements as set forth in Attachment 09-3 (Design 
Exceptions and Deviations). For all other locations Type A (2 feet 8 inches high) concrete 
barrier shall be used and meet TL-3 specifications. Metal guardrail shall only be used for 
terminal applications. 
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b. Crash attenuators shall be SCI Smart Cushions (SCI100GM), at “high speed, high volume, 
and high crash potential locations,” defined as follows:  

 Locations on high-speed roadways where the posted speed limit (or 85th percentile 
speed) is greater than or equal to 55 mph, and directional traffic volume is higher than 
25,000 ADT. 

 Locations with a frequent crash history or expectation of multiple impacts per year, or 
sites with repair time limitations (that is, the location requires immediate repair 
including during night time), or locations 10 feet (or less) off the traveled way, and gore 
locations. Associated crash history information can be requested at the following 
http://www.nevadadot.com/About_NDOT/NDOT_Divisions/Planning/Safety_Engineer
ing/Traffic_Crash_Reports.aspx. 

 New construction or alterations where there is no crash history, but with similar 
geometry or conditions as locations meeting the above criteria 

c. Temporary concrete barrier rail or precast concrete barrier rail shall not be allowed in a 
permanent condition.  

d. Design-Builder shall divide the freeway with concrete median barrier. 

e. Where a barrier wall is needed to retain slopes, provide the same face shape for the barrier 
wall as for the concrete barrier rail to provide proper redirection of errant vehicles. 

f. Provide impact attenuators and rail end treatments listed on the Department’s QPL. 

g. For runs of guardrail and barrier rail to be replaced, the entire run of the rail shall be 
replaced (and brought up to current Project Standards), except as indicated in 
Section 14.3.2.6 (Railings), even if the rail extends outside the proposed improvement 
limits, such as along ramps, cross roads, etc. For shoulder and median barrier railing at 
the project limits, barrier replacement shall extend to the expansion joint at the closest 
barrier flare, bridge railing or retaining wall. For overhead sign signs, gantries, and lighting 
barrier rail shall be replaced to the expansion joint beyond the tappers defined in the 
Project Standards. Guardrail terminals shall be treated with desert varnish stain in 
accordance with Section 5 (Landscape and Aesthetics). Barrier rail shall be painted or 
stained in accordance with Section 5 (Landscape and Aesthetics). 

h. Where existing barriers are to be replaced, remove only as much barrier as can be 
replaced during the same shift or protect the area with portable precast concrete barrier 
rail. 

9.3.9 Control of Access  

Design-Builder shall use the ROW Plans to establish ROW, easements, permission to construct, 
and Control of Access limits. Design-Builder shall maintain all accesses defined in the Project 
ROW and shall not revise Control of Access without the Department’s review and comments. 
Design-Builder shall maintain all existing property accesses until permanent access construction 
is complete. 

To restrict access to the freeway system, provide a new 6-foot fence in accordance with 
Section 5.3.12 (Fencing), ROW Plans, and Project Standards. Retaining walls and soundwalls 
may be located along the Control of Access shown in the ROW Plans. The height of these walls 
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shall be a minimum of 6 feet to restrict access to the freeway system. Should the Control of Access 
location require modifications based on concepts proposed by Design-Builder, provide walls or 
fencing to restrict access as defined in this section. 

Control access to the freeway system by maintaining fence at all times throughout the Project 
until permanent walls and fencing are completed. 

9.3.10 Change-In-Access Report  

A preliminary Change-In-Access Report for the Project has been approved by the Department 
and FHWA. A copy of this report is provided with the RIDs. 

The change in access approval applies only to the configuration depicted and described in the 
preliminary Change-in-Access Report. The completion and submittal for the Department and 
FHWA approval of the formal Change-In-Access Report shall be the responsibility of Design-
Builder in accordance with the Department and FHWA polices for access to the interstate system. 

Design-Builder may propose deviations from the preliminary Change-In-Access Report; however, 
there are no assurances that a revised configuration will be approved by the Department. Design-
Builder shall submit full and clear documentation and obtain the Department and FHWA approval 
of any proposed change in access. Design-Builder shall bear risks of any costs and delays 
associated with a revised interchange configuration and subsequent formal Change-In-Access 
Report proposed by Design-Builder. 

9.3.11 Miscellaneous Facilities 

Design-Builder shall design and construct a crash barrier over eastbound traffic lanes on 
Charleston Boulevard at Bridge G-470 (UPRR Charleston Underpass). The crash barrier shall 
protect the utilities on the west side of the structure from over-height vehicle impacts.  

The Department’s conceptual plan for the crash barrier is included in the RIDs in the file named 
G-470_crash_barrier_concept.pdf. 

The vertical clearance from roadway surface to the bottom of the crash barrier shall be 15 feet 6 
inches. 

Design-Builder shall be responsible for all UPRR coordination. 

9.4 Construction Requirements 

Construction of the roadway improvements shall comply with the Project Standards, the 
requirements of the Contract Documents, including this Section 9, Governmental Approvals, and 
applicable Government Rules. 

9.4.1 General 

Design-Builder shall provide erosion control and Site protection treatments for all areas where 
clearing or grubbing is performed as set forth in Section 8.3.14 (Erosion Control).  

Heavy earth-moving equipment, excavators, cranes, or pile-driving equipment may not cross over 
existing bridges with axle loads heavier than normally allowed on the freeways. 
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Design-Builder shall construct new roadway pavement and or rehabilitate the existing pavement 
as set forth in Section 10 (Pavement). Where pavement Construction Work is required, perform 
maintenance in accordance with Section 20 (Maintenance Requirements) for the existing curbs, 
sidewalks, driveway approaches, and other features adjacent to the side of the roadway. 

9.5 Submittals 

Submittals will include, as a minimum, the documents identified below for each stage of design 
development. Design-Builder shall provide Submittals as set forth in Section 3 (Design Quality 
Management). In addition, Submittals will include, but are not limited to, the Design Documents 
identified below and in this Section 9 for each stage of roadway design development. 

9.5.1 Stage 1 Design 

In addition to the required Submittals described in Section 3.9.1 (Stage 1 Design), Design-Builder 
shall submit the following: 

 Preliminary design exception requests 
 Future Improvement Phases compatibility – Design Documents 

As part of Stage 1 Design Future Improvement Phases compatibility Design Documents, Design-
Builder shall prepare preliminary Design Work and preliminary Plans showing the transition from 
the existing infrastructure, Department’s Project Infrastructure, and Local Agency Project 
Infrastructure for the Future Improvement Phases. At a minimum, Design-Builder shall submit the 
following: 

1. Plan view: 

 Alignments and alignment names 
 Alignment tangent and curve data 
 Grading limits 
 Retaining walls 
 Soundwalls 
 Barrier rail 
 Guardrail terminals 
 Bridge rail 
 Structures 
 Lane and shoulder widths 
 Horizontal clearances 
 ROW (line and easement) 

2. Profiles for each alignment, including: 

 Profiles grades 
 Superelevation diagrams 
 Vertical clearances 
 Vertical curves: begin and end curve station, length, and stopping sight distance 

3. Typical cross-section for each alignment: 

 Widths and slopes of each roadway element 
 Maximum slopes for tie-ins 
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 Alignment name, location, and stationing on the cross-section 
 Location where profile grade is applied 

4. Other preliminary Design Documents 

 Traffic operations documentation 
 Preliminary design exception or deviation memorandum 
 Sequence of construction plan 
 Preliminary traffic control plan 
 Bridge layouts (type of bridge and front sheet) 

9.5.2 Stage 2 Design 

In addition to the required Submittals described in Section 3.9.2 (Stage 2 Design), submit the 
following: 

 Design exception requests 
 Geometric approval request memorandum 
 Preliminary Change-in-Access Report 

Submit design calculations for all proposed and temporary roadways, including the following: 

 Horizontal sight distance (mainline, ramps, and secondary roads) 
 Vertical sight distance 
 Intersection sight distance 
 Intersection geometrics (including vehicle turning movements) 
 Superelevation calculations 
 Clear zone calculations and curve adjustments 
 Length of need calculations for roadside safety 

9.5.3 Released-for-Construction Design 

In addition to the required Submittals described in Section 3.9.3 (Released-for-Construction 
Design), submit the following: 

 Final design exception report including all of the Department’s review and comments 
addressed and reconciled by Design-Builder. 

 Final Change-In-Access Report including all of the Department’s review and comments 
addressed and reconciled by Design-Builder. 

9.5.4 Final Design 

Refer to Section 3.9.4 (Final Design). 

9.5.5 Working Drawings 

Refer to Section 3.10 (Working Drawings). 

9.5.6 Record Drawings 

Refer to Section 3.11 (Record Drawings).
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10 PAVEMENT 

10.1 General 

Design-Builder shall perform all pavement Work for the pavement infrastructure improvements as 
categorized in Section 1.1 (Project Categories and Limits), for the Project, in accordance with the 
requirements of this Section 10 (Pavement) and the Project Standards to provide high-quality, 
durable, and maintainable pavements, improve safety for the public, maintain stakeholders’ trust, 
and uphold the Department’s integrity. 

Pavement sections for the mainline freeway and for all ramps and roadways will be provided in 
this Section 10 (Pavement). 

The Contract Price includes all escalation costs for oil and bituminous material. 

10.2 Standards and References 

Design-Builder shall construct the pavement Work in accordance with the applicable requirements 
of the Contract Documents, including the Project Standards shown in Section 26 (Standards and 
References), specific standards defined in this Section 10 (Pavement), Governmental Approvals, 
and applicable Government Rules. 

Rubberized asphalt pavement materials and construction shall be in accordance with 
Attachment 10-1 (Asphalt Concrete Friction Course). Rubberized asphalt pavement is only 
required in the areas shown in Table 10-1A and is optional in all other areas. 

10.3 Requirements 

The minimum limits for pavement reconstruction on I-15 and US 95 shall be as follows: 

 Design-Builder shall reconstruct the pavement section over the full width of I-15 in accordance 
with Table 10-1A from the north edge of the approach slab(s) at Bridge H-933 N/S (I-15 over 
Oakey Blvd) to the south edge of the approach slab(s) at Bridge I-937 (I-15 over US 95). 

 At any location on I-15 that is beyond the limits noted above and where I-15 will be widened 
or expanded, Design-Builder shall reconstruct the pavement section in accordance with Table 
10-1A over the full width of the facility. The addition of a ramp adjacent to existing pavement 
will not be considered to be widening or expanding I-15. 

 Design-Builder shall reconstruct the pavement section over the full width of US 95 in 
accordance with Table 10-1A between I-15 and the east edge of the approach slab(s) at 
Bridge I-945 (US 95 over MLK Blvd). 

 West of the approach slab(s) at Bridge I-945 (US 95 over MLK Blvd), at locations where US 
95 will be widened or expanded or where existing pavement is removed and replaced in any 
portion of the roadway cross section, Design Builder shall reconstruct the pavement section 
over the full width of US 95 in accordance with Table 10-1A. The addition of a ramp adjacent 
to existing pavement will not be considered to be widening or expanding US 95. 

 Reconstructing pavement sections shall include preparing the subgrade and furnishing and 
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installing subbase, base, pavement and surfacing specified in Table 10-1A and in accordance 
with the Project Standards. 

Where US 95 is not widened or expanded and where existing pavement has not been removed 
and replaced west of the approach slab(s) at Bridge I-945 (US 95 over MLK Blvd), Design Builder 
shall mill and overlay the pavement over the full width of US 95 in accordance with Table 10-1A.  

In addition, to facilitate the conversion of express lanes to HOV lanes on I-15 between Silverado 
Ranch Blvd and approximately station “MS” 714+00 north of Sahara Ave, Design-Builder shall 
mill and overlay the pavement as indicated in Table 10-1A. The mill and overlay width shall extend 
from the median barrier to the inside mainline travel lane edge strip in both the northbound and 
southbound directions. 

10.3.1 Final Pavement Surface 

Design-Builder shall provide a final pavement surface free from residual temporary striping or 
evidence of temporary striping removal efforts (ghost striping). If such residual striping or ghost 
striping is present on the final pavement surface prior to acceptance, Design-Builder shall remove 
the residual striping or ghost striping by approved methods. Approved methods for bridge decks 
and approach slabs include shot blasting and water blasting. The approved method for PCC 
pavement surfaces is to place a 1-inch thickness rubberized asphalt overlay on the full width of 
the roadway. The approved method for PBS dense grade pavement surfaces is to place a 3/4-
inch thickness open grade on the full width of the roadway. The approved method for PBS open 
grade pavement surfaces is to mill 1 inch and place 1-inch thickness open grade on the full width 
of the roadway. Design-Builder shall plan and construct bridge decks, approach slabs and 
roadway pavement sections such that the final approved pavement surface is flush with the riding 
surface on bridge decks and approach slabs. 

10.3.2 Subgrade Requirements for Pavements 

Pavement subgrade preparation, improvements, and testing shall be conducted in accordance 
with the Department’s Standard Specifications and the Project Standards defined in Section 26 
(Standards and References).  

If unsuitable material is encountered within the pavement subgrade, the unsuitable material shall 
be removed to a depth to be determined by Design-Builder’s geotechnical engineer and as 
approved by the Department. Removal of, and mitigation for, unsuitable material within the 
pavement subgrade will be considered a Differing Site Condition and governed by Contract 
Section 13.9.1. Clearing and grubbing material removal, excavation to reach proposed pavement 
subgrade elevation, and onsite soil improvement to increase soil strength and reduce settlement 
under embankments shall not be considered a Differing Site Condition. 

Design-Builder shall excavate unsuitable pavement subgrade material without operating 
equipment directly on the subgrade and in a manner that does not disturb the subgrade surface. 
A smooth, toothless bucket shall be used to remove excavated material from the subgrade 
surface. Remaining loosened material shall be removed with hand tools. 

Areas of the pavement subgrade requiring overexcavation to remove unsuitable material and 
which receive geotextile, geogrid, and drain backfill do not require compaction prior to the 
placement of geotextile, geogrid, and drain backfill. 
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Pavement subgrade areas that do not receive geotextile, geogrid, and drain backfill require 
90 percent compaction. The compacted areas must be able to support a fully loaded dump truck, 
specifically a 10,000-lb single-wheel load (20,000-lb axial load), without rutting. Equipment with 
heavier wheel loads shall not be used and shall be kept off the subgrade. 

Geotextile materials shall conform to Section 731.03.03 of the Department’s Standard 
Specifications.  

Geogrid materials shall conform to Section 731.03.04 of the Department’s Standard 
Specifications. 

If natural in-place moisture at the bottom of excavation makes it impractical to compact the soil, 
the soil shall be moisture conditioned by aeration or other approved means. If, in the judgment of 
the Design-Builder’s geotechnical engineer and the Department, moisture conditioning or other 
approved means do not produce satisfactory results, remove material and place stabilizing 
materials as follows: 

1. Overexcavate below the pavement subgrade to a depth determined by Design-Builder’s 
geotechnical engineer and approved by the Department. 

2. Place nonwoven geotextile on excavated surface. 

3. Place geogrid over the nonwoven geotextile. 

4. Replace overexcavated material with Type 1 drain backfill having 100 percent fractured 
faces, tested in accordance with test method Nev. T230. 

Design-Builder shall prepare the surface area beneath the geotextile prior to laying the geotextile. 
The geotextile surface shall be level and free of deleterious materials, including loose or lightly 
compacted soils. 

Design-Builder shall not drive vehicles or construction equipment directly on the geotextile or 
geogrid. A minimum 8-inch lift of overlying material shall be placed on top of the geogrid before 
operating vehicles or construction equipment over the geogrid. Construction vehicles shall not 
make sudden breaking or sharp turning movements on the first lift of material placed on top of the 
geogrid.  

The geogrid shall be installed in accordance with the manufacturer’s recommendations. Prior to 
installing the geogrid, Design-Builder shall arrange a meeting at the site with the geogrid supplier 
and the geogrid installer. A representative from the manufacturer with geogrid installation 
experience shall be onsite on the first day of geogrid installation and observe installation 
operations for a minimum of 4 hours. 

Design-Builder shall place the geogrid continuously in strips. Place only the amount of geogrid 
needed for immediate pending work to prevent geogrid damage. Roll the geogrid out along the 
alignment in the direction of advancing construction at all locations to the limits directed by Design-
Builder’s geotechnical engineer and as approved by the Department. Overlap the sides of 
adjacent geogrid rolls a minimum of 12 inches. Overlap the geogrid roll ends a minimum of 
12 inches with the roll end closest to the fill to be spread on top. The geogrid shall be tensioned 
by hand. 
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Design-Builder shall ensure that geogrid sections do not separate at overlaps during construction. 
Placement of geogrid around corners shall require cutting the geogrid and diagonal overlapping. 
Prevent the geogrid from buckling or becoming slack as fill is placed. Any displaced or damaged 
geogrid shall be replaced or repaired by Design-Builder.  

If mixing is necessary, Design-Builder shall mix the overlying lift of material prior to placement. 
During placement of drain backfill, the distance the drain backfill material is allowed to drop freely 
onto the geogrid shall not exceed 3 feet. 

10.3.3 Specified Pavement Designs 

The Department has elected to provide the Design-Builder with the plantmix bituminous surface 
(PBS) and Portland cement concrete pavement (PCCP) sections that the Department has 
determined are appropriate for the Project. Accordingly, the pavement design sections indicated 
in Table 10-1 and Table 10-1A for PBS and PCCP are to be used for preparing the Technical and 
Price Proposals and for Construction. 

Design-Builder shall construct the specified improvements for the Local Agency Project 
Infrastructure listed in Table 10-1 and for the Department’s Project Infrastructure in Table 10-1A. 
The pavements for the roadways shown in Table 10-1 and Table 10-1A shall be constructed in 
accordance with the requirements of the Department’s Standard Specifications. Plant-mix open 
graded surfacing (PMOGS) and ultra-thin asphalt concrete surfacing (UTACS) for Local Agency 
Project Infrastructure shall meet the requirements of Attachment 10-2 (Plantmix Bituminous Gap-
Graded Surface). 

Design-Builder shall provide approach slabs at bridge abutments and coordinate the pavement 
structural sections with roadway profiles to ensure that the minimum vertical clearance 
requirements are provided as specified in Section 14 (Structures). 

Design-Builder shall construct a keyed joint between existing and new flexible pavement sections. 
To form the keyed joint, the old pavement section shall be cold milled 6 inches in width and 
3 inches in depth and filled with new PBS to match the existing section. 

Design-Builder shall locate any longitudinal joints in pavements relative to final traffic lane lines in 
accordance with Department’s Standard Specifications. Saw transverse and longitudinal 
weakened plane joints in accordance with Department’s Standard Specifications.  

Design-Builder shall prime coat the surface of the aggregate base under PBS in accordance with 
the Contract Documents. 

Table 10-1 Specified Pavement Designs 
Local Agency Project Infrastructure 

Route Designation Location Improvement Notes 

Martin Luther 
King (MLK) 
Blvd 

Arterial Alta to Hastings 

1 inch UTACS on 5.5 inches 
PBS on 4 inches Type II Base 
on 19.5 inches Type I 
Subbase 

1 

MLK Blvd Arterial 
Hastings to 
Oakey 

1 inch UTACS on 5.5 inches 
PBS on 4 inches Type II Base 

1 
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Table 10-1 Specified Pavement Designs 
Local Agency Project Infrastructure 

Route Designation Location Improvement Notes 
on 19.5 inches Type I 
Subbase 

MLK-CH Ramp 
(Desert Lane 
MLK Blvd Slip 
Ramp) 

Minor 
Collector 

MLK Blvd to 
Charleston  

3.5 inches PBS on 4 inches 
Type I Base on 7.5 inches 
Type II Base where new 
section is required. 

2 

EB Charleston 
to MLK 

Minor 
Collector 

Charleston to 
MLK Blvd 

3.5 inches PBS on 4 inches 
Type I Base on 7.5 inches 
Type II Base where new 
section is required. 

2 

Hastings  Residential 
MLK 
Blvd/Hastings 

Mill 1 inch and replace with 
1 inch PBS 

 

Pinto Lane Residential MLK Blvd/Pinto 
3 inches PBS on 4 inches 
Type II Base on 6 inches 
Type I Subbase 

2 

Ellis Residential MLK Blvd/Ellis 
3 inches PBS on 4 inches 
Type II Base on 6 inches 
Type I Subbase 

2 

New Desert 
Lane 
Connection 

Residential 
MLK Blvd/New 
Desert Lane 
Connection 

3 inches PBS on 4 inches 
Type II Base on 6 inches 
Type I Subbase 

2 

Beardon Drive Residential 
MLK 
Blvd/Beardon 

3 inches PBS on 4 inches 
Type II Base on 6 inches 
Type I Subbase 

2 

Oakey Blvd  Arterial 
MLK Blvd to I-15 
Overpass 

2.5 inches Mill and replace 
with 1 inch UTACS on 
1.5 inches PBS; 1 inch 
UTACS on 5.5 inches PBS on 
4 inches Type II Base on 
19.5 inches Type I Subbase 
where new section is required 

1 

Silver Avenue 
Cul-de-Sac 

Residential 
East of 
Westwood Drive 

3 inches PBS on 4 inches 
Type II Base on 6 inches 
Type I Subbase 

2 

Alta Arterial 
Desert Lane to 
MLK 

Mill 2.5 inches and replace 
with 2.5 inches PBS 

 

Bonneville Arterial 
East side of I-15 
to Grand Central 
(GC) Parkway 

Mill 2 inches and replace with 
2 inches PBS; 1 inch UTACS 
on 5.5 inches PBS on 
4 inches Type II Base on 
19.5 inches Type I Subbase 
where new section is required 
under existing median 

1 



Technical Provisions – Section 10 
Pavement 

RFP Number 12-31-113-00  Nevada Department of Transportation 
Design-Build Contract   Request for Proposals 
Technical Provisions 10-6 Execution Version 

Table 10-1 Specified Pavement Designs 
Local Agency Project Infrastructure 

Route Designation Location Improvement Notes 

Bonneville Arterial 
MLK to east side 
of I-15 

1 inch UTACS on 5.5 inches 
PBS on 4 inches Type II Base 
on 19.5 inches Type I 
Subbase 

1 

Western Arterial Oakey to “AR”  
2.5 inches Mill and replace 
with 1 inch UTACS on 
1.5 inches PBS 

 

Grand Central / 
Western 

Arterial 
“AR” to 
Charleston 

1 inch UTACS on 5.5 inches 
PBS on 4 inches Type II Base 
on 19.5 inches Type I 
Subbase 

1 

Grand Central Arterial 
Charleston to 
Iron Horse Loop 

1 inch UTACS on 5.5 inches 
PBS on 4 inches Type II Base 
on 19.5 inches Type I 
Subbase 

1 

Grand Central / 
Industrial 

Arterial 
Conform south of 
Wyoming to 
Western 

1 inch UTACS on 5.5 inches 
PBS on 4 inches Type II Base 
on 19.5 inches Type I 
Subbase 

1 

Industrial 
(Business) 

Minor 
Collector 

Utah to north end 
cul-de-sac 

1 inch UTACS on 3.5 inches 
PBS on 4 inches Type II Base 
on 7.5 inches Type I Subbase 

2 

Wall Street Residential Wall St/GC-IND 
3 inches PBS on 4 inches 
Type II Base on 6 inches 
Type I Subbase 

2 

Iron Horse 
Loop 

Minor 
Collector 

GC/Iron Horse 
Loop 

Mill 2 inches and replace with 
2 inches PBS; 3.5 inches 
PBS on 4 inches Type I Base 
on 7.5 inches Type II Base 
where new section is 
required. 

2 

1. Pavement section based on Clark County Uniform Standard Drawing 200 for heavy traffic 
and R-value of 16. Design-Builder shall confirm and verify R-value and adjust section as 
necessary. 

2. Pavement section based on Clark County Uniform Standard Drawing 200.1 for heavy traffic 
and R-value of 16. Design-Builder shall confirm and verify R-value and adjust section as 
necessary. 
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Table 10-1A Specified Pavement Designs 
Department’s Project Infrastructure 

Route(s) Designation Location 
Improvement 

Option 1 
Improvement 

Option 2 

I-15 SB 
 
 
 
I-15 NB 

Freeway - 
general 
purpose lanes 
 
Freeway - 
general 
purpose lanes 

2,400 feet south of 
Sahara Ave to  
US 95/I-515 
 
1,000 feet south of 
Sahara Ave to  
US 95/I-515 

1 inch rubberized 
asphalt overlay on 
12 inches PCCP on 
3 inches PBS on 
6 inches AB 

N/A 

I-15 SB 
 
 
 
 
I-15 NB 

Freeway -  
HOV lanes 
 
 
 
Freeway -  
HOV lanes 

2,400 feet south of 
Sahara Ave to 2,800 
feet north of 
Charleston Blvd 
 
2,400 feet south of 
Sahara Ave to 2,100 
feet north of 
Charleston Blvd  

1 inch rubberized 
asphalt overlay on 
10 inches PCCP on 
3 inches PBS on 
6 inches AB 

N/A 
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Table 10-1A Specified Pavement Designs 
Department’s Project Infrastructure 

Route(s) Designation Location 
Improvement 

Option 1 
Improvement 

Option 2 

I-15 SB 
 
 
 
 
 
 
 
 
I-15 NB 
 
 
 
 
 
 
 
 
 
 
 
 
 
HOV Drop 
Ramps 
 
Neon 
Gateway 
 
Ramp NE 
 
Ramp NW 
 
C/D Road 

Ramps 
 
 
 
 
 
 
 
 
Ramps 
 
 
 
 
 
 
 
 
 
 
 
 
 
Ramp 
 
 
Ramp 
 
 
Ramp 
 
Ramp 
 
Collector/ 
Distributer 

I-15 SB to Charleston 
Blvd 
 
Charleston Blvd to 
I-15 SB 
 
I-15 SB to 
Sahara Ave 
 
I-15 NB to Charleston 
Blvd 
 
Charleston Blvd to 
I-15 NB 
 
I-15 NB to Bonneville 
Ave/ 
Alta Dr 
 
I-15 NB to Grand 
Central Pkwy/ Iron 
Horse Loop 
 
I-15 NB and SB to 
Neon Gateway 
 
HOV Drop Ramps to 
Western 
 
I-15 NB to US 95 EB 
 
I-15 NB to US 95 WB 
 
US 95 EB, 
Charleston Blvd and 
Sahara Ave to  
I-15 SB 

3/4-inch PMOGS on  
7 1/2 inches PBS on  
12 inches AB on 
geotextile 

1 inch rubberized 
asphalt overlay 
on 
9 inches PCCP 
on 
3 inches PBS on 
6 inches AB 
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Table 10-1A Specified Pavement Designs 
Department’s Project Infrastructure 

Route(s) Designation Location 
Improvement 

Option 1 
Improvement 

Option 2 

US 95 WB 
 
 
 
 
 
 
 
 
US 95 EB 

Freeway 
(reconstruct, 
Notes 1 and 2) 
 
 
 
 
 
 
Freeway 
(reconstruct, 
Notes 1 and 2) 

I-15 to leading edge 
of approach slab at 
Bridge I-945 over 
MLK and trailing 
edge of approach 
slab at Bridge I-945 
to 1,000 feet west of 
Rancho Drive 
 
Rancho Drive to 
leading edge of 
approach slab at 
Bridge I-945 over 
MLK and trailing 
edge of approach 
slab at Bridge I-945 
to I-15 

3/4-inch PMOGS on 7 
inches PBS on  
24 inches AB 
 
Or 
 
12 inches PCCP on 4 
inches PBS on  
6 inches AB  

N/A 

US 95 WB 
 
 
 
 
 
 
US 95 EB 

Freeway 
(mill and 
overlay,  
Note 1) 
 
 
 
Freeway 
(mill and 
overlay, 
Note 1) 

Trailing edge of 
approach slab at 
Bridge I-945 over 
MLK to 1,000 feet 
west of Rancho Drive 
 
Rancho Drive to 
leading edge of 
approach slab at 
Bridge I-945 over 
MLK 

2 3/4-inch mill, overlay 
with  
3/4-inch PMOGS on 
2 inches PBS 

N/A 

Charleston 
Blvd 

Arterial  

3/4-inch PMOGS on 7 
1/2 inches PBS on 
12 inches AB on 
geotextile on 
24 inches borrow 
(R=45) 

N/A 

Sahara 
Ave 

Arterial  
3/4-inch PMOGS on 9 
1/2 inches PBS on 
6 inches Type II Base 

N/A 

I-15 
Express to 
HOV lane 
conversion 
 
I-15 
Express to 
HOV lane 
conversion 

Freeway – 
HOV lane 
 
 
 
Freeway – 
HOV lane 

“Le” 275+00 to  
“Le” 450+00 
 
 
 
“Le” 450+00 to  
“MS” 714+00 

1 inch mill and 1 inch 
PBOGS overlay to 
eliminate all existing 
permanent and 
temporary traffic lane 
markings that do not 
match the final striping 
configuration 

N/A 

1. Refer to Section 10.3 (Requirements) for additional reconstruct and mill and overlay requirements on US 95. 
2. Design-builder shall use the improvement section that matches the adjacent existing pavement at each 

location of the Work.  
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For the purposes of this Section 10 (Pavement), the word “lanes” shall mean all travel lanes, 
auxiliary lanes, passing lanes, deceleration lanes, and any other pavement on which traffic may 
normally travel. The word “shoulders” shall mean inside and outside shoulders and gore areas. 
Ramps shall be considered to start at the theoretical back of the gore. 

Design-Builder shall construct pavement shoulders with the same structural section as the 
adjacent pavement in the travel lanes. The use of high early strength concrete will not be 
permitted. Dowel bars are required for all transverse joints, while tie bars are required for all 
longitudinal joints as shown in the standard plans and as described in the Contract Documents. 

If widening roadways, Design-Builder shall use the same pavement type as the existing 
pavement. 

10.3.4 Temporary Pavement 

Temporary pavements shall not be used for more than 2 years during the Construction Work. 
Design-Builder shall design, construct, and maintain all temporary pavements in compliance with 
the requirements of the Contract Documents and the following performance requirements: 

 Provide documentation describing the assumptions used to design the temporary 
pavement. At a minimum, the documentation shall include design life and anticipated 
traffic loading for each temporary pavement location. 

10.4 Not Used 

10.5 Submittals 

Design-Builder shall provide submittals as set forth in Section 3 (Design Quality Management).  

10.5.1 Stage 1 Design  

Refer to Section 3.9.1 (Stage 1 Design). 

10.5.2 Stage 2 Design  

Refer to Section 3.9.2 (Stage 2 Design).  

10.5.3 Released-for-Construction Design  

Refer to Section 3.9.3 (Released-for-Construction Design). 

10.5.4 Final Design  

Refer to Section 3.9.4 (Final Design). 

10.5.5 Working Drawings 

Refer to Section 3.10 (Working Drawings). 

10.5.6 Record Drawings 

Refer to Section 3.11 (Record Drawings). 
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11 TRAFFIC  

11.1 General 

This Section 11 presents requirements for the traffic operations of the Department’s Project 
Infrastructure and the Local Agency Project Infrastructure intersections as described in this 
Section 11. Traffic operations generally refers to Level of Service (LOS) and related operational 
measures, like delay and density. Traffic operations requirements are focused on providing an 
acceptable level of operations and minimizing delay to the traveling public, maintaining 
stakeholders trust, and upholding the Department’s integrity.  

11.2 Standards and References 

Design-Builder shall perform Design Work in accordance with the applicable requirements of 
Section 9 (Roadway) and the Project Standards shown in Section 26 (Standards and 
References), specific standards defined in this Section 11, Governmental Approvals, and 
applicable Government Rules. In addition, the following standards shall be used as applicable:  

 Highway Capacity Manual, Transportation Research Board, 2010 

 CORSIM Modeling Guidelines, NDOT, September 2012 

 Traffic Forecasting Guidelines, NDOT, August 2012 

 “Pedestrian Clearance, Yellow Change, and All-Red Clearance Interval Signal Timings,” 
Section IV of Transportation Management Strategies, RTC, Freeway & Arterial System of 
Transportation (FAST), 2012 

 Traffic Control Devices Handbook, Institute of Transportation Engineers, 2013 

11.3 Traffic Operations (Design) Requirements 

Design-Builder’s Design Documents for the Project shall meet the Department’s traffic operations 
requirements for the freeway system and intersections within the Site. Traffic operations 
requirements for the 2025/2035 AM and PM peak periods are described in this Section 11.3. 
Design-Builder shall calculate intersection LOS and freeway density to demonstrate that its 
Design Documents will meet these traffic operations requirements.  

Design-Builder shall conduct intersection and freeway traffic analysis for the 2025 and 2035 
horizon years using the projected traffic volumes provided by the Department. Design-Builder’s 
2025 traffic analysis shall compare the projected traffic operations performance of Design-
Builder's Design Documents to the performance of the Department's Reference Design. Design-
Builder’s 2035 traffic analysis shall compare the projected traffic operations performance of the 
Future Improvement Phases as impacted by Design-Builder’s Design Documents for the Project 
to the traffic operations performance of the Project Neon-Future Phase Preliminary Design 
included in the RIDs. 

Design-Builder shall submit any subsequent modifications to Design-Builder’s Design Documents 
for the Project including Future Improvement Phases for the Department’s review, to determine if 
additional traffic analysis is required. If the Department determines that additional analysis is 
required, Design-Builder shall conduct additional analysis to verify that traffic operations are 
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acceptable, as measured by intersection LOS, freeway density, and other traffic performance 
measures as described in this Section 11.  

The calculation of intersection LOS and freeway density shall be completed using the 2010 
Highway Capacity Manual and traffic operations software. Details of the tools and procedures for 
determining traffic operations performance are provided in the Traffic Modeling and Analysis 
Procedures (TMAP) document in the RIDs.  

Design-Builder shall submit the traffic operational analysis as part of the Stage 1 Design. Traffic 
operational analysis results required to support requests for Deviations shall be submitted to the 
Department for review and comment. Details on the Submittal requirements are provided in 
Section 11.4 (Submittals).  

11.3.1 Intersection Operations Requirements 

The operations of the intersections in Design-Builder’s Design Documents shall be compared to 
the intersection delay values for the Department’s Reference Design and Project Neon-Future 
Phase Preliminary Design listed in Table 11-1. Design-Builder’s Design Documents shall provide 
delay comparable to or better (less) than the values in the table for the Department’s Reference 
Design and Project Neon-Future Phase Preliminary Design for the 2025 and 2035 AM/PM peak 
periods. “Comparable” operations are defined as follows: 

 When the operations of the intersections identified in Table 11-1 are listed as LOS A, B, 
or C, Design-Builder shall provide a Reference Design with LOS C or better operations. 

 When the operations of the intersections identified in Table 11-1 are listed as LOS D, 
Design-Builder shall provide a Reference Design with LOS D or better operations, AND a 
delay of no more than 5.0 seconds/vehicle greater than the delay listed in Table 11-1. 

 When the operations of the intersections identified in Table 11-1 are listed as LOS E or F, 
Design-Builder shall provide a Reference Design with a delay that is no more than 2.0 
seconds/vehicle greater than the delay listed in Table 11-1.  

In addition to complying with the intersection LOS requirements, Design-Builder’s Design 
Documents shall not exceed specified intersection queue maximums. The purpose of the queue 
calculations is to ensure that intersections do not cause upstream queues that exceed available 
storage for turn bays. Design-Builder’s Design Documents shall provide sufficient storage for the 
intersection approaches listed in Table 11-2. Sufficient storage shall be determined by calculating 
the expected maximum queues in 2025 and 2035 (AM and PM peak periods) using the 
procedures outlined in the TMAP. If the maximum queues are less than the storage provided, the 
storage is sufficient. Insufficient storage can be addressed by improving the intersection 
operations, or extending the turn bays. 
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Table 11-1 Intersection Traffic Operations (LOS) Requirements 

No. Intersection 2025 AM 2025 PM 2035 AM 2035 PM 

1 Alta Drive @ Martin Luther King Boulevard C/33 D/41 D/39 D/49 

2 Bonneville Avenue @ I-15 NB ramps B/10 B/15 B/12 A/5 

3 
Bonneville Avenue @ Premium Outlet Mall 
entrance 

B/15 C/25 A/7 B/14 

4 Grand Central Pkwy @ Bonneville Avenue D/47 D/54 D/50 E/74 

5 
Martin Luther King Boulevard @ I-15 SB 
Collector/Distributor Road on-ramp 

B/12 B/13 B/13 B/14 

6 
Martin Luther King Boulevard @ Bearden 
Drive 

A/6 A/6 A/6 A/6 

7 
Grand Central Parkway @ Premium Outlet 
Mall entrance 

B/14 A/9 B/20 B/11 

8 
Grand Central Parkway @ I-15 Grand Central 
Parkway slip ramp 

B/11 A/9 B/12 B/13 

9 Charleston Boulevard @ I-15 SB ramps C/24 B/19 C/25 C/26 

10 Charleston Boulevard @ I-15 NB ramps D/36 D/43 C/34 C/23 

11 Charleston Boulevard @ Grand Central Pkwy D/39 C/27 C/24 D/55 

12 I-15 HOV ramps @ HOV direct access ramp B/15 B/12 B/14 B/14 

13 Western Avenue @ HOV direct access ramp D/38 E/68 D/54 E/59 

14 
Oakey Boulevard @ Martin Luther King 
Boulevard 

C/22 A/9 B/19 B/11 

15 Oakey Boulevard @ Western Avenue D/38 D/36 C/28 D/38 

16 Martin Luther King Boulevard @ Ellis Avenue A/9 B/14 A/9 B/14 

17 
Industrial/Grand Central Parkway @ Western 
Avenue 

C/23 C/33 C/36 E/60 

18 MLK @ Charleston Blvd slip ramp A/7 A/6 A/7 A/7 

NB = northbound; SB = southbound 
X/## = LOS/delay, measured in seconds/vehicle by the applicable HCM methodology 
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Table 11-2 Intersection Traffic Operations (Maximum Queue) Requirements 

No. Intersection Approach Queue Storage Description 

Baseline 
Design 

Storage* Maximum Queue Requirement 

1 

Charleston 
Boulevard @ I-15 
Southbound 
Ramps 

SB 

Storage between Charleston Boulevard 
and gore point where the off-ramp from the 
mainline joins the off-ramp from the 
southbound CD road 

680 feet 
Queue length from any movement on this 
approach may not exceed available storage 

WB 

Storage between southbound and 
northbound (internal storage) plus storage 
between northbound ramp and Grand 
Central Parkway (external storage) 

520 feet 
Queue length from any movement may not 
exceed available storage 

2 

Charleston 
Boulevard @ I-15 
Northbound 
Ramps 

NB 
Storage between Charleston and I-15 
northbound off-ramp gore 

1,930 feet 
Queue length from any movement may not 
extend beyond 650 feet** 

EB 

Storage between northbound and south-
bound ramp (internal storage) plus storage 
between southbound ramp and 180 feet 
west of the southbound ramp (external 
storage) 

440 feet 
Queue length from any movement may not 
exceed available storage 

WB 

Storage between northbound ramp and 
Grand Central Parkway (internal storage) 
plus storage between Grand Central 
Parkway and D&C Work Limits 

780 feet 
Queue length from any movement may not 
exceed available storage 

3 

Charleston 
Boulevard @ 
Grand Central 
Parkway 

EB 

Storage between Grand Central Parkway 
and northbound ramp (internal storage) 
plus storage between northbound ramp 
and southbound ramp (external storage) 

520 feet 
Queue length from any movement may not 
exceed available storage 

4 
I-15 HOV Ramps 
@ NEON 
Gateway Road 

NB 
Storage between NEON Gateway Road 
and I15 northbound HOV off-ramp gore 

1,260 feet 
Queue length from any movement may not 
extend beyond 500 feet** 

SB 
Storage between NEON Gateway Road 
and I-15 southbound HOV off-ramp gore 

1,850 feet 
Queue length from any movement may not 
extend beyond 700 feet** 

WB 
Storage between I-15 HOV ramps and 
Western Avenue 

440 feet 
Queue length from any movement may not 
exceed available storage 

EB = eastbound; WB = westbound; NB = northbound; SB = southbound 
*Provided for reference only; Design-Builder’s Design Documents may vary. 
**If Design-Builder’s Design Documents has less storage than the Baseline, the maximum queue requirement shall be reduced proportionally. 
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11.3.2 Freeway Operations Requirements 

The operations of the freeway segments in Design-Builder’s Design Documents shall be 
compared to the freeway segment density values for the Department’s Reference Design and 
Project Neon-Future Phase Preliminary Design listed in Tables 11-3 to 11-6. Design-Builder’s 
Design Documents shall provide density comparable to or better (less) than the values in these 
tables, which reflect the 2025 and 2035 AM/ PM peak period performance for the Department’s 
Reference Design and Project Neon-Future Phase Preliminary Design. “Comparable” operations 
are defined as follows:  

 When the operations of the freeway segments identified in Tables 11-3 to 11-6 are listed 
with a density of up to 24 vehicles/mile/lane (vpmpl), Design-Builder shall provide a Design 
Documents with a density of 26 vpmpl or less. 

 When the operations of the freeway segments identified in Tables 11-3 to 11-6 are listed 
with a density of 25 to 35 vpmpl, Design-Builder shall provide Design Documents with a 
density of 35 vpmpl or less AND a density of no more than 2.0 vpmpl greater than the 
density listed in Tables 11-3 to 11-6. 

 When the operations of the freeway segments identified in Tables 11-3 to 11-6 are listed 
with a density of more than 35 vpmpl, Design-Builder shall provide Design Documents 
with a density that is no more than 2.0 vpmpl greater than the density listed in Tables 11-
3 to 11-6.  

In addition to the traffic operational requirements described in Section 11.3.2 (Freeway 
Operations Requirements), Design-Builder shall also comply with the minimum number of lane 
requirements specified in Section 9 (Roadway). 

Table 11-3 Freeway Segments Traffic Operations Requirements (NB I-15) 

No. Segment 2025 AM 2025 PM 2035 AM 2035 PM

1 South of Sahara Boulevard off-ramp 31 32 25 28 

2 Sahara Boulevard off-ramp to on-ramp 38 40 25 29 

3 
Sahara Boulevard on-ramp to Charleston 
Boulevard off-ramp 

33 38 20 23 

4 Charleston Boulevard off-ramp to on-ramp 38 40 18 21 

5 
Charleston Boulevard on-ramp to WB US 95 
connector/Martin Luther King Boulevard 

25 26 20 23 

6 
WB US 95 connector/Martin Luther King 
Boulevard to EB US 95 

21 23 21 25 

7 North of EB US 95 30 32 30 36 

Table values indicate density, measured in vehicles/mile/lane by the applicable traffic analysis tools 
EB = eastbound; WB = westbound; NB = northbound; SB = southbound 
 

 



Technical Provisions – Section 11 
Traffic 

RFP Number 12-31-113-00  Nevada Department of Transportation 
Design-Build Contract   Request for Proposals 
Technical Provisions 11-6 Execution Version 

Table 11-4 Freeway Segments Traffic Operations Requirements (SB I-15) 

No. Segment 2025 AM 2025 PM 2035 AM 2035 PM 

1 North of WB US 95 connector to SB I-15 31 28 37 32 

2 
WB US 95 connector to Charleston Boulevard off-
ramp 

24 22 28 25 

3 
Charleston Boulevard off-ramp to Sahara 
Boulevard off-ramp 

31 27 32 28 

4 
Sahara Boulevard off-ramp to Charleston 
Boulevard on-ramp 

36 33 34 31 

5 
Charleston Boulevard on-ramp to 
Collector/Distributor Road entry 

43 38 29 27 

6 
Collector/Distributor Road entry to Sahara 
Boulevard on-ramp 

35 32   

6A 
Collector/Distributor Road entry to Spring 
Mountain Road off-ramp 

  26 26 

6B 
Spring Mountain Road off-ramp to Sahara 
Boulevard on-ramp 

  29 29 

7 South of Sahara Boulevard on-ramp 29 28 32 36 

 

Table 11-5 Freeway Segments Traffic Operations Requirements  
(NB Collector-Distributor Road) 

No. Segment 2025 AM 2025 PM 2035 AM 2035 PM 

1 South of Sahara Boulevard on-ramp N/A N/A 15 16 

2 
Sahara Boulevard on-ramp to slip ramp 
to I-15 

N/A N/A 14 15 

3 
Slip ramp to I-15 to Bonneville Drive off-
ramp 

N/A N/A 14 15 

4 
Bonneville Drive off-ramp to Charleston 
Boulevard on-ramp 

N/A N/A 17 19 

5 
Charleston Boulevard on-ramp to EB US 
95 connector 

N/A N/A 15 19 

6 North of EB US 95 connector N/A N/A 20 27 

Table values indicate density, measured in vehicles/mile/lane by the applicable traffic analysis tools 
EB = eastbound; WB = westbound; NB = northbound; SB = southbound 
N/A = Not applicable – no requirements for a northbound Collector/Distributor road in 2025 
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Table 11-6 Freeway Segments Traffic Operations Requirements (SB Collector/ 
Distributor Road) 

No. Segment 2025 AM 2025 PM 2035 AM 2035 PM 

1 
Martin Luther King Boulevard on-ramp to 
Charleston Boulevard off-ramp 

24 21 25 22 

2 
Charleston Boulevard off-ramp to Pinto 
Road on-ramp 

19 16 19 16 

3 
Pinto Road on-ramp to Sahara 
Boulevard off-ramp 

15 12 14 13 

4 
Sahara Boulevard off-ramp to merge 
with mainline I-15 

9 10 10 12 

Table values indicate density, measured in vehicles/mile/lane by the applicable traffic analysis tools 
EB = eastbound; WB = westbound; NB = northbound; SB = southbound 

11.4 Submittals 

Design-Builder shall provide the Department at a minimum, the documents and files identified 
below for each stage of design development for review and comment with the Design review 
submissions. The Submittals shall be consistent with the Traffic Modeling Analysis Guidelines 
provided in the RIDs, and the 2010 Highway Capacity Manual.  

11.4.1 Stage 1 Design  

Design-Builder shall submit preliminary CORSIM and Synchro files consistent with the Design 
submittals. Input and output files and summary spreadsheets shall be included. 

11.4.2 Stage 2 Design  

Design-Builder shall submit updated CORSIM and Synchro files consistent with the Design 
submittals. Input and output files and summary spreadsheets shall be included. 

11.4.3 Released-for-Construction Design  

Not relevant to this Section 11. 

11.4.4 Final Design  

Design-Builder shall submit final CORSIM and Synchro files consistent with the Design 
submittals. Input and output files and summary spreadsheets shall be included, as well as a 
narrative summary report. 

11.4.5 Working Drawings 

Not relevant to this Section 11. 

11.4.6 Record Drawings 

Not relevant to this Section 11.  
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12 MAINTENANCE OF TRAFFIC 

12.1 General 

Design-Builder shall design and construct the Project, in conformance with the requirements 
stated in this Section 12, to provide for the safe and efficient movement of people, goods, and 
services, through and around the Project, while minimizing negative impacts to users, residents, 
and businesses. Maintenance of traffic (MOT) shall be performed in a manner that minimizes both 
construction duration and impact to the traveling public. The traveling public includes, but is not 
limited to, motorists, bicyclists, pedestrians, and transit operations. This Section 12 (Maintenance 
of Traffic) defines specific requirements, restrictions, and allowable closure durations for both 
travel lanes and ramps. Design-Builder shall submit a Transportation Management Plan (TMP). 
The TMP shall include Temporary Traffic Control Plans (TTCPs).  

12.1.1 Traffic Control Management 

Design-Builder’s MOT Manager shall provide traffic control management for the Project that 
includes, but is not limited to, the following:  

1. Coordinate traffic control activities with the Department, City of Las Vegas, Clark County, 
and Regional Transportation Commission of Southern Nevada (RTC). In addition, 
coordinate and communicate proposed traffic control activities with the Department’s 
Public Involvement Plan (PIP) Manager. 

2. Implement traffic management strategies. 

3. Evaluate the effectiveness of the traffic management strategies and details and make 
adjustments as needed. 

4. Supervise the activities of the Traffic Control Supervisor (TCS). 

5. Minimize impact to traveling public during Special Events. 

Design-Builder shall provide an onsite TCS whose sole responsibility is to supervise and 
continuously monitor the installation and maintenance of all traffic control devices. The TCS must 
be available 24 hours per day, 7 days per week, throughout the duration of onsite Project 
activities, including times of suspension of the Work. At times when the TCS is not on the Project 
Site, the TCS will be onsite within 45 minutes of notification. Design-Builder shall inspect traffic 
control activities in accordance with Section 12.5.3 (Traffic Control Inspections and Records). 

12.2 Standards and References 

Design-Builder shall design and construct the Work in accordance with the applicable 
requirements of the Contract Documents, including the Project Standards shown in Section 26 
(Standards and References), specific standards defined in this Section 12, Governmental 
Approvals, and applicable Government Rules.  

12.3 Transportation Management Plan 

Design-Builder shall provide a TMP in accordance with The Work Zone Safety and Mobility 
Implementation Guide (Revised March 2012), the requirements defined in Section 12.4 (Design 
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Requirements), and the Project Standards. In addition, Design-Builder shall prepare a traffic 
management section for the PIP as set forth in Section 6 (Public Involvement). The Department 
will provide Design-Builder with a list of Department representatives for the Project traffic 
management team to be included in Design-Builder’s TMP. 

The preliminary TMP is due in accordance with the submittal schedule set forth for the PMP 
(Attachment 01-3 [Project Management Plan]) and shall be updated in accordance with 
Section 1.5 (Project Management Plan). The Department will review and approve the TMP as 
part of the PMP.  

12.3.1 Additional Design-Builder Requirements for TMP Development 

In addition to the requirements in The Work Zone Safety and Mobility Implementation Guide 
(Revised March 2012), the TMP shall include the following information: 

1. A cover page/title sheet sealed by a Registered Professional Engineer. 

2. A Temporary Traffic Control Plan (TTCP), including: 

a. Preliminary Plans showing the sequence of Work phases to be performed, duration of 
Work, and the traveled way to be used for all movements of traffic during all Work 
phases for each Design Unit. 

b. Traffic analysis for intersections as described in Section 12.4.2.1 (Maintenance of 
Traffic Analysis) to ensure that there are no operational or safety issues created by 
the TMP.  

c. All proposed long-term lane closures and lane restrictions anticipated for the design 
and construction of the Project. 

d. Detail to the level and standards defined in the NDOT Road Design Guide, 2010 
Edition. 

e. Traffic Control Standard Drawings developed as described in Section 26.1.1 
(Department’s Standard Specifications and Standard Plans) and in Section 26.5 
(Project Neon-DB Standard Drawings).  

f. Traffic Control Specifications developed as described in Section 26.1.1 (Department’s 
Standard Specifications and Standard Plans) and in Section 26.2 (Modifications to the 
Department’s Standard Specifications).  

g. Descriptions of the design methods to be used for temporary roadways. 

h. A lane closure request form for every lane closure if Design-Builder is permitted to 
lower the number of roadway lanes as described in Section 12.4.5 (Request for 
Construction Closures). 

i. Detour routes proposed for Construction Work. Design-Builder shall obtain approval 
from local Governmental Entities for all proposed detour routes and shall obtain, pay 
for, and comply with requirements of all necessary Governmental Approvals and 
Agreements required for the detour routes. 

j. Descriptions that include a switching procedure for traffic between each controlled 
MOT phase change. The switching procedure shall consist of the methods, actions, 
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and signing necessary to complete the switch and the number and duties of traffic 
personnel assigned to perform the switch. 

k. Descriptions that describe a process for transitioning from temporary signage and 
temporary pavement marking to permanent signing and permanent pavement 
marking. 

l. Descriptions that require Design-Builder to coordinate Work with the construction and 
maintenance projects of Governmental Entities that are adjacent to or near the Project 
ROW. The Design Documents shall include a coordination clause listing other 
adjacent or nearby construction projects. 

m. Descriptions that require Design-Builder to maintain existing access to all properties 
within the Project ROW except as provided elsewhere in the Contract Documents. 
Appropriate information about access modifications shall be made available to the 
property owners as required in the PIP. 

3. Approach to incident management and response in conjunction with the Safety Plan and 
Section 1.2.7 (Safety and Health): Items to coordinate shall include identifying staging 
areas where equipment or vehicles needed for incident clearance response can be stored 
and have reasonable and safe access to the construction zone. Design-Builder shall have 
the necessary equipment onsite to repair temporary barrier or to set up temporary traffic 
control until the barrier can be repaired. Design-Builder shall have procedures to identify 
and incorporate the needs of transit operators, Utility Owners, and business owners in the 
Project corridor, including Utility Owner access and business access signing. 

4. Process to identify, design, and receive approval for the designs of any necessary 
temporary traffic signals. 

5. Process to assess the need for revised traffic signal timings, and if revisions are proposed, 
coordination with RTC FAST to perform any signal timing changes. 

6. Work zone access management map and a construction haul route map for each 
construction phase/stage proposed by Design-Builder. 

7. Methods and frequency of inspection and maintenance of all traffic control devices, 
configurations, and setups throughout the Project, at a minimum at the frequencies 
described in Section 12.1.1 (Traffic Control Management) and in accordance with Project 
Standards. 

8. Provisions for continuous access to established truck routes and any Hazardous Materials 
routes. Procedures are to be identified that can modify the TTCPs as needed to adapt to 
current project circumstances. 

9. Provisions for communicating all MOT phase installations and changes with emergency 
service providers, school transportation officials, transit operators, and all affected local 
Governmental Entities. The provisions shall be included in the section for the PIP as set 
forth in Section 6 (Public Involvement). 

10. Information developed in coordination with, and consistent with, the PIP as set forth in 
Section 6 (Public Involvement), and procedures to communicate TMP information to the 
Department’s Public Involvement Plan Manager regarding all MOT work to the public 
before implementation of any MOT phase or phase change. 
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11. Identification of MOT meetings to be held with the Department and all affected 
Governmental Entities. As a minimum, Design-Builder shall arrange and hold an initial 
MOT meeting at least 4 weeks before initial installation of traffic control devices for any 
MOT phase. Design-Builder shall hold a MOT meeting at least 2 weeks before any MOT 
phase switch. 

12. Access and mobility plan depicting haul routes and access points as described in 
Section 12.5.1 (Construction Access and Haul Routes). 

13. Point of contact list that identifies current contact information for Key Personnel and 
includes, but is not limited to, the following agencies affected by the Project: local 
fire/police departments, local school districts, mass transit agencies, state or community 
colleges, and 911 dispatch centers.  

14.  Design-Builder’s plan to coordinate any special transportation accommodations during all 
Special Events as described in Section 6.3.9 (Special Events, Conventions, and Annual 
Events) for the duration of the Project. 

15. Design-Builder shall prepare the TMP implementing the elements defined in Design-
Builder’s Emergency Plan and Incident Management Plan that are included as part of the 
Safety Plan for the Project as described in Section 1.2.7 (Safety and Health). 

16. Design-Builder shall utilize uniformed traffic control officer(s) during I-15 and US 95 
closures. Design-Builder’s TTCPs and schedules shall provide the approximate dates and 
durations that uniformed traffic control officer(s) should be on the Site. Design-Builder shall 
coordinate with the Nevada Highway Patrol for providing the necessary number of 
uniformed traffic control officer(s) and the appropriate dates and times. Design-Builder 
shall provide uniformed traffic control officers(s) for a maximum duration of 4328 hours 
throughout the Construction Work. Design-Builder shall provide the Department a request 
for additional hours beyond the 4328 hours a minimum of 30 days prior to the exceeding 
the hours. The request for additional hours will be considered a Department Directed 
Change. 

12.4 Design Requirements 

12.4.1 General 

The information listed below shall be incorporated into the TTCPs and the TMP: 

1. All MOT procedures for channelization, delineation, and signing shall be in accordance 
with the Project Standards.  

2. All Work zone traffic control devices shall be compliant with NCHRP Report 350 
requirements. Positive Protection Devices are devices that contain and/or redirect vehicles 
and meet the crashworthiness evaluation criteria contained in the AASHTO’s Manual for 
Assessing Safety Hardware. 

3. Design-Builder shall provide temporary striping for any traffic shifts out of existing lane 
markings. Design-Builder shall remove conflicting striping in its entirety. Design-Builder 
shall maintain and replace striping as necessary to provide a clear and safe roadway. 

4. Design-Builder shall obtain review and comments from the Department for all temporary 
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entrance and exit ramps. Design-Builder shall perform associated engineering, 
documentation, and coordination.  

5. Separation: 

a. A minimum clearance of 2 feet between barrier and edge of travel lane is required. 

b. Temporary concrete barrier and approved end treatments shall be used to protect the 
motoring public from the Work area when Work or equipment, including personal 
vehicles and trucks used for loading and unloading, are within an 8-foot offset of the 
travel lane. Portable concrete barrier or temporary guardrail shall be provided if the 
entire clear zone is not traversable or if hazards exist within the clear zone. 

c. Design-Builder shall provide, as necessary, median concrete barrier rail (CBR) with 
temporary traffic screen between opposing lanes at all times for I-15, US 95, and I-
515. Design-Builder shall provide CBR protection with glare screen between public 
traffic lanes and Work zones. 

d. Portable concrete barrier on bridge decks shall be installed according to the 
Department’s Standard Drawings. 

e. On roadways where the posted speed limit is 45 mph or above, Design-Builder shall 
use drums for channelizing devices. Where barricades are used, Design-Builder shall 
not use barricade warning lights. 

f. On streets where the posted speed limit is 40 mph or below, tubular delineators may 
be used to separate two-way traffic when opposing traffic is maintained on the same 
roadbed. 

6. Design-Builder shall maintain all existing on-street parking, unless approved by the 
Department. 

7. Design-Builder shall maintain access at all times to all properties with existing accesses. 
If the existing access must be temporarily closed or modified due to construction 
operations, Design-Builder shall provide and maintain in a safe condition temporary 
access in a manner closely approximating the existing access.  

8. Design-Builder shall maintain existing pedestrian and bicycle accommodations within the 
general limits of the Work during construction. Design-Builder shall provide a pedestrian 
and bicycle plan demonstrating how safe and continuous access shall be accommodated 
for all Project construction phasing/staging for approval by the Department.  

a. Design-Builder shall indicate how pedestrian traffic will be isolated from Work zones 
and vehicular traffic.  

b. If pedestrian traffic is routed onto the roadway at other than crosswalk locations, 
Design-Builder shall use portable precast concrete barrier rails to separate pedestrian 
traffic from the Work zone and vehicular traffic. Portable concrete precast concrete 
barrier rails shall be end-connected (rod and loop connection) and anchor-pinned in 
accordance with Department’s Standard Drawing R-8.7.1. 

c. Sidewalk closures may be allowed, but only for one block and on one side of the street 
at a time. 



Technical Provisions – Section 12 
Maintenance of Traffic  

RFP Number 12-31-113-00  Nevada Department of Transportation 
Design-Build Contract   Request for Proposals 
Technical Provisions 12-6 Execution Version 

d. A pedestrian-safe path shall be maintained at all times along business frontages 
unless otherwise approved.  

9. Design-Builder shall maintain existing transit facilities including shelters, signing, and other 
features within the general limits of the Work during construction. 

10. Traffic signals, either temporary or permanent, shall remain operational from beginning of 
implementation to end of implementation. 

11. Uncurbed edge of pavement widths: Any existing, temporary, or proposed edges of 
pavement shall be a minimum of 2 feet away from the edge of a travel lane. 

12. Design-Builder shall use portable dynamic message signs (DMSs) to assist traffic flow 
approaching and through construction zones on the interstate freeway and as required on 
cross streets. At least 7 days before a road closure or major change in the roadway 
configuration or traffic pattern, Design-Builder shall provide DMSs warning motorists of 
the pending changes. 

a. The DMSs shall remain in place after the long-term traffic control is in place and Work 
has begun in order to provide information to motorists concerning proposed short-term 
traffic control changes such as nightly lane closures or nightly ramp closures.  

b. The DMSs shall be used to convey information that is not reasonable to provide using 
static signs, such as detour route guidance. 

13. Design-Builder shall design all active roadways for effective drainage, with no potential for 
ponding on the travel lanes. Drainage shall be maintained at all times during all phases of 
Construction Work. 

14. Temporary Electrical: Design-Builder shall provide temporary signals and lighting to 
maintain operations and comply with the requirements of the applicable Governmental 
Entities. Design-Builder shall maintain all existing communications for and to traffic signals 
throughout the performance of the Work. Design-Builder shall maintain existing signal 
interconnect and communication systems. Design-Builder shall provide and maintain 
adequate vehicle and pedestrian detection systems through Final Acceptance. 

15. Pavement Edge Drop-offs: 

a. Drop-off conditions of 3 inches or less shall be protected by barrels or delineators. 

b. Drop-offs greater than 3 inches shall be wedged with dense graded aggregate or other 
suitable materials on a 3H:1V or flatter slope. 

c. If a positive separation of 8 feet or greater can be achieved between traffic and the 
drop-off, no wedging will be required, but barrels will be required. Temporary drop-offs 
during working hours in which construction operations are taking place shall be kept 
to a minimum. 

d. Drop-offs greater than 3 inches, resulting from excavations directly adjacent to traffic 
(with no positive separation), shall be limited to 500 feet in length. The intent of this 
requirement is to keep the temporary wedging operation close to the Work to promote 
safety for motorists. 

16. Design-Builder shall follow the requirements set forth in Section 14.4 (Construction 
Requirements) for bridge demolitions, bridge and retaining wall construction, and bridge 
widening. 
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17. Design-Builder shall maintain access from Charleston Boulevard to the businesses at the 
historic Holsum Lofts properties, 241 West Charleston Boulevard; access shall be 
unimpeded at all times during Construction Work through Substantial Completion. 

18. Design-Builder shall maintain a minimum of one driveway per business at all times. If 
business has delivery driveways or access, Design-Builder shall maintain a minimum of 
one delivery access. For businesses with multiple driveways, when driveway closure is 
necessary to progress Work, no driveway may be closed for more than 30 consecutive 
days or more than 45 days in a 90-day period. The grades for temporary driveways shall 
not exceed (increase) the grades of the existing driveway or the newly designed 
permanent driveway, whichever is greater. 

19. Grand Central-Western Connection: At a minimum the Construction Work providing 
either permanent or temporary pavement and traffic signal infrastructure shall be open to 
traffic and operational for the Grand Central-Western Connection to Charleston Boulevard, 
providing the number of lanes and intersection configurations described in Section 9.3.4 
(Local Infrastructure) prior to any Construction Closures on Martin Luther King Boulevard 
and/or Wall Street as defined in Section 12.4.3.2 (Permitted Construction Closures) and 
Attachment 12-1 (Construction Closure Tables), Table 12-6 of these Technical Provisions. 

20. Emergency Response Access: Provide and maintain unimpeded access to and from the 
east and west sides of the I-15 corridor at all times during Construction Work through 
Substantial Completion for emergency responders including but not limited to the Las 
Vegas Fire Rescue Station 10. Provide clear and highly visible signage along I-15 to 
University Medical Center (UMC). Such signage shall be updated as traffic patterns 
change and during construction-phase transitions. 

21. Restricted Date Requirements: To accommodate access in the Project area during the 
holiday season, Design-Builder shall provide the number of lanes, turn lanes, and lengths 
of the lanes currently available, as of the Setting Date, completely open and unrestricted 
during the Construction Work through Final Acceptance beginning on November 15 
through January 15 of the following year for Charleston Boulevard, Grand Central 
Parkway, and the I-15 and Charleston Boulevard interchange. 

12.4.2 Design Parameters for Traffic Control Plans 

Design Speed: The design speed and posted speed shall be the existing posted speed limit on 
approaches to the Work zone, with a maximum 10-mph speed reduction within the Work zone. If 
speed reductions of more than 10 mph below existing posted speed limits are deemed necessary, 
Design-Builder shall submit justification and obtain approval from the Department. 

Design Vehicle: For I-15, US 95, I-515, interchange ramps, and express and HOV facilities, 
Design-Builder shall accommodate a WB-67 for movements through the Work zone. The effect 
of large vehicle off-tracking in horizontal curves shall be provided in the TCPs when determining 
the available width of a roadway or ramp for MOT and protecting the Work area. 

For arterials and local roadways, Design-Builder shall accommodate a WB-62 for movements 
through the Work zone. Turning movements on all local roadways and driveways shall, at a 
minimum, provide similar characteristics as existing.  
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Number of Lanes: The minimum number of lanes to be maintained shall be the number of lanes 
currently available (as of the Setting Date) on each facility, including number and length of turn 
lanes or as set forth in Section 12.4.3 (Construction Closures).  

Lane Widths: During temporary construction traffic control conditions, the preferable minimum 
lane width for travel on I-15, US 95, I-515, interchange ramps, and express and HOV facilities is 
12 feet. The minimum allowable lane widths are 11 feet for the inside and center lanes and 12 feet 
for the outside lane. 

For temporary construction traffic control conditions on arterial streets, the minimum allowable 
lane widths are 11 feet, and 10 feet for turn lanes. For residential streets, the Department may, in 
its sole discretion, allow 10-foot lanes in limited circumstances during construction for short 
distances.  

Shoulder: For I-15, US 95, I-515, interchange ramps, and express and HOV facilities, the 
preferred shoulder width is 8 feet on the outside and 2 feet on the inside. The minimum allowable 
horizontal clearance for temporary concrete barriers is 2 feet for both the outside lane and the 
inside lane. If the preferred outside shoulder width of 8 feet is not provided, Design-Builder shall 
provide emergency pullouts between each interchange, or at ½-mile spacing, whichever is less. 

Minimum pullout length is 150 feet, not including tapers. Design-Builder shall provide tapers for 
pullouts at 50:1 or greater. The minimum pullout width is 14 feet beyond the edge of travel way. 
Design-Builder shall sign the pullouts for emergency parking only and provide a paved surface 
that is not subject to flooding or other conditions that could render them ineffective. Design-Builder 
shall maintain and relocate, as necessary, existing maintenance pullouts during construction. 

For arterials and local streets, the preferred shoulder width is to match the existing condition. The 
minimum allowable horizontal clearance is 2 feet for both the outside lane and the inside lane to 
curbs, temporary concrete barriers, delineators, and other separation items. 

12.4.2.1 Maintenance of Traffic Analysis 

Design-Builder shall evaluate intersection traffic operations in advance of all major MOT phases. 
Major phases will be identified by the Department, and will generally be indicated by major 
changes in work locations and lane closures. The purpose of the evaluation is to ensure that any 
traffic operations impacts related to the MOT plans are acceptable to the Department. Design-
Builder shall use existing traffic data (2013 to 2015) supplied by the Department, supplemented 
by additional traffic counts by Design-Builder as required. Design-Builder should report any 
increases in intersection delay or queue length. The intersections to be evaluated are listed in 
Section 11 (Traffic). Design-Builder shall use Synchro 8, using the procedures in the Traffic 
Modeling and Analysis Procedures (TMAP) in the RID to project the expected queue lengths and 
delays. 

The Department will not use specific delay or queue length thresholds for evaluation, but traffic 
operations will be evaluated while considering Design-Builder’s overall MOT plans and approach. 
If delays or queues are substantially higher than pre-construction conditions, Design-Builder shall 
review and propose alternative strategies. 

The traffic analysis shall be submitted to the Department with the TTCPs and shall be subject to 
the same review requirements. The traffic analysis shall be summarized in report format, and all 
supporting documentation shall also be submitted to the Department. 
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The Department may identify the additional analysis necessary if the traffic impacts are 
unacceptable to the Department. If so, Design-Builder will be required to prepare an analysis of 
the Work activities that includes the following: 

1. Project Location and Description: 

a. Location and Work required 

b. Existing condition 

c. Purpose for the threshold exception request, along with how long and what hours the 
lane closures will be in effect 

d. Recommendations to minimize impacts  

2. MOT Alternatives – All potential options for MOT with descriptions and discussions of 
each, including the following:  

a. Advantages/disadvantages  

b. Estimated timeframe  

c. User and construction cost  

d. Potential economic impact to communities and businesses  

e. Ability to gain public buy-in and awareness of the impacts and means to mitigate those 
impacts  

3. Traffic Analysis  

a. Queue/delay analysis  

b. Percent diversion that is reasonable to expect given the location and construction 
activity  

c. Resulting traffic operations after diverting 

4. Detour Calculations  

a. If a detour is proposed, provide detour route description, detour map(s), out of directional 
travel distances, and additional travel times.  

b. Provide capacity, volume, and queue length calculations for the critical node along the 
detour route.  

c. Suggest improvements to the detour route to improve traffic flow on the route with the 
detour traffic.  

5. Summary and Recommendations  

a. List alternatives in order of preference and explain why the alternative is or is not 
preferred.  

b. Summarize alternatives in table format, including important comparison items such as 
maximum queue lengths; the number and width of open lanes; the length, dates, and 
duration of construction period; and incremental construction cost associated with 
each option.  

Design-Builder shall be responsible for monitoring actual queues and delays during MOT 
operations. If the queues and delays exceed the predicted value (regardless of the reason), then 
it shall be Design-Builder’s responsibility to modify the TTCPs to mitigate impacts to traffic 
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operations. All proposed changes to the TTCPs shall be submitted to the Department for review 
and comment. 

12.4.3 Construction Closures 

Design-Builder shall prepare the TMP, TTCPs, and Project Schedule, and perform Construction 
Work in accordance with the Construction Closures defined in this Section 12.4.3. Design-Builder 
shall schedule and coordinate the Work to minimize the number of Construction Closures. Any 
Construction Closure that is not in accordance Section 12.4.3.2 (Permitted Construction Closures) 
and as defined in the tables included in Attachment 12-1 (Construction Closure Tables) shall be 
subject to Section 17 of the Contract. If Design-Builder fails to open the travel lanes, charges shall 
be assessed in accordance with Section 17.2 of the Contract. 

To accommodate Construction Closures Design-Builder shall provide viable alternative detour 
routes with an emphasis on minimizing disturbances to local street traffic in accordance with 
Section 12.4.2.1 (Maintenance of Traffic Analysis) and Section 12.4.6 (Detours). 

12.4.3.1 Not Used 

12.4.3.2 Permitted Construction Closures 

This section defines the Permitted Construction Closures that can be implemented by the Design-
Builder during both the Peak Periods and Off-Peak Periods beginning at the commencement of 
Construction Work through Final Acceptance. The Permitted Construction Closures are defined 
in the tables included in Attachment 12-1 (Construction Closure Tables). The tables in Attachment 
12-1 provide the route, direction of travel, geographical limits, minimum available lanes, closure 
time period requirements, and allowable Construction Work. Design-Builder shall prepare the 
TMP, TTCPs, and Project Schedule, and perform Construction Work in accordance with the 
Permitted Construction Closures defined in this Section. 

a) Permitted Construction Closures shall not be implemented on the I-15 and the US 95/I-515 
freeway corridors during the same time period, with the exception of the specific 
Construction Closures to perform the Construction Work to replace the structures of the I-
15 and the US 95/I 515 grade separation. 

b) No Construction Closures shall be permitted on I-15 and US 95/I-515 system interchange 
ramps other than the ones listed in Table 12-4 in Attachment 12-1 (Construction Closure 
Tables).  

c) Design-Builder shall submit TCCP for ATMs infrastructure specifically related to 
foundations, barrier, and pavement Construction Work to be performed within the median 
of I-15 and US 95/I-515 freeways. The TCCPs shall be for the ATM Construct Work 
beyond the general limits of Work for the I-15 and US 95/I-515 described in Section 1.1.4.1 
(Department’s Project Infrastructure Limits). At a minimum the TCCP shall describe the 
proposed lane closures and duration of each closure for approval by the Department. If 
Design-Builder fails to open the travel lanes, charges shall be assessed in accordance 
with Section 17.2 of the Contract and Construction Closure delay charges shall be as set 
forth in Appendix 19 of the Contract. 
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12.4.3.3 Permitted Construction Closures Off-Peak Periods Only 

This section defines the Permitted Construction Closures that can be implemented by Design-
Builder only during Off-Peak Periods beginning at the commencement of Construction Work and 
extending through Substantial Completion. These Construction Closures shall not be 
implemented when Construction Closures are in effect as described in Section 12.4.3.2 
(Permitted Construction Closures). Any Construction Closures during Off-Peak Periods proposed 
to be implemented in addition to Permitted Construction Closures described in Section 12.4.3.2 
(Permitted Construction Closures) shall be a Deviation. Any Construction Closure that is not in 
accordance with this Section 12.4.3.3 (Permitted Construction Closures Off-Peak Periods Only) 
shall be subject to Section 17 of the Contract. If Design-Builder fails to open the travel lanes, 
charges shall be assessed in accordance with Section 17.2 of the Contract. 

 Northbound and southbound I-15 shall not be reduced by more than one lane during Off-
Peak Periods. 

 Eastbound and westbound US 95 shall not be reduced by more than one lane during Off-
Peak Periods. 

 Eastbound and westbound US 95 shall not be reduced by more than two lanes during Off-
Peak Periods for Construction Work to erect the new H-3055 and I-937 bridge 
superstructures. 

 The two existing express lanes may be closed for the Construction Work of the Express 
to HOV Conversion. 

 For the entire Project duration a maximum of four Construction Closures of all lanes for 
the exit ramp from southbound I-15 to Sahara Avenue may be implemented during Off-
Peak Periods only and limited to Monday, Tuesday, Wednesday, and Thursday.  

 For the entire Project duration a maximum of four Construction Closures of all lanes for 
the entrance ramp from Sahara Avenue to northbound I-15 may be implemented during 
Off-Peak Periods only and limited to Monday, Tuesday, Wednesday, and Thursday. 

 For the entire Project duration a maximum of four Construction Closures of all lanes for 
the entrance ramp from Charleston Boulevard / Grand Central Parkway to northbound I-15 
may be implemented during Off-Peak Periods only and limited to Monday, Tuesday, 
Wednesday, and Thursday. 

 For the entire Project duration a maximum of four Construction Closures of all lanes for 
the exit ramp from northbound I-15 to Martin Luther King Boulevard for the Construction 
Work to erect the I-938 Bridge superstructure may be implemented during Off-Peak 
Periods only and limited to Monday, Tuesday, Wednesday, and Thursday. 

 For the entire Project duration a maximum of two Construction Closures of all lanes for 
Charleston Boulevard for the Construction Work to demolish each existing bridge crossing 
Charleston Boulevard may be implemented during Off-Peak Periods only. A maximum of 
four Construction Closures of all lanes for Charleston Boulevard for the Construction Work 
to erect each new bridge superstructure crossing Charleston Boulevard may be 
implemented during Off-Peak Periods only. 

 For the entire Project duration a maximum of two Construction Closures of all lanes for 
Alta Drive / Bonneville Avenue for the Construction Work to demolish each existing bridge 
crossing Alta Drive / Bonneville Avenue may be implemented during Off-Peak Periods 
only. A maximum of four Construction Closures of all lanes for Alta Drive / Bonneville 
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Avenue for the Construction Work to erect each new bridge superstructure crossing Alta 
Drive / Bonneville Avenue may be implemented during Off-Peak Periods only. 

 For the entire Project duration a maximum of two Construction Closures of all lanes for 
Oakey Boulevard / Wyoming Avenue for the Construction Work to demolish each existing 
bridge(s) crossing Oakey Boulevard / Wyoming Avenue may be implemented during Off-
Peak Periods only. A maximum of two Construction Closures of all lanes for Oakey 
Boulevard / Wyoming Avenue for the Construction Work to erect each new bridge(s) 
superstructure crossing Oakey Boulevard / Wyoming Avenue may be implemented during 
Off-Peak Periods only. 

 For the entire Project duration a maximum of two Construction Closures of all lanes for 
Symphony Park Avenue for the Construction Work to demolish each existing bridge 
crossing Symphony Park Avenue may be implemented during Off-Peak Periods only. A 
maximum of four Construction Closures of all lanes for Symphony Park Avenue for the 
Construction Work to erect each new bridge superstructure crossing Symphony Park 
Avenue may be implemented during Off-Peak Periods only. 

 For the entire Project duration a maximum of two Construction Closures of all lanes for 
Martin Luther King Boulevard for the Construction Work to demolish each existing bridge 
crossing Martin Luther King Boulevard may be implemented during Off-Peak Periods only. 
A maximum of four Construction Closures of all lanes for Martin Luther King Boulevard for 
the Construction Work to erect each new bridge superstructure crossing Martin Luther 
King Boulevard may be implemented during Off-Peak Periods only. 

 For the entire Project duration a maximum of three Construction Closures of all lanes for 
the Martin Luther King Boulevard entrance ramps to northbound I-15 and I-515 may be 
implemented during Off- Peak Periods only. 

 Construction Closures for the Construction Work to erect new ATM gantries and overhead 
sign bridges may be implemented during Off-Peak Periods only. 

 Construction Closures for the Construction Work associated with the asphaltic concrete 
friction course (crumb rubber), described in Section 10 (Pavement) and permanent 
pavement markings, described in Section 16 (Signs and Pavement Markings) may be 
implemented during Off-Peak Periods only. Request for Construction Closures shall be as 
set forth in Section 12.4.5 (Request for Construction Closure). 

12.4.3.4 Construction Closures Special Events 

For Special Events, Design-Builder shall provide the number of lanes equal to or exceeding the 
Pre-Construction Configuration in both the northbound and southbound directions for the I-15 
corridor. These minimum numbers of open travel lanes shall be provided a minimum of one day 
prior to and one day following the Special Events. If Design-Builder fails to open the travel lanes, 
charges shall be assessed in accordance with Section 17.2 of the Contract.  

The Department will allow exceptions to this Section 12.4.3.4 during Special Events which occur 
between the Tuesday following NASCAR and November 15th of the same year not to exceed two 
(2) separate occurrences for each the northbound and southbound directions during the 
Construction Work not to exceed the maximum duration set forth in Attachment 12-1, Table 12-1 
Permitted Closure Number 2-15SB and Permitted Closure Number 1-15NB. 

To minimize impacts to the World Market Center’s Special Events named Las Vegas Winter 
Market and Las Vegas Summer Market listed in Section 6.3.9 (Special Events, Conventions, and 
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Annual Events), Table 6-2 “Special Events” Design-Builder shall avoid Construction Closures of 
Alta Drive and Bonneville Avenue 30 days prior and 14 days after these two Special Events. 

12.4.3.4.1 Seasonal Construction Closures 

To accommodate access in the Project area during the holiday season, Design-Builder shall 
provide the number of lanes, turn lanes, and lengths of the lanes currently available, as of the 
Setting Date, completely open and unrestricted during the Construction Work through Final 
Acceptance beginning on November 15 through January 15 of the following year for Charleston 
Boulevard, Grand Central Parkway, and the I-15 and Charleston Boulevard interchange. If 
Design-Builder fails to open the travel lanes, charges shall be assessed in accordance with 
Section 17.2 of the Contract. 

12.4.4 Construction Closure Sequencing 

This section defines the sequencing requirements associated with implementing Construction 
Closures for the Project. Prior to Design-Builder implementing a Construction Closure as 
described in Section 12.4.3 (Construction Closures) and as defined in Attachment 12-1 
(Construction Closures Tables), the following requirements shall be met. Any Construction 
Closure that is not in accordance with this Section 12.4.4 shall be subject to Section 17.2 of the 
Contract. 

Prior to implementing Construction Closures as defined in Table 12-5 of Attachment 12-1 
(Construction Closures Tables) and associated detours for the I-15 / Charleston Boulevard 
interchange ramps, the following requirements shall be met: 

 Requirement 1: The US 95 / Martin Luther King Boulevard interchange shall be fully open 
providing a minimum of the Pre-Construction Configuration without any Construction 
Closures. 

 Requirement 2: The I-15 / Sahara Avenue interchange shall be fully open providing a 
minimum of the Pre-Construction Configuration without any Construction Closures. 

 Requirement 3: Sahara Avenue shall be fully open providing a minimum of the 
Pre-Construction Configuration without any Construction Closures. 

Prior to implementing Construction Closures as defined in Table 12-5 of Attachment 12-1 
(Construction Closures Tables) and associated detours for the US 95 / Martin Luther King 
Boulevard interchange ramps, the following requirements shall be met: 

 Requirement 1: The I-15 / Charleston Boulevard interchange shall be fully open providing 
a minimum of the Pre-Construction Configuration without any Construction Closures. 

 Requirement 2: Charleston Boulevard shall be fully open providing a minimum of the Pre-
Construction Configuration without any Construction Closures. 

Prior to implementing Construction Closures as defined in Table 12-5 of Attachment 12-1 
(Construction Closure Tables) and associated detours for the I-15 / Sahara Avenue interchange 
ramps, the following requirements shall be met: 

 Requirement 1: The I-15 / Charleston Boulevard interchange shall be fully open providing 
a minimum of the Pre-Construction Configuration without any Construction Closures. 

 Requirement 2: Charleston Boulevard shall be fully open providing a minimum of the Pre-
Construction Configuration without any Construction Closures. 
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Prior to implementing Construction Closures and associated detours for Oakey Boulevard and 
Wyoming Avenue, the following requirements shall be met: 

 Requirement 1: Charleston Boulevard shall be fully open providing a minimum of the Pre-
Construction Configuration without any Construction Closures. 

 Requirement 2: Wall Street shall be fully open providing a minimum of the 
Pre-Construction Configuration without any Construction Closures unless the Grand 
Central-Western Connection is open as described in Section 12.4.1 (General), item 
number 19. 

 Requirement 3: Sahara Avenue shall be fully open providing a minimum of the Pre 
Construction Configuration without any Construction Closures. 

Prior to implementing Construction Closures and associated detours for Charleston Boulevard, 
the following requirements shall be met: 

 Requirement 1: Oakey Boulevard and Wyoming Avenue shall be fully open providing a 
minimum of the Pre-Construction Configuration without any Construction Closures. 

 Requirement 2: Alta Drive and Bonneville Avenue shall be fully open providing a minimum 
of the Pre-Construction Configuration without any Construction Closures. 

Prior to implementing Construction Closures and associated detours for Alta Drive and Bonneville 
Avenue, the following requirements shall be met: 

 Requirement 1: Charleston Boulevard shall be fully open providing a minimum of the Pre-
Construction Configuration without any Construction Closures. 

 Requirement 2: Symphony Park Avenue shall be fully open providing a minimum of the 
Pre-Construction Configuration without any Construction Closures. 

Prior to implementing Construction Closures and associated detours for Symphony Park Avenue, 
the following requirements shall be met: 

 Requirement 1: Alta Drive and Bonneville Avenue shall be fully open providing a minimum 
of the Pre-Construction Configuration without any Construction Closures. 

Prior to implementing Construction Closures and associated detours for Martin Luther King 
Boulevard, the following requirements shall be met: 

 Requirement 1: Grand Central Parkway shall be fully open providing a minimum of the 
Pre-Construction Configuration without any Construction Closures. 

 Requirement 2: Western Avenue shall be fully open providing a minimum of the 
Pre-Construction Configuration without any Construction Closures. 

Prior to implementing Construction Closures and associated detours for Grand Central Parkway, 
the following requirements shall be met: 

 Requirement 1: Martin Luther King Boulevard shall be fully open providing a minimum of 
the Pre-Construction Configuration without any Construction Closures. 

 Requirement 2: Western Avenue shall be fully open providing a minimum of the 
Pre-Construction Configuration without any Construction Closures. 
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Prior to implementing Construction Closures and associated detours for Martin Luther King 
Boulevard to eastbound US 95 / I-515 ramp, the following requirements shall be met: 

 Requirement: Construction Work to modify the Martin Luther King Boulevard to 
eastbound US 95 / I-515 ramp shall not occur until the Construction Work on the Rancho 
Drive to eastbound US 95 ramp is complete and open to traffic. 

Prior to implementing Construction Closures and associated detours for the eastbound US 95 to 
northbound I-15 ramp (EN ramp), the following requirements shall be met: 

 Requirement: Construction Work to modify the EN ramp shall not occur until the 
Construction Work on the Rancho Drive to eastbound US 95 ramp is complete and open 
to traffic. 

Prior to implementing Construction Closures and associated detours for interchange ramps 
between on I-15 at the Spring Mountain Road interchange, northerly to I-15 D Street Interchange 
and on US 95 at Rancho Drive interchange to I-515 at Las Vegas Boulevard interchange, the 
following requirements shall be met: 

 Requirement 1: Consecutive entrance ramps shall remain fully open providing a minimum 
of the Pre-Construction Configuration without any Construction Closures. Consecutive 
entrance ramps is defined as the two entrance ramps between adjacent interchanges, for 
example the I-15 southbound entrance ramp from Charleston Boulevard (via MLK) and 
the I-15 southbound Sahara Avenue entrance ramp.  

 Requirement 2: Consecutive exit ramps shall remain fully open providing a minimum of 
the Pre-Construction Configuration without any Construction Closures. Consecutive exit 
ramps is defined as the two exit ramps between adjacent interchanges, for example the I-
15 southbound exit ramp to Charleston Boulevard (via MLK) and the I-15 southbound 
Sahara Avenue exit ramp. 

 Requirement 3: Local Agency roadway intersecting the open ramp shall be fully open 
providing a minimum of the Pre-Construction Configuration without any Construction 
Closures.  

Prior to implementing Construction Closures and associated detours for Local Agency roadways, 
the following requirements shall be met: 

 Requirement 1: Consecutive parallel Local Agency roadways shall remain open to traffic 
with no reduction in lanes. 

12.4.5 Request for Construction Closures 

Design-Builder shall obtain approval for every Construction Closure from the Department through 
the submittal of the TMP and TTCPs. A lane closure request form (LCR) for every Construction 
Closure for the proposed implementation of the Released-for-Construction TTCPs shall be 
submitted to the Department for review. Each lane closure request shall include the following:  

1. Detailed description of the Construction Closure, need and type of Construction Closure, 
construction activities that will occur, and date, timing and duration of Construction Closure 

2. Detours for full Construction Closures 

3. Description of the coordination and relationship between the requested Construction 
Closure and: 
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a. Any other Construction Closures that will be in effect during the same period of time 

b. Any past Construction Closures relating to the requested Construction Closure, along 
with results and outcomes of past Construction Closures 

c. Future Construction Closures of the same facility 

d. Adjacent projects 

The inspection of the temporary nightly traffic control shall be as set forth in Section 2 (Quality 
Management System). Design-Builder shall immediately issue a Nonconformance Report if the 
traffic control is not implemented in accordance with the TTCP plans included in the LCR or 
otherwise varies from the TTCP. 

12.4.6 Detours 

To accommodate Construction Closures Design-Builder shall provide viable alternative detour 
routes with an emphasis on minimizing disturbances to local street traffic. Detour alternatives shall 
include but not be limited to temporary roadways, bridges, safety devices, and other infrastructure 
to minimize disturbances to the traveling public. Design-Builder shall provide the proposed detour 
route including a description, detour map(s), out of directional travel distances, and additional 
travel times. Design-Builder shall provide capacity, volume, and queue length calculations for the 
constrained locations along the detour route including suggestions for enhancements to the 
detour route to improve traffic flow on the route with the detour traffic. Construction Closures 
require adequate detour signing and advance guide signing. Detour signing shall be well-
maintained and visible at all times. Construction Closures of interchange ramps and detours shall 
require advisory and advanced warning signs and message boards on other freeways and streets 
in the vicinity of the Project. 

Design-Builder shall design, place, and maintain all construction detour routes required during 
Construction Work and shall obtain all necessary Department approvals and Governmental 
Approvals for detours from the appropriate Governmental Entities. All detour durations shall be 
minimized for the benefit of the traveling public. 

Design-Builder shall use State routes for detour routes, wherever available. If State routes are 
unavailable, Design-Builder shall use local arterials, provided that Design-Builder has obtained 
the necessary permits from the Governmental Entity having jurisdiction. Design-Builder shall not 
use local streets through residential neighborhoods for detour routes. The following existing 
roadways are authorized for detour routes for the Project:  

 Sahara Avenue  
 Charleston Boulevard 
 Martin Luther King Boulevard 
 Bonanza Road 
 Washington Avenue 
 Western Avenue 
 Grand Central Parkway 

Design-Builder shall provide motorists with guidance on diverting around the construction, 
detouring around specific construction sites, and traveling through the construction areas. This 
shall include the installation and maintenance of temporary regional signs to divert traffic around 
the Project. Motorist guidance to and along detour routes shall be provided, together with regional 
guidance. 
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Design-Builder shall maintain detour routes in a condition that is reasonably smooth and free from 
holes, ruts, ridges, bumps, dust, and standing water. Once the detour is removed and traffic is 
returned to its normal pattern, the detour route shall be restored to a condition that is equivalent 
or better than the condition that existed before its use for this purpose. All required pavement 
markings shall comply with the Project Standards and requirements of the local Governmental 
Entities. 

12.4.7 Active Traffic Management System  

Design-Builder shall provide ATM systems to accommodate the TMP and associated plans 
described in this section as set forth in Section 19 (Intelligent Transportation Systems).  

For all TTCPs involving Construction Closures and lane shifts for the I-15 and US 95/I-515 
corridors, Design-Builder shall provide the Department with specific details defining the 
appropriate location for Construction ATM System message for each gantry. The FAST message 
library shall be used. Use of the Construction ATM system during Construction Work shall follow 
the Operational Scenarios outlined in the ATM Concept of Operations.  

12.4.8 Guide Signing  

Design-Builder shall provide guide signing to accommodate the TMP and associated plans 
described in this Section 12.4.8. Design-Builder shall leave all applicable advance guide signs 
and/or exit direction signs in place at all times and shall not obstruct the view of the signs to the 
motorist. Design-Builder shall replace any other removed signs before the end of the work day. 
Design-Builder shall ensure that signs are clearly visible, provide clear direction and information 
for users, and comply with all applicable MUTCD requirements and Project Standards. Design-
Build shall maintain signing continuity on all active roadways within or intersecting the Project at 
all times. 

12.4.9 Roadway Lighting 

Design-Builder shall provide roadway lighting systems to accommodate the TMP and associated 
Plans described in this Section 12.4.9 equal to or exceeding the lighting systems within the Site 
as of the Setting Date.  

12.4.10 Public Transit 

Maintain safe and adequate access to existing bus or transit stops throughout duration of road 
construction in accordance with the following minimum requirements. Design-Builder shall obtain 
written consent from the RTC for temporary closure or relocation of public bus stops. Design-
Builder shall notify the RTC at least 10 days in advance of the proposed temporary closure or 
relocation of any bus stop. In addition, Design-Builder shall update RTC weekly of the construction 
progress and of any anticipated closures or temporary relocation of bus stops (RTC contact: Carl 
Scarborough (702) 676-1608). 

No two consecutive bus stops can be closed at any time. Closure of bus stops at transfer points 
shall not be permitted; however, bus stops at transfer points can be temporarily relocated with the 
approval of the RTC. Design-Builder shall maintain pedestrian access to and from open bus stops 
in conformance with the requirements of the ADA. 
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No bus stops at transfer points shall be closed during Construction Work. Bus stops at transfer 
points can, however, be temporarily relocated with the approval of the RTC.  

If bus or transit stop is temporarily relocated, the existing bus or transit stop sign panels shall be 
relocated to temporary bus or transit stops and shall remain until temporary stop is removed. 
Temporary relocation of sign panels shall conform to Subsection 627.03.05, “Relocation,” of the 
Uniform Standard Specifications for Public Works Construction Off-Site Improvements as 
specified in Section 26.3 (City of Las Vegas Standards). 

12.4.11 Traffic Signal Modifications 

Design-Builder shall coordinate all temporary traffic signal modifications, including signal timing 
changes, with the Department, FAST, and the City of Las Vegas. For any City of Las Vegas signal 
modifications, contact the City’s signal shop at (702) 229-6075 at least 72 hours prior to setup. 

12.4.12 Other Projects 

Design-Builder shall coordinate Construction Work and TCPs with other construction projects 
taking place within the freeway corridor vicinity as described in Section 1.2.6 (Coordination with 
Other Work). 

12.4.13 Permits 

Design-Builder shall obtain any necessary permits from local Governmental Entities for all TTCPs.  

12.5 Construction Requirements 

Channelizing devices approved for use on the Project are detailed in the Project Standards. 
Design-Builder shall provide, erect, and maintain channelizing devices, signs, barriers, and other 
traffic control devices used for MOT in acceptable condition, in accordance with the Project 
Standards. 

Design-Builder shall be responsible for supplying, erecting, and maintaining all flashing arrows 
and variable message boards necessary to maintain traffic for the Project. 

Design-Builder shall maintain fenced Control of Access for the I-15 and US 95/I-515 corridors at 
all times throughout the Project. The fence shall be 6 feet high and constructed of chain link fence 
material. Where the fence is located adjacent to commercial businesses, install a fabric material 
to screen visual sight of the Construction Work. Maintain the fence in accordance with Section 20 
(Maintenance Requirements). 

Design-Builder shall not use local streets through residential neighborhoods for access to the 
Site. Appropriate MOT and flagging procedures shall be followed during all Construction Work, 
including mobilization and demobilization activities. Deliveries and hauling to and from the 
construction Site shall be confined to the Project ROW and performed via approved haul routes 
along the Project alignment. 

12.5.1 Construction Access and Haul Routes 

Design-Builder shall be responsible for all needed construction and haul routes required for the 
delivery of fill, asphalt, concrete, bridge girders, and all other materials required for the Project 
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and shall obtain, pay for, and comply with the conditions of all necessary Governmental Approvals 
from the appropriate Governmental Entities for temporary roadways, including Construction Work 
and, as applicable, haul routes. 

Design-Builder will only be allowed to use local streets through residential neighborhoods for the 
following activities after obtaining any required approvals from the local jurisdiction: 

 Local roadway improvements and associated Construction Work 
 Utility Adjustments 

As part of the TMP, Design-Builder shall develop an access and mobility plan depicting haul 
routes and access. The access and mobility plan shall depict how deliveries and hauling to and 
from the Project shall be performed via haul routes as permitted by the Department and the entity 
owning the haul route. Movement of materials from one location to another within the Project 
ROW shall be confined to the Project ROW and performed via haul routes, as permitted by the 
Department and the entity owning the haul route. 

Project construction vehicles used by Design-Builder shall comply with any and all vehicle 
registration, load restrictions, and vehicle delineation requirements when used on roads open to 
the public.  

Design-Builder shall not use residential neighborhoods as staging areas for Construction 
equipment, material staging, or stockpiling. Construction equipment shall always be stored in 
locations that do not pose a safety or health risk to the traveling public and adjacent 
neighborhoods. Construction equipment shall be stored either behind barriers or outside of the 
clear zone. Construction equipment shall be stored outside of sidewalks and bike lanes/paths that 
are open to traffic. 

12.5.2 Notification and Coordination 

Design-Builder shall actively assist the Department’s Public Involvement Plan Manager in 
providing advance information to the public regarding construction phasing, detour routes, and 
expected travel impacts. Design-Builder shall provide appropriate exhibits, fact sheets, articles, 
etc., as described in Section 6 (Public Involvement). 

The MOT Manager shall notify the Department at least 14 days before the start of any construction 
activities that would affect traffic operations, including but not limited to the placement or 
relocation of Work zone signs.  

Design-Builder shall notify police, fire departments, and University Medical Center (UMC) Public 
Safety office having jurisdiction over the Project when traffic patterns are to be altered by 
construction operations. Design-Builder shall give the notice in writing with a copy to the 
Department at least 48 hours in advance of affecting public traffic, identifying the traffic pattern to 
be affected and the expected duration of the change, together with any additional information that 
will contribute to public safety. 

Design-Builder shall notify local public bus operators and transit providers, such as, but not limited 
to, the Clark County School District and the RTC, when traffic patterns are to be altered by 
construction operations. Design-Builder shall give the notice in writing with a copy to the 
Department at least 48 hours in advance of affecting public traffic, identifying the traffic pattern to 
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be affected and the expected duration of the change, together with any additional information that 
will contribute to public safety. 

When street parking will be impacted by Construction, 72 hours prior to commencement of 
Construction, Design-Builder shall notify all property owners and/or businesses which will be 
affected by Construction operations and install “No Parking” signs at no more than 250-foot 
intervals along each side of the road where vehicle removal is required. When personal 
notification of all affected property owners and/or businesses is not possible, Design-Builder shall 
reproduce and distribute written notification in the form of a leaflet, door-hanger, flyer or other 
suitable format to each residence or business affected. The notification shall contain date(s) and 
time(s) of Construction, a brief explanation of the Work to be performed, vehicle removal 
instructions, Design-Builder’s business address and 24-hour telephone number of the Design-
Builder’s designated contact person. Any written communications shall be submitted for 
Department approval at least 14 days prior to commencement of Construction operations having 
an impact on street parking.  

Throughout the duration of the Construction Work, the MOT Manager shall notify the Department 
and the others listed in the TMP and this Section 12 in writing of all traffic restrictions and 
upcoming MOT changes. Design-Builder shall provide written notification in accordance with the 
requirements listed in Table 12-1. This notification shall be received by the Department before 
the physical setup of any applicable signs or message boards. 

Information shall include, but is not limited to, all construction activities that affect or interfere with 
traffic, and shall list the specific location, type of Work, road status, date and time of restriction, 
duration of restriction, number of lanes maintained, detour routes if applicable, and any other 
information requested by the Department. A summary of the notification time and requirements 
for closures and restrictions is provided in Table 12-1. 

Table 12-1 Road and Lane Restriction Notification Requirements 

Item Duration of Closure Notification Timeframe 

Ramp and Road Closures >+=2 weeks 14 Business Days before closure 

<2 weeks 7 Business Days before closure 

Lane Closure/Restrictions >=2 weeks 7 Business Days before closure 

<2 weeks 3 Business Days before closure 

 

Any unforeseen conditions not specified in the MOT Plans or TTCPs requiring traffic restrictions 
shall also be reported to the Department using Table 12-1. 

12.5.3 Traffic Control Inspections and Records 

The TCS and/or qualified designee shall inspect all traffic control devices at least four times daily: 
before starting Work, at mid-shift, 30 minutes after the end of the shift, and one additional time 
during nonworking hours. The time for nonworking hour inspections shall be equally spaced for 
the period. The TCS shall also perform nightly inspections of the traffic control devices. Additional 
inspections may be required during Project activities that occur at night.  
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The TCS shall make a daily record of traffic control activities using the Department daily 
construction reports, Form #040-056. Design-Builder shall submit completed forms within 
24 hours. Photographs may be used to supplement the written text. Design-Builder shall make 
the daily record available at all times for inspection by the Department. 

12.6 Submittals 

Submittals will include, as a minimum, the documents identified below for each stage of design 
development. Design-Builder shall provide submittals as set forth in Section 3 (Design Quality 
Management). In addition, Submittals will include, but are not limited to, the Design Documents 
identified below and in this Section 12 for each stage of design development.  

Design submittals for all TTCPs shall be detailed to the level and standards defined in the NDOT 
Road Design Guide, 2010 Edition (Section 7.22 Traffic Control). 

12.6.1 Stage 1 Design  

In addition to the required Submittals described in Section 3.9.1 (Stage 1 Design), Design-Builder 
shall submit the following: 

 TMP update and resubmittal in accordance with Section 1.5 (Project Management Plan), 
including but not limited to TTCPs and the construction access and haul routes plan. 

12.6.2 Stage 2 Design  

In addition to the required Submittals described in Section 3.9.2 (Stage 2 Design), Design-Builder 
shall submit the following: 

 TMP update and resubmittal in accordance with Section 1.5 (Project Management Plan), 
including but not limited to TTCPs, the construction access and haul routes plan, and LCR 
forms. 

Design-Builder’s TTCPs shall show Construction Stage(s) including the sequence of operation, 
Work to be performed, and the traveled way to be used for all movements of traffic during each 
construction phase. TTCPs shall include bike and pedestrian access routes and shall show 
detours, phasing sequences, staging areas, and traffic operations. The Work zones shall be 
clearly delineated. The TTCPs also shall include temporary drainage, temporary signing, 
temporary striping, pavement widening, and temporary lighting requirements. Modifications of 
existing traffic signals or installation of temporary signals shall be shown for each stage of 
construction. Design-Builder shall show all traffic control devices, including but not limited to 
construction signs, alterations to permanent signs and special sign details, drums and/or cones, 
barricades, traffic barriers and crash cushions, arrow boards, signal systems and DMSs, flagger 
stations and uniformed traffic control officers, and pavement markings. 

12.6.3 Released-for-Construction Design  

In addition to the required Submittals described in Section 3.9.3 (Released-for-Construction 
Design), Design-Builder shall submit the following: 
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 TMP update and resubmittal in accordance with Section 1.5 (Project Management Plan), 
including but not limited to TTCPs, the construction access and haul routes plan, and LCR 
forms. 

 Daily record of traffic control activities; Form #040-056. 

12.6.4 Final Design  

Refer to Section 3.9.4 (Final Design). 

12.6.5 Working Drawings 

Refer to Section 3.10 (Working Drawings). 

12.6.6 Record Drawings 

Refer to Section 3.11 (Record Drawings). 
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13 GEOTECHNICAL 

13.1 General 

These Technical Provisions cover the design and construction of geotechnical infrastructure 
improvements as categorized in Section 1.1 (Project Categories and Limits), and includes 
references to soil investigations, laboratory testing results, geotechnical reports, instrumentation, 
analysis and design recommendations, and construction monitoring. The design and construction 
of all geotechnical facilities and components shall provide functionality, durability, ease of 
maintenance, safety, and aesthetics. 

Design-Builder shall conduct all geotechnical Work and reporting in accordance with the AASHTO 
LRFD Bridge Design Specifications. Design-Builder shall be solely responsible for conducting the 
required geotechnical investigations and preparing all geotechnical reports and 
recommendations. 

The Geotechnical Data Report, which contains the preliminary geotechnical data obtained by the 
Department for this Work, is included in the RIDs. See Section 1.9 in the Contract for information 
regarding use of the RIDs.  

Design-Builder shall form its own interpretation of the existing geotechnical data, including as to 
its suitability and sufficiency, as well as the form and nature of the subsurface conditions that may 
affect Design-Builder’s detailed design, construction methods, and equipment. 

Design-Builder shall conduct sufficient research and additional investigation as necessary to 
verify and, as applicable, supplement the available information such that it is sufficient, reliable, 
and accurate to design and construct the Work.  

As required, Design-Builder shall conduct supplemental subsurface explorations, testing, and 
analyses for all geotechnical components of the Project in accordance with all applicable criteria 
and Project Standards cited herein, and in accordance with these Technical Provisions.  

13.2 Standards and References  

Design-Builder shall design and construct Work for the Project in accordance with the applicable 
requirements of the Contract Documents, including Project Standards shown in Section 26 
(Standards and References), specific standards defined in this Section 13, Governmental 
Approvals, and applicable Government Rules. 

13.3 Design Requirements 

13.3.1 Geotechnical Subsurface Exploration 

13.3.1.1 Preliminary Subsurface Data 

A preliminary subsurface investigation has been completed to provide site characterization for the 
Project. The related reports are included with the RIDs and are titled as follows: 

 CH2M HILL. 2014. Geotechnical Data Report, Project NeonP3 Phase, Las Vegas, 
Nevada. Prepared for Nevada Department of Transportation. May.  
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 CH2M HILL. 2014. Geotechnical Data Report, Addendum 1, Project Neon-P3 Phase, 
Las Vegas, Nevada. Prepared for Nevada Department of Transportation. July. 

 CH2M HILL. 2015. Geotechnical Data Report, Addendum 2, Project NEON Design-Build 
1-4, Las Vegas, Nevada. Prepared for Nevada Department of Transportation. April. 

 CH2M HILL. 2015. Geotechnical Data Report, Addendum 3, Project NEON Design-Build 
1-4, Las Vegas, Nevada. Prepared for Nevada Department of Transportation. May. 

The preliminary subsurface investigations consist of hollow-stem auger (HSA) and rotary wash 
borings, shear wave velocity measurements, pressuremeter testing, laboratory testing, and 
groundwater monitoring data. 

13.3.1.2 Design-Builder’s Subsurface Exploration  

If Design-Builder determines that additional geotechnical data are necessary to complete the 
Work, Design-Builder shall implement a subsurface exploration and testing program. The 
supplemental investigation shall include all field and laboratory testing necessary to establish the 
geotechnical conditions and to perform all geotechnical and foundation design and analyses.  

The program, herein designated as Design-Builder’s subsurface exploration program, shall be 
developed and implemented to obtain the data as required to meet Project Standards and Design-
Builder’s design approach and construction methods. Design-Builder’s subsurface exploration 
program, including the location, number, depth, type of boreholes, field testing and sampling, and 
laboratory testing shall conform to the Project Standards.  

The details of Design-Builder’s subsurface exploration program to be used for Design Work shall 
be submitted to the Department as a Geotechnical Subsurface Exploration Planning 
Memorandum for review and comment by the Department. The rationale for the development of 
the exploration program, data interpretation, and parameter selection, together with descriptions 
of the methods of analyses, shall be presented. The Department’s review and comments on the 
Geotechnical Subsurface Exploration Planning Memorandum will indicate only that it conforms to 
the minimum requirements of the Project Standards. Design-Builder shall maintain full 
responsibility for ensuring that the subsurface exploration program is sufficient to design and 
construct the Work. The Department will review and comment on Design-Builder’s subsurface 
exploration program before its implementation. Design-Builder shall perform its subsurface 
exploration program to establish all geotechnical parameters and subsurface conditions required 
for the Work. Design-Builder shall provide the results of the studies in Geotechnical Design 
Planning Memoranda to the Department for information. The minimum requirements for layout 
and the depth of exploration points for structures shall be in accordance with the AASHTO LRFD 
Bridge Design Specifications and with the FHWA manual on subsurface investigations.  

If Design-Builder determines that additional exploration work is necessary to support Design-
Builder’s design and construction, Design-Builder shall meet the following requirements for the 
subsurface investigation and laboratory testing to be performed for the Project: 

1. Supervision and Inspection.  

a. All field investigations and laboratory testing shall be performed under the direct 
supervision of a Registered Professional Engineer with a minimum of 5 years of 
experience in the performance and supervision of geotechnical engineering projects. 
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b. All geophysical investigations shall be planned and performed under the direct 
supervision of a geophysicist with a minimum of 10 years of experience. 

c. All boring and in situ testing inspection shall be performed by field inspectors who are 
degreed engineers or geologists and who have a minimum of 2 years of field 
experience in the inspection and reporting of field sampling and testing of similar size 
and content.  

2. Location and Ground Surface Elevation. Design-Builder shall determine the coordinate 
location, station, and offset from the mainline and ground surface elevation for each boring 
and other test probes and show the information on the individual boring logs. 

3. Soil classification shall be performed in accordance with the Unified Soil Classification 
System (USCS).  

4. Final boring logs shall be prepared and presented using gINT or similar software and shall 
be similar in appearance to, and include all the information contained in, current 
Department geotechnical boring logs.  

5. The soil samples obtained by Design-Builder for the supplemental subsurface 
investigation shall be retained until Substantial Completion. 

6. Borings shall be sealed in accordance with borehole plugging guidelines provided in 
regulations for water well and related drilling, 2011 NRS related to underground water and 
wells, and completed at the surface to match the pre-drilling condition. 

13.3.1.3 Laboratory Testing 

Laboratory tests shall be performed to quantify material properties and verify design assumptions 
in accordance with the AASHTO LRFD Bridge Design Specifications. All standard soil and rock 
sample laboratory testing shall be performed in accordance with the Department’s Materials 
Division Testing Manual. AASHTO test designation shall be used for test that are not covered by 
the Department’s Materials Division Testing Manual.  

All laboratory testing shall be performed by laboratories with AASHTO Materials Reference 
Laboratory Certification for each specific test performed. The compaction testing shall be 
performed in accordance with Test Method Nev. T108 (Method of Test for the Determination of 
Maximum Density and Optimum Moisture Content of Soil Using the Modified Proctor Device). 

13.3.2 Geotechnical Design 

13.3.2.1 Geotechnical Design Planning Memoranda 

Design-Builder shall prepare Geotechnical Design Planning Memoranda for each design element 
or groups of design elements based on the Work priority and, as applicable, sequence of 
construction and submit them to the Department for review and comments.  

The memoranda shall include a detailed method statement describing the general philosophy and 
methods of investigation, preliminary design and analysis, and the selection of the anticipated 
means of construction for the included design elements. The method statement shall indicate how 
material and design details are chosen to match selected construction methods and construction 
details and the soil, and groundwater environment for the site. For each Geotechnical Design 
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Planning Memorandum, Design-Builder shall include the following technical information, as a 
minimum:  

1. Description of geology and various ground types to be encountered for each design 
element or group of design elements along the alignment. 

2. A description of the geotechnical information that was collected and analyzed in 
developing Design-Builder’s Geotechnical Design Planning Memorandum. 

3. Assessment of the engineering properties of all soil types, including the expected average 
and range of soil strengths and deformation properties and the preliminary design 
parameters for all soil types relative to the design element or group of design elements. 

4. A narrative describing the interpretation of the pertinent geotechnical data used as a basis 
for preliminary selection, design, and installation of the proposed foundation elements. 

5. A description of the planned supplemental subsurface investigation if any are planned. 

6. A description of the investigation, engineering, and design approach that will be followed 
to develop the most technically and environmentally acceptable and durable foundations, 
cut-and-fill slopes, retaining structures, pavements, stormwater management facilities, 
and geotechnical designs for the elements included in the Geotechnical Planning 
Memorandum. 

13.3.2.2 Design of Bridge Foundations 

The criteria set forth herein shall pertain to the geotechnical and foundation design and shall 
conform to the AASHTO LRFD Bridge Design Specifications. 

A deep foundation shall be used where a shallow foundation cannot be designed to carry the 
applied loads within the allowable settlement or displacements. Deep foundations shall also be 
used where scour, erosion, or unacceptable settlement might occur.  

Design-Builder shall design bridge widenings and modifications to existing bridges in accordance 
with the AASHTO Standard Specifications for Highway Bridges, 17th Edition. Design-Builder shall 
use strength design (load factor design) methodology for all designs based on the AASHTO 
Standard Specifications for Highway Bridges, 17th Edition. 

Refer to Section 14 (Structures) for material requirements and the structural design requirements 
of foundation elements. 

13.3.2.3 Shallow Foundations 

Shallow foundations shall be designed in accordance with AASHTO LRFD Bridge Design 
Specifications for new structures and AASHTO Standard Specifications for Highway Bridges, 
17th Edition for bridge widenings and modifications to existing bridges. 

1. Shallow foundations shall include spread footings for isolated columns, combined footings 
for supporting the load from more than one structural unit, strip footings, and mats or raft 
foundations beneath an entire structure area. 

2. Shallow foundations may be used where there is a suitable bearing stratum near the 
surface and where there are no highly compressible layers or soils susceptible to collapse 
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or expansion below. Shallow foundations shall not be placed in the reinforced portion of 
MSE abutments. Foundation design shall accommodate potentially detrimental 
substances in soil or groundwater, including but not limited to chlorides and sulfates. 

3. The effects of adjacent foundations, variable groundwater conditions, and surcharge loads 
shall be accommodated when evaluating foundation settlements and bearing capacity. 

4. If a shallow foundation is founded on a caliche bearing stratum, additional subsurface 
investigation shall be performed to adequately characterize the stratum’s properties, such 
as thickness and strength. 

13.3.2.3.1 Bearing Capacity 

Shallow foundations shall be analyzed for bearing capacity to confirm that the underlying soil can 
resist the footing loads without bearing capacity failure.  

13.3.2.3.2 Settlement 

Analyses shall be conducted to estimate the total and differential soil settlement induced by the 
foundation loads. Immediate settlements for granular soils and immediate, primary, and 
secondary consolidation settlements for cohesive soils shall be accommodated.  

13.3.2.3.3 External Stability  

Shallow foundations shall be analyzed and constructed for external stability. External stability 
analyses shall include analysis of overturning, sliding, eccentricity, and global failures. Shallow 
foundations shall be designed such that the resultant load falls within the middle third of the 
foundation.  

13.3.2.4 Deep Foundations 

Deep foundations shall be designed in accordance with AASHTO LRFD Bridge Design 
Specifications for new structures and AASHTO Standard Specifications for Highway Bridges, 
17th Edition for bridge widenings and modifications to existing bridges.  

1. Deep foundations may include steel driven piles and drilled shafts.  

2. Timber piles, precast prestressed concrete piles, auger cast in place piles, steel drilled 
piles, screw piles, and existing foundations shall not be considered for use on the Project.  

3. When designing deep foundations, design and construction shall provide 
accommodations to minimize the level of construction noise and the radius of influence 
from construction vibrations.  

4. Piles shall be designed to account for all static and cyclic loads, including load reversals, 
and shall include an appropriate reduction factor to the nominal resistance of the pile or 
pile group to account for load reversal. 

13.3.2.4.1 Axial Capacity 

Deep foundations shall be analyzed for axial capacity. The resistance factors shall be verified by 
supplemental field tests, as determined appropriate by Design-Builder’s geotechnical engineer. 
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Load tests may include static, statnamic, and dynamic load tests, as appropriate for the foundation 
type and soil conditions. Design-Builder shall perform load tests if higher resistance factors are 
used in the pile design in accordance with the AASHTO LRFD Bridge Design Specifications. Load 
tests shall be performed in accordance with the AASHTO LRFD Bridge Design Specifications as 
well as relevant ASTM International load testing standards. Design-Builder shall submit the details 
of the load test program for the Department’s review and comment before its implementation. 

13.3.2.4.2 Group Spacing and Performance 

The design of deep foundations shall consider material properties of the penetrated strata, type 
of foundation, and group effects due to the spacing of foundation elements. 

13.3.2.4.3 Settlement 

The design of deep foundations shall accommodate the total and differential settlement caused 
by the structure loads. The settlement of individual deep foundation elements and of pile groups 
shall be estimated. 

13.3.2.4.4 Downdrag (Negative Skin Friction) 

The design of deep foundations shall accommodate the effect of negative skin friction from 
existing ongoing ground settlement, construction dewatering, variable groundwater conditions, 
the placement of fill or embankments, liquefaction settlement, or pile installation. Downdrag loads 
shall be determined by accounting for the load transfer distribution along the deep foundation 
element as well as the group layout. 

To reduce downdrag forces, corrugated metal sleeves may be used.  

13.3.2.4.5 Lateral Load Capacity 

Deep foundations shall be designed to adequately resist the lateral loads transferred to them from 
the structure without exceeding the allowable deformation of the structure or overstressing the 
foundation elements. The allowable lateral deformations shall be in accordance with AASHTO 
LRFD Bridge Design Specifications.  

The lateral load resistance of the individual and group of deep foundation elements shall be 
analyzed and included in the design. The analysis shall accommodate non-linear soil pressure-
displacement relationships, soil/structure interaction, group action, groundwater, and cyclic and 
static and dynamic load conditions. The deep foundation performance evaluation shall include 
the determination of vertical and horizontal movements, rotation, axial load, shear, and bending 
moment for the foundation elements and the bending stresses in batter piles due to the weight of 
settling soils. Equivalent points of fixity shall be determined using the equivalent stiffness method 
accounting for the soil-structure p-y stiffness and the equivalent fixed end method.  

13.3.2.5 Design of Retaining Walls and Retaining Wall Foundations in Fill 

Design-Builder shall design retaining walls and retaining wall foundations in fill in accordance with 
AASHTO LRFD Bridge Design Specifications. Refer to Section 14 (Structures) for design criteria 
of retaining walls. MSE retaining walls shall have a minimum design life of 100 years. Rockery 
and gabion walls shall not be used as permanent retaining walls except as allowed under 
Section 5 (Landscape and Aesthetics) and Section 14 (Structures). 
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13.3.2.5.1 Vertical Loads 

The loads used in the design of permanent Work shall be in accordance with the requirements of 
the relevant Project Standards, except as otherwise modified or augmented herein.  

13.3.2.5.2 Lateral Earth Pressure 

The design of the retaining structures shall be based on the maximum lateral pressures that will 
develop behind the structures. 

Loads due to soils or backfill shall be derived using the maximum values of the saturated 
densities. Only where it can be clearly demonstrated that the fill is well-drained, and will remain 
well drained in the future, shall any reduction in the degree of saturation may be allowed. The 
submerged densities shall be used for soil unless the location is above the highest seasonal water 
table. 

Hydrostatic pressure induced by the groundwater table, when present, shall be included in the 
lateral pressures. Additional hydrostatic pressures and variations in groundwater conditions due 
to drainage, flooding, and rapid drawdown conditions shall be accommodated in the design of 
retaining structures. 

13.3.2.5.3 Shallow Foundations 

Shallow foundations for retaining walls shall be designed to maintain wall settlements (total and 
differential) within the service limits of the structure. MSE walls shall be designed to maintain wall 
settlements (total and differential) within the applicable tolerances specified in FHWA’s Design 
and Construction of Mechanically Stabilized Earth Walls and Reinforced Soil Slopes. 

13.3.2.5.4 External and Internal Stability 

The external and internal stability shall be in accordance with the requirements of the relevant 
Project Standards. 

13.3.2.5.5 Deep Foundations 

Deep foundations for retaining walls shall be designed in accordance with Section 13.3.2.4 (Deep 
Foundations). 

13.3.2.6 Design of Top-Down Retaining Walls (Walls in Cut) 

Top-down retaining walls shall include steel sheet-piling, tangent or secant pile systems, soldier 
pile and lagging, soil nails, slurry walls, and ground anchored wall systems. Refer to Section 5 
(Landscape and Aesthetics) for aesthetic surface finishing requirements. 

For requirements related to loading, stability, and drainage, refer to Section 13.3.2.5 (Design of 
Retaining Walls and Retaining Wall Foundations in Fill).  

Where soil nail, tie-backs, or ground anchors are required for the resistance of lateral loads, they 
shall be designed in accordance with either FHWA Geotechnical Engineering Circular No. 7: Soil 
Nail Walls or Geotechnical Engineering Circular No. 4: Ground Anchors and Anchored Systems. 
Hollow-bar shall not be used for soil nail wall system. 
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13.3.2.7 Design of Fill Embankments 

13.3.2.7.1 Slope Stability 

The analyses, design, and construction of soil embankment side slopes shall accommodate the 
effects of deterioration and loss of soil resistance due to local climatic and construction conditions, 
and the natural shrink/swell tendencies of the geologic materials of which they are constructed. 
All slopes shall be designed to minimize erosion by rainfall and runoff. Adequate drainage and 
erosion control provisions shall be incorporated in the design and construction of the 
embankments.  

Design-Builder shall dispose of onsite excavated materials that have an R-value of less than 25, 
or that have other deleterious properties. Excavated materials from existing embankments and/or 
onsite native soils having an R-value of 25 or higher can be used in the lower portion of new 
embankments when separated from the bottom of the aggregate base by a minimum of 5 feet of 
borrow or onsite excavated materials having an R-value of 45 or higher. Onsite excavated 
materials having an R-value of 45 or higher can be used to construct embankments. All imported 
soils used to construct the embankments must have an R-value of 45 or higher.  

Design-Builder shall design new embankment fill to meet minimum factor of safety for 
embankment slopes and maximum settlement necessary for rideability and serviceability. Soil 
property values shall be used for in situ fills where design can be based on testing of the actual 
material. Design-Builder shall design and construct all embankment slopes at 2H:1V or flatter, 
except where Reinforced Soil Slopes (RSS) are used. 

Slope stability analyses shall be conducted using a computer program specified in the Project 
Standards. Each embankment configuration and slope shall be analyzed for potential circular and 
wedge type failures. If established by Design-Builder’s geotechnical engineer, slope stability 
analyses is not required for 2H:1V slopes with less than 5 feet in height. The evaluation of global 
slope stability shall accommodate potential seepage forces, water infiltration, surficial water 
runoff, and any weak deposits and seams that are adversely affected by water flow. A minimum 
safety factor of 1.5 shall be provided under static loads for permanent embankment slopes for 
both global stability and surficial (shallow) stability analyses. A minimum safety factor of 1.1 shall 
be provided under pseudostatic loads for the permanent embankment slopes. 

Design-Builder shall coordinate landscape features to account for landscaping, revegetation, and, 
as applicable to address potential adverse impacts and reductions in the factor of safety for fill 
embankment slopes for the as-built condition. At these locations, Design-Builder’s geotechnical 
engineer shall perform site-specific global stability studies for the landscaping condition, which 
may require pre-emptive measures such as localized areas of reinforcement and, as applicable, 
localized areas with buttressing at the toe of slope to maintain the required factors of safety. 

13.3.2.7.2 Settlement 

Analyses shall be conducted to estimate the soil settlement induced by the embankment loads. 
Immediate settlement in granular soils and both immediate and consolidation settlements in 
cohesive soils shall be accommodated. Embankments shall be designed to keep estimated total 
long-term differential settlements less than the tolerable settlement to avoid damage to 
pavements after the completion of the pavement construction. For embankments supporting 
pavement and bridge approach fill, the maximum settlement shall be less than 0.25 inch per 
12-foot lane width in transverse direction, 0.25 inch per 30 feet in longitudinal direction, and 



Technical Provisions – Section 13 
Geotechnical 

Nevada Department of Transportation  RFP Number 12-31-113-00 
Request for Proposals  Design-Build Contract 
Execution Version 13-9 Technical Provisions  

2 inches of total post-construction settlement. For soft-ground situations, refer to Section 13.3.2.8 
(Design of Onsite Soil Improvement). 

13.3.2.8 Design of Onsite Soil Improvement 

The use of soil improvement techniques to increase soil strength and reduce compressibility in 
order to increase the safety factors for external and internal stability and reduce settlements to 
the allowable range will be allowed in the design. Design-Builder shall demonstrate the suitability 
of the proposed method(s) for local conditions.  

All soil improvement systems shall be designed using current practices and procedures. The 
performance of all ground improvement techniques shall be verified with a preproduction field 
testing program. The testing program shall be developed to demonstrate that the proposed 
methods and design will provide sufficient ground improvement to satisfy the specified 
performance requirements. 

13.3.2.9 Alternative Embankment Materials 

Alternative embankment materials for reducing load and settlement may be considered for use 
on the Project. Design-Builder shall demonstrate that any alternative materials used are designed 
in accordance with current practices and procedures, and comply with all environmental 
compliance requirements set forth in the Contract Documents, Governmental Approvals, and 
applicable Environmental Laws. 

13.3.2.10 Design of Reinforced Soil Slopes  

Where reinforced soil slopes (RSS) are approved by the Department for reducing impacts to 
adjacent properties and, as applicable, other natural resources, the design procedures and 
performance requirements shall conform to the requirements of FHWA Design and Construction 
of Mechanically Stabilized Earth Walls and Reinforced Soil Slopes.  

No specific AASHTO LRFD guidance on performance criteria is presently available for RSS 
structures. Therefore, the design procedures and performance requirements for RSS shall be as 
presented in the allowable stress design version of FHWA Design and Construction of 
Mechanically Stabilized Earth Walls and Reinforced Soil Slopes. This shall include adequate 
drainage provisions, slope protection, and erosion control provisions. 

13.3.2.11 Design of Permanent Cut Slopes 

Geotechnical analyses of soil cut slopes shall be performed to assess soil slope stability along 
new and existing roadway cuts. Potential circular and wedge type failure modes shall be analyzed 
for each soil cut and each slope and orientation. A geotechnical analysis of cut slopes shall be 
performed using an appropriate slope stability computer program. Permanent soil cut slopes shall 
be no steeper than 2H:1V with a minimum factor of safety of 1.5 under static loading conditions 
and 1.1 for pseudostatic loading conditions, except where soil reinforcement methods, such as 
soil nails or other stabilization methods are used.  

13.3.2.12 Design of Ground-Mounted Noise Barrier and Concrete Wall 
Foundations 

Foundations for ground-mounted noise barriers and concrete walls may be shallow or deep as 
appropriate for the soil conditions. Refer to Section 13.3.2.4 (Deep Foundations) for the design 



Technical Provisions – Section 13 
Geotechnical 

RFP Number 12-31-113-00  Nevada Department of Transportation 
Design-Build Contract   Request for Proposals 
Technical Provisions 13-10 Execution Version 

requirements of deep foundations and to Section 13.3.2.3 (Shallow Foundations) for the design 
requirements of shallow foundations. 

13.3.2.13 Design of Foundations for Traffic and Intelligent Transportation System 
Structures 

Refer to Section 13.3.2.4 (Deep Foundations) and AASHTO Standard Specifications for Structural 
Supports for Highway Signs, Luminaires, and Traffic Signals for design requirements for deep 
foundations for sign structures, light poles, and all other ancillary ITS including but not limited to 
cameras, cabinets, and traffic poles. Refer to Section 13.3.2.3 (Shallow Foundations) for the 
design requirements for shallow foundations. 

13.3.3 Interim Design Memorandum 

Design-Builder shall prepare an Interim Design Memorandum for each design element or group 
of design elements that is consistent with the Geotechnical Design Planning Memoranda. Interim 
Design Memoranda shall be prepared and provided to the Department for review and comment 
with the Stage 2 Design submission. Each Interim Design Memorandum shall be submitted in 
accordance with the Project Standards, including in PDF format, and shall include the following, 
at a minimum:  

 Description of the design elements included in the memorandum 
 Locations of borings, geophysical testing, and other in situ testing 
 Field testing procedures 
 Final typed boring logs updated with laboratory testing results 
 Results of any in situ testing and geophysical testing 
 A description of subsurface conditions, including groundwater, and subsurface profiles 
 Results of laboratory tests 
 Values assigned to soil parameters for design 
 Descriptions of pertinent geotechnical analyses and designs 
 Conclusions and recommendations for the specific design elements 
 Construction considerations such as vibration monitoring 
 Instrumentation and monitoring requirements 

13.4 Construction  

Design-Builder shall provide geotechnical construction inspection and testing services as needed 
to provide functionality, durability, ease of maintenance, safety, long-term serviceability, and 
aesthetics for the Project. In addition to ensuring the quality of the Work, geotechnical construction 
inspection and testing services shall be used by Design-Builder to avoid or minimize damage 
arising from or related to the Work to adjacent properties and within the Project ROW. Design-
Builder shall be responsible for any and all damage (including but not limited to settlement and 
vibrations) to property, structures, roadway pavements, or Utilities, both inside and outside of the 
Project ROW, caused by the Work on the Project, and shall appropriately mitigate for these 
damages, and repair any damage caused by, arising out of, or related to Design-Builder’s Work. 
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13.4.1 Temporary Support of Excavation 

Temporary support of excavation shall be designed in accordance with all applicable OSHA 
standards and AASHTO requirements. Design-Builder shall complete detailed design of all 
components and submit them for the Department’s review. 

13.4.2 Utilities 

Design-Builder shall identify all new and existing Utilities crossing embankments, evaluate 
settlement impacts on these lines, and evaluate the impacts of abandoned and/or dormant lines 
on settlements. 

Refer to Section 18 (Utilities) for Utilities design and abandonment requirements.  

13.4.3 Construction of Bridge and Retaining Wall Foundations 

Ground consolidation, existing structure settlements, and disturbance to local residents due to 
the installation of deep foundations shall be maintained within limits required by applicable 
Government Rules. 

13.4.3.1 Shallow Foundations 

After excavation, Design-Builder’s geotechnical engineer shall verify that the exposed subgrade 
is suitable for the calculated toe-pressures exerted by the proposed abutment or fill-type retaining 
wall. The Subgrade Verification Document shall be submitted for the Department’s information.  

13.4.3.2 Driven Pile Foundation Testing and Monitoring 

Field testing shall be performed for driven pile foundations to evaluate foundation capacity and 
integrity, verify design assumptions, determine foundation installation characteristics, evaluate 
the pile-driving system performance, and establish foundation depths. The driven pile foundation 
testing and monitoring shall include all necessary QC testing, including test piles or shafts, 
dynamic testing, static load testing, statnamic testing, and non-destructive integrity testing as 
appropriate for the foundation type.  

At least 30 working days before driving piles, Design-Builder shall submit to the Department for 
review and comment the results of wave equation analysis of piles (WEAP) on the hammer-pile-
soil systems proposed for the Project. WEAP shall be performed for all hammers proposed for 
use and for each design element with driven pile foundations.  

A pile-driving analyzer (PDA) shall be used to determine if each hammer is delivering the energy 
required by the WEAP. All PDA equipment, testing, recording, and reporting shall be performed 
in accordance with ASTM D4945, Standard Test Method for High Strain Dynamic Testing of Piles. 
The Case Pile Wave Analysis Program (CAPWAP) shall be used to determine the as-built pile 
capacity from the PDA data. At a minimum, the first pile driven for each substructure unit shall be 
a PDA test pile. 

At least 30 days before constructing deep foundations, Design-Builder shall prepare and submit 
to the Department a detailed description of the proposed driven pile foundation testing and 
monitoring programs for review and comment. The description shall include detailed 
specifications and plans presenting the foundation type, test type, purpose, number, location, and 
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procedures for each test, and the recording and reporting procedures. The testing and monitoring 
of deep foundations shall be in accordance with the applicable ASTM and AASHTO 
specifications. 

Static load tests performed on piles or drilled shafts shall be in accordance with the ASTM D1143 
or AASHTO specifications. Design-Builder may also submit to the Department for its review the 
use of Statnamic Testing arrangement. Load tests shall be performed at locations representative 
of the different subsurface conditions, foundation types, foundation capacities, and foundation 
depths in accordance with the AASHTO LRFD Bridge Design Specifications. At least 30 working 
days before driving load-test piles, Design-Builder shall submit to the Department for review and 
comment the proposed configuration for pile load tests, including the structural calculations for 
the reaction beam, piles, and connections; calibration results for the loading jack, load cell, and 
gauges before the tests; and other pertinent details. 

All foundation field-testing results shall be compared with the design capacity and proposed 
resistance factors. Where field-testing results reflect a lower-than-required resistance, Design-
Builder shall prepare a Remedial Action Plan to be submitted with Released-for-Construction 
Design Documents for Design Review. 

13.4.3.3 Drilled Shaft Construction and Integrity Testing 

The drilled shaft construction shall follow the Department’s Standard Specifications and the 
Project Standards defined in Section 26 (Standards and References) and FHWA Drilled Shafts: 
Construction Procedures and LRFD Design Methods. Design-Builder shall assign one full-time 
inspector for each drilled shaft installation rig in use for bridges, retaining walls, and other critical 
structures. At least 30 working days before drilled shaft installation, Design-Builder shall submit 
the qualifications for each proposed Drilled Shaft Inspector.  

The Drilled Shaft Inspector shall work under the direct supervision of Registered Professional 
Engineer with a minimum of 5 years’ experience in drilled shafts construction.  

Integrity testing consisting of ASTM D6760 Crosshole Sonic Logging (CSL) shall be performed 
on all drilled shaft foundations for bridges and on other drilled shafts as determined by Design-
Builder’s geotechnical engineer. Design-Builder shall provide the number of CSL tubes shown in 
the table below for each drilled shaft diameter: 

Drilled Shaft Diameter (feet) 3 3.5 4 5 6 7 8 9 10 11 12 

Number of CSL Tubes 3 3 3 4 5 6 7 8 9 10 11 

 
The CSL Test Provider and CSL Test Lead Engineer shall meet the minimum qualifications 
provided under Section 1.6.4 (Lead Personnel Qualifications). Based on the installation and 
testing data, Design-Builder’s geotechnical engineer shall validate that the drilled shafts were 
adequately constructed. The drilled shaft validation by Design-Builder’s geotechnical engineer 
shall be submitted for the Department geotechnical engineer’s review and comment. If necessary, 
the Department shall retest the drilled shaft using another CSL test provider to verify the integrity 
of the drilled shaft. If not adequately constructed, Design-Builder’s Responsible Engineer shall 
recommend an appropriate resolution for review and comment by the Department. 
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13.4.3.4 Pile Driving Records 

Design-Builder shall create and maintain a written record of pile driving. For the entire length of 
each pile, Design-Builder shall record blows and estimated delivered energy (hydraulic hammers) 
or stroke (diesel hammers) for each foot of penetration. Design-Builder shall record the start and 
stop times to the nearest minute and record any stoppages in field pile driving. 

Before beginning the placement of reinforcing steel around the piles, and, as applicable, before 
beginning any backfilling around the piles, Design-Builder shall present to the Department for 
review and comment on the complete driving records, including tolerance measurements for all 
piles in each pile group and the PDA and CAPWAP results. 

13.4.3.5 Design-Builder’s Pile Driving Inspector and Geotechnical Engineer 

Design-Builder shall assign one inspector for each pile driving rig in use. At least 30 days before 
pile driving, Design-Builder shall submit the qualifications of each Pile Driving Inspector to the 
Department.  

Based on the installation and testing data, Design-Builder’s geotechnical engineer shall validate 
that the piles were adequately driven. If not adequately driven, Design-Builder’s Responsible 
Engineer shall recommend an appropriate resolution for review and comment by the Department. 

13.4.4 MSE Retaining Wall Construction 

MSE retaining walls shall be designed and constructed in accordance with FHWA Design and 
Construction of Mechanically Stabilized Earth Walls and Reinforced Soil Slopes. The MSE backfill 
shall be tested in accordance with latest revisions to the Department’s Standard Specifications 
and the Project Standards defined in Section 26 (Standards and References). Inspection wires 
shall be installed to record corrosion of galvanized steel used for MSE wall reinforcement. When 
geosynthetic reinforcements are used for MSE walls, the MSE wall backfill shall be tested for pH 
in accordance with FHWA Design and Construction of Mechanically Stabilized Earth Walls and 
Reinforced Soil Slopes. 

13.4.4.1 Inspection Wires 

Inspection wires shall be made of the same galvanized steel as the soil reinforcements and shall 
be installed at the same time within the MSE retaining wall fill, but sized small enough to be 
removed for inspection periodically or when otherwise needed. They shall be located near the 
center of the precast panels that will still be accessible after final grading and installation of all 
barriers, fences, signs, etc. 

A set of 18 inspection wires shall be required for every MSE section that is at least 100 feet long 
and equal to or greater than 17 feet high. Sets shall be located approximately 500 feet apart, 
along the wall face. Design-Builder shall array the wires to roughly cover the surface evenly from 
top to bottom of the exposed face. In MSE walls that are not large enough to accommodate this 
typical layout, Design-Builder shall place at least one row of six wires along the wall face. 

13.4.4.2 Fill Embankment Construction 

Fill embankments shall be constructed in accordance with the Department’s Standard 
Specifications and the Project Standards defined in Section 26 (Standards and References). 
Design-Builder shall submit the source and material properties of all fills proposed for use, 



Technical Provisions – Section 13 
Geotechnical 

RFP Number 12-31-113-00  Nevada Department of Transportation 
Design-Build Contract   Request for Proposals 
Technical Provisions 13-14 Execution Version 

including the results of gradation tests, plasticity tests, and R-value tests. All laboratory tests shall 
be performed in accordance with the appropriate Department test methods. The bearing capacity 
of the embankment subgrade shall be validated by Design-Builder’s geotechnical engineer before 
initiating construction. Stormwater sheet flow across the slope face shall not be permitted during 
construction or for the permanent condition until vegetation or landscape is established on the 
face of the slopes. 

13.4.4.3 Settlement of Embankments 

Before proceeding with subsequent construction activities, Design-Builder shall compile and 
submit to the Department, for review and comment, all settlement data, including analyses 
demonstrating that settlements have dissipated to the extent required by subsequently 
constructed facilities. The settlement criteria shall be developed by Design-Builder based on the 
specific structure design and shall follow the AASHTO LRFD Bridge Design Specifications. 

13.4.4.4 Embankment Construction near Existing Structures 

Where embankments or walls are to be constructed in the vicinity of existing structures, Design-
Builder shall develop and implement a program for performing preconstruction surveys and 
monitoring the movement of structures that shall include the following: 

 Estimate the settlement influence zone from embankment and construction loads that 
includes settlements in excess of 0.50-inch. 

 Conduct site reconnaissance to assess the sensitivities of adjacent structures to 
settlement. 

 Identify site-specific facilities that may be adversely affected by settlement. 

 Implement procedures to mitigate and compensate property owners affected by 
settlement/movement resulting from construction activities. 

13.4.5 Construction of Top-Down Walls (Cut Walls) 

Top-down walls (cut walls) shall be constructed in accordance with the FHWA Geotechnical 
Engineering Circular No. 7: Soil Nail Walls or Geotechnical Engineering Circular No. 4: Ground 
Anchors and Anchored Systems. 

13.4.6 Construction of Pavement Subgrades 

Design-Builder shall be responsible for construction of a suitable and stable subgrade on which 
to place the pavement section. The top of subgrade shall be proof-rolled before placing the base 
course in the pavement section(s). Any movement in the top of subgrade during test-rolling shall 
be an indication of unstable subgrade or the presence of unsuitable material. Unstable or 
unsuitable areas shall be treated as recommended in the Geotechnical Design Memorandum. 
After treatment, the area shall again be test-rolled. Any area still showing movement shall receive 
additional corrective treatment. 

13.5 Submittals 

Submittals will include, as a minimum, the documents identified below for each stage of design 
development. Design-Builder shall provide submittals as set forth in Section 3 (Design Quality 
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Management). In addition, Submittals will include, but are not limited to, the Design Documents 
identified below and in this Section 13 for each stage of design development. 

13.5.1 Stage 1 Design  

In addition to the required Submittals described in Section 3.9.1 (Stage 1 Design), submit the 
following: 

 Geotechnical Subsurface Exploration Planning Memoranda for supplemental field 
explorations proposed by Design-Builder. 

 Geotechnical Design Planning Memoranda for design elements or groups of design 
elements 

The Geotechnical Subsurface Exploration Planning Memorandum shall be prepared in 
accordance with Section 13.3.1.2 (Design-Builder’s Subsurface Exploration); the Geotechnical 
Design Planning Memoranda shall be prepared in accordance with Section 13.3.2.1 
(Geotechnical Design Planning Memoranda). 

13.5.2 Stage 2 Design  

In addition to the required Submittals described in Section 3.9.2 (Stage 2 Design), submit the 
following: 

 Interim Design Memorandum for design elements or groups of design elements  

Interim Design Memorandum shall be prepared in accordance with Section 13.3.3 (Interim Design 
Memorandum). 

13.5.3 Released-for-Construction Design  

In addition to the required Submittals described in Section 3.9.3 (Released-for-Construction 
Design), Design-Builder shall submit the following: 

13.5.3.1 Geotechnical Instrumentation for Construction 

Design-Builder shall prepare and submit monitoring plans to either monitor facilities that may be 
affected by construction activities or to monitor the field performance of specific construction 
elements in accordance with the following criteria and requirements: 

 The extent of the monitoring program will depend on the size and type of the facilities. 

 The type and distribution of instrumentation shall demonstrate an understanding of the 
need, purpose, and advantages of using each proposed instrument. 

The plans shall include consideration of environmental effects such as temperature, rain, sun, 
wind, corrosion, and electromagnetic wave interference. 

Design-Builder shall be responsible for the instrumentation plans, procurement, installation, 
recording, maintenance, and protection. 
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The instrumentation plans shall provide construction-related control information and 
accommodate the collection of long-term performance data. 

Test installations may be performed to demonstrate the compliance and acceptability of 
instrumentation in relation to the requirements of the Contract Documents. 

If instruments fail or are damaged, they shall be immediately replaced at no cost to the 
Department, and Design-Builder’s geotechnical engineer may require that all Work cease in the 
area to be monitored by the instruments until corrective actions are completed. 

Monitoring shall be initiated well in advance of construction to establish baseline readings. 

The results of vibration measurements shall be used to develop attenuation curves for predicting 
vibrations at varying distances from the source. 

13.5.3.2 Monitoring of Structures for Effects of Construction Activities 

Design-Builder shall prepare a Vibration Monitoring Plan, where appropriate, to monitor existing 
structures or other property, temporary construction support structures, and in-progress 
construction of permanent structures or other property for effects of construction activities, such 
as excavation by blasting, pile driving, and nearby construction equipment traffic. The Vibration 
Monitoring Plan shall be submitted to the Department for review and comment 60 days before 
beginning construction activities. Monitoring may cover vibrations, ground accelerations, tilt or 
rotation, and vertical and lateral movement during and after construction. Design-Builder shall 
prepare a report detailing the proposed program of instrumentation and monitoring, establishing 
threshold values of monitored parameters, and describing the response plans that will be 
implemented when threshold parameters are exceeded. After the Department’s review and 
comment on the instrumentation report, threshold values, and response plan, Design-Builder shall 
provide, install, and monitor the instrumentation during and after construction and interpret the 
data.  

Construction instrumentation monitoring reports shall be submitted to the Department before 
opening the instrumented Work for subsequent construction. Corrective actions shall be taken 
where the instrumentation data so warrant. 

The Vibration Monitoring Plan shall provide that potentially affected structures or other property 
are protected against damage caused by construction of the Work. Design-Builder shall establish 
limiting values of movement (horizontal and vertical), vibration, and acceleration for each facility 
within the zone of influence of the Work. The limiting values for historic properties and structures 
or other property shall be based on Good Industry Practice. Records of structures or other 
property, where available, shall be examined during the design stage and, where no records exist; 
assessments shall be made and clearly documented. These assessments shall be subject to 
verification at the start of the construction phase, before the adjacent construction activity. 

In addition to the Vibration Monitoring Plan, Design-Builder shall conduct preconstruction and 
post-construction surveys of existing structures or other property, temporary construction support 
structures, and new permanent structures or other new property, within 500 feet of Design-
Builder’s construction activities that may cause ground vibrations, pile driving, and moving 
construction equipment. The preconstruction and post-construction surveys shall include a 
detailed photographic log (photographs with descriptions) of the exterior of all structures 
surveyed.  
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13.5.3.3 Instrumentation for Monitoring Field Performance of Construction 
Elements 

Design-Builder shall discuss in the Vibration Monitoring Plan, where appropriate, monitoring of 
the field performance of specific construction elements such as settlement, lateral earth 
movement, the rotation of structural elements, and changes in groundwater levels. The 
instrumentation and monitoring program shall employ appropriate types and quantities of 
monitoring instruments capable of measuring horizontal and vertical movements, tilt/rotation of 
structural elements, soil pore pressures, and vibrations, as applicable. 

Instrumentation that may be used in monitoring programs to control and assist design and 
construction include but are not limited to the following: 

 Piezometers and observation wells 
 Inclinometers 
 Survey stations on structures and at ground-level locations 
 Tiltmeters 
 Deep and shallow settlement points and extensometers 
 Strain and load-measuring devices 
 Seismographs 

Design-Builder shall not release monitored elements for subsequent construction until completed 
monitoring reports have been submitted and approved by the Department. 

13.5.4 Final Design  

In addition to the required Submittals described in Section 3.9.4 (Final Design), submit the 
following: 

13.5.4.1 Final Geotechnical Reports 

Design-Builder shall prepare Final Geotechnical Reports for design element or groups of design 
elements, consistent with the Geotechnical Design Planning Memoranda and the Interim Design 
Memoranda. The reports shall be submitted to the Department for review and comments before 
releasing constructed elements for subsequent Work. The final geotechnical reports shall be 
submitted as hard copies and PDF files. The Final Geotechnical Reports shall include the 
following, at a minimum:  

 The corresponding Geotechnical Design Planning Memorandum 

 The corresponding Interim Design Memorandum 

 The locations and results of borings, geophysical testing, and other in situ testing 

 A detailed description of geological and subsurface conditions for each design element 
(including a description of site stratigraphy) 

 Field investigation procedures 

 A description of groundwater conditions 

 Results of laboratory tests 

 Values assigned to all applicable soil parameters for design 
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 All pertinent data and complete discussions of all geotechnical analyses and design 

 All relevant design calculations and computer program results, checked and initialed by a 
Registered Professional Engineer 

 Conclusions and recommendations for foundation types for structures, embankments, cut 
slopes, retaining walls, ground improvement, requirements for backfill materials 

 Groundwater problems encountered, means of dewatering, and, as applicable, other 
solutions 

 Designs for support of excavation 

 Results of instrumentation and monitoring and post-construction monitoring summaries 

 Potential settlement problems 

 Potential stability problems and analysis results 

 Seismic zone Information 

For each of the following design elements, Design-Builder shall submit the corresponding listed 
items with the final geotechnical reports, as a minimum. 

1. Foundations: 

a. Individual pile and pile group design calculations, including maximum factored axial 
and lateral capacity for the pile type, size, and length to achieve the required capacities 
(including any effects of liquefaction and downdrag) 

b. Estimated pile and pile group settlement 

c. Shallow foundations calculations, including maximum factored bearing resistance, 
estimated differential and total settlements, and rotations 

d. Calculations of embankment settlement (magnitude and time rate) and downdrag 
forces on the piles, depths to zero or negligible settlement, and the proposed means 
to mitigate the downdrag 

2. Retaining Walls: 

a. Wall design calculations, including the results of the global and internal stability 
analyses and analyses of total, differential, and secondary settlements 

b. Calculations for analyses of sliding, overturning, eccentricity, and bearing pressure for 
live and seismic loadings 

3. Embankments: 

a. The results of the slope stability analyses, including external loading from live and 
seismic loading, the recommended side slopes of all embankments 

b. The results of settlement analyses, including predictions of the magnitude and duration 
of primary, secondary, and post-construction settlements 
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c. The results of the liquefaction analyses and the proposed methods of mitigation for 
any location deemed necessary to protect the integrity of bridges and adjacent walls 

d. The proposed method(s) of protecting and abandoning utilities 

e. Details of staged construction design, if recommended 

4. Cut Slopes: 

a. The results of the slope stability analyses, including external loading from live and 
seismic loading 

b. The recommended side-slopes of all cuts 

5. Instrumentation: 

a. All items included in Section 13.5.3.3 (Instrumentation for Monitoring Field 
Performance of Construction Elements)  
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14 STRUCTURES 

14.1 General 

Design-Builder shall perform all structural Work to provide bridges, retaining walls, and other 
related structural infrastructure improvements as categorized in Section 1.1 (Project Categories 
and Limits). The design and construction of these components shall provide high-quality, 
aesthetic, durable, and maintainable infrastructure, improving safety and upholding the 
Department’s integrity. This Section 14 describes requirements for the design, construction, 
inspection, and load rating of structures, including new bridges, drainage structures, retaining 
walls, barriers, soundwalls, signal and light structures, and sign structures, as well as widening, 
seismic retrofit, and rehabilitation of existing bridges. 

This Section 14 contains separate design and construction subsections; however, these 
subsections are not mutually exclusive, and the design subsections may contain requirements 
that are applicable to Construction Work and the construction subsections may include 
requirements applicable to Design Work. 

Design-Builder shall replace Bridges I-937, I-938, G-941, and I-945. 

Design-Builder shall coordinate with the Railroad in accordance with Section 17 (Railroad 
Coordination) for any structures Work within Railroad ROW or affecting the Railroad’s operations. 

14.2 Standards and References 

Design-Builder shall design and construct the structures Work in accordance with the applicable 
requirements of the Contract Documents, including Project Standards shown in Section 26 
(Standards and References), specific standards defined in this Section 14, Governmental 
Approvals, and applicable Government Rules. The structures Work under this Section 14 shall 
comply with the following standards: 

 NDOT Structures Manual including Revision 2011-1 

 NDOT Standard Specifications for Road and Bridge Construction 

 AASHTO LRFD Bridge Design Specifications  

 AASHTO Standard Specifications for Highway Bridges, 17th Edition 

 AASHTO Guide Specifications for Design and Construction of Segmental Concrete 
Bridges 

 Bridge Welding Code, ANSI/AASHTO/AWS D1.5M/D1.5 

 AASHTO LRFD Bridge Construction Specifications 

 UPRR Guidelines for Preparation of a Bridge Demolition and Removal Plan for Structures 
over Railroad 

 AREMA Manual for Railway Engineering 

 AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaries, 
and Traffic Signals 

 AASHTO Guide Specifications for Structural Design of Sound Barriers 

 AASHTO Manual for Bridge Evaluation 
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 FHWA Bridge Load Ratings for National Bridge Inventory (NBI) 

 FHWA Seismic Retrofitting Manual for Highway Structures, HRT-06-032 

 BNSF Railway – Union Pacific Railroad, Guidelines for Railroad Grade Separation 
Projects, dated January 24, 2007 

Design-Builder’s Work, including design, construction, inspection, and load rating of structures, 
shall also comply with the following:  

 Bridge Drafting Guidelines (with Sample Drawings), NDOT, 2005 

 Soundwall Systems Evaluation Manual, NDOT, 2000 

 Bridge Inspection Coding Guide, NDOT, 2008 

 Bridge Elements Coding Guide, NDOT  

 Bridge Inspector’s Reference Manual, FHWA, 2012 

14.3 Design Requirements 

14.3.1 General 

Design-Builder shall design all new bridges in accordance with the AASHTO LRFD Bridge Design 
Specifications except as modified by the NDOT Structures Manual. 

Design-Builder shall design bridge widenings and modifications to existing bridges in accordance 
with the AASHTO Standard Specifications for Highway Bridges, 17th Edition. Design-Builder shall 
use strength design (load factor design) methodology for all designs based on the AASHTO 
Standard Specifications for Highway Bridges, 17th Edition.  

Design-Builder shall prepare design calculations, load ratings, contract plans, working (shop) 
drawings and all required construction submittals using English units. 

Bridges are considered to be highly skewed when support centerlines are skewed more than 
30 degrees from perpendicular to the bridge centerline. A refined analysis is mandatory for 
bridges with skews greater than 30 degrees. 

Curved bridges are defined in Article 4.6.1.2 of the AASHTO LRFD Bridge Design Specifications. 
The Department does not allow the use of the approximate analysis methods for curved bridges 
mentioned in Article 4.6.2.2.4 of the AASHTO LRFD Bridge Design Specifications. Specifically, 
the Department does not allow the V-load method for curved steel I-girders or the M/R method 
for curved steel box girders. 

Short bridges are defined as bridges with overall lengths not exceeding the maximum allowed for 
integral and dozer abutment types as defined in Figure 11.6-C of the NDOT Structures Manual. 

14.3.1.1 Independent Design Check 

Design-Builder shall perform an independent design check in accordance with the requirements 
of Section 3.12.1.2 (Analytical Check) for the following structures: 

1. Any bridge for which Design-Builder uses a refined analysis for design. 
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2. Bridges H-933, H-3055, and H-3056.  

Independent analytical checks are required to be sealed by a Registered Professional Engineer.  

14.3.1.2 Loads 

14.3.1.2.1 Live Load 

Design-Builder shall design all new structures for HL93 live loading (Strength I) and California 
P13 permit vehicle (Strength II) in accordance with the NDOT Structures Manual. 

Design-Builder shall design all structures to be widened for HS-25 live loading and a California 
P13 overload vehicle in accordance with Loading Combination Group 1B. 

14.3.1.2.2 Dead Load 

Design-Builder shall add a 38-pound-per-square-foot (psf) unit dead load for a future overlay 
wearing surface to all bridge structures. 

14.3.1.3 Uplift 

Design-Builder shall proportion bridge spans to prevent uplift at supports for all LRFD limit states 
other than the Extreme Event limit state, or for all group loads except seismic loads. 

14.3.2 Bridge Layout and Design 

14.3.2.1 Geometry 

Design-Builder shall not use fill and cut slopes steeper than 2:1 at bridge abutments. Design-
Builder shall align bridge bents and supports radial to the construction centerline for curved 
structures. 

14.3.2.2 Type 

Bridge types for new construction and widening are restricted to those types designated as 
“Common Superstructure Types” in Section 11.5 of the NDOT Structures Manual. “Special 
Application” and “Other” superstructure types shall be treated as a Deviation.  

Design-Builder shall design bridge widenings to be compatible with existing structures with 
respect to fixity, static and dynamic structural response, and aesthetics. Design-Builder shall 
comply with the bridge widening requirements in Section 22.10 of the NDOT Structures Manual. 
The use of a superstructure closure pour to attach existing and widened construction is 
mandatory.  

Experimental bridge types, timber bridges, masonry bridges, voided slab bridges, prestressed 
precast concrete box girders, conventionally reinforced bridges, and structural plate arches are 
not permitted. 

14.3.2.3 Seismic Requirements 

Seismic analysis and design for new bridges based on the LRFD Bridge Design Specifications 
shall be based on Seismic Zone 3 using the minimum seismic coefficients shown in Figure 12.3-H 
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of the NDOT Structures Manual. Structural detailing shall comply with the requirements specified 
for Zone 3 in the LRFD Specifications. 

Seismic analysis and design for widenings and seismic retrofitting based on the AASHTO 
Standard Specifications for Highway Bridges, 17th Edition, shall be based on Seismic 
Performance Category (SPC) C using a minimum acceleration coefficient of 0.15. Structural 
detailing shall comply with the requirements specified in Division 1A for SPC C. 

For all bridges to be widened, Design-Builder shall evaluate the need for seismic retrofitting based 
on Method C: Component Capacity/Demand Method specified in the FHWA Seismic Retrofitting 
Manual for Highway Structures. Design-Builder shall prepare and submit a written summary of its 
seismic evaluation and retrofit strategy with the definitive design submittal (see Section 14.5 
[Submittals]). Design-Builder shall design and construct seismic retrofit measures identified in its 
seismic evaluation and retrofit strategy summary. 

14.3.2.4 Inspection Access (New Construction) 

Design-Builder shall provide access hatches cast into the soffit of concrete box girder bridges. 
Design-Builder shall provide access hatches in combination with openings in interior diaphragms 
to facilitate access into every cell in each span of concrete box girder bridges. Design-Builder 
shall not provide access openings through girders or pier caps.  

Design-Builder shall locate access opening so each cell of the box girder is accessible for 
inspection along the entire bridge length. Openings shall be located such that they are not over 
traffic and at least 15 feet above the ground or as approved by the Department. 

14.3.2.5 Bridges Over/Under Railroad Facilities 

Design-Builder shall coordinate all design and proposed construction activity over or under 
railroad facilities with the appropriate railroad company, and obtain approvals and necessary 
permits. Design structures in accordance with Department requirements and BNSF Railway – 
Union Pacific Railroad, Guidelines for Railroad Grade Separation Projects, dated January 24, 
2007 listed in the Project Standards. Also refer to Section 18.5 (Railroad Coordination) for 
additional information. 

14.3.2.6 Railings 

Design-Builder shall provide reinforced concrete bridge railing conforming to the height and face 
shape of Type A or Type F CBR, as appropriate for consistency with the approach roadway. 
Design-Builder shall provide bridge railing conforming to the height and face shape of Type F 
CBR at the outside rail of curved bridge structures. 

For existing mainline bridges that are to be widened and remain in service, Design-Builder shall 
remove bridge railings not conforming to the Type F CBR height and face shape and replace with 
conforming railings. Existing railing on widened structures that is not removed or affected as a 
part of the structure widening is excluded from this requirement. 

14.3.2.7 Approach Slabs 

Design-Builder shall provide a reinforced concrete approach slab at each end of each bridge. In 
addition to full compliance with the NDOT Structures Manual, Design-Builder shall provide 
approach slabs with a minimum length of 24 feet measured along the center line of the bridge, 
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and with the same width as the bridge deck. Design-Builder shall provide for expansion and 
contraction at approach pavement interface if the approach slab abuts the concrete pavement. 
Design-Builder shall use details of approach slabs for Department’s Project Infrastructure as set 
forth in the Department’s Standard Plans.  

14.3.2.8 Deck Slabs 

Open or filled grating decks and orthotropic decks are not permitted. 

Design-Builder shall not locate the longitudinal joints in wheel lines. 

All driving surfaces on new and widened bridge decks shall be cast-in-place concrete or polymer 
concrete overlay. Use a polymer concrete overlay system listed in the QPL. Make no substitutions 
for the listed polymer concrete system components. When the polymer concrete will be used for 
an overlay application, place one or more trial overlays on a previously constructed concrete base 
to demonstrate the effectiveness of the mixing, placing, and finishing equipment. Place trial 
batches under similar conditions anticipated to be encountered during placement of the 
permanent overlay. 

For bridges with PBS approach pavement, Design-Builder shall construct the bridge deck and 
approach slabs to enable the riding surface to match the top of the plantmix open-graded 
surfacing. For bridges with PCC approach pavement, Design-Builder shall construct the bridge 
deck and approach slabs to enable the riding surface to match top of PCC approach pavement. 

Design-Builder shall construct bridge decks, approach slabs and concrete barriers for all new and 
widened bridges using concrete with an electrical resistance not less than 2,000 coulombs at 
50 days when tested in accordance with ASTM C1202. 

14.3.2.9 Expansion Joints 

Design-Builder shall locate joints for superstructure expansion only at abutments or ends of 
frames, unless otherwise approved by the Department. Design-Builder shall design modular joints 
for high-cycle fatigue loading. 

Design-Builder shall use only strip seal expansion joint systems with a 3-inch minimum movement 
rating or modular expansion joints for new bridges. 

14.3.2.10 Superstructure 

Design-Builder shall provide superstructures that meet the requirements for redundancy, fatigue, 
and deflection in the AASHTO LRFD Bridge Design Specifications. Design-Builder shall provide 
continuous superstructures to minimize the number of expansion joints. Design-Builder shall not 
use end cantilever construction; all spans shall be supported at both ends. A minimum of four 
girder lines, per span, is required for all new slab-on-girder bridges. 

Design-Builder shall use a minimum soffit thickness of 6 inches for concrete box girder bridges. 

Design-Builder shall provide bolted anti-graffiti steel panels at the abutments and piers of all steel 
bridge structures.  
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Design-Builder shall use HS-25 live loading for bridge widening. Tension in the pre-compressed 
tensile zone for concrete members with bonded reinforcement shall be limited to 3(f’c)1/2 (psi 
units). 

14.3.2.11 Bearings 

Design-Builder shall locate bearings to provide for maintenance accessibility and future 
replacement. For steel structures, Design-Builder shall make provision for future bearing 
replacement as specified in Section 15.5.5 of the NDOT Structures Manual.  

Design-Builder shall minimize use of bearing pedestals to the extent practicable. Design-Builder 
shall provide a minimum of 6-inch clearance between anchor bolts and the edge of the concrete 
pedestal. Design-Builder shall provide reinforcement for pedestals greater than 2 inches high. 

Design-Builder shall detail the bearing anchorages and assemblies to accommodate potential 
misalignment of embedded anchor bolts or bearing elements. 

14.3.2.12 Not Used 

14.3.2.13 Abutments 

Design-Builder shall provide exposed abutment surface treatments consistent with the 
requirements of Section 5 (Landscape and Aesthetics). No bench will be allowed at the top of 
slopes in front of abutments. 

Design-Builder shall not use spill-through abutments.  

For bridge widenings, Design-Builder shall design abutments to be compatible with the existing 
structure with respect to fixity, static and dynamic structural response, and aesthetics. 

14.3.2.14 Slope Paving 

Design-Builder shall provide concrete slope protection for all bridges with open abutments 
consistent with Section 5 (Landscape and Aesthetics) and in conformance with details contained 
in the Department’s Standard Plans. 

14.3.2.15 Foundations 

Shallow or deep foundations may be used to support a structure. Design-Builder shall confirm all 
design criteria, including the differential settlement criteria, defined in the NDOT Structures 
Manual will be met with the foundations selected for each structure. Micro-piles are not acceptable 
for use on bridge foundations. 

Design-Builder shall not place bridge spread footings on MSE walls, MSE backfill or geosynthetic 
reinforced soil (GRS) abutments. 

14.3.2.16 Utilities 

Design-Builder shall not place Utilities on or within structures without the prior written approval of 
the Department. Design-Builder shall hide Utilities from view if they are allowed to be placed on 
structures. Design-Builder shall provide continuous steel casing for Utilities that carry fluids or 
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gases. Design-Builder shall extend casing 50 feet beyond edge of the structure or 25 feet beyond 
the ends of the approach slabs. 

14.3.2.17 Vertical Clearance 

Design-Builder shall comply with the minimum vertical clearance requirements as specified in 
Figure 11.9-A of the NDOT Structures Manual unless a design exception has been obtained as 
described in Section 3.13 (Design Exceptions). Design-Builder shall confirm acceptable 
temporary clearance over railways with the railroad company having jurisdiction over the facility 
crossed. 

Design-Builder shall provide the minimum vertical clearance shown in Figure 11.9-A of the NDOT 
Structures Manual over the entire roadway beneath the bridge from edge of pavement to edge of 
pavement. When barriers are present, Design-Builder shall provide the minimum vertical 
clearance from face of barrier to face of barrier. When curb and gutter are present, Design-Builder 
shall provide the minimum vertical clearance from lip of gutter to lip of gutter. 

In addition to the geometric criteria for highway bridges, specific geometric criteria also apply to 
the horizontal and vertical alignment of railways that pass beneath highway bridges. Chapter 21 
of the NDOT Structures Manual and the AREMA and BNSF Railway – Union Pacific Railroad, 
Guidelines for Railroad Grade Separation Projects, dated January 24, 2007 provide more 
information. 

14.3.3 Bridge Load Rating 

14.3.3.1 General Rating Methodology 

Design-Builder shall calculate load ratings for new bridges by the Load and Resistance Factor 
Rating (LRFR) method in accordance with the AASHTO Manual for Bridge Evaluation. Design-
Builder shall calculate load ratings for bridge widenings by the LFR method in accordance with 
the AASHTO Manual for Bridge Evaluation. Design-Builder shall prepare load ratings in 
conformance with the FHWA memorandum on bridge load ratings for the National Bridge 
Inventory (NBI) (October 30, 2006). 

Design-Builder shall load rate straight girder bridges by line girder analysis. Design-Builder shall 
load rate curved girder bridges using a refined two-dimensional analysis. Design-Builder shall 
load rate concrete box girders for LFR ratings, except those of complex geometry, on a whole 
bridge basis and by line girder analysis for LRFR ratings. The total number of wheel lines for a 
concrete box girder bridge shall be equal to the sum of the wheel lines for the individual girders. 

Design-Builder shall load rate all bridge widenings for inventory and operating ratings for the 
design HS20 loading (truck or lane, whichever produces the lowest rating). The number of wheel 
lines per girder (or other live load application) shall be in accordance with the AASHTO Standard 
Specifications requirements for design. Design-Builder shall load rate all new bridges for inventory 
and operating ratings for the design HL93 loading defined in the AASHTO LRFD Bridge Design 
Specifications.  

Design-Builder shall load rate all bridge widenings and new bridges for the legal notional rating 
load in Figure D6A-6d in the AASHTO Manual for Bridge Evaluation. The number of notional 
rating load wheel lines per girder (or other live load application) shall be the same as for the design 
loading.  
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Design-Builder shall load rate all bridges for operating rating for the California permit vehicles P13, 
P9, and P5, applied separately to each vehicle. The number of permit vehicle wheel lines per 
girder (or other live load application) shall be the same as for the design loading.  

Design-Builder shall not load rate concrete bridge decks supported by stringers. Other types of 
bridge decks shall be load-rated. Design-Builder shall not load rate pier caps or substructure 
elements such as columns, abutments, footings, and wing walls.  

Design-Builder shall load rate all superstructure girders, floor beams, trusses and arches 
(including earth-filled spandrel arches).  

Design-Builder shall use material properties and dimensions as shown in the Plans. 

Design-Builder shall base the section properties of composite girders on the full depth of the 
composite deck slab. 

14.3.3.2 Rating Methodology Details and Computer Programs 

Design-Builder shall load rate all widened and new bridges with and without the future overlay 
wearing surface defined in Section 14.3.1.2.2 (Dead Load). For the design load ratings with future 
overlay, minimum rating factors of 1.3 and 1.0 are required for inventory and operating ratings, 
respectively. For the legal notional rating load with future overlay, an operating rating factor of 
1.0 or greater is required. If the load rating calculations indicate a rating factor below either of 
these minimum requirements, Design-Builder shall revise the bridge design and demonstrate with 
additional load rating calculations the rating factors for the revised design meet or exceed the 
stated minimum rating factor requirements. 

Bridges sharply curved, extremely flared, hourglass shaped, or highly skewed with strong piers 
will require a refined analyses.  

Design-Builder shall use the computer programs specified below to perform the load ratings. 
Design-Builder shall arrange data, input files, and output files such that the programs may be 
rerun by the Department for truck-specific ratings and to update the ratings with a minimum of 
effort.  

Design-Builder shall load rate box culverts using the computer program BRASS-Culvert. 

Design-Builder shall load rate girder bridges on horizontal tangent alignment that do not have 
rigidly connected supports using the computer program BRASS-Girder. Design-Builder shall load 
rate bridges with rigidly connected supports by other means that account for the stiffness of the 
substructure relative to the superstructure. Allowable concrete tension stress for inventory rating 
shall be 6(f’c)½ (psi units for LFR) or 0.19(f’c)½ (ksi units for LRFR). 

LFR-rated box girder bridges shall be load rated for the whole width by computing moments and 
shears by analysis using the computer program BDS or WinBDS and computing strengths and 
rating factors with the Excel spreadsheet PTRater provided by the Department. Allowable 
concrete tension stress for inventory rating shall be 6(f’c)½ (psi units for LFR) or 0.19(f’c)½ (ksi 
units for LRFR). 

Design-Builder shall load rate girder bridges of curved steel girders using the computer program 
MDX. 
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Design-Builder shall analyze arch bridges and other non-typical bridges using the computer 
program SAP2000 in conjunction with supporting manual calculations and spreadsheets for the 
rating as required. An alternate general frame analysis program (two- or three-dimensional) or 
specialized software may be used with approval of the Department. 

Member properties for structural analysis shall be evaluated in accordance with the AASHTO 
Manual for Bridge Evaluation. Design-Builder shall base properties for concrete members on 
gross concrete section without adjustment for reinforcement or cracking except as noted here for 
torsion. Design-Builder shall adjust the torsion properties of concrete members when the torsion 
exceeds the cracking torsion of the member.  

Design-Builder shall analyze bridges with rigidly connected (integral) supports as rigid frames. 
Diaphragm abutments free to translate and rotate at the bottom of the diaphragm shall be 
considered a simple support when H is less than 0.1S, where H equals the extension of the 
diaphragm below the superstructure and S equals the length of superstructure span in which the 
diaphragm terminates. Skewed pier walls rigidly connected to the superstructure shall be modeled 
with appropriate section properties and account for skew relative to the superstructure. Design-
Builder shall appropriately account for foundation fixity and its influence on the stiffness of the 
bridge system and response of the substructure and superstructure to loading conditions.  

Sidewalk loads: Design-Builder shall load rate bridges with sidewalks based on the sidewalk 
carrying pedestrian live loads and stray wheel loads pursuant to AASHTO code. Design-Builder 
shall include sidewalk dead load distributed across the entire bridge for concrete box girders and 
slabs, to the nearest tub girder for tub girder bridges, and equally to the two nearest girders for 
I-girder and other open section bridges.  

Barrier rail, curb, and median loads: Design-Builder shall distribute the loads from barrier rail and 
curb at the edge of the bridge equally across the bridge for concrete box girders and slabs, to the 
exterior tub girder for tub girder bridges, and equally to the two outside girders for I-girder and 
other open section bridges. Design-Builder shall distribute median loads to the entire bridge for 
concrete box girders and slabs, and equally to two girders either side of the median for tub girder, 
I-girder and other open section bridges. When loads so distributed overlap, a uniform load across 
the bridge may be used. 

Lost forms and stay-in-place metal forms: Unless the Department’s Standard Plans indicate 
otherwise, assume box girders have a lost deck form weight of 12 psf. Decks with stay-in-place 
metal forms shall have a weight 12 psf greater than the nominal deck thickness as a load due to 
form weight and corrugation fill. 

14.3.3.3 Load Rating Deliverables 

The Department will provide the spreadsheet LoadRatingSummarySheets.xls to be filled out and 
returned as a deliverable with the appropriate file name as specified below. 
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14.3.3.3.1 Printed Deliverables 

For each bridge load rating, Design-Builder shall submit: 

 One copy of the “Supplemental Maintenance Report” (part of the 
LoadRatingSummarySheets.xls) filled in and sealed and signed by a Nevada Licensed 
Civil or Structural Engineer at the right of the comments block.  

 One copy of the “Load Rating Summary Sheet” for girder or culvert as applicable (part of 
the LoadRatingSummarySheets.xls) filled out. A similar sheet, derived from these, is 
required as a “Load Rating Summary Sheet” for each load rating when other methods are 
used for the rating. 

 One copy of manual calculations. 

 For load rating by BRASS-Girder: A print of the data echo and rating factor summary from 
the BRASS output file, to be compiled by cut and paste from the output file. Design-Builder 
shall not provide a print of the entire output file. 

 For load rating by PTRater: A print of the data and results of the worksheet “Main” in 
PTRater for each span rated and a sufficient excerpt of BDS or WinBds output to 
document the input bridge properties and loads. Design-Builder shall print BDS or WinBds 
output in portrait mode using Courier 6-point or Courier New 6-point font with 0.75-inch 
margins. 

 For load rating by BRASS-Culvert: A print of the summary of culvert geometry and loads 
(typically page 13) and output rating factors (page 19) from the BRASS-Culvert output, to 
be compiled by cutting and pasting from the output file. Design-Builder shall not provide a 
print of the entire output file. 

14.3.3.3.2 Electronic Deliverables 

For electronic deliverables, bridgename is the bridge number without “-“ (for example, B1558 for 
bridge B-1558 or I1228N for I-1228N). Design-Builder shall provide a CD (standard density) for 
each group of bridges rated with bridge numbers in groups of 10, with the last digit 0 to 9 in 
sequence being a group (i.e., 500 to 509 is a group, but 501 to 510 is not). For each structure 
rated, create on the appropriate CD a folder named bridgename, containing the following files and 
subfolders: 

 The spreadsheet LoadRatingSummarySheets.xls with sheets for “Supplemental 
Maintenance Report” and “Load Rating Summary Sheet” filled out and the file named 
bridgenameLRS.xls. Note that the condition rating is the NBI rating (0 to 9) from the last 
inspection, leave blank for initial rating of unconstructed bridges. 

 Custom spreadsheets as .xls: Excel spreadsheet files; manual calculations scanned into 
electronic format and provided as .pdf or .jpg or .tif files; and text files as .txt files as used 
for the rating. 

 For rating by BRASS-Girder: The BRASS input file named bridgename.dat and the 
BRASS output file named bridgename.out placed in a subfolder named BrassGirder. 

 For rating by PTRater: The BDS or WinBDS input file named bridgename.bds and the 
output file named bridgename.out placed in a subfolder named BDS; additionally, for each 
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span rated the PTRater file named PTRate”bridgename”sN.xls where N is the span 
number (example: PTRateB1558Ns2.xls for span 2 of bridge B-1558N ) 

 For rating culverts by BRASS-Culvert: The BRASS-Culvert input file with file extension 
.cus with the name bridgename.cus and the BRASS-Culvert output file with file extension 
.out named bridgename.out placed in a subfolder named BrassCulvert.  

 For rating curved steel bridges: Input and output files from the MDX program with the 
name bridgename.xxx for the input file and bridgename.out for the output file, where .xxx 
is the native file extension of the rating program for input files, placed in a subfolder named 
MDX. 

 For arches and other non-standard bridges: Input and output files for the computer 
programs used with files named in an organized manner to facilitate review of the input 
data, review of the output results, and reanalysis of the bridge using the programs. Design-
Builder shall use a subfolder for each program used. 

Design-Builder shall submit load rating models to the Department with the Released-for-
Construction Design Submittal. 

14.3.4 Retaining Walls 

Design-Builder shall provide exposed retaining wall surface treatments consistent with the 
requirements of Section 5 (Landscape and Aesthetics). 

14.3.4.1 Retaining Wall Geometry 

Design-Builder shall provide for slope maintenance access above and below the wall in all 
retaining wall layouts. Design-Builder shall provide returns into the retained fill or cut at retaining 
wall ends where possible. 

Design-Builder shall provide a drainage system to intercept or prevent surface water from 
accumulating behind walls.  

Design-Builder shall provide a fence or pedestrian railing in conformance with the Department’s 
Standard Plans at the top of walls where access is open to the public. Design-Builder shall provide 
a cable railing system at the top of walls where maintenance personnel will have access but not 
the public. Cable railings shall include horizontal cables spaced vertically at a maximum of 
12 inches, with the top cable 2 feet, 10 inches above the top of wall. 

14.3.4.2 Retaining Wall Types 

Of the wall types discussed in Section 23.1.4 of the NDOT Structures Manual, Design-Builder 
shall use only MSE walls, cast-in-place (CIP) concrete cantilever walls, soldier pile walls, 
anchored walls, or soil nail walls. Design-Builder shall design walls in conformance with the 
AASHTO LRFD Bridge Design Specifications. 

The concrete cantilever wall details shown on the Department’s Standard Plans were not 
designed in accordance with the AASHTO LRFD Bridge Design Specifications and are not 
acceptable for use. Design-Builder shall design and detail CIP concrete cantilever walls in 
conformance with the AASHTO LRFD Bridge Design Specifications. 
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Rockery walls and precast modular block walls may be used in landscaping applications if 
approved by the Department. Rockery walls will not be permitted when they are located within a 
distance of twice the wall height (measured from top of footing to top of wall) from the edge of 
pavement of a non-barrier protected roadway. Modular block walls listed in the Department’s QPL 
and designed to the AASHTO LRFD Bridge Design Specifications may be used as approved for 
landscaping applications with a maximum height of 8 feet (measured from top of footing to top of 
wall). 

14.3.4.3 MSE Walls 

Design-Builder shall design MSE walls for a minimum service life of 100 years. 

Design-Builder shall use only MSE wall systems on the Department’s QPL with restrictions 
shown. Design-Builder shall provide a minimum of 2 inches cover to reinforcing steel in all 
concrete wall panels. Design-Builder shall verify QPL approved MSE wall systems meet the 
required minimum service life. 

MSE walls are not permitted adjacent to non-concrete lined drainage channels or waterways. 
Design-Builder shall not place drainage facilities or Utilities within or under MSE wall backfill. With 
the Department’s approval, Design-Builder may place storm drain inlets within the MSE wall 
backfill provided the inlets are placed directly behind the MSE wall panels, each inlet connects to 
a vertical down drain pipe discharging to a storm drain system beyond the MSE wall face, and 
the inlets are compatible with Design-Builder’s approved MSE wall soil reinforcing system. Other 
restrictions on use of MSE walls are provided in Section 11.10 of the AASHTO LRFD Bridge 
Design Specifications. 

14.3.5 Sign, Signal, and Lighting Structures 

The standard overhead sign structures, DMS structures, signal structures, and low-level and high-
mast lighting structures shown on the Department’s Standard Plans or similarly detailed designs 
conforming to AASHTO requirements are acceptable. Design-Builder shall design special 
(nonstandard) structures and gantries identified in Section 19 (Intelligent Transportation 
Systems), including foundations, in conformance with the AASHTO Standard Specifications for 
Structural Supports for Highway Signs, Luminaires, and Traffic Signals, the design criteria on the 
Department’s Standard Plans, and as follows: 

1. Overhead sign structures: Complete coverage of the structure with sign panels of similar 
height as installed panel(s) with two additional exit panels; Category I fatigue. 

2. DMS and gantry structures: Complete coverage of structure span with installed DMS 
unit(s) and additional sign panels of similar height; Category I fatigue. 

3. Signal structures: Category II fatigue. 

Design-Builder shall provide base plates having a minimum thickness of 2 inches, or larger, if 
required by design. 

Design-Builder shall use ASTM F1554 Grade 55 anchor bolts for Type 14 light poles. 

Design-Builder shall provide graffiti protection for all sign structures. Design-Builder shall submit 
proposed anti-graffiti systems for sign structures for the Department’s review. Barbed wire 
treatments are not permitted. 
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14.3.6 Drainage Structures 

Precast, reinforced concrete box (RCB) culverts shall conform to ASTM C1577 and shall be of 
monolithic construction. 

The CIP RCB culvert details shown in the Department’s Standard Plans were not designed in 
accordance with the AASHTO LRFD Bridge Design Specifications and are not acceptable for use. 
Design-Builder shall design and detail CIP RCB culverts in conformance with the AASHTO LRFD 
Bridge Design Specifications. 

The design of drainage structures shall be based on the controlling cover considering the 
Department’s Project Infrastructure as described in Section 1.1.4 (General Scope of Work), as 
well as the future infrastructure improvements described in Section 1.2.2 (Future Improvement 
Phases). If the controlling cover is less than 10 feet, the minimum design cover used for design 
of the structure shall be the full range of live and dead load loadings from zero to 10 feet of cover. 
If the controlling cover is greater than or equal to 10 feet, the minimum design cover used for 
design of the structure shall be the controlling cover plus an additional 5 feet of cover as shown 
in Table 14-1. The design cover used for the design of each structure shall be clearly stated on 
the plan sheets. 

Table 14-1 Design Cover for Drainage Structures 

Controlling Cover (Current and Future) Minimum Design Cover 

<10 feet 0 to 10 feet (full range of live and dead loads) 

≥10 feet Controlling cover plus 5 feet 

14.3.7 Miscellaneous Structures 

Design-Builder shall design and construct the crash barrier and supporting substructure as 
described in Section 9.3.11 (Miscellaneous Facilities) and in accordance with the requirements of 
this Section 14.3.7. 

Design-Builder shall design the crash barrier and supporting substructure for vehicle collision and 
live load forces in accordance with the AASHTO LRFD Bridge Design Specifications and the 
following: 

1. In the extreme event limit state, the equivalent static force representing an assumed vehicle 
collision shall be 400 kips applied as a point load in a horizontal plane transverse to the crash 
barrier at any point along the bottom edge of the crash barrier. 

2. In the strength limit state, the equivalent static force representing an assumed live load shall 
be 20 kips applied as a point load in a horizontal plane transverse to the crash barrier at any 
point along the bottom edge of the crash barrier. The live load need not be amplified with a 
dynamic load allowance. The live load need not be included in the extreme event limit state 
load combination.  

3. Factored loads for extreme event and strength limit states shall include the specified vehicle 
collision or live load force, respectively, in combination with the dead load of the crash barrier 
components and all other force effects resulting from Design-Builder’s design and/or method 
of construction (preloading, prestressing, post-tensioning, etc.). 
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4. In the extreme event limit state, inelastic behavior and redistribution of force effects is 
permitted in crash barrier and substructure components provided Design-Builder 
demonstrates the remaining structure retains sufficient ductility and redundancy to prevent 
catastrophic collapse. 

5. In the strength limit state, all crash barrier and substructure components shall remain elastic 
under the factored load combination (resistance factors equal to 1.0).  

Design-Builder shall determine the amount of camber required to compensate for the dead load 
deflection of the crash barrier and incorporate said camber into the crash barrier design, details 
and construction. Post-construction vertical clearance under the crash barrier shall be as defined 
in Section 9.3.11 (Miscellaneous Facilities). 

Design-Builder shall construct the crash barrier and supporting substructure a distance not less 
than 50 feet nor more than 300 feet west of the west edge of existing Bridge G-470. Crash barrier 
substructure locations shall accommodate Project traffic lanes, shoulders and sidewalk.  

Design-Builder shall provide the required clear zone from the edge of traveled way to crash barrier 
substructure or provide roadside barrier and attenuator protection of crash barrier substructure in 
accordance with Project Standards. 

Design-Builder shall corrosion protect and color coat crash barrier and substructure components 
in accordance with Project Standards.  

14.4 Construction Requirements 

14.4.1 Materials 

Design-Builder shall use only structural steel, structural concrete, reinforcing steel, prestressing 
steel, and welded wire reinforcement conforming to and in accordance with the NDOT Structures 
Manual, NDOT Standard Specifications for Road and Bridge Construction, and the requirements 
of this Section 14. Design-Builder shall not use plastic, fiber-reinforced polymers, aluminum, 
elastomeric concrete, or timber materials in bridge structures.  

14.4.1.1 Concrete 

Design-Builder shall prepare a concrete quality control plan, revisions, and weekly reports as 
part of the CQMP in accordance with Section 2.2.2 (Quality System). 

Precast concrete girders shall be fabricated at a plant certified by the PCI.  

Design-Builder shall use Class S or SA concrete for all drilled shaft construction. When 
transitioning from a drilled shaft to a column, the upper portions of drilled shafts (top of shaft down 
to bottom of embedded vertical column reinforcing) may be constructed using the column 
concrete mix. 

14.4.1.2 Structural Steel 

American Institute of Steel Construction CBR Certification is required for the structural steel 
fabricator(s). American Institute of Steel Construction Advanced Certified Steel 
Erector Certification is required for erectors of steel bridges. Design-Builder shall use only 
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structural steel listed in Table 6.4.1-1 of the AASHTO LRFD Bridge Design Specifications except 
the Design-Builder shall not use Grade 100 or 100W material. 

For steel bridges, Design-Builder shall prepare a camber diagram showing the camber at each 
panel point in the cases of trusses, and at field splices and 1/10 points of span for beams, 
girders, and rigid frames. 

Design-Builder shall field-weld all shear studs on steel girders. 

Cold-bending of structural steel plate is not permitted.  

14.4.1.3 Reinforcing Steel 

Design-Builder shall not use welded wire reinforcement (WWR) in place of reinforcing steel in 
bridges. Design-Builder may use WWR for minor structural applications as indicated in 
Section 14.3.2.2 of the NDOT Structures Manual. If the Design-Builder elects to use WWR for 
minor structural applications, the WWR shall conform to ASTM A1064 with a maximum yield 
strength of 60 ksi. 

Design-Builder shall use ASTM A706 Grade 60 reinforcing steel in all bridges and bridge 
elements. Grade A615 reinforcing steel may be used in non-bridge structures.  

14.4.2 Construction Loads on Structures 

Before placing construction equipment on existing structures, Design-Builder shall prepare 
calculations signed and sealed by a Registered Professional Engineer verifying the structure’s 
capacity for carrying loads anticipated during construction. Design-Builder shall include in the 
verification the weight of the equipment or vehicle, its payload, the distribution of wheel, axle, 
and/or outrigger reactions and all other loads anticipated to be on the structure while the 
equipment is in use.  

14.4.3 Bridge Demolition 

Before performing bridge demolition operations, Design-Builder shall prepare and submit a bridge 
demolition plan for each bridge to be partially or completely removed. Design-Builder shall list the 
equipment that will be used, address public and worker safety, and describe how existing facilities 
and remaining bridge elements will be protected during demolition activities. 

When bridges are partially demolished, Design-Builder shall prepare calculations signed and 
sealed by a Registered Professional Engineer verifying the stability and capacity of the portion of 
the bridge to remain. Live loads shall not be allowed on the portion of the bridge to remain until 
the stability and capacity have been verified by calculations. Design-Builder shall not allow public 
traffic on the bridge during operations that involve girder and/or pier cap removal until the portion 
of the bridge to be demolished has been isolated from the portion to remain.  

Design-Builder shall not allow public traffic to pass under any demolition activity.  

Design-Builder shall repair damaged roadway and/or sidewalk surfaces before reopening the 
facility to public access. 

Design-Builder shall coordinate all activities with any existing utility that may be occupying the 
structures to be demolished.  
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14.4.4 Drilled Shaft and Column Construction 

Column rebar cages, including column/shaft splice zone cages, shall not be placed until CSL 
integrity testing of the drilled shafts has been completed and the drilled shafts have been accepted 
pursuant to the Project Standards. A cage is considered to be composed of vertical and horizontal 
reinforcing bars. If the location of the drilled shaft construction joint is greater than 10 feet, 0 inches 
below the top of drilled shaft/bottom of column, then second-level CSL testing of the transition 
zone will be required. 

CSL testing is required for all drilled shafts used for bridge support. CSL testing is required for 
drilled shafts used for soundwall and sign structure support only when concrete is placed below 
water. 

Temporary steel casings are required in construction of drilled shafts that are in the load influence 
zones for railroad tracks. Design-Builder shall use casings for the entire length of drilled shafts. 
The thickness of the casing will be determined by Design-Builder. 

Design-Builder shall brace column reinforcing steel cages at all times. Design-Builder shall submit 
a bracing plan, including calculations and working drawings, which is signed and sealed by a 
Registered Professional Engineer.  

14.4.5 Superstructures 

Design-Builder shall mount strip seal restrainers in minimum 8-inch-by-8-inch block-outs keyed 
into the adjacent superstructure and approach slab. Design-Builder shall not install strip seal 
restrainers until after any required deck and/or approach slab grinding has been completed. 
Design-Builder shall use bridge deck and approach slab concrete mix for pouring expansion joint 
block-outs. 

For existing bridges that will be widened, Design-Builder shall provide similar compatible 
expansion joint materials to provide a homogenous and continuous installation at each location. 
Design-Builder shall use joint systems and materials with a suitable movement rating for each 
structure and location. Design-Builder shall use strip seals of 3-inch minimum movement 
anchored in full-depth block-outs as described for new structures. 

Design-Builder shall not erect girders or place concrete over roadways or other areas open to 
public traffic. Segmental bridge construction using CIP or precast sections will not be allowed over 
roadways or other areas open to public traffic.  

14.4.6 Mass Concrete 

Except for drilled shaft foundations and bridge columns, any concrete pour with a section where 
its minimum dimension measured in any direction is 6 feet or greater will be considered mass 
concrete. Design-Builder shall be responsible for controlling the internal temperature of mass 
concrete during curing to control and limit thermal cracking due to heat generation and dissipation.  

Design-Builder shall perform temperature modeling and temperature monitoring for each typical 
placement of mass concrete. Design-Builder shall prepare a Thermal Control Plan for each typical 
concrete placement. The Thermal Control Plan shall include working drawings, with design 
calculations, for the proposed system of pre-cooling of materials, concrete placement, post-
cooling, and temperature monitoring and recording. A typical placement shall be defined as a 
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mass concrete pour of similar dimensions in a similar location within the structure, during similar 
weather conditions. 

14.4.7 Falsework and Formwork 

The Design Builder’s falsework systems shall be designed and sealed by a Registered 
Professional Engineer and independently checked by a Registered Professional Engineer before 
erection at the Project Site. Independent checking shall include a sealed submittal of calculations. 
No falsework shall be erected before written approval of all submittals by a Registered 
Professional Engineer. 

Forming systems for non-integral pier caps and deck overhangs are considered to be falsework. 

Holes made in web plates of steel girders to support deck overhang forming systems shall be 
plugged with a bolt and nut of appropriate size and field-painted.  

14.4.8 Bridge Widenings 

When widening an existing bridge, Design-Builder shall design and construct the widening to 
match existing deck elevation and cross slope along the entire interface between existing and 
new bridge decks. Design-Builder shall plan for and construct a deck closure between existing 
and new bridge decks. Design-Builder shall place concrete in the deck closure only after the new 
bridge superstructure is no longer supported on falsework. Design-Builder shall support the ends 
of forms for deck closures from both the existing and new superstructures.  

Design-Builder shall provide a uniform cross-slope over the full width of the existing and new 
bridge decks. If a grade break greater than 1 percent occurs in the cross-slope between existing 
bridge deck, deck closure, and/or new bridge deck, Design-Builder shall perform one or both of 
the following remedial measures to smooth the cross-slope: 

1. Install a polymer concrete overlay on the new and/or existing bridge deck(s) and deck 
closure; 

2. Grind the new bridge deck and deck closure. Ensure the concrete cover over all bridge 
deck and deck closure reinforcing steel is no less than 2 inches after grinding is complete. 

Design-Builder shall coordinate all activities with any existing Utility that may be occupying the 
structures to be widened. 

14.4.9 Corrosion Protection 

Design-Builder shall provide corrosion protection for all steel bridge components exposed to the 
weather. Design-Builder shall galvanize all exposed and embedded steel elements including, but 
not limited to, bearing and expansion joint assemblies, deck drains, and approach slab protection 
angles.  

Design-Builder shall not use unpainted steel for structural steel. Design-Builder shall use only 
approved paint systems on the Department QPL for painting structural steel. Design-Builder shall 
not use paint system products that have passed their initial expiration date. Color of paint shall be 
consistent with Section 5 (Landscape and Aesthetics). 
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Design-Builder shall paint all steel girders in the shop. Field painting will not be allowed, except 
touch-up painting and around splices. Design-Builder shall use only paint systems on the 
Department QPL.  

14.4.10 Temporary Shoring Systems 

When drilling to install ground anchors, tie-backs, soil nails, or similar assemblies for temporary 
shoring systems, immediately suspend drilling operations if ground subsidence is observed, the 
shoring system is adversely affected, or adjacent structures are damaged from the drilling 
operation. Immediately stabilize the adverse conditions, make necessary repairs, and modify 
drilling operations prior to resuming drilling. 

14.4.11 Aesthetics 

Section 5 (Landscape and Aesthetics) contains the structure aesthetic requirements. If an anti-
graffiti coating is used on painted structural steel, the anti-graffiti coating shall be applied at the 
fabricating shop using a product that is compatible with the structural steel paint system. 

14.4.12 Rehabilitating and Repairing Existing Bridges 

Bridge Rehabilitation Work shall include specific rehabilitation and repair measures for existing 
bridges as described in this Section 14.4.12 and in Attachment 14-1 (Bridge Rehabilitation Work). 
In general, the Work associated with rehabilitating and repairing existing bridges (collectively, the 
“Bridge Rehabilitation Work”) will include the following: 

1. Repairing areas of delaminated concrete bridge decks. 

2. Preparing bridge decks (including approach slabs) and installing thin bonded multilayer 
overlays. 

3. Repairing and removing/replacing bridge deck expansion joints. 

4. Removing/replacing portions of concrete barrier. 

Compensation for each rehabilitation and repair measure described in this Section 14.4.12 and 
in Attachment 14-1 (Bridge Rehabilitation Work) shall be understood to include all materials, tools, 
equipment, labor and incidentals necessary to complete the design and construction Work, 
including establishing limits for the Work in conjunction with and at the direction of the Department 
as described herein, preparing and submitting for Department approval plans and specifications 
for bridge rehabilitation Work, and including developing, submitting for Department approval, and 
implementing all traffic control plans necessary to safely access and perform the Work. 
Compensation for each bridge rehabilitation and repair measure shall also include Design-
Builder’s overhead and profit. 

14.4.12.1 Concrete Bridge Deck Repair 

Design-Builder shall repair delaminated areas of bridge decks by removing unsound concrete and 
replacing with patching mortar in accordance with the requirements in Section 502.03.15 of the 
Department’s Standard Specifications, and as directed by the Department. Delaminated areas 
will be identified and mapped jointly by Design-Builder and Department staff through chain 
dragging and/or other sounding methods determined by the Department. Design-Builder will be 
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compensated for concrete bridge deck repair based on actual measurement of Work completed 
and on a unit price basis in accordance with Section 12.1.6 in the Contract. Assumed quantities 
and measurement units for concrete bridge deck repair are indicated in Attachment 14-1. 

14.4.12.2 Bridge Deck Preparation and Thin Bonded Multilayer Overlay 

Design-Builder shall prepare bridge decks (including approach slabs) and place thin bonded 
multilayer overlays in accordance with Section 497 of the Standard Specifications. Design-Builder 
will be compensated for bridge deck preparation (including approach slabs) and thin bonded 
multilayer overlay based on actual measurement of Work completed and on a unit price basis in 
accordance with Section 12.1.6 in the Contract. Assumed quantities and measurement units for 
bridge deck preparation (including approach slabs) and thin bonded multilayer overlay are 
indicated in Attachment 14-1.  

14.4.12.3 Bridge Deck Expansion Joints 

Design-Builder shall replace bridge deck expansion joints as indicated below.  

14.4.12.3.1 Strip Seal Expansion Joint Gland 

Design-Builder shall remove glands from existing strip seal expansion joints where indicated and 
replace each gland with one that is continuous across the full width of the bridge at each 
expansion joint. Design-Builder shall furnish and install new glands that are compatible with 
existing steel extrusions and provide, at a minimum, the movement rating indicated either in the 
record drawings for each structure or as determined by the Department. For estimating purposes, 
assume a 4-inch minimum movement rating at all strip seal expansion joints. Design-Builder shall 
confirm movement ratings with the Department before ordering or fabricating materials. Field 
splices will not be allowed in new strip seal glands unless approved in advance by the Department.  

Design-Builder will be compensated for removing existing glands and for furnishing and installing 
new glands in strip seal expansion joints based on actual measurement of Work completed and 
on a unit price basis in accordance with Section 12.1.6 in the Contract. Assumed quantities and 
measurement unit for replacing strip seal expansion joint glands are indicated in Attachment 14-1.  

14.4.12.3.2 Expansion Joint Headers and Strip Seal Assembly 

Design-Builder shall remove and replace expansion joint headers and strip seal assemblies where 
indicated. Design-Builder shall furnish and install concrete headers and strip seal assembly in 
accordance with the Strip Seal Expansion Joint detail in Attachment 14-1. Design-Builder shall 
furnish and install only those products that are compatible with existing conditions. 

Design-Builder will be compensated for removing expansion joint headers and strip seal assembly 
and for furnishing and installing new concrete headers and strip seal assembly based on actual 
measurement of Work completed and on a unit price basis in accordance with Section 12.1.6 in 
the Contract. The assumed quantity and measurement unit for removing and replacing expansion 
joint headers and strip seal assembly are indicated in Attachment 14-1. 

14.4.12.3.3 Pourable Joint Seal 

Design-Builder shall remove poured-in expansion joint seals where indicated and thoroughly 
clean and prepare the joint in accordance with the sealant manufacturer’s recommendations. 
Design-Builder shall furnish and install pourable sealant with backer rod in accordance with the 
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sealant manufacturer’s recommendations and at the direction of the Department. Design-Builder 
shall furnish and install only those sealant products listed in the QPL and that are compatible with 
the existing joint widths requiring sealant. 

Design-Builder will be compensated for removing poured-in expansion joint seals and for 
furnishing and installing pourable expansion joint seals based on actual measurement of Work 
completed and on a unit price basis in accordance with Section 12.1.6 in the Contract. Assumed 
quantities and measurement unit for replacing pourable joint seal are indicated in 
Attachment 14-1. 

14.4.12.3.4 Relief Joint Seal 

Design-Builder shall remove and replace relief joint seals where indicated. Design-Builder shall 
furnish and install relief joints in accordance with the Relief Joint detail in Attachment 14-1. 
Design-Builder shall furnish and install only those preformed joint fillers listed in the QPL and that 
are compatible with existing conditions. 

Design-Builder will be compensated for removing relief joints and for furnishing and installing new 
relief joints based on actual measurement of Work completed and on a unit price basis in 
accordance with Section 12.1.6 in the Contract. The assumed quantity and measurement unit for 
removing and replacing relief joints are indicated in Attachment 14-1. 

14.4.12.4 Concrete Barrier Removal and Replacement 

Design-Builder shall remove and replace damaged portions of concrete barrier as indicated in 
Attachment 14-1. The exact location and limits for barrier removal and replacement will be 
determined by the Department. Design-Builder shall replace the concrete barrier using materials 
with properties and dimensions matching existing conditions, as indicated in the record drawings 
for the structure, and as directed by the Department.  

Design-Builder will be compensated for removing and replacing portions of concrete barrier based 
on actual measurement of Work completed and on a unit price basis in accordance with Section 
12.1.6 in the Contract. Assumed quantities and measurement unit for concrete barrier removal 
and replacement are indicated in Attachment 14-1. 

14.5 Submittals 

Design-Builder shall detail design Submittals for all bridges and structures to the level and 
standards delineated in the NDOT Bridge Drafting Guidelines (with Sample Drawings). 

Submittals will include, as a minimum, the documents identified below for each stage of design 
development. Design-Builder shall provide submittals as set forth in Section 3 (Design Quality 
Management). In addition, Submittals will include, but not be limited to, the Design Documents 
identified below for each stage of design development. 
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14.5.1 Stage 1 Design  

In addition to meeting the requirements of Section 3.9.1 (Stage 1 Design), Design-Builder shall 
submit the following:  

1. Design Criteria Memorandum: This submittal shall include a list of all new and widened 
bridges that are anticipated. The memorandum shall identify the lead design engineer and 
check engineer for each structure. The memo shall list design codes and specifications to 
be used by all designers. In addition, project specific criteria, design criteria, material 
properties, design methodology, seismic design methodology, and deck design 
methodology shall be defined. The memo shall also list all anticipated software and the 
applications for each. Standard details to be used in all bridge designs shall be identified.  

2. Definitive Design Submittal: This submittal shall include a front sheet (plan, elevation, and 
typical section) and a geometrics and general notes sheet. This submittal is required for 
all new bridges, box culverts, and box culvert extensions and for all widening, seismic 
retrofit, and rehabilitation of existing bridges. 

14.5.2 Stage 2 Design  

In addition to meeting the requirements of Section 3.9.2 (Stage 2 Design), Design-Builder shall 
submit the following: 

1. Substructure Design Submittal (80 percent Submittal): This Submittal shall include an 
approved design criteria memorandum, preliminary calculations, and a preliminary 
geotechnical report, and shall provide sufficient detail to verify that Design-Builder is 
adhering to the applicable design standards for the Project structures. This Submittal, as 
a minimum, will include the following sheets (as applicable):  

a. Front sheet 
b. Geometrics and general notes 
c. Foundation layout and pile data 
d. Foundation reinforcing details 
e. Abutment details 
f. Abutment reinforcing details 
g. Pier cap details (non-integral caps) 
h. Pier cap reinforcing details (non-integral caps) 
i. Column details 
j. Column reinforcing details 
k. Bar bend details 

2. Superstructure design Submittal (80 percent Submittal) – This Submittal will include an 
approved design criteria memorandum, preliminary calculations, initial load rating 
calculations, and shall provide sufficient detail to verify that Design-Builder is adhering to 
the applicable design standards for the project structures. This Submittal, as a minimum, 
will include the following sheets (as applicable):  

a. Front sheet 
b. Geometrics and general notes 
c. Pier cap details (integral caps) 
d. Pier cap reinforcing details (integral caps) 
e. Framing plan 
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f. Framing details 
g. Typical superstructure section and reinforcing 
h. Deck reinforcing plan 
i. Soffit reinforcing plan 
j. Steel girder details 
k. Pre-stressed girder details 
l. Post-tensioning details 
m. Camber and concrete placement diagrams 
n. Approach slab details 
o. Bridge rail layout and details 
p. Expansion joint details 
q. Bearing details 
r. Bar bend details 
s. Bill of materials 

14.5.3 Release-for-Construction Design  

In addition to meeting the requirements of Section 3.9.3 (Released-for-Construction Design), this 
Submittal shall include the sealed calculations specified under Section 14.4.2 (Construction Loads 
on Structures) and shall provide sufficient detail to verify that Design-Builder is adhering to the 
applicable design standards for the Project structures. This Submittal shall also include a Final 
Geotechnical Report, final specifications and special provisions, final sealed calculations, sealed 
check calculations, and a sealed bridge load rating report and all load rating deliverables required 
as described in Section 14.3.3 (Bridge Load Rating).  

14.5.4 Final Design  

Refer to Section 3.9.4 (Final Design). 

14.5.5 Working Drawings 

Refer to Section 3.10 (Working Drawings). 

14.5.6 Record Drawings 

In addition to meeting the requirements of Section 3.11 (Record Drawings), the Record Drawings 
will consist of the as-built signed and sealed drawings specified under Section 14.5.2 (Stage 2 
Design). This Submittal shall also include a Final Geotechnical Report in accordance with 
Section 13 (Geotechnical).  

Design-Builder shall submit a full set of Record Drawings to the Department’s Structures Division 
consisting of approved working drawings, released-for-construction plans, sealed calculations for 
all structures, load ratings and calculations, final sealed geotechnical reports, and final sealed 
specifications and special provisions.  
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15 SIGNALS AND LIGHTING 

15.1 General 

Design-Builder shall perform the signals and lighting Work to provide the infrastructure 
improvements as categorized in Section 1.1 (Project Categories and Limits) for the Project. 
Design-Builder shall provide a durable lighting system that provides appropriate illumination, 
avoids light pollution outside of the corridor, avoids disability and discomfort glare to users, 
provides for ease of maintenance and servicing, and meets all Project Standards. 

Design-Builder shall provide continuous freeway lighting for the Department’s Project 
Infrastructure in accordance with the limits described in Section 1.1.4 (General Limits of Work). 
This includes lighting on I-15 and US 95 mainlines, gores, on-ramps and off-ramps, collector-
distributor roads, elevated roadways, underpasses, guide signs, poles on top of structures, and 
signalized intersections at interchanges. Design-Builder shall be responsible for the design and 
construction of high-mast and standard light poles, including foundations, conduit systems, 
circuitry, power supplies, lighting cabinets, and coordination with the power company (NV Energy) 
to obtain power feed for traffic signals and lighting devices. 

Design-Builder shall provide local roadway lighting on arterials for the Local Agency Project 
Infrastructure and for the Department’s Project Infrastructure.  

 At a minimum, Design-Builder shall provide fully functioning traffic signals for the Local 
Agency Project Infrastructure and for the Department’s Project Infrastructure at the 
following intersections. Design-Builder’s design may require additional traffic signal 
systems. 

 Sahara Avenue at I-15 southbound off-ramp  

 Oakey Boulevard at Martin Luther King Boulevard  

 Wyoming Avenue at Western Avenue 

 HOV Drop Ramps at Neon Gateway  

 Western Avenue at Neon Gateway  

 Western Avenue at Grand Central Parkway 

 Charleston Boulevard at I-15 northbound ramps  

 Charleston Boulevard at I-15 southbound ramps  

 Charleston Boulevard at Grand Central Parkway  

 Grand Central Parkway at Iron Horse Loop  

 Grand Central Pkwy at Premium Outlet Drive  

 Ellis Lane at Martin Luther King Boulevard 

 Bearden Drive at Martin Luther King Boulevard  

 Pinto Lane at Martin Luther King Boulevard  

 Alta Drive at Martin Luther King Boulevard  
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 Bonneville Avenue at I-15 northbound off-ramp 

 Bonneville Avenue at Grand Central Parkway 

Traffic signal systems shall include foundations, traffic signal poles, mast arms, signal heads (with 
light-emitting diode [LED] indications), conduit systems, controller cabinet meeting agency 
requirements, circuitry, detection devices as acceptable to the Department’s district traffic 
engineer, associated signal equipment, intersection dual lighting (LED type), pavement markings, 
and signing. The Work shall include coordinating Utility connections with the proper Utility Owner 
and interconnecting all signals with local jurisdictions. 

15.2 Standards and References 

Design-Builder shall design and construct the Work in accordance with the applicable 
requirements of the Project Standards defined in Section 26 (Standards and References), specific 
standards defined in this Section 15, Governmental Approvals, and applicable Government Rules.  

15.3  Traffic Signals 

The traffic signal performance requirements described in this Section 15.3 are for the Local 
Agency Project Infrastructure and for the Department’s Project Infrastructure. Also refer to 
Attachment 26-2 (City of Las Vegas Special Provisions) for additional requirements for traffic 
signals provided by Design-Builder as part of the Local Agency Project Infrastructure. 

15.3.1 Performance Requirements  

Design-Builder shall perform a signal warrant analysis for permanent signal systems required to 
accommodate Design-Builder’s design at locations that are not specified in Section 15.1 
(General). In that scenario, Design-Builder shall submit Design Documents including the signal 
warrant analysis to the Department as part of the Design Review process for review and comment 
before preparing and submitting signal Plans.  

Design-Builder shall coordinate all design and construction of traffic signal system components 
with the Department and the local agency having jurisdiction for traffic signal operation and 
maintenance. Design-Builder shall notify the Department’s Traffic Division of all the coordination 
meetings. 

Using the criteria specified in Section 11 (Traffic) and Section 15.3.2 (Design and Construction 
Requirements):  

 All traffic signals shall be designed to provide efficient movement of traffic (vehicular and 
pedestrian) in both the year of operation (2025) and the design year (2035).  

 Design-Builder shall incorporate signal timing plans provided by the Department’s Traffic 
Management Center (TMC) that optimize traffic flows and provide signal coordination with 
adjacent intersections, railways, and arterial roads. Design-Builder shall coordinate with 
the Department for obtaining the signal timing plans. 

 Position poles, controller cabinets, metered power pedestals, and pedestrian pushbuttons 
in conformance with the ADA, Proposed Accessibility Guidelines for Pedestrian Facilities 
in the Public Right-of-Way, the Department, and local agency requirements. 
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 All work performed on any traffic signal component must be under the direct onsite 
supervision of an International Municipal Signal Association (IMSA)-certified technician. 
The level of certification required shall be Level II or higher. 

 Design-Builder shall maintain existing, temporary and permanent signals through the 
Work pursuant to Project Standards, including Section 623 G.03.01N in Attachment 26-2 
(City of Las Vegas Special Provisions).  

 Design-Builder shall pothole-signal pole locations before ordering poles. 

 All pushbuttons are to be mounted 42 inches above sidewalk. The maximum horizontal 
reach distance is to be 10 inches.  

 Design and construction of all temporary and permanent traffic signals shall use mast 
arms of less than 80 feet. 

 Traffic signal poles shall not be installed on median islands less than 8 feet wide. 

 No splices shall be permitted between the controller cabinet and the traffic signal pole or 
in loop lead-in cables. All connections shall be made at the pull box or, in the case of 
loops, at the loop stub. 

 If the improvements necessitate the obliteration, temporary construction, temporary 
removal, or relocation of any existing traffic pavement marking, such pavement marking 
shall be restored or replaced at Design-Builder’s expense to the satisfaction of the 
Department. 

 For delivery of existing traffic signal equipment that was removed and salvaged, Design-
Builder shall contact the Department to arrange for delivery times and locations, 72 hours 
prior to delivery, to arrange for the delivery.  

15.3.2 Design and Construction Requirements  

15.3.2.1 Traffic Signal Design  

Design-Builder shall prepare a preliminary design in the form of traffic signal Plan sheets for 
Design Review as part of the Stage 1 Design submissions that includes all existing signal 
equipment and interconnect and displays all proposed signal equipment and interconnect within 
the Project. The Plan sheets shall also display lane geometry, striping and turning bay lengths, 
all existing and proposed crosswalks, all existing and proposed Utility locations, existing and new 
power source location, provisions for accommodating pedestrians, 95th percentile queue analysis 
for all legs, and any other engineering calculations used to support the design. Any required 
temporary MOT signal plan, along with the associated phasing of signal construction, shall also 
be presented at this time.  

15.3.2.2 Traffic Signal Plan Requirements  

Design-Builder shall prepare traffic signal Plans to address any new traffic signals, temporary 
signals, or modifications that are required. All traffic signal Plans shall be drawn in accordance 
with the IDM, the MUTCD, and the City of Las Vegas traffic signal standards. Traffic signal Plans 
shall be provided to the Department in accordance with the Design Review process. 
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Existing traffic signal operation and detection shall be maintained during all phases of the roadway 
construction and all stages of MOT. If the existing method of detection is through loop detectors, 
video detection can be utilized for maintaining detection during construction.  

15.3.2.3 Interconnect Plans  

All new signal systems shall come equipped with ITS infrastructure such as fiber-optic cable, 
interconnect conduit, Fiber Optic Branch Cables (CDCAs), Ethernet switches, and CCTVs for a 
complete operating interconnect system. Design-Builder shall prepare traffic signal interconnect 
Plans and include them with the traffic signal Plans submissions, as required. Design-Builder shall 
obtain all existing interconnect information. Interconnect plans shall include controller cabinet 
locations, conduits, switches, hand holes, sampling stations, a wiring diagram, cables, 
construction details, and an equipment list that is in accordance with Design-Builder’s design and 
CADD requirements.  

Design-Builder shall be responsible for Utility pole removals required when relocating existing 
interconnect. All interconnect shall be relocated before roadway construction so that interconnect 
can be maintained throughout construction. Design-Builder shall be responsible for relocating any 
existing fiber-optic cable affected by construction and be in conformance with Contract Section 
17.4 for maintaining ITS functionality. Splices shall not be permitted along interconnect runs. 
Design-Builder shall be responsible for obtaining all Governmental Approvals and third-party 
agreements required for placing interconnect on Utility poles and shall be responsible for all 
associated costs.  

15.3.2.4 Utility Requirements  

Design-Builder shall be responsible for locating and marking all underground Utilities before any 
signal installation work begins. Design-Builder shall notify all Utility companies at the numbers 
below to verify in the field the locations of their installations 72 hours before construction. 

CALL-BEFORE-YOU-OVERHEAD  1-702-227-2929 
CALL-BEFORE-YOU-DIG   1-800-227-2600 
STREETLIGHTS    1-702-227-6331 
FAST      1-702-432-5300 

Note that Department Utility conduits for lighting, signal conduits, and power service conduits are 
not included in “call before you dig” database systems.  

15.3.2.5 Electrical Service for Traffic Signals 

See Section 18.3.5 (Additional Design Requirements) for requirements to provide electrical 
service for traffic signals. See Section 15.3.2.7.1 (Metered Service) for material requirements. 

Design-Builder shall use 200 AMP metered service pedestals at all traffic signal locations. All 
traffic signal service pedestals shall be in the name of City of Las Vegas. These service pedestals 
can service local road lighting in addition to traffic signal equipment and related intersection 
lighting as long as the total load does not exceed 80 percent of the available power. Service 
pedestals for landscape irrigation and aesthetic lighting owned, operated and maintained by the 
City of Las Vegas cannot be combined with traffic signal service pedestals. 
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15.3.2.6 Sight Distance Requirements  

Design-Builder shall ensure that all traffic signal heads for temporary and permanent conditions 
can be seen by all approaching traffic at the required sight distance at all times during and after 
Construction Work.  

Design-Builder shall prepare and present sightline plans for all traffic approaches of each 
signalized intersection to the Department for review and approval with traffic signal Plan 
submissions.  

Design-Builder shall also prepare and submit to the Department for review and approval, with 
traffic signal Plan submissions, sightline profiles for all overhead signs, bridges, and hazard 
identification beacons that are on traffic signal approaches.  

Design-Builder shall prepare and present to the Department for review and approval, with traffic 
signal Plan submissions, separate sightline plans and profiles for each MOT phase that has 
different sightlines approaching a traffic signal. If sightlines do not meet the MUTCD requirements, 
Design-Builder shall provide a recommendation for meeting the requirements to the Department.  

15.3.2.7 Materials  

All traffic signal equipment shall be new and designed and constructed in accordance with the 
Project Standards and these Technical Provisions. For traffic signal systems operated and 
maintained by the City of Las Vegas, the following materials shall be used. 

15.3.2.7.1 Metered Service 

Service shall have one 60-amp single pole breaker for signal, and one 40-amp single pole 
breakers for street lights. Service shall be pad-mounted and as described in Section 15.3.2.5 
(Electrical Service for Traffic Signals). The line side of meter shall be wired with three #3/0 AWG 
THW. The load side shall be wired with four #4 AWG THW (two black, two white) and one #8 
AWG THW (green). 

15.3.2.7.2 Traffic Signal Cabinet 

The traffic signal cabinet shall be a Type VIII cabinet, commonly referred to as an "R" cabinet. 
The cabinet shall conform to the Clark County Area Uniform Standard Drawings and 
Specifications and Attachment 26-2 (City of Las Vegas Special Provisions). The traffic signal 
controller cabinet shall be equipped with 16 load bay positions, shall be a 48 detector channel R 
cabinet, and shall include two rack-mounted, 12-slot, loop detection racks, with two detector loop 
channels per slot fully wired so that all channels are usable and four channel slots that can 
accommodate video detection cards. The cabinet shall contain a 764 opticom phase selector in 
a 760 rack, with a 768 auxiliary interface panel mounted in the cabinet and fully wired for green 
sense capabilities.  

15.3.2.7.3 Traffic Signal Controller and Malfunction Management Unit 

Design-Builder shall supply a Malfunction Management Unit (MMU) and traffic signal controller to 
the Department a minimum of 28 days before signal turn-on or before converting to a new phasing 
scheme, for testing and programming purposes. The controller shall be a Naztec 980 ATC TS2 
Type 2 NTCIP-compliant signal controller or Siemens M53 controller with OS9 version 3.3.0 
operating software, and the MMU shall be a model MMU-1600GE as manufactured by Reno A&E 
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or model MMU2-16LEip as manufactured by Eberle Design, Inc., or approved equal. Design-
Builder shall deliver the controller and MMU to and pick up the controller at 2824 East Charleston 
Boulevard, Las Vegas, NV. Design-Builder shall notify the Department 14 days before pickup.  

15.3.2.7.4 Vehicle and Pedestrian Signal Indications 

All vehicle and pedestrian signal indications shall have LED-type indications, in conformance with 
Attachment 26-2 (City of Las Vegas Special Provisions) and Section 623 of the Clark County Area 
Uniform Standard Specifications. All pedestrian signal faces shall provide “Walking Person,” 
“Hand,” and “Countdown” messages as provided by Duralight model #JXM-400-VIEIL or Dialight 
model #430-6479-001X, or approved equal. The “countdown” message shall not flash. Where 
existing signals are modified, Design-Builder shall verify that LED pedestrian indications for a 
specific phase are of the same manufacturer so that they function correctly, or shall replace all 
countdown pedestrian indications for that phase. 

15.3.2.7.5 Mast Arms 

All mast arms are to be fabricated with end tenon only. The end tenon shall be factory-installed, 
and the remaining tenons shall be fabricated in the field as directed by the Department traffic 
engineer and/or his authorized representative. For tenon fabrication details comply with Clark 
County Area Uniform Standard Drawing. No. 808 Sheet 2. All welding shall comply with AWS D 
2.0, "Specification for Welded Highways and Railway Bridges," and with any additional 
requirements of Section 623 of the Uniform Standard Specifications for Public Works 
Construction, Clark County Area. All exposed welds shall be painted as provided for repairing 
damaged galvanized surfaces. 

15.3.2.7.6 Opticom Preemption Units 

Optical preemption units will be Global Traffic Technologies (encoding capable), Model 764 
opticom phase selector installed in a Model 760 rack with a Model 768 auxiliary interface panel 
(AIP) mounted in the cabinet and fully wired for green sense capabilities. Optical sensors will be 
Model 721 with one detector per direction and will be interfaced to the traffic signal controller 
cabinet with M-138 cable. The southbound opticom detector shall be wired to input preempts on 
channel 1 in the phase selector, eastbound on channel 2, northbound on channel 3, and 
westbound on channel 4. When 764 phase selectors are added to a cabinet without a 768 AIP, 
Design-Builder shall install and wire a new 768 AIP. 

15.3.2.7.7 Loop Detectors 

Where new loops will be overlaid with new pavement, loop detectors shall be preformed loops as 
manufactured by Reno A&E or Never-Fail loop systems, and all loops shall be installed in the 
roadway before placement of the final pavement lift. Where new loops are installed that are not 
overlaid with new pavement, loops shall be cable-in-duct per Section 623 T.02.04C in Attachment 
26-2 (City of Las Vegas Special Provisions). Loop lead-in cable shall be 6-pair 18 AWG multiple 
conductor cable as specified in Section 623T.02.04 in Attachment 26-2 (City of Las Vegas Special 
Provisions). All wiring harnesses, rack positions, and loop lead-in cable shall be clearly marked 
as to the appropriate phase and letter designation to which it belongs.  

15.3.2.7.8 Video Detection Systems 

Video detection systems will be either Iteris EDGE 2 with Edgeconnect Pak (IP addressable), 
Peek Videotrak IQ (with Ethernet port), or Traficon VIP with Viewcom (IP addressable). All video 
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detection systems will be standalone systems with all necessary equipment to program the video 
detection system. A programming "mouse," keypad, or laptop computer (if required for 
programming the video detection system) and appropriate software will be supplied with each 
video system. Personal computers may not be substituted for laptops. A video monitor (color flat 
screen) 9 inches by 13 inches will be supplied with each video detection system. Each video 
camera will have power and video cable directly from the cabinet. Coaxial cable will be Type 8281 
(solid center conductor). Cameras that use a prefabricated cable integrating power and coaxial 
cable into a single weatherproof connector are acceptable. "BNC" are the only acceptable 
termination of coaxial cables. Cameras will be mounted according to manufacturer's 
recommendations and be subject to approval by the Department. Video cameras shall be color 
and shall be mounted on a minimum 6-foot riser on the signal mast arm with extension brackets 
(Type AB-0166-5-62 or equivalent). The location of the camera on the mast arm shall be approved 
by the Department. A video filter (CX06-BNYC or equivalent) will be installed in the signal cabinet 
for each camera video input. Video detection processors and communications cards shall be 
provided with the latest versions of the manufacturer’s software. Design-Builder shall aim 
cameras and program and configure the video detection processors to provide a fully functioning 
system.  

15.3.2.7.9 Pedestrian Push Buttons 

Pedestrian push buttons shall be audible tactile "Polara Navigator" type (2 Wire System) or 
Campbell Company advanced accessible pedestrian system buttons with AAPS APC (controller) 
in accordance with Attachment 26-2 (City of Las Vegas Special Provisions) and Section 623 of 
the Uniform Standard Specifications for Public Works Construction, Clark County Area. Push 
button signs shall be R10-3E according to the MUTCD (2009 Edition), with full mounting brackets, 
as modified by the manufacturer to fit on a 9-inch-by-12-inch sign, and shall be porcelain-
enameled metal. Design-Builder shall provide and install all cabinet equipment, including the 
pedestrian push button control unit, interface panel, and any required harnesses to provide a fully 
functioning system. 

15.3.2.7.10 Internally Illuminated Street Name Signs 

The internally illuminated street name signs shall be wired to the luminaires’ photo cell for control 
with #10 AWG THW copper stranded wire (typical). The sign shall be wired to the luminaire 
directly above it. If there is no luminaire on the traffic signal pole, the 1,000 watt (W) P.E. control 
shall be mounted on the pole cap. All new illuminated street name signs shall have LED lamps in 
accordance with Section 623 T.02.16 of Attachment 26-2 (City of Las Vegas Special Provisions).  

15.3.2.7.11 Pull Boxes 

All pull boxes shall be in accordance with Clark County Area Uniform Standard Drawings No. 705, 
No. 706, and No. 707. 

15.3.2.7.12 Traffic Signal Cable 

Traffic signal cable shall be 15 or 25 Conductor #14 AWG solid (typical) cable and shall conform 
to IMSA Spec. No. 20-1. 

15.3.3 Temporary Traffic Signals  

Design-Builder shall provide temporary traffic signals as required by the MOT Plans. Design-
Builder shall perform the studies necessary to establish placement of temporary traffic signals 
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and present the studies and proposed temporary signal placements to the Department for review 
and approval.  

15.3.4 Traffic Control Device Verification – Signals 

Design-Builder shall schedule meetings with the Department and/or local agency to verify traffic 
control device work as follows:  

 At the completion of all cabling and wiring and before electrical utility service connection 
 Before traffic control device activation 

Design-Builder shall notify and schedule turn-on events with the Department on non-holiday 
Tuesdays, Wednesdays, or Thursdays between 10:00 AM and 2:00 PM, except by alternate 
agreement. Design-Builder shall have a manufacturer’s representative onsite during scheduled 
turn-on events. 

15.4 Lighting 

The lighting performance requirements described in this Section 15.4 are for the Department’s 
Project Infrastructure, and the Local Agency Project Infrastructure. Also refer to Attachment 26-2 
(City of Las Vegas Special Provisions) for additional requirements for lighting provided by Design-
Builder as part of the Local Agency Project Infrastructure. 

15.4.1 Design and Construction Requirements  

Design-Builder shall design, furnish, and install lighting within the Site. Design-Builder shall 
replace all existing luminaires with LED equivalents for the Department’s Project Infrastructure 
including but not limited to lighting on I-15 and US 95 mainlines, gores, on- and off-ramps, 
collector-distributor roads, elevated roadways, underpasses, guide signs, and poles on top of 
structures. 

Design-Builder shall replace existing luminaires with LED equivalents for the Local Agency Project 
Infrastructure and for the Department’s Project Infrastructure, including but not limited to lighting 
on roadways and at signalized intersections at the interchanges. Design-Builder shall coordinate 
all design and construction of local arterial, intersection lighting system components for the Local 
Agency Project Infrastructure and for the Department’s Project Infrastructure with the Department. 
In the Downtown Centennial area, all streetlights shall be concrete black pole with single or dual 
LED lighting (Roadway side 160w LED and Pedestrian side lighting 110w LED) – rotated 180 
degrees. The street light pole shall either be Ameron or Stresscrete 26-foot, 3-inch pole or 
approved equal. The length of streetlight pedestrian side arm varies with the sidewalk width. For 
sidewalk of 10 feet (including amenity zone) – the arm length shall be 4 feet. For 15-foot sidewalk 
or meandering sidewalk, streetlight arm shall be 8 feet to match the street side lighting. The 
lighting fixtures shall be the Philips Gardco ROUND 10 – CA22L or approved equal LED light that 
will meet the aesthetic and the light level requirement as specified on Uniform Standard Detail 
300.SC. Design-Builder shall perform a lighting analysis to confirm roadway light level 
requirements are satisfied. Special foundations for the black concrete pole are also required as 
indicated in the “Light Pole Caisson” detail in Section 623 of Attachment 26-2 (City of Las Vegas 
Special Provisions).  

For the Local Agency Project Infrastructure and for the Department’s Project Infrastructure, 
Design-Builder shall position poles and metered power pedestals in conformance with the ADA, 
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Proposed Accessibility Guidelines for Pedestrian Facilities in the Public Right-of-Way, and the 
Project Standards. Light poles shall not be installed on median islands less than 8 feet wide. 
Design-Builder shall provide dual luminaires for intersection lighting at all signalized intersections. 

Design-Builder shall coordinate the heights of high-mast lights with the Federal Aviation 
Administration (FAA), comply with FAA requirements, and apply for permits if necessary. The 
mounting height for high-mast poles at the interchanges shall be between 50 feet to 120 feet.  

Power supply for Department’s Project Infrastructure lighting shall be installed in separate 
conduits and on independently metered circuits. Design-Builder shall design and install lighting 
structures such that they are consistent with the aesthetic guidelines in Section 5 (Landscape and 
Aesthetics). 

15.4.1.1 Design Criteria 

Design-Builder shall prepare and submit Design Documents presenting the lighting calculations 
for the Department’s approval with lighting Plan submissions. The lighting analyses are to model 
the three-dimensional aspect of the roadway with respect to the position of the illumination 
assemblies (i.e., freeway mainlines, roadways, gores, ramps, and overpasses), which typically 
consist of varying vertical and horizontal distances from the luminaries used to light the roadways. 
All ramps and flyovers that rise or drop in elevation shall be modeled for the change in elevation 
from the freeway accommodate the respective light fixture and mount. All bridge structures shall 
be modeled in the analyses to represent solid objects that light cannot pass through. 

Lighting analyses reports shall include the following information: 

 Pole sizes, configurations, locations, spacing, elevations and luminaire mounting heights 
 Pavement classifications 
 Lamp Illuminating Engineering Society (IES) selections 
 Lamp wattages 
 Light loss factors 
 Average maintained illuminances 
 Illuminance average to minimum uniformity ratios 
 Minimum illuminances 

Design-Builder shall provide spacing computations showing the average maintained illuminance. 
The calculations shall include uniformity ratios and point-by-point computations. Design-Builder 
shall apply the light loss factors (LLFs) from Table 15-1 when computing photometrics.  

15.4.1.1.1 Freeway Mainline, Service Interchanges, Gores, and Ramp Lighting 

The Department’s Project Infrastructure lighting analysis and criteria shall be in accordance with 
Table 15-2, which is taken from Table 3-5a of the AASHTO Roadway Design Lighting Guide. 
Freeway mainline illuminance, luminance and veiling luminance calculations are to be performed 
where appropriate based on the method described in Figure A4 of ANSI/IESNA RP-8-14, 
Roadway Lighting, where the distance between calculation points will be 16.4 feet with two 
transverse points per lane. The calculations are to be performed in logical intervals for the entire 
length of the Project area. Local roadways and intersections are to be calculated using 10-feet by 
10-feet calculations grid for illuminance only. 
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15.4.1.1.2 Local Roadway, Intersection and Sidewalk/Walkway Lighting 

For the Local Agency Project Infrastructure and the Department’s Project Infrastructure roadway 
illuminance calculations shall be performed based on the method described in Figure A4 of 
ANSI/IESNA RP-8-00, where the distance between calculation points will be 16.4 feet with two 
transverse points per lane. The calculations are to be performed in logical intervals for the entire 
length of the Project area.  

Design-Builder shall follow design criteria for illuminance in Section 623 of Attachment 26-2 (City 
of Las Vegas Special Provisions) to support the placement and selection of lighting meeting the 
classification of the local roadways, intersections and sidewalks/walkways. 

Design-Builder shall combine intersection lighting with the traffic signal Plans whenever possible. 
All intersection lighting shall be prepared using the guidelines from the Department, City of 
Las Vegas, and ANSI/IESNA RP-8-14, Section 5.1, for the design of intersection lighting.  

Table 15-1 Light Loss Factors  

Luminaire 
Types 

Lamp Type 
and 

Wattage 
Initial 

Lumens
Mean 

Lumens

Lamp 
Lumen 

Depreciation 
Factor  

Luminaire 
Dirt 

Depreciation 
Factor  

Lumen 
Ambient 

Temperature 
Factor 

Total 
LLF 

LED Enclosed 
Cutoff High 
Mast 
Department 

35K Lumen 
(444W) 
LED 
42K Lumen 
(560W) 
LED 

34,962 
41,934 

34,612 
41,934 

0.99 0.80 0.93 0.737 

LED Enclosed 
Wide Roadway 
Department 

11K Lumen 
(130W) 
LED 

10,600 9,540 0.90 0.80 1.00 0.720 

LED Underpass 
Department, 
IES Type III 
And IES 
Type IV 

8K Lumen 
(111W) 
LED To 
13K Lumen 
(179W) 
LED 

8,229 
To 
13,108 

7,406 
To 
12,190 

0.93 0.80 0.90 0.670 

LED Enclosed 
Wide Roadway 
Intersection, 
100-foot by 
100-foot plus, 
City of 
Las Vegas 

24K Lumen 
(254W) 
LED 

23,206 20,885 0.90 0.90 1.00 0.810 

LED Enclosed 
Wide Roadway 
81-foot to 
100-foot Project 
ROW, City of 
Las Vegas 

14-16K 
Lumen 
(148W to 
172W)  
LED 

13,900 
To 
15,400 

12,510 
To 
13,860 

0.90 0.90 1.00 0.810 
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Table 15-1 Light Loss Factors  

Luminaire 
Types 

Lamp Type 
and 

Wattage 
Initial 

Lumens
Mean 

Lumens

Lamp 
Lumen 

Depreciation 
Factor  

Luminaire 
Dirt 

Depreciation 
Factor  

Lumen 
Ambient 

Temperature 
Factor 

Total 
LLF 

LED Enclosed 
Roadway, 
61-foot to 
80-foot Project 
ROW, City of 
Las Vegas 

9K Lumen 
(102W) 
LED 

8,950 8,055 0.90 0.90 1.00 0.810 

LED Enclosed 
Roadway, 
52-foot to 
60-foot Project 
ROW, City of 
Las Vegas 

7K Lumen 
(79W)  
LED 

6,958 6,262 0.90 0.90 1.00 0.810 

LED Enclosed 
Roadway, less 
than 51-foot 
Project ROW, 
City of 
Las Vegas 

5K Lumen 
(60W)  
LED 

5,100 4,590 0.90 0.90 1.00 0.810 

Downtown 
Centennial 
Roadways, City 
of Las Vegas  

13K Lumen 
(160W) 
LED 

12,802 11,521 0.90 0.90 1.00 0.810 

Downtown 
Centennial 
Sidewalks, City 
of Las Vegas  

9K Lumen 
(110W) 
LED 

8,911 8,019 0.90 0.90 1.00 0.810 

 

Table 15-2 Illuminance and Luminance Design Values  
Department’s Project Infrastructure 

 

Classification 
Off-Roadway 
Light Sources 

Average Maintained 
Illuminance R1 Road 

Surface 
Minimum 

Illuminance 

Illuminance 
Uniformity Ratio 

Avg/Min 
(Maximum) 

Interstate and 
other Freeways 

Commercial 0.6 to 1.1 FC 0.2 FC 3:1 or 4:1 

Source: Table 3-5a from Roadway Design Lighting Guide, AASHTO 
Notes for Table 3-5a, Illuminance and Luminance Design Values (English) apply to the values above. 
FC = footcandles 
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15.4.1.1.3 Existing Roadway Lighting 

In locations where the Project will affect existing roadway lighting, the existing lighting structures 
shall be replaced by Design-Builder with pole types consistent with existing to maintain 
consistency. Design-Builder shall design and construct the lighting system consistent with the 
Project Standards. For locations where luminaires are attached to a Utility pole, Design-Builder 
(as a part of the Utility Adjustment effort) shall contact the local Utility Owner to coordinate the 
relocation of the light fixture. Design-Builder is responsible for coordinating and entering into 
agreements with the Utility Owner and paying for any and all related costs. Design-Builder shall 
remove existing light poles that are no longer required due to construction of the Project. The 
equipment shall be the property of Design-Builder upon removal unless a Design-Builder Utility 
Agreement specifies otherwise. Design-Builder shall notify the Department of the lighting being 
removed at least 2 weeks in advance of scheduled equipment removal. 

15.4.1.1.4 Underpass Lighting 

Underpass lighting shall be considered part of the Department’s Project Infrastructure. Design-
Builder shall provide underpass lighting to maintain roadway lighting continuity. The underpass 
lighting shall be in accordance with the criteria from the AASHTO Roadway Lighting Design 
Guide. Design-Builder’s Work shall include replacement of all existing underpass lighting 
luminaires with LED equivalents within the Site for fixture replacement only.  

15.4.1.1.5 Sign Lighting  

Design-Builder shall design and install sign lighting as described in Section 16.3.2 (Sign Lighting). 
Sign lighting fixtures shall be LED fixtures. Design-Builder shall provide a luminaire retrieval 
system in accordance with the Project Standards and install conduit in the foundations. A structure 
hand hole shall be placed toward the base of the sign support. A grounding system shall be 
included.  

15.4.2 Design Lighting Roll Plan 

Design-Builder shall prepare and submit Design Documents presenting Design-Builder’s lighting 
design in a roll plan format for Design Review as part of a Stage 1 Design submittal. The design 
lighting roll plan shall include proposed locations for all lights and photometric calculations 
supporting the light locations. The lighting roll plan shall be presented concurrently with the design 
signing roll plan and ITS roll plan, for review and comment by the Department.  

15.4.3 Plan Sheet Requirements  

Design-Builder shall prepare lighting Plans at a scale equal to the roadway Plans, but not smaller 
than 1 inch equals 100 feet. Lighting Plans shall show the light locations, conduit and pull box 
locations, service point locations, schedules for conduit, conductor, pull boxes and services, and 
showing the load calculation for each street light system, pole, junction box, and miscellaneous 
details. All existing lights to be removed shall be shown on separate removal Plans.  

15.4.4 Performance Requirements  

All proposed lighting equipment shall be located such that it can be readily maintained. Lighting 
placed on traffic signal equipment shall be serviced from a metered service pedestal. Each 
luminaire mounted on a signal structure shall be equipped with a photocell. Design-Builder shall 
provide voltage drop calculations for all circuits. The voltage drop for each circuit shall not exceed 
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5 percent for new circuits. A minimum of two branch circuits shall be used for each continuous 
succession of lighting structures. All lighting circuits shall have balanced lighting loads. Only the 
conductors that serve the lighting structures shall enter the foundation of the lighting structures. 
All other conductors shall remain unspliced and bypass the foundation. Design-Builder shall 
furnish and install single conductor cables in conduit under all roadway surfaces. Single conductor 
cables shall be used any place cables are to be installed in conduit. Design-Builder shall provide 
electrical manholes and connector kits to splice the conductors. No in-ground splices of electrical 
cables shall be permitted for any reason. No electrical manholes shall be placed in drainage 
ditches. Design-Builder shall remove all unused conductors between poles that are to be 
removed. Design-Builder may, however, abandon conduit between two poles that are to be 
removed. Any existing lighting structure that is affected by the construction of this Project shall be 
disconnected and reconnected to its original power supply by Design-Builder as part of this 
Project unless it is being removed. Light poles shall not be installed in front of traffic barrier. 
Residential shielding shall be provided with all lighting within 150 feet of a residential structure, 
where necessary to achieve a less than or equal 0.2 horizontal FC illuminance requirement. All 
electrical designs shall be coordinated with the electrical system required for the ITS equipment. 
The lighting system shall use cabinets and conduits separate from the ITS equipment.  

15.4.4.1 Temporary Lighting  

Design-Builder shall be responsible for maintaining existing lighting levels on all facilities in the 
Site. Minimum lighting levels shall be defined as the lighting levels provided to the Site if all 
existing lighting was operational and functioning. 

Design-Builder shall maintain all existing and temporary lighting within the Site. Temporary 
overhead electrical service is acceptable for non-breakaway poles. Design-Builder shall remove 
temporary lighting when no longer needed. Design-Builder shall be responsible for the power 
costs of any and all temporary lighting that may be required as set forth in Section 1.7 
(Responsibility for Utility Service Costs) and it is Design-Builder’s responsibility to schedule, 
coordinate, and pay for all Utility connections.  

15.4.4.2 Electrical Service for Lighting  

See Section 18.3.4 (Additional Design Requirements) for requirements to obtain electrical service 
for lighting.  

Service pedestals installed to service Department’s Project Infrastructure shall be in the name of 
the Department and shall be located within the Department’s Project ROW.  

Lighting service pedestals for the Department’s Project Infrastructure shall have minimum 
ampacity of 200 and can be used to service ITS infrastructure as long as the total load does not 
exceed 60 percent of the available power. Design-Builder shall maintain at least a 1,000-foot 
spacing between consecutive service pedestals servicing including but not limited to freeway 
lighting, ITS infrastructure, landscape irrigation and aesthetic lighting. Existing service pedestals 
that meet the requirements of this Section 15 can be used to power new electrical devices.  

Service pedestals installed to service the Local Agency Project Infrastructure lighting shall be in 
the name of City of Las Vegas and located within the City of Las Vegas right-of-way. Design-
Builder shall use 200 AMP metered service pedestals for local road lighting. Each of these service 
pedestals can service traffic signal equipment and related intersection lighting in addition to local 
road lighting as long as the total load does not exceed 80 percent of the available power.  
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Service pedestals to service landscape irrigation, aesthetic lighting, and other elements as part 
of L&A Work for the Local Agency Project Infrastructure shall not be combined with any other 
service pedestal. 

15.4.4.3 Aesthetic Requirements  

Design-Builder shall provide lighting structures and luminaires that conform to the aesthetic 
guidelines provided in Section 5 (Landscape and Aesthetics) and Attachment 05-1 (Landscape 
and Aesthetics Requirements). Lighting structures on local agency streets will follow local agency 
standards for the local district.  

15.4.5 Materials 

Materials are shown in Table 15-3. 

15.4.6 Traffic Control Device Verification – Lighting 

Design-Builder shall schedule meetings with the Department and/or the local agency to verify 
lighting Work as follows:  

 At the completion of all cabling and wiring and before electrical Utility service connection 
 Before traffic control device activation 

15.5 Submittals 

Submittals will include, as a minimum, the documents identified below for each stage of design 
development. Design-Builder shall provide submittals as set forth in Section 3 (Design Quality 
Management). In addition, Submittals will include, but are not limited to, the Design Documents 
identified below and in this Section 15 for each stage of design development. 

Table 15-3 Materials 

Description Luminaire Standard 

High-Mast 
Lighting 

Holophane; LED High-Mast, Short Cutoff Enclosed  
HMAO-LED or Approved equal 
42K Lumen, 560W, 14 LED Module, 4000K CCT 
IES Classification Type V, Symmetrical, Cutoff  
Four luminaires ring mast lighting mount on shorter poles 
for general freeway lighting. 
Six luminaries ring mast lighting mount on taller poles on 
both sides of an interchange where the freeway is 
depressed. 
Eight luminaries ring mast lighting mount on taller poles on 
both sides of an interchange where the freeway is 
depressed. 

NDOT 2010 Standard 
Plans for Road and 
Bridge Construction 
Drawing T-30.1.11 

High-Mast 
Lighting 

Holophane; LED High-Mast, Short Cutoff Enclosed  
HMAO-LED or Approved equal 
42K Lumen, 560W, 14 LED Module, 4000K CCT 
IES Classification Type II, Asymmetrical, Cutoff  

NDOT 2010 Standard 
Plans for Road and 
Bridge Construction 
Drawing T-30.1.11 
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Table 15-3 Materials 

Description Luminaire Standard 

Two luminaires twin or back-back mast lighting mount on 
shorter poles for freeway lighting from the sides of the 
roadway. 
Four luminaires ring mast lighting mount on shorter poles for 
general freeway lighting. 
Six luminaries ring mast lighting mount on taller poles on 
both sides of an interchange where the freeway is 
depressed. 
Eight luminaries ring mast lighting mount on taller poles on 
both sides of an interchange where the freeway is 
depressed. 

High-Mast Bridge 
Median Lighting 

Holophane; LED High-Mast, Short Cutoff Enclosed  
HMAO-LED or Approved equal 
42K Lumen, 560W, 14 LED Module, 4000K CCT 
IES Classification Type II, Asymmetrical, Cutoff  
Two luminaires back-back mast lighting mount on shorter 
poles with for freeway lighting from the median of a flyover 
ramp bridge. 

NDOT 2010 Standard 
Plans for Road and 
Bridge Construction 
Drawing T-30.1.11 

Mainline, Gore 
and Ramp 
Department 
Type 7 
(New and 
Existing) 

General Electric; Evolve 2 Module LED Roadway Lighting, 
Scalable Cobrahead or Approved equal 
ERS20HXEX5574GRAYEL or Approved equal 
10,000 Lumen, 130W LED 
4,000K CCT 
IES Classification Type II Medium, Full-Cutoff 

NDOT 2010 Standard 
Plans for Road and 
Bridge Construction 
Drawing T-30.1.10 

Mainline, Gore 
and Ramp 
Department 
Type 14 
(New and 
Existing) 

General Electric; Evolve 2 Module LED Roadway Lighting, 
Scalable Cobrahead 
ERS20HXEX5574GRAYEL or Approved equal 
10,000 Lumen, 130W LED, 4,000K CCT 
IES Classification Type II Medium, Full-Cutoff 

NDOT 2010 Standard 
Plans for Road and 
Bridge Construction 
Drawing T-30.1.10 

Ramp 
Department 
Special 
Installation on 
Wall 
(New) 

General Electric; Evolve 2 Module LED Roadway Lighting, 
Scalable Cobrahead 
ERS20HXEX5574GRAYEL or Approved equal 
10,000 Lumen, 130W LED, 4,000K CCT 
IES Classification Type II Medium, Full-Cutoff 

NDOT 2010 Standard 
Plans for Road and 
Bridge Construction 
Drawing T-30.1.10 (Arm 
details only) 

Sign Lighting 

Holophane; LED Sign Lighting 
Sign-Vue LED or Approved equal 
40W to 82W LED, 4,000K CCT 
IES Classification Type III 

NDOT 2010 Standard 
Plans for Road and 
Bridge Construction 
Drawing T-30.16.1 

Underpass 
Ceiling Mounted 
(New and 
Existing) 

BetaLED (Cree); Underpass, EDGE Transportation Series 
or Approved equal 
IES Classification Type III or Type IV 
8K Lumen, 111W, LED 

NDOT 2010 Standard 
Plans for Road and 
Bridge Construction 
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Table 15-3 Materials 

Description Luminaire Standard 

To 
13K Lumen, 179W LED, 4,000K CCT 
Existing HPS Luminaires to be modeled as replaced with 
LED for ceiling-mounted installations 

Drawing T-30.1.19 
(Type A) 

Underpass 
Wall-Mounted 

BetaLED (Cree); Underpass, EDGE Transportation Series 
or Approved equal 
IES Classification Type III or Type IV 
8K Lumen, 111W LED 
to 
13K Lumen, 179W LED, 4,000K CCT 
Existing HPS Luminaires to be modeled as replaced with 
LED for wall-mounted installations 

NDOT 2010 Standard 
Plans for Road and 
Bridge Construction 
Drawing T-30.1.19 
(Type A) 

LED Enclosed 
Wide Roadway 
Intersection, City 
of Las Vegas 

General Electric LED Roadway Lighting, Scalable 
Specification Grade Cobrahead  
ERS2_F3B1751, 172W 
 

Philips HADCO Cobrahead LED Roadway Lighting 
RX2128-3HCA5-R-12, 205W 
 

or Approved equal 

RTCSNV Uniform 
Standard Drawings  
Dwg Nos. 808, 810 
 

LED Enclosed 
Wide Roadway 
81-foot to 
100-foot Project 
ROW, City of 
Las Vegas 

General Electric LED Roadway Lighting, Scalable 
Specification Grade Cobrahead 
ERS1_F3B1751, 148W 
 

Phillips HADCO Cobrahead LED Roadway Lighting 
RX2160-3HNA3-R-12, 172.2W 

 
or Approved equal 

RTCSNV Uniform 
Standard Drawings  
Dwg Nos. 314, 316 

LED Enclosed 
Roadway, 61-foot 
to 80-foot Project 
ROW, City of 
Las Vegas 

General Electric Evolve LED Roadway Lighting, Scalable 
Specification Grade Cobrahead 
ERS1_B3B1750, 78W 
 

Phillips HADCO Cobrahead LED Roadway Lighting 
RX164-3HCA5-R-12, 101.5W 
 

or Approved equal 

RTCSNV Uniform 
Standard Drawings  
Dwg Nos. 314, 316 
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Table 15-3 Materials 

Description Luminaire Standard 

LED Enclosed 
Roadway, 52-foot 
to 60-foot Project 
ROW, City of 
Las Vegas 

General Electric; Evolve 1 Module LED Roadway Lighting, 
Scalable Specification Grade Cobrahead 
ERS1_A3E1-740, 60W 
 

Phillips HADCO Cobrahead LED Roadway Lighting 
RX148-3HCA5-R-12, 78.8W 
 

or Approved equal 

RTCSNV Uniform 
Standard Drawings  
Dwg Nos. 314, 316 

LED Enclosed 
Roadway, less 
than 51-foot 
Project ROW, City 
of Las Vegas 

General Electric Evolve LED Roadway Lighting, Scalable 
Specification Grade Cobrahead 
ERS1_23B1740, 41W 
 

Phillips HADCO Cobrahead LED Roadway Lighting 
RX148-3HNA3-R-12, 53.12W  
 

or Approved equal 

RTCSNV Uniform 
Standard Drawings  
Dwg Nos. 314, 316 

RTC = Regional Transportation Commission of Southern Nevada 

 

15.5.1 Stage 1 Design  

In addition to the required Submittals described in Section 3.9.1 (Stage 1 Design), submit the 
following Design Documents: 

 Lighting analyses and calculations (roadways and intersections) 
 Design lighting roll plan 
 Traffic signal warrant analysis 
 Traffic signal sightlines – plan and profiles 

 Removal Plans 

15.5.2 Stage 2 Design  

Refer to Section 3.9.2 (Stage 2 Design). 

15.5.3 Released-for-Construction Design  

Refer to Section 3.9.3 (Released-for-Construction Design). 

15.5.4 Final Design  

Refer to Section 3.9.4 (Final Design). 

15.5.5 Working Drawings 

Refer to Section 3.10 (Working Drawings). 
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15.5.6 Record Drawings 

Refer to Section 3.11 (Record Drawings). 

.
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16 SIGNS AND PAVEMENT MARKINGS 

16.1 General 

Design-Builder shall perform all signs and pavement marking Work for the infrastructure 
improvements as categorized in Section 1.1 (Project Categories and Limits) necessary to meet 
the requirements of this Section 16 and to satisfy all functional needs of the Project, including 
signing and pavement markings for mainlines, ramps, collector-distributor roads, interchanges, 
local roads, intersections, shared-use paths, and sidewalks. Signing shall be provided for the 
orderly and predictable movement of all traffic and for the safe and informed operation of individual 
elements of the traffic stream. Design-Builder shall replace existing signing and pavement 
markings outside the Work that are rendered inaccurate, ineffective, or confusing by the Work. 

Design-Builder shall modify/install signs and pavement markings on I-15 related to the conversion 
of existing express lanes to HOV lanes according to the limits described in Section 1.1.4 (General 
Limits of Work). 

All overhead signs shall be coordinated with ITS devices.  

For the purposes of this Section 16, the following terms are as referenced and/or defined in the 
MUTCD, as applicable. 

Arrow-per-Lane Exit Direction 

Pull-Through Interchange Sequence 

Specific Service Sign General Service Sign 

 

16.2 Standards and References 

Design-Builder shall design and construct the Work in accordance with the applicable 
requirements of the Project Standards defined in Section 26 (Standards and References), specific 
standards defined in this Section 16, Governmental Approvals, and applicable Government Rules.  

16.3 Signing 

16.3.1 Design and Construction Requirements 

Design-Builder shall furnish and install new signs and supports for all signs affected by the Work. 
Design-Builder shall replace existing signing outside the Work that are rendered inaccurate, 
ineffective, or confusing by the Work.  

Space overhead signs, including ITS overhead sign devices (DMS and Active Traffic 
Management [ATM] signs), and specific service, supplemental, and general service signs a 
minimum of 800 feet for mainlines, collector-distributor roads, and ramps. Design-Builder shall 
provide arrow-per-lane signs for all system-to-system interchange exits with an option lane, and 
for all ramp splits with an option lane.  
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For system-to-system interchange exits with an option lane, Design-Builder shall provide the 
following: 

1. One arrow-per-lane sign in advance of the exit 

2. An arrow-per-lane sign at the exit 

3. Interchange sequence signs containing supplemental distances in advance of the exit 
where practical 

For other mainline exits with an option lane, and mainline exit-only exits (auxiliary or through lane 
drops with no option lane), Design-Builder shall follow 2003 MUTCD nondiagrammatic sign 
guidance for overhead signing for option lanes and provide the following: 

1. Two overhead signs in advance of the exit: 

a. The first sign in the direction of travel shall be an interchange sequence sign that 
contains a supplemental distance to the exit 

b. The second sign in the direction of travel shall be located over the lane being dropped 
as well as the option lane 

2. An exit direction sign and an optional pull-through sign at the exit 

For single-lane exits from the mainline created by an added deceleration lane, Design-Builder 
shall provide the following: 

1. A minimum of one overhead sign in advance of the exit 

2. An exit direction sign and an optional pull-through sign at the exit 

For ramp splits, Design-Builder shall provide the following: 

1. A minimum of one overhead sign in advance of split where practical: 

a. For splits with option lanes, an arrow-per-lane sign 
b. For splits without option lanes, an overhead lane assignment sign 

2. An overhead guide sign at the theoretical gore of the split, or point of departure. 

a. For splits with option lanes, an arrow-per-lane sign 
b. For splits without option lanes, an exit direction sign 

On local streets at interchanges, Design-Builder shall provide an overhead sign at the beginning 
of the turn lane for each movement onto the mainline or collector-distributor road.  

An exit shall not be signed for more than two destination names or street names. Destination or 
street names should remain the same as what is currently used. If there is a new interchange, the 
name on the exit sign will be for the cross-street only. 

The exit direction sign, pull-through sign, arrow-per-lane sign, and ground-mounted exit gore sign 
shall be the only signs used within 100 feet of the gore. 
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Design-Builder shall furnish and install new sign panels and supports for all cultural designation 
signs along the I-15 and US 95 mainline and off-ramps that are impacted by the Work and make 
any necessary modifications to ensure that the signs will work with the Project’s ultimate design. 
These signs include, but are not limited to, The Smith Center, Fremont St. District, Arts District, 
and City Museums. 

If a system destination and service destination share the same exit from the mainline, Design-
Builder shall not sign the service and system destination on the same sign. For the service 
destination, Design-Builder shall provide an offset, ground-mounted supplemental guide sign after 
the nearest overhead guide sign in advance of the corresponding exit in the direction of travel. 

If any existing panel sign on an existing overhead sign structure is replaced, Design-Builder shall 
replace all other existing panel signs on the structure. If the overall square footage of panel signs 
on an existing overhead sign structure is increased, Design-Builder shall evaluate the existing 
sign structure to determine if it meets the structural capacity requirements for the new sign(s) in 
accordance with Section 13 (Geotechnical) and Section 14.3.5 (Sign, Signal, and Lighting 
Structures). If an existing sign structure is not sufficient to support the new panel signs, Design-
Builder shall replace the entire sign structure, including the foundations. 

16.3.1.1 Design Signing Roll Plan  

Design-Builder shall prepare and provide a design signing roll plan for the Department’s good 
faith discretionary approval. The design signing roll plan shall include proposed sign locations and 
messages for all overhead guide signs, HOV lane sign applications, proposed locations for new 
structures, and proposed panel updates on existing signs located outside the Site to 
accommodate the Department’s Project Infrastructure signing. The design signing roll plan shall 
include the location of all proposed and existing DMS and proposed ATM gantry signs as specified 
in Section 19 (Intelligent Transportation Systems).  

The design signing roll plan features shall include, but are not limited to, the existing and proposed 
roadway alignments, Project ROW, Utilities, baseline of construction (including stationing), and 
existing topography at the tie-in points of the roadway limits of Work. The proposed pavement 
markings shall also be shown on the design signing roll plan. 

If any existing panel sign requires alteration of the message, the panel sign shall be replaced as 
described in Section 16.3.1 (Design and Construction Requirements).  

16.3.1.2 Signing Plan Requirements  

Design-Builder shall prepare signing Plans at a scale equal to the roadway Plans. Signing Plans 
shall show the proposed message; location of all route marker assemblies; and guide, HOV, 
warning, regulatory and other supplemental signing. Signing Plans shall also show the location, 
messages, and sizes of all existing signs in summary sheets. All existing signs to be removed 
shall be shown on separate sign removal Plans. Signing Plans shall include the location and type 
of delineation devices (including pavement markings). Design-Builder shall also include milepost 
signs in accordance with the Project Standards.  

All exits shall be numbered using reference location sign exit numbering, which means the 
existing numbers relate to the mile reference of the milepost at that location. When more than one 
exit occurs within the same mile, the first exit shall be identified with the number and letter “A,” 
the second exit “B,” and so forth. All custom guide signs shall be detailed on a detail sheet. All 
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ground-mounted sign supports (steel and wood) shall be detailed on a summary sheet. The tables 
on this sheet shall include the sign number, plan sheet number where the sign is located, the sign 
size, the post size to be used, and post type. The overhead structures and the cantilever 
structures detail sheets shall also be included in the Plan set.  

16.3.1.3 Design of Sign Locations  

Design-Builder shall design, fabricate, and install all the overhead and ground-mounted signs 
shown on the signing Plans within 25 feet of the location shown or as otherwise directed by the 
Department. For signing along the mainline freeway, all guide signs, DMSs, supplemental guide 
signs, and any overhead structures (including lane gantries) shall be installed as described in 
Section 16.3.1 (Design and Construction Requirements). Signs, including regulatory and warning 
signs along the ramps and cross-streets, shall be installed in accordance with Chapter 2 of the 
MUTCD. Design-Builder shall design all details of the sign panels, including ground-mounted and 
overhead supports. Design-Builder shall coordinate the proposed sign locations with all proposed 
landscaping, Utility, hydraulic, lighting, ITS equipment, and all other roadside features to provide 
proper clearances, lighting levels, and adequate sight distance. Design-Builder shall provide to 
the Department, for review and comment with signing Plan submissions, documentation that 
sufficient sight distance is provided to allow for appropriate perception-response time for all signs 
along the ramps and cross-streets. 

16.3.1.4 Sign Design and Construction Requirements 

The messages, fonts, text sizes, arrows, shields, colors, borders, and type of supports for the 
overhead and ground-mounted signs on the mainline freeway and associated ramps shall be 
designed and constructed in accordance with Chapter 2 of the MUTCD, following freeway sign 
and plaque sizes. The design of the signs shall adhere to the latest edition of the FHWA Standard 
Highway Signs Book, and, as applicable, the Nevada Sign Supplement. 

The messages, fonts, text sizes, arrows, shields, colors, borders, and type of supports for the 
overhead and ground-mounted signs on local roads shall be designed and constructed in 
accordance with Chapter 2 of the MUTCD, following conventional road (multi-lane) sign and 
plaque sizes. The design of the signs shall adhere to the latest edition of the local agency 
standards, FHWA Standard Highway Signs Book, and, as applicable, the Nevada Sign 
Supplement.  

Design-Builder shall use Type IV reflective sheeting for background material and Type IX or XI 
reflective sheeting for all legends on overhead guide sign installations without sign lighting.  

Design-Builder shall use Type IV reflective sheeting for background material and for all legends 
on overhead guide sign installations with sign lighting.  

Design-Builder shall use Type IV, IX, or XI reflective sheeting material for all regulatory and 
ground-mounted guide sign installations.  

Design-Builder shall use Type IX or XI fluorescent reflective sheeting on all warning sign 
installations.  

Reflectorized signs made of molded thermoplastic material shall meet the requirements for 
Type IV reflective sheeting.  
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Overlay acrylic electronic cuttable (EC) films and inks used for assembly must be approved for 
use by the manufacturer of the sheeting material. Design-Builder shall use only acrylic EC film to 
achieve color. The service life of inks and films shall be comparable to the sheeting used.  

16.3.1.5 Sign Supports 

Design-Builder shall provide sign supports in accordance with the Department’s Standard Plans, 
and as set forth in Section 26.5 (Project Neon-DB Standard Drawings). See Section 14.3.5 (Sign, 
Signal, and Lighting Structures) for design requirements of overhead sign support structures.  

In accordance with MUTCD, the Department’s Standard Plans, and as set forth in Section 26.5 
(Project Neon-DB Standard Drawings), all mainline and freeway interchange guide signs shall be 
installed on the appropriate sign support structure. For each sign support location, Design-Builder 
shall draw the sign panel(s) and the sign supports on the corresponding completed cross-section. 
The proper vertical and horizontal clearances, sign sizes and offsets, number of lanes, and lane 
widths shall be labeled on the cross-sections. A minimum of 18 feet of vertical clearance should 
be provided for all sign supports over the entire width of the pavement, including shoulders. 
Design-Builder shall check cross-sections and profiles at all sign locations and make adjustments 
as necessary to provide adequate sight distances and proper placement of the guide signs. Sign 
support design shall include anti-graffiti devices and detailing.  

Ground-mounted signs shall be installed in accordance with MUTCD and the Department’s 
Standard Plans, and as set forth in Section 26.5 (Project Neon-DB Standard Drawings).  

Roadside barriers shall be provided for protecting all double post braced and non-breakaway 
supports within the clear zone. Design-Builder shall remove all sign supports abandoned due to 
relocation or removal of signing.  

16.3.2 Sign Lighting 

Design-Builder shall design and install sign lighting for all new overhead signs on US95 and all 
new overhead signs on I-15 from south of the Silverado Ranch Boulevard interchange with I-15 
to the US 95 system interchange with I-15 (Spaghetti Bowl). New sign panels placed on existing 
overhead sign structures are considered new overhead signs. See Section 15.4 (Lighting) for sign 
lighting requirements.  

16.4 Pavement Markings 

The pavement marking Work shall include the design and installation of pavement markings, 
markers, and delineation for the infrastructure improvements as categorized in Section 1.1 
(Project Categories and Limits). 

16.4.1 Design and Construction Requirements  

16.4.1.1 Pavement Marking Plan Requirements  

Design-Builder shall prepare pavement marking Plans at a scale equal to the roadway Plans. The 
Plans shall show the color, size, location, and material type for markings. The lanes shall be 
dimensioned based on the typical sections for the Project. Dimensions shall be included for each 
change in the roadway typical.  
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All proposed pavement markings shall also be shown in the signing Plans and included in the 
signing Plan submissions to the Department. 

16.4.1.2 Pavement Marking Design and Construction Requirements 

Design and construction of freeway, ramp, and southbound collector-distributor system pavement 
markings shall include:  

 Broken white lines that are 8 inches in width for all pavement surfaces 
 Edge lines that are 8 inches in width for all pavement surfaces 
 Gore and dotted stripes that are 12 inches in width for all pavement surfaces 

For all temporary and final pavement marking lane lines, including parallel, acceleration/ 
deceleration lanes for ramps, and intersection auxiliary lanes, pavement marking components 
such as color, size, location, and material type shall be in accordance with the Department’s 
Standard Plans. Design-Builder shall install permanent raised pavement markers on the I-15 and 
US 95/I-515 freeway systems. Design-Builder shall install polyurea for painted pavement 
markings.  

Design and construction of local arterial pavement marking components such as color, size, 
location, and material type shall be in accordance with local agency standards and as described 
in Section 1.2.1 (Local Infrastructure). Pavement markings shall be located consistent with the 
lane configurations and crosswalks described in Section 11 (Traffic). 

Design-Builder shall eliminate all existing permanent and temporary traffic lane markings that do 
not match the final permanent striping configuration. Where pavement marking Work is to be 
constructed, Design-Builder shall mill the existing pavement to a depth of 1 inch and pave the 
roadway as described in Section 10 (Pavement). 

16.5 Submittals 

Submittals will include, as a minimum, the documents identified below for each stage of design 
development. Design-Builder shall provide submittals as set forth in Section 3 (Design Quality 
Management). In addition Submittals will include, but not limited to, the Design Documents 
identified below and in this Section 16 for each stage of design development. 

16.5.1 Stage 1 Design  

In addition to the required Submittals described in Section 3.9.1 (Stage 1 Design), submit the 
following Design Documents: 

 Design signing roll plan 

 For all existing sign structures, written justification to add, delete, or modify signs on 
existing structures  

16.5.2 Stage 2 Design  

Refer to Section 3.9.2 (Stage 2 Design). 
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16.5.3 Released-for-Construction Design  

Refer to Section 3.9.3 (Released-for-Construction Design). 

16.5.4 Final Design  

Refer to Section 3.9.4 (Final Design). 

16.5.5 Working Drawings 

Refer to Section 3.10 (Working Drawings). 

16.5.6 Record Drawings 

Refer to Section 3.11 (Record Drawings).  
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17 RAILROAD COORDINATION 

17.1 General Requirements  

Design-Builder shall perform the Design Work and coordination with the Railroad and the 
Department for the applicable Construction and Maintenance Agreements, Railroad Right-of-
Entry Agreements, and/or obtain a valid Right-of-Entry permit from the Railroad for the Project’s 
railroad crossings. Design-Builder shall perform Construction Work in accordance with all 
executed Construction and Maintenance Agreement, Railroad Right-of-Entry Agreement and/or 
a valid Right-of-Entry permit from the Railroad. 

Design-Builder shall be responsible for all costs associated with the Railroad or its consultant’s 
review of Design Documents and Construction Documents. Design-Builder shall be responsible 
for all costs associated with Flagman(s) services as specified by the Railroad. Upon NTP1, 
Design-Builder shall be responsible for all costs associated with the Department’s two “Agreement 
for Preliminary Engineering Services” previously executed with the Railroad. 

Railroad’s approval of Railroad Submittal Packages, execution of a Construction and 
Maintenance Agreement, and Railroad Right-of-Entry Agreement, and the Public Utility 
Commission authorization are required prior to commencement of Construction Work for the 
Railroad crossings described in this Section. 

Design-Builder shall identify and account for, in the Project Baseline Schedule the Submittals 
described in Section 17.6 (Submittals). Design-Builder’s Project Baseline Schedule shall provide 
a minimum of 365 days upon the Railroad’s approval of each railroad crossing’s Railroad 
Submittal Package to the execution of a Construction and Maintenance Agreement, and Railroad 
Right-of-Entry Agreement, and the Public Utility Commission authorization. 

17.2 Railroad Crossings  

There are two Railroad crossing locations within the Project. The first is an existing Overhead 
Structure that is part of the Department’s Project Infrastructure with a specific Department name 
and number (G941), as reflected in Table 17-1. The second is a new crossing located south of 
Charleston Boulevard connecting Industrial Road to Grand Central Parkway with an Overhead 
Structure crossing the Railroad ROW, referred to as the GCI Overpass and is part of the Local 
Agency Project Infrastructure.  

Table 17-1 Railroad Crossing Locations 

Railroad Crossing 
Locations 

NDOT Bridge 
Name and 
Number 

Federal Railroad 
Admin. Number 

Railroad 
Milepost 

Public Utilities 
Commission (PUC) 
Submittal Required 

North of US 95 

(G941) 
UPRR Spur G941 804215W 0.48 Formal Application 

South of Charleston 

(GCI Overpass) 
TBD 441010X 

332.95 
Cima 
Sub 

Formal Application 
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17.3 Administrative Requirements 

17.3.1 Standards  

Perform railroad coordination Work in accordance with the relevant requirements of the Project 
Standards, Railroad Guidelines, Construction and Maintenance Agreements, Railroad Right-of-
Entry Agreement and PUC authorization.  

Minimum temporary and permanent horizontal and vertical clearances shall be in accordance 
current UPRR requirements of 21’-6” minimum temporary vertical clearance and 23’-4” 
minimum permanent vertical clearance and with the current version of the BNSF Railway – 
Union Pacific Railroad, Guidelines for Railroad Grade Separation Projects whichever is greater. 
Design-Builder shall make every effort to design for greater clearances. 
  

17.3.2 Railroad Scope  

Design-Builder’s railroad Work includes the following activities:  

 Prepare and furnish Railroad Submittal Packages for each of the railroad crossings. 
Perform the Work necessary to receive Railroads approval of the Railroad Submittal 
Packages allowing the Department to advance the Construction and Maintenance 
Agreements. 

 Assist the Department in the preparation of the Construction and Maintenance 
Agreements by providing the necessary Design Documents. The Department will submit 
the Construction and Maintenance Agreements to the Railroad. 

 Provide any information required to support the Department with the Railroad and Public 
Utility Commission review and approval processes. 

 Enter into, for each crossing, the Railroad Right-of-Entry Agreement. 

 Obtain and comply with all applicable design and construction specifications and 
requirements for each Work location that is on or adjacent to Railroad ROW.  

 Arrange for and obtain all temporary rights-of-entry and access onto Railroad property, 
and comply with all Railroad requirements for access, entry, and safety training for all 
personnel involved, including all rights-of-entry from the Railroad. 

 Identify and coordinate with the Railroad for Flagman(s) operations, and pay for costs of 
Flagman(s) operations as set forth in Section 6.2.1 of the Contract.  

 Comply with and perform roadway worker training courses for all personnel that may enter 
any Railroad ROW. 

 Coordinate with the Railroad during Design Work and Construction Work. 

Based on Design Documents provided by Design-Builder, as further defined herein, the 
Department will provide the information to the Railroad in accordance with Section 17.1.3.1 
(Railroad Submittal Packages).  

Design-Builder and the Railroad will be signatories to the Railroad Right-of-Entry Agreements to 
perform the Work. The Department and the Railroad will be signatories to the Construction and 
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Maintenance Agreements. The Department will apply to the Public Utility Commission for 
authorization for the railroad crossings.  

All track Work, signal Work, and any Railroad owned facilities impacted by the Project will be 
designed and constructed by the Railroad as set forth in Section 6.2.1 of the Contract and the 
Construction and Maintenance Agreements.  

Design-Builder shall comply with the requirements of the Construction and Maintenance 
Agreements and the Railroad Right-of-Entry Agreement.  

17.3.3 Railroad Requirements  

Railroad will grant a temporary construction license to construct the improvements at each 
crossing location within Railroad ROW. The Railroad will provide Flagman(s) services necessary 
for the safety of the Railroad’s property and the operation of its trains during the Construction 
Work of the Project within the Railroad’s ROW as set forth in Section 6.2.1 of the Contract. The 
Railroad will designate a Railroad Local Representative as the Railroads primary point of contact 
for the Project. 

17.3.4 Railroad Agreements  

Design-Builder shall comply with the requirements of all executed Construction and Maintenance 
Agreements and Railroad Right-of-Entry Agreement between the Railroad and the Department 
necessary to perform the Work on the existing and proposed railroad crossings. See Section 6.1.7 
of the Contract regarding Design-Builder’s rights and responsibilities for the Construction and 
Maintenance Agreements, Railroad Right-of-Entry Agreement and Public Utility Commission’s 
approval.  

To enter the operating Railroad ROW to perform the Work, Design-Builder must obtain railroad 
Contractor Right-of-Entry Agreements with the Railroad and must coordinate the arrangements 
of the necessary agreements directly with the Railroad. Additionally, Design-Builder must obtain 
any other permits and approvals necessary to perform Work in the Railroad’s ROW.  

17.4 Design Requirements 

17.4.1 Railroad Submittal Packages  

Prepare Railroad Submittal Packages including the appropriate Design Documents for each of 
the railroad crossings listed in Table 17-1 to assist the Department in securing the executed 
Construction and Maintenance Agreements. Submit complete Railroad Submittal Packages for 
review, comment, and approval by the Department and the Railroad as described in Section 17.6 
(Submittals). Design-Builder shall provide Railroad Submittal Packages consistent with the 
requirements set forth in the Railroad Guidelines and as modified herein.  

A Railroad Submittal Package shall be composed at a minimum the following Design Documents:  

 Design Documents meeting the requirements described in Section 3 of the BNSF Railway 
– Union Pacific Railroad, Guidelines for Railroad Grade Separation Projects, dated 
January 24, 2007 for Overhead Structures.  
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 All information required for a Design Submittal, with the incorporation of the Department’s 
comments. 

 Provision of lighting for Overhead Structures wider than 80 feet.  

 Pier protection in conformance with AREMA requirements.  

 Bridge cross sections with sufficient data to determine geometry 

 Demolition considerations. 

 Access roads and bridge elevation  

 Railroad identification information (mile post, subdivision, etc.). 

 Foundation plans showing bent(s), column(s), and foundation locations for foundations 
located in the Railroad ROW. 

 Construction impact limits to construct all improvements adjacent to and within Railroad 
ROW. 

 Estimated cost of Flagman(s) services work, so that the estimate can be included in each 
of the Construction and Maintenance Agreements. Such estimate will not relieve Design-
Builder of its obligations to pay the actual costs of Flagman(s) services, as set forth in 
Section 6.2.1 of the Contract. 

 Any additional information, data, and/or supporting information as required by the 
Department and the Railroad.  

 Submit all Railroad Submittal Packages for review by the Department as set forth in 
Section 17.6 (Submittals) to support the submission and execution of the Construction 
and Maintenance Agreement.  

17.5 Construction Requirements 

17.5.1 Railroad Operations  

No adjustment in schedule will be allowed due to changes in railroad activities caused by other 
projects as further discussed in Section 1.2.6 (Coordination of the Work).  

Prior to any Work within Railroad ROW, Design-Builder must execute a Right of Entry Agreement 
between the Railroad and Contractor (example is provided in the RIDs), which is attached to the 
Construction and Maintenance Agreements between the Department and the Railroad. 

17.5.2 Railroad Flagman(s) Services  

Design-Builder must determine the number of Flagman(s) days required and submit a request to 
the Department and the Railroad for any Flagman(s) service Work. Design-Builder is responsible 
for any costs associated with Flagman(s) services required for the Project, and such Flagman(s) 
service Work will be performed by Railroad Flagman(s) in accordance with the executed 
Construction and Maintenance Agreements as set forth in Section 6.2.1 of the Contract.  

Design-Builder shall provide written notice for Flagman(s) services (location and duration) to 
Railroad and the Department 30 days prior to the Flagman(s) service commencing. No Work will 
commence until Design-Builder receives in writing assurance from the Railroad Local 
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Representative that arrangements have been made for Flagman(s) service, as may be necessary, 
and receives permission from Railroad Local Representative to proceed with the Work.  

17.5.3 Operational Safety  

Design-Builder must comply with and prove successful completion of roadway worker training 
courses by all construction personnel entering Railroad ROW to perform any Work. Personnel of 
any Design-Build-Related Entity working on Railroad ROW must comply with the Railroad 
requirements regarding personal protective equipment (PPE) and Work within the Railroad ROW. 

17.6 Submittals 

Submittals for the railroad crossings for the Department and the Railroad shall meet or exceed 
the requirements described in Section 3 of the BNSF Railway – Union Pacific Railroad, Guidelines 
for Railroad Grade Separation Projects, dated January 24, 2007 for Overhead Structures and as 
specified in these Technical Provisions. Submittals will include, as a minimum, the documents 
identified below for each stage of design development. Design-Builder shall provide submittals as 
set forth in Section 3 (Design Quality Management).  

17.6.1 Stage 1 Design  

In addition to the required Submittals described in Section 3.9.1 (Stage 1 Design), Design-Builder 
shall submit the Design Documents for the Railroad Concept Submittal as described in the 
Railroad Guidelines for the following to the Department and the Railroad for review and comment. 

 G941 Railroad Submittal Package  
 GCI Overpass Railroad Submittal Package  

17.6.2 Stage 2 Design  

In addition to the required Submittals described in Section 3.9.2 (Stage 2 Design), Design-Builder 
shall submit the Design Documents for the Railroad’s 30% Submittal as described in the Railroad 
Guidelines for the following to the Department and the Railroad for review and comment. 

 G941 Railroad Submittal Package. 
 GCI Overpass Railroad Submittal Package 

17.6.3 Released-for-Construction Design  

In addition to the required Submittals described in Section 3.9.3 (Released-for-Construction 
Design), Design-Builder shall submit the Design Documents for the Railroad’s 100% Submittal as 
described in the Railroad Guidelines for the following to the Department and the Railroad for 
review, comment, and approval. The Railroad approved Railroad Submittal Packages will be 
include in the Construction and Maintenance Agreements. 

 G941 Railroad Submittal Package. 
 GCI Overpass Railroad Submittal Package 

17.6.4 Final Design  

Refer to Section 3.9.4 (Final Design). 
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17.6.5 Working Drawings 

Refer to Section 3.10 (Working Drawings). 

17.6.6 Record Drawings 

Refer to Section 3.11 (Record Drawings). 
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18 UTILITIES 

This Section 18 (Utilities) provides information on Design-Builder’s, the Department’s, and Utility 
Owner’s roles and responsibilities associated with an existing or new Utility or Utility service 
including but not limited to how a Utility is to be protected, adjusted, upgraded, constructed, or 
incorporated into the Construction Work of the Project. A Utility Adjustment may be necessary to 
accommodate the Project for one or both of the following reasons: (a) a physical conflict between 
the Utility and the Project, including its construction, operation, maintenance, or use; and, as 
applicable, (b) an incompatibility between the Project as designed and the Utility based on the 
requirements of the applicable Utility Adjustment standards and applicable Government Rules. 

The Department’s identified existing Utility information is included in the RIDs, and includes a 
potential Utility Impact Matrix. Design-Builder’s use of the Utility information is as set forth in 
Section 3.4 and Section 6.4 of the Contract. Potential Utility conflicts associated with the 
Reference Design have been identified and brought to the attention of Utility Owners. Design-
Builder shall identify and confirm the existing Utility facilities as described in Section 18.3.3 
(Identification of Utility Facilities). 

The Department has or is entering into agreements with Utility Owners to provide the preparation 
of various preliminary planning, design, and schedule activities for the Utility Owner facilities 
potentially impacted by the Project. These agreements are titled Preliminary Utility Work 
Packages and are described in Section 18.1.6 (Preliminary Utility Work Packages). The Utility 
Owner’s preliminary planning, design, and time to perform the Utility Owner’s Utility Adjustment 
Work is based on the Reference Design. 

Design-Builder shall conduct all Work necessary to meet the requirements of this Section 18 
(Utilities) to satisfy all functional needs and characteristics of the Project, including performing 
and coordinating all Work associated with Utility Adjustments. Design-Builder shall enter into 
Utility Agreements with Utility Owners to perform or caused to be performed, all Design Work 
and Construction Work. In addition Design-Builder shall execute any additional agreements 
and permits as necessary to perform the Work. 

Design-Builder shall ensure that Utility replacements are capable of providing services at least 
equal to that offered by the existing Utility as of the Setting Date, unless the Utility Owner has 
specified a lesser replacement. Betterments or other Utility Enhancements are not included in the 
Work unless otherwise specified as set forth in Section 6.4.1 of the Contract. 

Design-Builder shall be responsible for providing for construction and connection of new Utility 
services as applicable for ITS, signs, lighting, signals, and landscaping included as part of the 
Department’s Project Infrastructure, Local Agency Project Infrastructure, and Locally Operated 
ITS System. Design-Builder shall identify and resolve all additional Utility conflicts resulting from 
Design-Builders Design Work and Construction Work. 

The limits of Utility Adjustment Work of existing Utility facilities shall extend as far as is necessary 
to accommodate or permit Construction Work of the Project, whether inside or outside the Project 
ROW.  
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18.1 General 

18.1.1 Utility Owners 

Utility Owners have been identified as having Utilities within the Planned ROW Limits. A list of all 
Utility Owners known to own or operate Utilities within the Planned ROW Limits, along with contact 
information, is provided in the Utility Impact Matrix located in the RIDs. 

18.1.2 General Requirements 

Design-Builder shall provide one point of contact that will attend all meetings and will coordinate all 
design and construction activities with the Department Utility Construction Manager as well as the 
Utility Owner Project Representative (regardless of who performs or pays for any proposed 
Utility Adjustment Work) in formalizing the design, the location of the Utility facility, and the 
potential impacts of Utility Adjustment Work. Design-Builder shall perform or cause to be 
performed all Design Work and Construction Work to protect, temporarily relocate, and/or 
construct the facility as applicable for the Utility type, subject to the policies and requirements 
of the Department, and Utility Owner. See Section 18.2.1.1 (Design-Builder’s Utilities 
Design/Construction Coordinator). 

Design-Builder shall perform the following Work with respect to Utilities as follows: 

1. Comply with all provisions of the Preliminary Utility Work Packages as part of the RFP. 

2. Minimize the extent of the Utility impacts. 

3. Identify any additional existing utility conflicts as defined in Section 6.4.1 of the Contract, and in Section 
18.3.3 (Identification of Utility Facilities) to the extent of a required relocation if Utility conflicts 
cannot reasonably be avoided, and coordinate as necessary to accomplish each; includes 
providing and specifying a mutually agreeable proposed relocation solution. Coordinate 
the proposed relocation with the location of other Utility facilities present at the site to 
ensure that all Utility facilities are accommodated. 

4. Provide all coordination, surveying, potholing, and traffic control for all Utility Adjustment 
Work, regardless of who is performing the Utility Adjustment. These costs will not be 
back-charged to the Utility Owner(s) or included in any change orders to the Department. 

5. Provide all Incidental Utility Work as necessary for Utility Agreements relating to service 
connections and Line Extension Agreements (LEAs) for service pedestals. See TP 
Section 18.3.5 Paragraph 3 for further information. Utility easements needed for new or 
relocated utility service connections and service pedestals shall be located within the 
Project ROW. 

6. Keep Utility Owners, the Department, and the Department Utility Construction Manager well 
informed of Project construction progress and schedules; invite all parties to all Utility-
related or schedule-related meetings.  

7. Cooperate with the Utility Owner(s) to solve Adjustment installation issues and to allow 
Betterments without causing the Department or Utility Owner(s) to incur any unnecessary 
expenses, Change Orders, or project construction delays, and remain consistent with the 
Project’s Baseline Schedule. 



Technical Provisions – Section 18 
Utilities 

Nevada Department of Transportation  RFP Number 12-31-113-00 
Request for Proposals  Design-Build Contract 
Execution Version 18-3 Technical Provisions 

8. Work with the Utility Owner(s) identified in this Section 18 (Utilities), the Utility Impact Matrix 
included in the RIDs, and those subsequently identified pursuant to Design-Builder’s 
supplemental investigation and establish schedules to perform Utility Adjustment Work that 
accommodates the overall Project Schedule. 

9. Coordinate with those Utility Owner(s) who perform their own Utility Adjustment by 
scheduling adequate time to accomplish their Adjustment, as defined in Design-Builders 
final Design, and Utility Agreements with the Utility Owners.  

10. Utility conflicts discovered during design and/or construction shall be coordinated with the 
Utility Owner and the Department. Design-Builder shall develop procedures for addressing 
Utility conflicts discovered during design and/or construction. 

11. Evaluate and discuss the possible elimination of Utility conflicts with the Utility Owner(s). 

12. Establish the mitigation approach to be implemented at each specific Utility location. 

13. Ensure that all relocated facilities are acceptable to the Department and the Utility Owner. 

14. The Project Schedule shall include all Utility Adjustment Work, whether to be performed 
by Design-Builder or Utility Owner,, including design, material procurement, and 
construction. 

15. Provide to the Department weekly updated report of events (including all Utility Owner 
coordination meetings, design progress, and construction progress) and the revised 
schedule as it relates to design and construction progress of Utility Adjustment Work. 

16. Monitor the progress of Utility Owner work and notify the Department if there is cause to 
believe that the Utility Owner will not meet the specified timeframe(s) for design review of 
Design-Builder's plans, construction, or timely inspection. Provide such notice to the 
Department within 48 hours of discovery. 

17. Provide X, Y, and Z coordinate Record Drawings for the Utility Adjustment Work performed 
by Design-Builder per Section 18.3.8 (Record Drawings). 

18. Notify the Department Utility Construction Manager and Utility Owner Representative 7 days 
prior to starting any Utility Adjustment Work. Also, for unforeseen Utility interruptions, 
contact the Department Utility Construction Manager and Utility Owner Representative as soon 
as possible. 

19. Maintain the positive working relationship the Department has developed with the Utility 
Owner(s) in their cooperative participation and support of the Project. 

20. Design-Builder shall not bury or conceal any portion of the Work for the Utilities Work that 
has not been inspected and accepted by the Utility Owner. Any Work for the Utilities buried 
or concealed without being inspected and accepted by the Utility Owner shall be exposed 
by Design-Builder. 

21. Design-Builder is responsible for Utility service costs as set forth in Section 1.7 
(Responsibility for Utility Service Costs). 
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22. Provide any coordination, traffic control (per NDOT and/or Local Agency Standards and 
the MUTCD), and required surveying. 

23. Verify the proposed location prior to any Utilities being placed in their final position, when 
any of the foregoing Work becomes necessary due to either DB Utility Work or Adjustment 
work performed by a Utility Owner within the Project ROW. 

24. Extend all existing utility casing to limits required by the Departments standards. Utility 
plans and Utility Impact Matrix do not show location and size of existing casings. Design-
Builder shall be responsible to work with the Utility Owners to locate and extend existing 
casings within the Project ROW. 

18.1.3 Utility Design and Construction Constraints 

All Utility Adjustments and related Work necessitated by the Project, whether designed and, as 
applicable, constructed by Design-Builder or the Utility Owner, that are to be newly installed, 
adjusted, or upgraded as a result of the Work, shall be placed in accordance with the applicable 
requirements of the Contract Documents including the Project Standards and this Section 18 
(Utilities), Governmental Approvals, applicable Government Rules, Adjustment Standards, 
Department policies and procedures including the NDOT Right-of-Way Manual, all applicable 
occupancy permit regulations, and the terms and conditions of the encroachment permit for the 
state. See Sections 6.3 through 6.10 of the Contract for additional provisions governing Utility 
Adjustment Work. 

For each Adjustment or installation, Design-Builder, in coordination with the Utility Owner, shall 
be responsible for verifying that the adjusted Utility, as designed and constructed, is compatible 
with and interfaces properly with the Project Final Design and shall accommodate the anticipated 
settlement impacts, ensure that Utilities operate effectively during and after Construction Work, 
and satisfy the requirements of the Utility Owner. Design-Builder also shall be responsible for 
costs associated with relocating or strengthening Utilities, and protecting in place as necessary. 

18.1.4 Abandoned and/or Dormant Utilities 

Unless specifically noted otherwise in the Contract Documents or Preliminary Utility Work 
Packages, or directed otherwise in writing by the Department, Design-Builder is required to 
remove all existing Utilities of any size that may be in use, abandoned and/or dormant, Utilities 
that contain Hazardous Material, and all existing utility services abandoned or not, within the 
Control of Access.  

Portions of the existing abandoned water line crossing US 95 east of I-15 located beneath the 
existing roadway infrastructure, which are not affected by the Project may remain in place. 

Unless specifically noted otherwise new Utilities shall not be placed within, nor shall existing 
Utilities remain within, the pavement section of I-15 highway and Control of Access. Abandoned 
and/or dormant utilities shall not be allowed within the pavement section of the I-15 highway and 
shall be removed before placement of the pavement section. Existing utilities, identified or not, of 
any size that fall within the I-15 highway pavement section (below subbase) shall be removed. 
Unless specifically noted otherwise all existing Utilities in use, not scheduled to be removed, 
relocated, abandoned, or placed in a state of dormancy shall be removed within the Control of 
Access. 
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For removal of existing, abandoned and/or dormant Utilities and existing storm drain not 
previously identified see Section 6.4 of the Contract. 

18.1.5 Standard of Care Applicable to Utility Work 

Design-Builder shall contact “Call Before You Underground” at 1-702-432-5300, and “Call Before 
you Dig” at 1-800-227-2600 or 811 and 1-702-455-7544, and “Call Before you Overhead” at 
1-702-227-2929 before commencing any Construction Work, and shall be responsible for 
requesting mark-outs for Utilities whose owners are not members of the locate systems. Design-
Builder shall not relocate or remove any Utility without the Utility Owner’s written consent, unless 
otherwise directed by the Department. At Substantial Completion, the condition of all Utilities shall 
be safe and permanent, as before. 

If any Utilities are damaged by Design-Builder’s Work, Design-Builder shall immediately notify the 
affected Utility Owner and the Department. The Utility Owner or the Department may direct 
Design-Builder to correct the damage or cause the damage to be repaired at Design-Builder’s 
expense. All repairs by Design-Builder shall be performed in accordance with Good Industry 
Practice as well as all conditions stated in the Contract Documents, including this Section 18 
(Utilities). 

Design-Builder shall include provisions for its obligations with respect to Utilities in accordance 
with Section 2 (Quality Management System). 

18.1.6 Utility Agreement Process 

18.1.6.1 Preliminary Utility Work Packages  

The Department has entered or is in the process of entering into agreements with Utility 
Owners defined as Preliminary Utility Work Packages. Through these Preliminary Utility Work 
Packages, the Department has directed Utility Owners to provide preliminary planning of 
each Utility Adjustment, to define schedule durations for completing design, completing 
construction, procurement of long lead materials,; perform preliminary designs; provide 
preliminary cost estimates; identify replacement ROWs (if within Project ROW); identify 
concurrent utility relocations; and develop conceptual scopes of services defining the Work. 
In addition, the Preliminary Utility Work Packages shall identify Cost Liability. Copies of these 
proposed Preliminary Utility Work Packages are included in the RID. The Preliminary Utility 
Work Packages will include the following: 

1. Allocation of roles and responsibilities for the design and construction Work between 
Design-Builder and the Utility Owner. For example, a Utility Owner may commit to self-
performing the remaining Utility Adjustment Work. 

2. Utility Owner’s preliminary design, including allocation of Cost Liability, identification of 
long-lead elements, preliminary cost estimates, a description of replacement easements 
(within Planned ROW Limits), timeframes and commitments, based on the Reference 
Design. 

3. If Utility Owner elects to self-perform the Utility Adjustment Work, estimated time frames 
and estimated schedules to perform the Utility Owner’s final design, material acquisition, 
engineering review, and construction activities. 
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4. Utility Owner concurrent Utility Adjustment Work that needs to be coordinated with Design-
Builder’s Project Schedule. 

Preliminary Utility Work Packages provided by the Department for all Utility Owners with the 
exception of Cox Communications, LVVWD, and CLV sanitary sewer.  

18.1.6.2 Utility Agreements 

Utility Agreement is a Design-Builder Utility Agreement or any other agreement, as the same may 
be amended from time to time, between the Design-Builder and a Utility Owner, providing specific 
details for the Adjustment of one or more particular Utilities. The Utility Agreement shall include 
specifics of the Adjustment Work, including design and construction requirements, Adjustment 
Work review and construction inspection, and details of Design-Builder’s obligations to reimburse 
Utility Owner for costs for which the Utility Owner is entitled to reimbursement pursuant to the 
Preliminary Utility Work Package. A document is a Utility Agreement if it meets the foregoing 
definition, without regard to the title or form of the document. 

Design-Builder is responsible to enter into a Utility Agreement with Utility Owners for all 
Design Work and Construction Work associated with the Utility Adjustment. If Design-
Builder’s Work affects the planning and design provided in the Preliminary Utility Work 
Packages necessitating a change by the Utility Owner, Design-Builder is responsible to enter 
into a separate Utility Agreement for the revisions necessary and make accommodation to 
Design-Builders Project Schedule for the revision. Design-Builder is responsible for all cost, 
time and effort for revisions to the Utility Owner’s Preliminary Utility Work Packages. 

If Utility Owner elects to self-perform the final design of their Utility, Design-Builder is 
responsible during the development of the Utility Owner’s final design to verify that the Utility 
Owner’s design meets the Project Standards and requirements of the Contract Documents. 
For work to be performed by Utility Owners, Design-Builder’s Project Schedule shall allow, 
at a minimum, the time for Utility Adjustment Work to be perform by the utility Owner as set 
forth in the Preliminary Utility Work Packages for each of the following: design mobilization, 
completion of design, relocation mobilization, materials procurement, and construction of the 
relocation.  

Design-Builder shall be responsible for coordinating with the Utility Owner on procurement 
schedules of long-lead elements identified in the Preliminary Utility Work Packages and to 
support relocation schedules pursuant to the Preliminary Utility Work Packages. 

Utility Agreements will note Utility Owner requirements; allocation of roles and responsibilities for 
the Design Work and Construction Work, performance, inspection, schedule and acceptance of 
Utility Adjustments; allocation of costs and reimbursement; Betterments; requirements for 
notifying Utility Owners of Design Work changes, requirements for notifying Utility Owners prior 
to commencement of construction Utility Adjustment Work; and ROW matters. Design-Builder 
must provide all required data and support necessary to assist Utility Owners in obtaining final 
design Utility Agreements, including coordination, providing preliminary design, information 
packages, and exhibits.  

Design-Builder shall provide to the Utility Owner approved Release for Construction Submittal 
documents and exhibits provided by the Utility Owner which include cost estimates; schedule for 
performance of the work that complies with the Project Schedule; description of the Utility 
Adjustment Work to be performed; description of the location of the Utility Adjustment Work; 
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identification of any Betterments; and any necessary ROW documents. Once Design-Builder has 
provided this Submittal to the Utility Owner, no material modifications to the Work shall be made 
without a revised Submittal by Design-Builder to the Utility Owner. 

18.1.6.2.1 Authority to Execute Agreements 

The terms of Utility Agreements and any amendments will be set by Design-Builder and the 
Utility Owners. Design-Builder shall submit all Utility Agreements to the Department for review and 
approval. 

If Design-Builder identifies conflicts with a Utility owned by an entity other than as identified 
in the Utility Impact Matrix, Design-Builder will execute a Utility Agreement with the unlisted 
Utility Owners. Design-Builder shall submit the Utility Agreement to the Department for review 
and approval. 

18.1.7 Not Used 

18.1.8 Additional ROW and Easements 

Design-Builder shall identify on the Design Documents any Utility easements or other real 
property rights or interests, located inside of the Planned ROW Limits, which must be quitclaimed 
or otherwise relinquished to accommodate the Utility Adjustment Work. Identify the need for and 
prepare all real property documents in connection with Utility Adjustment (whether for acquisition, 
replacement or relinquishment), including licenses, easement deeds, joint use and consent to 
common use agreements, and any necessary amendments to the foregoing. Indicate the 
locations to be covered by such documents on the Design Documents. Prepare all required 
documentation needed to support each such document, and arrange for the execution and (where 
appropriate) recordation of same. All documents described in this Section 18.1.8 are subject to 
the Department and Utility Owner approval as part of a Utility Agreement. 

If Design-Builder requires additional Utility easements or other property interests, other than those 
included as part of the Department-Provided Property, for which the Utility Owner is entitled to 
reimbursement pursuant to the Utility Agreement, Design-Builder shall follow the requirements as 
set forth in Section 21.1 (Project ROW). Design-Builder shall be responsible for all costs, time 
and coordination of effort associated with additional ROW or Utility easements outside of the 
Department-Provided Property and reimburse the Utility Owner for all cost associated with the 
acquisition of such Utility easement or the other property interest. 

18.1.9 Instructions and Authorizations 

Design-Builder shall be responsible for obtaining authorization from the Utility Owner for any 
Design Work or Construction Work Design-Builder performs on behalf of the Utility Owner, and 
for verifying that instructions and authorizations are consistent and compatible with Design-
Builder’s Design Documents. 

18.1.10 Utility Owner’s Right to Inspect 

The Utility Owner has the right to inspect any Work that is to be performed by Design-Builder on 
the Utility Owner’s facilities. The notification requirements shall be included in the Utility 
Agreement.  
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18.1.11 Allocation of Responsibilities to Perform Adjustment Work 

The allocation of responsibility between Design-Builder and the Utility Owner for performance of 
the Work necessary for each Adjustment is as follows:  

1. NV Energy – As defined in the Preliminary Utility Work Packages. 

2. Zayo – Has leased facilities from NVE. NVE is the Utility Owner of these facilities and the 
Work is defined in the Preliminary Utility Work Packages. 

3. SWG – As defined in the Preliminary Utility Work Packages. 

4. CL – As defined in the Preliminary Utility Work Packages. 

5. Cox Communications – Design Builder shall enter into a Utility Agreement with Cox 
Communication, for the Utility Adjustment Work associated with demolition, removals, 
trenching, conduits, vaults, and other Work. Cox Communication will perform the work 
associated with the installation of the cables and splicing. Design-Builder shall coordinate and 
schedule the work to be performed by Cox Communication. Cox Communication will perform 
the work as described in the Cox Communication letter dated March 4, 2015 included in the 
RID. It is anticipated the Cox Communication underground facilities will utilize joint trench. 

6. LVVWD – Design-Builder shall enter into a Utility Agreement with LVVWD to provide all 
design, materials procurement, testing, construction, demolition, and removals as 
described in Section 18.3.5 (Additional Design Requirements) and Section 18.3.6 
(Construction Requirements). 

7. City of Las Vegas Sanitary Sewer Department – Design-Builder provides all design, 
materials procurement, testing, construction, demolition, and removals as described 
Section 18.3.5 (Additional Design Requirements) and Section 18.3.6 (Construction 
Requirements).  

8. City of Las Vegas - Grand Central / Industrial Connector (GCI) portion of the project along 
the GCI alignment east of the UPRR ROW.  

a. NV Energy, SWG, CL, and Cox Communication – Utility Owner provides all design, 
materials procurement, testing, inspections, and construction of facilities that require 
Adjustments. Design-Builder shall coordinate Utility Owners design and construction 
work with Design-Builders design and construction work. The City of Las Vegas is 
invoking the Utility Owners Franchise rights for the utilities located in this area. Utility 
Owners Adjustments will need to be coordinated with the Design-Builders work. City 
of Las Vegas Franchise Letters and Franchise Agreements are included in the RIDs. 
Cox Communication preliminary fiber optic cable relocation exhibit is included in the 
RIDs. 

b. LVVWD – Design-Builder provides all design, material, procurement, testing, 
construction, demolition, and removals, LVVWD facilities that require Adjustments are 
included in the RIDs, for design requirements see Section 18.3.5, for construction 
requirements see Section 18.3.6.  
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c. City of Las Vegas Sanitary Sewer Department – Design-Builder provides all design, 
materials procurement, testing, construction, demolition, and removals that require 
Adjustments are included in the RIDs, for design requirements see Section 18.3.5, for 
construction requirements see Section 18.3.6. 

9. Kinder Morgan – Design-Builder shall coordinate all construction activities near the Kinder 
Morgan existing gas pipelines located within UPRR ROW per the Kinder Morgan 
Guidelines for Design and Construction near Kinder Morgan Hazardous Liquid Operated 
Facilities included in the RIDs. 

10. Level 3 Communications – Design-Builder shall coordinate all construction activities near 
the Level 3 Communications fiber optic facilities located within UPRR ROW per 
information provided by Level 3 Communication included in the RIDs. 

The allocation of responsibility stated above does not limit or otherwise affect Design-Builder’s 
obligations to perform incidental Utility Adjustment Work.  

Without limiting Design-Builder’s obligations under this Section 18.1.11 (Allocation of 
Responsibilities to Perform Adjustment Work), the Department will retain all rights to provide 
approvals, consents, permissions, agreements, and authorizations called for under any 
Preliminary Utility Work Package and/or this Section 18 (Utilities), unless otherwise provided in 
the Contract Documents. 

18.1.12 Protection of Utility Facilities 

Design-Builder shall prepare a reasonable “Protection Plan” for all Utility facilities to be left in 
place and protected. The Protection Plan shall be submitted to the Department for review and 
comment. Design-Builder also shall obtain written approval of the Protection Plan from each Utility 
Owner that has a Utility that will be impacted by the Work on the specific facility to be protected.  

18.1.13 Protection of Utility Facilities Already Relocated 

Unless otherwise agreed by the Department in its sole discretion, Design-Builder’s Final Design 
for the Project shall accommodate the facilities listed below, that have already been relocated. 
The cost for any subsequent relocations, Adjustments, removals, or alterations to these facilities, 
as required by Design-Builder’s design, will be the responsibility of Design-Builder. 

Relocated Facilities 

A 36-inch water line belonging to and maintained by the LVVWD located within the Oakey Boulevard 
alignment, within the State’s I-15 ROW. This work was accomplished under District 1 permit 200770-
2012.  

Certain transmission lines, distribution lines, and communication lines belonging to and maintained by 
NV Energy. The relocation consisted of replacing and realigning three transmission poles and 
undergrounding the distribution and communication lines. This project took place across and adjacent 
to the State’s US 95 ROW and was accomplished under District 1 permit 200616-2012.  

Certain transmission lines and communication lines belonging to and maintained by NV Energy. The 
relocation consisted of replacing and relocating transmission poles, and transmission and 
communication lines along the I-15 corridor. This project took place across and adjacent to the State’s 
I-15 ROW and was accomplished under Department Agreement P476-14-030. 
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18.1.14 Permits 

Utility Adjustments and Utility facility encroachments on state, county, or city roads, streets, and 
routes may need a permit from the jurisdictional municipality. Design-Builder is responsible for 
obtaining, or ensuring that the Utility has obtained, the required permits before the Adjustment 
construction begins or the Utility is allowed to construct its facility. 

Any water Utility Adjustments also may require permits from the Las Vegas Valley Water District 
(LVVWD). If Design-Builder is responsible for the Utility Adjustment Work of a water utility, Design-
Builder shall obtain the required Governmental Approvals. 

18.2 Utility Coordination Requirements 

Design-Builder shall provide information, as required, and maintain close coordination with the 
Department and the Utility Owners to ensure timely completion of Utility Adjustments. 

Design-Builder shall let the Department, or its representative, know if any Utility Owner fails to 
cooperate. Refer to Section 6.7 of the Contract for additional information regarding cooperation 
of Utility Owners. 

Design-Builder shall allow for the time required to accomplish the tasks and activities necessary 
to design and adjust Utility facilities in the Project Baseline Schedule and Project Status Schedule. 
The schedule shall be consistent with any times specified (a) in the Utility Agreement, or (b) 
through coordination with the Utility Owner. 

If work by one or more Utility Owners is contingent on work by Design-Builder or another Utility 
Owner, Design-Builder shall keep all parties informed of the status and estimated completion date 
for the advance work in order to give each Utility Owner as much notice as possible to schedule 
crews and material for the Utility Owner’s adjustment work. 

18.2.1 Department Utility Construction Manager 

The Department shall provide a Department Utility Construction Manager to act as the overall 
Department Utility coordinator to ensure adequate coordination during Final Design 
development, mobilization activities, and performance reviews of Utility Adjustment Work. The 
Department Utility Construction Manager shall coordinate, cooperate, and work with the 
Utilities Design/Construction Coordinator and other Department representatives. 
Responsibilities of the Department Utility Construction Manager include Design-Builder Utility 
Adjustment Work oversight, standard and specification adherence, and performance reviews 
of Design-Builder while working on- and off-site. This includes but is not limited to quality, 
timeliness, and performance in association with Utility Adjustments until all Utility Adjustment 
Work is completed. 

Design-Builder shall not be relieved of obligations as set forth in Section 3.3.9 and 
Section 5.6.2 of the Contract. 

18.2.1.1 Design-Builder’s Utilities Design/Construction Coordinator 

Design-Builder shall provide a Utilities Design/Construction Coordinator during design and 
construction to act as the overall coordinator to ensure adequate coordination during Design 
Work development, mobilization activities, and performance reviews of Utility Adjustment 
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Work. The Utilities Design/Construction Coordinator shall be a Key Personnel as described 
in Section 1.6.3 (Key Personnel).The Utilities Design/Construction Coordinator shall 
coordinate, cooperate, and work with the Department Utility Construction Manager and other 
Department representatives. Responsibilities of the Utilities Design/Construction Coordinator 
include coordinating Design-Builder oversight, site administration, standard and specification 
adherence, and performance reviews of Design-Builder while working on- and off-site, 
including but not limited to safety, quality, timeliness, and performance. 

The Utilities Design/Construction Coordinator shall be available to coordinate Utility 
Adjustment until all Utility Adjustment Work is completed. 

The Utilities Design/Construction Coordinator shall maintain a record of all design and 
construction activities for all Utility Adjustment Work that has been performed by the Design-
Builder, and all Utility Adjustment Work that has been designed and released for construction 
after the issuance of NTP2.  

The Utilities Design/Construction Coordinator shall: 

1. Act as a liaison between the Department Utility Construction Manager, Department, Utility 
Owner, and Design-Builder workforces as needed. 

2. Keep a record that Design-Builder is in compliance with the Preliminary Utility Work 
Packages. 

3. Provide support in Utility Adjustment Work problem resolution. 

4. Communicate Utility Adjustment Work status to various levels of site personnel including 
Department Utility Construction Manager, management, other company organizations, 
contractors, and suppliers.  

5. Monitor the successful completion of assigned Utility Adjustment Work-related Project 
deliverables and milestones.  

6. Distribute Design Documents that have been reviewed by the Utility Owner and received 
consultation and written comment by the Department.  

7. Provide notification of construction dates.  

8. Keep a record of meetings with Utility Owner(s).  

9. Obtain signature of Utility Owner on Design Documents indicating that the plans are 
released for construction.  

10. Keep a record of when Utility Owner inspectors are present.  

11. Provide any revisions to the Design Documents.  

12. Provide date(s) that construction was completed.  

13. Obtain signature and acceptance of Utility Owner(s) on Record Drawings/ as-built Plans and 
all other Record Drawing/ as-built requirements stipulated in the Department's Utility 
Regulations.  
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14. Provide a weekly summary and schedule of Utility Adjustment Work activities. 

18.2.2 Meetings and Correspondence 

Design-Builder shall keep Utility Owner(s) (a) well informed of Project changes and (b) involved 
in making Project design decisions so they can provide uninterrupted service to their customers 
or minimize interruption of services. Design-Builder shall notify Utility Owner(s) at least 24 hours 
in advance of any Work in the vicinity of their facilities and provide 48 hours prior notice of potential 
impacts on service. 

18.2.2.1 Startup Meeting Topics 

Following issuance of NTP1, Design-Builder shall schedule startup meetings with each Utility 
Owner and the Department Utility Construction Manager to review the following: 

1. Inventory of facilities. 

2. Terms of the Preliminary Utility Work Packages, including allocation of responsibilities. 

3. All potential items of Work that affect the Project Schedule. 

4. The schedule for the Project. 

5. Potential Utility conflicts and relocations. 

6. Timeframes to design, procure materials for, and construct relocations. 

7. Concurrence on the number and extent of known affected Utility lines and issues. 

8. The possibility of eliminating conflicts. 

9. Mitigation approach to be used at each specific location. 

10. Procedures for addressing conflicts discovered during design and/or construction. 

11. Begin initial coordination of Utility Agreements.  

18.2.2.2 Progress Meetings 

Design-Builder shall schedule monthly Utility meetings, at a minimum, with the Department to 
discuss Project progress, issues, and planned Work for all phases of Utility Adjustment Work, 
including design and construction. Design-Builder shall notify the Department at least one week 
in advance of each meeting. Utility Owner(s) will be invited to progress meetings. 

Design-Builder shall develop the agenda for these meetings jointly with the Department. These 
meetings will include Design-Builder's and Department's personnel who have responsibility for 
Utilities. Design-Builder shall take and maintain meeting minutes of all the Utility meetings and 
distribute copies of the minutes to participants, including representatives of Utility Owner(s) who 
have facilities in the areas reviewed (even if they did not attend the meeting) within 5 Business 
Days after the meeting. 
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18.2.2.3 Correspondence 

Design-Builder shall maintain documentation of contact and discussions with Utility Owner(s). The 
Department will be provided with copies of all correspondence between Design-Builder and any 
Utility Owner within 1 Business Day of receiving or sending the correspondence, as applicable. 
Design-Builder also shall provide to the Department, or its representative, copies of all 
correspondence between Design-Builder and any Utility Owner within 7 days after receiving or 
sending the correspondence, as applicable.  

18.2.3 Design-Builder’s Coordination Requirements 

All Utility Adjustments will require full cooperation between Design-Builder and Utility Owners in 
conducting their respective operations. Design-Builder is responsible for all coordination with the 
affected Utility Owners as necessary to accomplish each Adjustment in a timely manner, including 
developing, negotiating and entering into Utility Agreements coordinating scheduling, Design 
Review, inspections, and approvals; monitoring the progress of Utility Owners; and resolving 
design issues with the Utility Owners.  

As part of its coordination responsibilities, Design-Builder shall:  

1. Coordinate, develop, and prepare all Utility Agreements necessary to perform the Work. 

2. Keep Utility Owners fully informed of Project Schedule and notify Utility Owners at least 
48 hours in advance of any Work in the vicinity of the Utility Owners’ facilities, including 
coordinating with regard to design, construction, and inspection of Design-Builder’s Work. 
This coordination shall occur whether Design-Builder is protecting the facility in place or 
the Utility Owner is to protect their facility.  

3. Provide Utility Owners with the Project Schedule for their respective Adjustment Work as 
soon as practicable following NTP1 or compliance, and notify the Utility Owners of any 
significant changes to the Project Baseline Schedule as soon as practicable. 

4. Keep Utility Owners well informed of changes to the Design Documents for the Utility 
Adjustment Work that affect Utility Owner facilities, including changes that may affect their 
Utility facilities. 

5. Consider, to the extent practicable, Utility Owners’ needs for the allocation of resources to 
perform their relocations in a timely way. 

6. Keep Utility Owners involved in making the decisions that affect their facilities so that Utility 
Owners are able to provide uninterrupted service, or to provide service with the least 
interruption practicable, to their customers. 

7. Coordinate the Utility Adjustment Work to avoid, to the extent practicable, multiple Utility 
Adjustments of the same Utility and/or other duplication of work by Utility Owners. 

8. If the Utility Owner is performing construction, confirm that the Utility Owner has obtained 
all permits necessary for the Adjustment work (including permits from the Governmental 
Entities), other than those required to be obtained by Design-Builder. If Design-Builder 
discovers that the Utility Owner does not have the necessary permits or is in violation of 
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the permits or of the applicable Utility Agreements, notify the Department in writing 
immediately after discovery. 

9. Give the Utility Owners 48-hour notice of potential impacts to service, or other notice as 
agreed to in the Preliminary Utility Work Package and Utility Agreement. 

10. Cooperate with the Utility Owners to solve Utility Adjustment and, as applicable, 
installation issues to the extent that such Utility Adjustments and, as applicable, 
installations are part of the Utility Adjustment Work, as otherwise set forth in the Contract 
Documents, and without causing the Department to incur any unnecessary expense to the 
Project or causing the Utility Owners to incur unnecessary expense. 

11. Act diligently in continuing the positive relationship that the Department has developed 
with the Utility Owners. 

12. Coordinate with those Utility Owners that perform their own work by scheduling adequate 
time to accomplish their work, as per the Preliminary Utility Work Packages. 

13. Review each Utility conflict and consider its effect on the Project. 

14. Develop procedures for addressing Utility conflicts discovered during design development 
and, as applicable, Construction Work. 

15. As part of the Utility Agreements develop, negotiate, and provide a schedule in 
coordination with the Utility Owners for the design and construction of all Utility 
Adjustments, as well as updates to the Project Baseline Schedule in accordance with the 
Contract Documents. 

16. Identify critical activities and sequences as they affect the Utility Owners and plan to 
effectively mitigate impacts. 

17. Designate a Utilities Design/Construction Coordinator, experienced in Utility coordination, 
to be the principal contact for all Utility-related the Project activities. 

18. Through its Utilities Design/Construction Coordinator, coordinate, cooperate, and work 
with those Utility Owner representatives on the Utility contact list (initially, the list set forth 
in the Utility Impact Matrix included in the RIDs, to be updated as new or substitute 
contacts are identified), Design-Builder third-party design and construction managers, and 
the Department Utility Construction Manager. 

19. Monitor the progress of Utility Owner work and provide notice to the Department in 
accordance with Section 6.7 of the Contract. 

18.2.4 Betterments 

Any Betterment originally included in or added to the Work, and any Betterment performed as 
part of a relocation by a Utility Owner or its contractors, is subject to the same standards and 
requirements as if it were a required relocation. 

Some Utility Owners may request Betterments and other Utility Enhancements to their service 
facilities as a result of the required Adjustments of their facilities. Design-Builder shall provide all 
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coordination, including all definitive cost estimates and billing information, necessary to address 
requested Betterments. Design-Builder shall communicate and cooperate with Utility Owners 
performing their own Betterments as necessary or appropriate in light of Project requirements. 
Any such Utility Enhancements shall be governed by and comply with Sections 6.6 and 6.3.4 of 
the Contract.  

Design-Builder shall keep the Department informed as to the status of requests for and 
negotiations with Utility Owners concerning Utility Enhancements. 

18.3 Design Requirements 

The design of the Utility Adjustment Work and protections-in-place for the Project’s final Design 
Documents shall be in accordance with the Contract Documents. Design-Builder shall obtain the 
clarification of any unresolved ambiguity before proceeding with Design Work or Construction 
Work. 

Design-Builder shall coordinate all Design Work and Construction Work activities with the 
Utility Owner(s), including Design Work and Construction Work of Utility facilities, subject to 
the requirements of the Preliminary Utility Work Packages and Utility Agreement(s). For all 
Design Work and Construction Work, reviews, and approvals, Design-Builder shall comply 
with the requirements in the Preliminary Utility Work Packages and Utility Agreement.  

For certain Utility Owners, Design-Builder shall perform the Design Work and Construction 
Work for the Utility facilities. Design-Builder shall make available qualified personnel to 
provide Design Work as well as perform Construction Work on behalf of the Utility Owner. 

In case of a discrepancy or conflict between the information in this section and an executed 
agreement, the executed agreement shall govern. 

18.3.1 Responsibility for Design of Utility Adjustment Work 

The allocation of responsibility for the design of each Utility Adjustment is described in the 
Preliminary Utility Work Packages included in the RIDs and shall be in accordance with Nevada 
Administration Code (NAC) 408. 

Where the Utility Owner is preparing Utility Adjustment Plans, Design-Builder shall review and 
approve the Utility Adjustment Plans for consistency with the Project’s Design Work and verify 
they are in accordance with the requirements of the Contract Documents and the Preliminary 
Utility Work Packages, and shall obtain the Department’s review and comment. 

Where Design-Builder is responsible for Design Documents for Utility Adjustment Work, Design-
Builder shall ensure the Utility Adjustment Design Documents are compatible with and interfaces 
properly with the Project. The Utility Owner will be provided time to review and approve the Design 
Documents for Utility Adjustment Work for consistency with adjustment standards.  

If Design-Builder Design Documents result in a design change as described in Section 6.5.1 
of the Contract, Design-Builder shall be responsible for entering into any Utility Agreements and 
all costs for the design and construction of additional Utility Adjustment Work. 
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If Design-Builder changes the Design Documents after the Utility Owner has reviewed and 
approved a Design Document for Utility Adjustment Work, Design-Builder shall be 
responsible for the cost of any subsequent Design Work and work by the Utility Owner. 

If Design-Builder changes the Design Documents after the Utility Adjustment Work has been 
performed resulting in a new conflict, all costs for the design and construction of additional 
Utility Adjustment Work shall be the responsibility of Design-Builder. The cost associated 
with these changes will not be subject to any Change Order to the Department. 
See Section 6.5 of the Contract. Design-Builder shall make adjustments to Design-Builder 
Work for any additional time that may be required for Utility Owner to review modified plans and 
perform Utility Adjustment Work on its facilities when required. 

18.3.2 Utility Adjustment Work Design Documents 

Utility Adjustment Design Documents need to identify the extent of the Utility Adjustment Work 
required and clearly show the proposed highway improvements. For the Adjustment Design 
Documents prepared by Design-Builder, Design-Builder shall prepare and distribute two 
separate types of Design Documents: one for the Utility Owner and one for the Department. The two 
separate Design Documents for the Utility Adjustment Work shall be developed as follows: 

For Design Documents distributed to the Utility Owner: 

1. Prepare detailed Design Documents for each specific Utility conflict in the format desired 
by the Utility Owner. 

2. Identify the extent of the Utility Adjustment Work and clearly show the proposed highway 
improvements. 

3. Submit to the Utility Owner for approval all subsequent changes to the design that have 
previously been approved. Allow additional time for the Utility Owners to redesign and/or 
review modifications to plans. 

4. Obtain formal design approval signatures for the Design Documents for the Utility 
Adjustment Work from authorized Utility Owner personnel. 

5. Provide Released for Construction Documents signed by both the Utility Owner and 
Design-Builder to the Department. 

6. Correlate all Design Documents for the Utility Adjustment Work with the Project design 
information and submit them to the Department, Design-Builder's QC/QA Manager, and 
Department Utility Construction Manager for review prior to construction. 

For Design Documents distributed to the Department: 

1. Prepare a detail Design Document for each specific Utility Adjustment in the Project plan 
sheet format. 

2. Plan set shall include sufficient information to perform construction staking and survey 
verification. 
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3. Include a MOT and TTCP in compliance with Section 12 (Maintenance of Traffic) for each 
Utility Adjustment Work that requires MOT and traffic control. 

4. Include submittal information for proper material verification. 

5. Include sufficient design detail to allow review and verification of Utility Adjustment Work 
and show all proposed Utility Adjustment Work design. Show all existing Utilities, as 
identified by the Department and Design-Builder. 

18.3.3 Identification of Utility Facilities 

The Department has performed investigations of Utilities within the Planned ROW Limits and 
provided this information as part of the RID. Design-Builder shall verify the information and 
perform supplemental Utility investigations as set forth in Section 6.4 of the Contract. 

Design-Builder shall take all actions necessary to identify and confirm the existence and exact 
location, size, and type of all Utility facilities within the Planned ROW Limits or otherwise 
potentially impacted by the Construction Work, whether or not such Utilities are shown in the 
Department provided information, and including all potentially impacted service lines and 
commercial/industrial properties on-site utility routing that are abandoned/dormant or not. Such 
actions include making diligent inquiry at the offices of Utility Owners, consulting public records, 
and conducting field studies (e.g., potholing) as appropriate, taking into consideration the 
possibility that information provided by Utility Owners concerning their facilities may be inaccurate. 
If Design-Builder discovers Utilities not previously identified that are affected by the Project, 
Design-Builder shall take the lead in identifying the affected Utility Owner, notifying the Utility 
Owner and the Department, and executing a Design-Builder Utility Agreement with the affected 
Utility Owner.  

Design-Builder shall submit a Design-Builder’s Utility Conflict Matrix and exhibits reflecting the 
existence of any and all Utilities likely to be impacted by the Project as set forth in Section 6.4 of 
the Contract. Design-Builder's Utility Impact Matrix and exhibits must show in plan view all Utilities 
within the Planned ROW Limits or otherwise impacted by the Project, in each case detailing the 
type of Utility facility and the Utility Owner's name and contact information. Design-Builder shall 
update the information provided in the Utility Impact Matrix provided by the Department and 
associated exhibits with subsurface Utility engineering (SUE) data and submit the same to the 
Department. 

18.3.4 Changes to Utility Adjustment Design 

Design-Builder shall be required to obtain written acceptance from the Department and the Utility 
Owner for any proposed changes to the Utility Adjustment Work after the Design Documents for 
Utility Adjustment Work are approved and incorporated into the Utility Agreement.  

18.3.5 Additional Design Requirements 

1. Design-Builder shall comply with the City of Las Vegas specifications when designing and 
constructing City of Las Vegas sewers. The City of Las Vegas requires that five (5) copies 
of the sanitary sewer design be submitted for review. City of Las Vegas design 
specifications and requirements include:  
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a. Sanitary sewer design shall be in accordance with Design and Construction 
Standards for Wastewater Collection Systems Southern Nevada (latest 
edition). 

b. Materials used shall adhere to the City of Las Vegas Standard Specifications, 
or be listed on the Design and Construction Standards for Wastewater 
Collection Systems Southern Nevada (latest edition) approved materials list. 

c. All sanitary sewer design shall be approved by the City of Las Vegas City 
Engineer. 

d. Any existing sewers that require relocation are the sole responsibility of 
Design-Builder. All sewer relocations will be approved by the City of Las 
Vegas before construction. Design-Builder shall coordinate all work 
performed to City of Las Vegas Sewer facilities with the Department. 

2. Design-Builder shall comply with the LVVWD specifications when designing and 
constructing LVVWD water facilities. LVVWD requires designs to be submitted for review 
on their Web site. LVVWD design specifications and requirements include: 

a. Water design shall be in accordance with Uniform Design and Construction Standards 
for Potable Water Systems (latest edition). 

b. Materials used shall adhere to the LVVWD Standard Specifications and be listed on 
the LVVWD Qualified Products List of approved materials. 

c. All water design shall be approved by the LVVWD. 

d. Any existing water facilities that require relocation are the sole responsibility of Design-
Builder. All water relocations will be approved by the LVVWD before construction. 
Design-Builder shall coordinate all work performed to LVVWD water facilities with the 
LVVWD. 

e. Design-Builder shall be fully responsible for taking the necessary measures and 
precautions when removing and working with asbestos cement pipe (ACP). Design-
Builder shall perform all Work and dispose of asbestos-containing materials (ACM) in 
accordance with all applicable Government Rules and regulations. The Contractor 
shall follow all LVVWD procedures and comply with requirements of the Clark County 
Department of Air Quality and Environmental Management for handling and disposal 
of ACM, including filing notification of demolition and removal, and providing any forms 
or certification as required. 

3. Water service meters must meet the requirements of the Utility.  

18.3.6 Construction Requirements 

1. City of Las Vegas sewer 

a. Design-Builder is required to follow the National Electric Safety Code when working in 
the vicinity of electric facilities. 
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b. Design-Builder is required to comply with the City of Las Vegas construction 
specifications when constructing City of Las Vegas sewers. City of Las Vegas 
construction specifications may include, but are not limited to, the following: 

(i) Design-Builder shall be responsible for fines and/or penalties from Governmental 
Entities associated with the construction of projects. 

(ii) Design-Builder is responsible for damages to existing City of Las Vegas facilities 
throughout construction. 

(iii) Sanitary sewer construction shall be in accordance with Design and Construction 
Standards for Wastewater Collection Systems Southern Nevada (latest edition). 

(iv) Construction of sanitary sewers shall adhere to the City of Las Vegas Standard 
Specifications including testing of sanitary sewers. 

(v) Materials used shall adhere to the City of Las Vegas Standard Specifications, or 
be listed in the Design and Construction Standards for Wastewater Collection 
Systems Southern Nevada (latest edition) approved materials list. 

(vi) City of Las Vegas inspector shall inspect all construction and be notified a 
minimum of 2 weeks before construction activity. 

(vii) All sanitary sewer construction shall be approved by the City of Las Vegas City 
Engineer. 

(viii) Design-Builder shall not cover or bury any existing sewer access points, including, 
but not limited to: manholes, air release valves, etc. Design-Builder shall return 
them to final grade before project completion. 

(ix) Sanitary sewer overflows or the potential of sanitary sewage escaping its 
designated collection line(s) shall be reported immediately to City of Las Vegas 
Street and Sanitation Division at 702-229-6227 (or 702-229-0291 after hours) for 
appropriate response by City of Las Vegas. This includes damage caused by 
Design-Builder or discovery of damage and/or blockage of sanitary sewer lines 
during investigation or normal work. 

c. Damage to City of Las Vegas assets not resulting in sewer overflows or the potential 
of overflows shall be reported to the City of Las Vegas immediately.  

2. LVVWD 

a. Continuous inspection will be provided by LVVWD for any work on LVVWD Utilities. 

b. Notify LVVWD at least 45 days prior to any proposed shutdowns. 

c. Two water main shutdowns may not occur simultaneously. 

d. Provide written notification 72 hours prior to any planned shutdown. 

e. Design-Builder shall pay all water meter and service connection fees for new service 
connections. 
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18.3.7 Restricted and No Work Zones 

NV Energy – Electrical Transmission Lines: 69-kilovolt (kV) and 138-kV electrical transmission 
lines are proposed to cross I-15 north of the Charleston Interchange. Existing 69-kV and 138-kV 
electrical transmission lines cross I-15 south of the Charleston Interchange and will be relocated 
by NV Energy. Construction Work near the transmission lines is subject to restrictions to maintain 
safe distance from the wires; this includes OSHA, state, and local Government Rules. Refer to 
the “Power Line Safety Handout” and “Mobile Crane Power Line Clearance Worksheet” in the 
RIDs for additional information.  

18.3.8 Record Drawings 

For Utility Adjustment Work constructed by Design-Builder, Design-Builder shall provide three 
sets of Record Drawings for the Utility Adjustment Work; two provided to the Department for the 
permitting agency, and one for the Utility Owner. The Record Drawings for the Utility Adjustment 
Work shall comply with as-built requirements from the Utility and as may be stipulated in the state 
Utility regulations, and shall be part of the Project Record Drawings. A digital copy also will be 
provided to the Department in a manner as set forth by the Department’s Location Division in the 
“Special Instructions for Location Consultants” under the heading of “Utility Survey Standards.” 

For Utility Adjustment Work constructed by the Utility Owner, the Utility Owner will be required, in 
the Preliminary Utility Work Packages, to provide three sets of Record Drawings to Design-Builder 
and provide a digital copy to the Department in a manner as set forth by the Department’s Location 
Division in the “Special Instructions for Location Consultants” under the heading of “Utility Survey 
Standards.” Design-Builder shall provide two sets to the Department for the permitting agency 
along with a digital copy to be provided to the Department in a manner as set forth by the 
Department’s Location Division in the “Special Instructions for Location Consultants” under the 
heading of “Utility Survey Standards.” The Record Drawings for the Utility Adjustment Work shall 
comply with the as-built requirements stipulated in the state Utility regulations and shall be part of 
the Project Record Drawings. 

18.4 Other Utility Requirements 

18.4.1 Notification 

Design-Builder shall notify each Utility Owner in writing as required in the Preliminary Utility Work 
Packages and Utility Agreement prior to beginning any Utility Adjustment Work that may affect any 
Utility facility, including shutdowns and diversions. Design-Builder shall provide proper notification 
to each Utility Owner of all temporary Utility Adjustment Work implemented for the convenience of 
Design-Builder's construction operation. 

18.4.2 Inspection 

Utility Owners have the right to inspect and test the Utility Adjustment Work performed by 
Design-Builder. The Utility Owner and Design-Builder shall keep daily records of the Utility 
Adjustment Work performed. The Utility Owner and Design-Builder shall retain a copy of said 
daily records and, upon request, supply a copy of each record to the Department. Utility 
Companies will communicate any concerns or irregularities with the progression of Utility 
Adjustment Work to the Department, which will forward the concerns to Design-Builder in 
accordance with the Preliminary Utility Work Packages. Inspection and acceptance of the 
Utility Adjustment Work by the Utility Owner shall not relieve Design-Builder from the 
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obligation to perform all Utility Adjustment Work in compliance with specifications and any 
other obligations in the Preliminary Utility Work Packages. 

18.4.3 Utility Work Limits 

The limits of Utility Adjustment Work extend as far as is necessary to accommodate the Utility 
Work and the Utility Owner's adjustment requirements, whether inside or outside the ROW and 
Project limits. Design-Builder shall obtain all necessary permits as needed to complete the Utility 
Adjustment Work. 

Design-Builder shall be responsible for the adjustment of all existing Utilities that may have 
resided outside the existing ROW and are currently located within the new Project ROW Limits. 

18.4.4 Design-Builder-Caused Changes to Utility Owner Work 

If the Utility Owner maintains responsibility for the design and, as applicable, construction of the 
Utility Adjustment and Design-Builder revises the plans affecting the cost or schedule after the 
Preliminary Utility Work Packages has been executed, Design-Builder shall be responsible for 
any additional costs and, as applicable, any schedule delays caused by the change. See Section 
6.5 of the Contract for additional provisions regarding Design-Builder’s changes in design. 

18.4.5 Quality Control 

Design-Builder shall provide QC/QA for all of the Utility Adjustment Work performed by Design-
Builder in accordance with the QMP. 

18.4.6 Construction Record 

Design-Builder shall maintain a record of the Utility Adjustment Work and associated Design Work 
and Construction Work activities for the Utility facilities that have been performed by Design-
Builder and that have been designed and Released-for-Construction after issuance of NTP2. 
Individual files shall include a record of the following information: 

1. Design Documents for Utility Adjustment Work that have been reviewed by the Utility 
Owner and received review and written comment by the Department 

2. Notification of construction dates 

3. A record of meetings with the Utility Owner 

4. A signature of the Utility Owner’s representative on the Design Documents for Utility 
Adjustment Work 

5. A record of the Utility Owner’s representation at design and construction meetings 

6. Any revisions to the Design Documents for Utility Adjustment Work 

7. Dates of completed construction 

8. All other as-built requirements stipulated in the applicable adjustment Standards 

9. Design-Builder Utility Agreements 
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10. Two sets of the Record Drawings, as it pertains to Utility facilities, shall be provided to the 
Department along with a digital copy in a manner as set forth by the Department’s GIS 
Division 

18.4.7 Utility Damage Reports 

Design-Builder shall be responsible for developing a “Utility Damage Report” form to use in the 
event a Utility is damaged. The form shall include sufficient information such as the location, date, 
time, Utility Owner, Utility locate details, the name of the Construction Manager and witnesses, a 
description of the damage, the signature of Design-Builder’s superintendent, the time the Utility 
Owner was notified, and the contact person’s name from the Utility. The form shall be submitted 
to the Department for review and comment before the start of Construction Work. 

Design-Builder shall immediately report any damage to any Utility facilities to the Utility Owner 
and the Department, and fully cooperate with the Utility to ensure the facility’s safe and timely 
return to operation. Design-Builder shall complete and submit the Utility Damage Report form to 
the Department within 2 days of the damage.  

18.4.8 Utility Adjustment Master Plan 

The Department has provided Utility Information regarding the existing Utility facilities within the 
Reference Design that is included in the RIDs. The information is based on Utility Owners’ record 
plans, field locations, and, in some instances, vertical elevation. Also provided are preliminary 
engineering plans per the Preliminary Utility Work Packages Within 30 days after the issuance of 
NTP1, Design-Builder shall submit an initial Utility Adjustment Master Plan to the Department for 
its records showing all known existing utilities and proposed Utility Adjustments. The Utility 
Adjustment Master Plan shall be a living document throughout the life of the Project; Design-
Builder shall update it and submit it to the Department monthly to reflect all changed information 
then known to Design-Builder, and also shall distribute copies for discussion at scheduled Utility 
meetings. Updates shall be revised, date-stamped, and submitted to the Department for review 
and comment. 

 

 

 



Technical Provisions – Section 19 
Intelligent Transportation Systems (ITS) 

Nevada Department of Transportation  RFP Number 12-31-113-00 
Request for Proposals  Design-Build Contract 
Execution Version 19-1 Technical Provisions 

19 INTELLIGENT TRANSPORTATION SYSTEMS (ITS) 

19.1 General 

This Section 19 specifies the requirements for the design, construction, installation, and testing 
of the ITS for the Project.  

The Department currently operates an ITS system throughout the project area. Design-Builder 
shall upgrade the existing ITS capabilities for the Project limits, maintaining the same ITS 
capabilities that currently exist on the corridor, and including the addition of Active Traffic 
Management (ATM) functionality as defined in this Section 19 (Intelligent Transportation Systems 
(ITS). Required ITS elements include Dynamic Message Sign (DMS) units, flow detectors, CCTV 
cameras, ramp meters, count stations, fiber optic communications (including fiber plant and 
switching equipment), ITS cabinets, conduit, pull boxes, and power distribution. As described 
herein, Design-Builder shall deploy an ATM system on the freeway segments approaching the 
construction work area (the Construction ATM System). The goal of the Department is to deploy 
the Construction ATM System prior to the start of major freeway construction to be used in 
conjunction with and as part of the MOT for construction operations for the project. 

The design and construction of all new ITS elements shall conform to the architecture 
requirements of FHWA Rule 940 (23 CFR Parts 655 and 940, Intelligent Transportation System 
Architecture and Standards; Final Rule). Design-Builder shall identify any revisions required in 
the Nevada Statewide ITS Architecture and Southern Nevada Regional ITS Architecture for the 
implementation of the Project ITS, and shall provide updates to the architecture to the Department 
as required in Section 19.18.1. Design-Builder shall provide the ITS design in accordance with 
FHWA Systems Engineering for Intelligent Transportation Systems: An Introduction for 
Transportation Professionals1. 

There is existing fiber communications throughout the project area which carries live data 
communications for both the existing ITS within the project area and for equipment outside of the 
project area. Existing fiber communications and ITS functionality within the Project area (including 
video monitoring, traffic detection and dynamic message signs) shall remain available during 
construction. Temporary placement of signs, detectors, and cameras, as well as temporary power 
and telecommunications connections required to maintain ITS functionality, are acceptable during 
the Construction Period. Temporary wireless communications is acceptable except as a 
substitution for fiber trunk line communications. Any proposed disruption of existing fiber 
communications shall be coordinated with and approved by the Department. Existing and new 
ITS elements shall be maintained in accordance with the requirements of Section 19.3 
(Maintenance of ITS). No additional payments shall be shall be made for maintenance of ITS 
functionality. 

Design-Builder shall provide a Construction ATM System which shall be available during 
construction of the Work to supplement the Design-Builder’s MOT and shall include segments of 
the ATM system upstream from the Project’s construction footprints as described in Section 19.5 
(Active Traffic Management), plus any additional CCTV cameras necessary to meet the ATM 
monitoring requirements of Section 19.8.1 (CCTV Location and Coverage Requirements) for 

                                                 
1 http://ops.fhwa.dot.gov/publications/seitsguide/ 
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these segments of the ATM system. The ATM algorithms will make use of existing FAST detection 
apparatus for the Construction ATM System.  

All ITS Elements deployed by Design-Builder will be operated by the FAST Transportation 
Management Center (TMC). All ITS elements deployed by Design-Builder as part of the 
Construction ATM System shall be turned over to the Department upon Construction ATM System 
Acceptance and shall be warranted by Design-Builder for a period of two years from the date of 
Construction ATM System Acceptance in accordance with Section 11 of the Contract. Warranty 
information shall be included in the product data Submittal for new ITS elements.  

The design and construction of all new ITS elements shall be compatible with the existing FAST 
systems and shall meet interface requirements allowing for expansion of the existing FAST 
systems using the correct revision of device firmware in use by FAST at the time of system 
acceptance. Unless otherwise specified herein or approved by the Department, all new ITS 
elements shall operate without requiring the installation of new device interface software in the 
existing FAST central software. New central software functionality required to implement ATM, 
which includes, but is not limited to, speed harmonization and dynamic lane control algorithms, 
will be procured by the Department under a separate contract with Kimley-Horn and Associates 
(see draft Service Agreement Number P298-14-015 included in the RIDs). All ITS elements 
mounted on the ATM gantries and flow detectors deployed by Design-Builder will be utilized by 
the central software provided under the Kimley-Horn and Associates’ scope of work to implement 
the ATM functionality. The ATM central software will make use of the existing FAST device 
interfaces and new devices to receive traffic data from the detectors and to control the signs on 
the ATM gantries. 

For all products (ITS field devices, civil infrastructure, and central hardware) and services 
(planning, design, integration, testing) furnished and installed by Design-Builder to satisfy the 
requirements in this Section 19, the Department requires that vendors providing devices and 
equipment utilized by Design-Builder shall have been in business for a minimum of 5 years, 
providing sales and service of the product type furnished within North America, and shall submit 
documentation demonstrating compliance with this requirement along with the product data 
Submittal for each ITS element.  

19.2 Testing 

Design-Builder shall demonstrate that the equipment and the ITS systems furnished and installed 
as part of the Work function in full compliance with the requirements of the Contract Documents. 

Prior to any testing, Design-Builder shall submit for the Department’s approval a Testing Program 
Plan that identifies all planned testing to be performed in compliance with the testing requirements 
of this Section 19. The Testing Program Plan shall include a planned testing schedule that 
accommodates the required tests, the test plan Submittal requirements, and the test sequencing 
requirements contained in this Section 19. For each test required in these technical provisions, 
the test shall be included in the testing schedule, and the Testing Program Plan shall include, as 
a minimum, the following sections: 

 Anticipated duration of the test. 
 Description of system to be tested in the test. 
 List of Equipment to be tested by the test. 
 Test objectives for the test. 
 List of requirements for which compliance will be verified for the test. 
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 Preliminary Test Equipment List required for the test. 

The planned testing schedule shall reflect early Construction ATM System Acceptance for use as 
part of MOT for long-term lane closures on the lanes they are intended to serve. If the ATM 
software modules are not available prior to the start of construction as described above, the ATM 
System Acceptance Test shall be scheduled to commence within 2 weeks after the ATM software 
modules are fully operational in the FAST system. All ITS testing, including Full ITS System 
Acceptance tests shall be completed prior to Substantial Completion. Submission of the Testing 
Program Plan shall not relieve Design-Builder of the testing notification requirements contained 
in this Section 19.2 (Testing). 

19.2.1 Testing Stages 

ITS Testing shall be conducted in five different stages of the system implementation: 

 Factory Acceptance Test (FAT)  
 Pre-Installation Test (PIT) 
 Stand-Alone Test (SALT) 
 Subsystem Test (SST) 
 System Acceptance Test (SAT) 

Not all stages of testing are required for every ITS element. The required test stages for each ITS 
element are described at the end of each subsection, where applicable, of this Section 19. 

Factory Acceptance Testing shall verify that each unit of equipment operates as specified prior to 
shipping the device to the project site. 

Pre-Installation Testing shall be conducted upon receipt of equipment at the site but before 
installation to verify the equipment operates correctly and to minimize removal and reinstallation 
of defective equipment, and to isolate any damage due to shipping. 

Stand-Alone Testing shall verify that after installation but prior to interconnection to the 
communications system, the equipment operates as specified in the field under local control.  

Subsystem Testing shall verify that units forming a subsystem continue to operate as specified 
when they are interconnected to and controlled from the hub. 

System Acceptance Testing shall verify that all the subsystems operate as required from the 
FAST TMC and operate error-free for 60 days.  

Testing for each stage shall be performed in the order listed herein. Testing at any stage shall not 
begin prior to approval of the test results from all prior stages of testing required for an ITS 
element. Approved test results for all required stages of testing for all ITS elements in the 
Construction ATM System including the Construction System Acceptance Test shall be required 
for Construction ATM System Acceptance. Approved test results for all required stages of testing 
for all ITS elements included in the project including the Full ITS System Acceptance Test shall 
be required for Full ITS System Acceptance. 



Technical Provisions – Section 19 
Intelligent Transportation Systems (ITS) 

RFP Number 12-31-113-00  Nevada Department of Transportation 
Design-Build Contract   Request for Proposals 
Technical Provisions 19-4 Execution Version 

19.2.2 Test Procedures, Software, and Data Forms 

Design-Builder shall prepare test procedures, software (when needed) and data forms for all 
required FATs, PITs, SALTs, SSTs, and SATs. Design-Builder shall submit test procedures, 
software and data forms for approval at least 60 days before the scheduled testing. If approved, 
tests may be conducted as scheduled. If rejected, Design-Builder shall reschedule the test if 
required to comply with Section 19.2.3 (Test Scheduling and Witnesses), revise the Submittal 
accordingly, and resubmit for another review. Design-Builder shall highlight the portions of the 
Submittal that have changed to aid in the re-review of the material.  

As a minimum, test procedures and data forms shall include the following: 

 Description of the equipment, subsystem, or systems to be tested. 

 Description of the test configuration. 

 Step-by-step outline of the test sequence to be followed, showing procedural test steps 
for every function of the equipment or system to be tested. 

 Description of the expected operation, pass/fail criteria and test results. 

 Test data form used to record all data and quantitative results obtained during the test. 

 Description of any special equipment, setup, manpower, or conditions required for the test. 

All test plan submittals for the first test stage after equipment installation shall include the 
installation, service or maintenance manual in conjunction with the test plans for all materials and 
equipment. If none exists, a letter from the equipment manufacturer on manufacturer letterhead 
is required indicating that no installation, service, or maintenance process is in place. 

19.2.3 Test Scheduling and Witnesses 

Design-Builder shall give notice of the time, date, and place of all tests at least 14 days prior to 
the date on which a test is planned. Tests shall not be scheduled sooner than 14 days after the 
associated test procedures are approved. If requested, Design-Builder shall postpone any test up 
to 7 days in order to accommodate the schedules of the Department representatives that will 
witness the test. The Department may waive the right to witness certain tests. 

Neither the witnessing of tests, nor the waiving of the right to do so by the Department shall relieve 
Design-Builder of the responsibility to furnish and install the Work in accordance with the Contract 
Documents. Such actions by the Department or approval of any test results by the Department 
shall not be deemed as acceptance of the equipment or systems tested until successful 
completion of the SAT. 

Design-Builder shall ensure that all equipment to be tested is ready for testing prior to the 
performance of and the Department’s witnessing of the tests.  

19.2.4 Test Results Submission and Acceptance 

Design-Builder shall complete and submit approved test data forms within 3 days of test 
completion containing all of the data taken as well as quantitative results for each test for approval. 
The test data forms shall be the basis for rejection or acceptance of the required test by the 
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Department. Design-Builder shall have an authorized representative sign all test data forms. 
When tests are witnessed by the Department, Design-Builder shall obtain the witnessing 
Department representative’s signature on the test data form. This signature does not indicate that 
the test was passed, only that it was witnessed. 

Failure of any item to meet the requirements for any test shall be counted as a defect and the 
equipment under test shall be subject to rejection by the Department. If re-used, rejected 
equipment shall be retested after all areas of noncompliance have been corrected and evidence 
thereof is submitted. 

For equipment that has failed and has subsequently been repaired or modified, Design-Builder 
shall prepare and deliver a report that describes the nature of the failure and the corrective action 
taken. Design-Builder shall submit this report for approval prior to shipping the modified 
equipment. After a maximum of three failing tests, Design-Builder shall remove and replace the 
faulty equipment and schedule re-testing in accordance with Section 19.2.3 (Test Scheduling and 
Witnesses). 

19.2.5 Factory Acceptance Test 

Design-Builder shall conduct approved FATs at the equipment factory on each unit of equipment 
to verify proper operation of all required functions. Design-Builder shall conduct testing to verify 
that the equipment operates correctly after fabrication but before shipping. Design-Builder shall 
work with the equipment vendor and conduct and report approved FATs (non-network) on each 
unit of equipment after fabrication. Design-Builder shall furnish for advance approval all necessary 
procedures, documentation for test equipment and test software, and test forms as required in 
Section 19.2.2 (Test Procedures, Software, and Data Forms). If a FAT is witnessed by the 
Department, Design-Builder shall bear all travel costs for up to two Department personnel to the 
location of the testing. 

19.2.6 Pre-Installation Test 

Design-Builder shall conduct approved PITs upon receipt of equipment but before installation to 
verify the equipment operates correctly and to minimize removal and reinstallation of defective 
equipment. PITs shall be conducted on all fiber optic cable on the reel to verify cable was not 
damaged during shipment. Design-Builder shall furnish for advance approval all necessary 
procedures, documentation for test equipment and test software, and test forms as required in 
Section 19.2.2 (Test Procedures, Software, and Data Forms). 

19.2.7 Stand-Alone Test 

Design-Builder shall conduct approved SALTs on each unit of equipment after installation in the 
field to verify that the equipment operates correctly after installation but before interconnection 
with communications equipment. Design-Builder shall furnish for advance approval all necessary 
procedures, documentation for test equipment and test software, and test forms as required in 
Section 19.2.2 (Test Procedures, Software, and Data Forms). If necessary for access to installed 
equipment for testing, Design-Builder shall conform to the requirements in Section 12 
(Maintenance of Traffic) for MOT and comply with related schedule restrictions. Design-Builder 
shall supply a bucket truck (and operator if needed) as required. Power Distribution Testing, as 
specified in Section 19.17.4 (Power Distribution Testing) shall be completed prior to 
commencement of SALT at any given site. 
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19.2.8 Subsystem Test 

Design-Builder shall conduct approved SSTs for the field equipment and related equipment at the 
FAST hub (formerly Las Vegas Area Computer Traffic System [LVACTS] hub). All equipment 
utilized for an SST shall have successfully completed a SALT with accepted test results. The SST 
for any ITS element shall include all the associated field equipment for that element plus the 
communications related elements that connect the ITS element under test to the hub. Any new 
hub communications equipment shall have successfully completed the SST for that equipment 
prior to commencement of the SST for any connected ITS element. Design-Builder shall furnish 
for advance approval all necessary procedures, documentation for test equipment and test 
software, and test forms as required in Section 19.2.2 (Test Procedures, Software, and Data 
Forms). 

The SST shall use field device communication protocols provided by the Department or FAST. If 
modifications to the device communications software are required to conduct the SST from the 
hub, Design-Builder shall modify the device communication software as needed. Design-Builder 
shall give 3 days notification prior to starting any test software modifications if any are needed. At 
that time the Department will verify the veracity of all previously published communication protocol 
and format documentation (and submit modifications, if any). The Department will not be 
responsible for any costs arising from protocol changes that occur prior to the notification 
described above. 

The SST shall be performed using Design-Builder-furnished computer equipment. Design-Builder 
shall provide additional test equipment as necessary to conduct the SST. As part of this testing, 
the test shall periodically poll all devices that support status polling per the Department approved 
field device communication protocols. 

SSTs shall not be considered successful until all equipment being tested is operational without 
failure for 72 consecutive hours.  

19.2.9 System Acceptance Test 

The System Acceptance Test shall be performed for all subsystems (CCTV cameras, DMS, ramp 
meters, etc.) concurrently. Design-Builder shall conduct approved SATs and exercise the system 
equipment on a daily basis, including controlling the cameras, switching video, uploading detector 
data, operating ramp meters, and displaying test messages/symbols on the DMS signs both 
manually and by the ATM software. Design-Builder shall obtain access to the FAST Traffic 
Management Center (TMC) during normal working hours to conduct this test. Design-Builder shall 
furnish for advance approval all necessary procedures, documentation for test equipment and 
test software, and test forms as required in Section 19.2.2 (Test Procedures, Software, and Data 
Forms).  

Design-Builder shall conduct 2 separate SATs, the Construction ATM System Acceptance Test 
for the Construction ATM System as specified in Section 19.1 (General) and the Full ITS System 
Acceptance Test for all ITS elements included in the project with the exception of the Construction 
ATM System equipment already turned over to the Department. 

Design-Builder shall conduct the SAT only after all subsystem testing has been successfully 
completed and accepted. 
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The SAT shall be conducted using the FAST Central System Software. This software shall be 
loaded on a Design-Builder-furnished computer or a FAST-provided workstation, as directed by 
the Department. The SAT shall consist of a 60-day period of operation without major failure (as 
defined below) of Design-Builder-supplied equipment and shall demonstrate that the total system 
(hardware, firmware, materials, and construction) is properly installed, is free from identified 
problems, exhibits stable and reliable performance, and complies with all requirements of the 
Contract Documents. 

As part of the SAT, the Design-Builder will provide unrestricted device use by the 
Department/FAST during the SAT, and such use does not constitute device or system acceptance 
or transfer of ownership. The Department/FAST may at their good faith discretion post messages 
on DMSs for public use, collect and use detector information and operate the CCTVs for 
monitoring purposes as well as operate the ramp meters and the ATM system. Design-Builder 
shall coordinate all SATs activities with the Department/FAST operations staff.  

Design-Builder shall ensure that all equipment is maintained in operable condition during the SAT, 
and shall troubleshoot, diagnose, identify, isolate, and resolve all hardware and firmware 
problems and inconsistencies. Design-Builder shall formulate possible solutions and implement 
all corrections needed for Design-Builder-installed equipment. Design-Builder shall identify any 
problems in equipment furnished by the Department and/or others and assist the Department in 
correcting problems with such equipment. 

Design-Builder shall have the ITS System Engineer (as required in Section 19.4 [System 
Integrator]) onsite to operate the system, exercising all functions, as described. Additionally, 
Design-Builder shall make available onsite key technical personnel familiar with the design and 
construction of each major system component within 48 hours of notification of a problem.  

Design-Builder shall correct all system documentation errors, omissions, and changes discovered 
as a result of the SAT and previous testing. System acceptance shall not be complete until 
corrected documentation is submitted. 

In the event of a failure of a single piece of equipment during the SAT, Design-Builder shall replace 
or repair the equipment and restart the 60-day test only for that piece of equipment. If the failure 
of the single piece of equipment prevents the proper operation of other equipment (e.g., failure of 
the CCTV terminal server prevents CCTV control for several cameras), all devices affected by the 
failure shall have the test extended by the number of days they were out of service, whether or 
not these devices have previously been tested and passed before equipment failure occurred.  

The following conditions constitute a minor system failure and shall result in suspension of the 
60-day test: 

 Interference with project operations due to power failure. 

 Failure to complete the objective of any test scenario due to lack of adequate 
documentation for equipment supplied by the Design-Builder. Retest using revised 
documentation. 

 After satisfactory remedial action, the 60-day test shall be resumed and extended one day 
for each restart. 
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The following shall constitute a major system failure. Any one of the following conditions shall 
result in re-initialization of the SAT from day zero: 

 Failure of any hardware or performance item to meet the operational requirements for 
72 consecutive hours. 

 Failure of 5 percent of all field devices or communication equipment within a 14-day period. 

 Intermittent hardware, software, communication, or operation control malfunctions. 

The SAT shall include use of the Department's Central System Software and/or simulation 
software furnished by the Department/FAST to perform, at a minimum, for the following functions: 

 Send command messages to Model 170E controllers at the regular specified intervals. 

 Read responses of Model 170E controllers and flag communication errors, loop or VID 
errors and compare them to the pass/fail criteria. 

 Send flow detector commands to and receive data from flow detectors, verify accuracy of 
data at central. 

 Send camera control commands to and receive responses from the CCTV cameras. 

 Send video routing commands to and receive responses from the device to verify proper 
routing of video communications. 

 Send command messages to and receive responses from the DMS to verify proper 
operation and communication with the signs. 

 Send information back and forth among all interconnected central TMC computers on the 
Local Area Network (LAN). 

If necessary, Design-Builder shall update the simulation software furnished by the 
Department/FAST software as required to accomplish the functions described above. 

19.3 Maintenance of ITS 

 Design-Builder shall take all necessary actions to ensure that existing ITS functionality is 
maintained throughout the Construction Work, that every element of the Construction ATM 
system is in a condition that meets or exceeds the Performance Requirements throughout the 
Construction Work, and that every element of the ITS (which includes all element installed as part 
of the Construction ATM system) is in a condition that meets or exceeds the Performance 
Requirements at Substantial Completion and during the Warranty period as set forth in 
Table 19-1. The Design-Builder shall maintain a quantity of Spare Parts sufficient to meet the 
Maintenance Requirements of this Section.  

Design-Builder shall maintain a 24 hour per day, 7 days per week local voice telephone number 
and e-mail address for the duration of the contract and Warranty period. Design-Builder will be 
notified of system failures by both voice telephone and e-mail. Design-Builder shall respond to 
equipment failure service calls within the time limits identified as follows: 

 Upon notification of a system failure by a Department or FAST representative to the 
Design-Builder via the twenty-four (24) hour emergency telephone number, and by e-mail, 
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Design-Builder shall dispatch service personnel who shall arrive at the required location(s) 
after notification within the response time identified in Table 19-1. The start clock for 
response time shall be determined by the sent time of the notification e-mail. 

 Design-Builder shall complete all necessary work to correct the problem and bring 
equipment within the target performance requirements of Table 19-1 in the timeframes 
specified below, unless additional time is allowed by the Department. 

 Within 24 hour of arrival at the site for FAST fiber optic trunk cable 

 Within 48 hours of arrival at the site for any branch FAST cable 

 Within 4 hours of arrival at the site for all other equipment failures that do not involve 
structural damage to the cabinet or equipment mounting structure. 

 Within 72 hours for equipment failures due to structural damage to cabinets or 
equipment mounting structures. 

Failure to meet response and repair times will result in the assessment of liquidated damages as 
defined in Section 17.4, unless an extension of time is granted by the Department due to unusual 
extenuating circumstances. Unavailability of spare parts to effect necessary repairs shall not 
relieve the Design-Builder of the repair time requirement unless the Design Builder can document 
the use and exhaustion of a reasonable quantity of spare parts and a backorder of replacement 
spares ordered within 5 days of the first use of the spares of the same model or equivalent. 10 
percent of the installed quantity of each part covered under this maintenance program, but no 
less than 2 spares of each part shall be deemed to be a reasonable quantity of spares. 

Design-Builder shall notify the Department immediately by telephone upon arrival at the required 
location, and Design-Builder shall notify the Department immediately upon completion of the work 
operation before departure from the site. This notification procedure shall be followed for each 
work site the Design-Builder is dispatched to. Failure to provide the required notifications will be 
grounds for the Department to determine Design-Builder has not met the response and repair 
time requirements. 

Design-Builder shall provide a written failure report to the Department within 24 hours after 
completion of all necessary repairs of the problem. The written failure report shall fully describe 
the problem, its cause, and all action taken and equipment utilized in the repair. All equipment, 
materials, or software listed in the report shall contain the manufacturer’s name, model, and serial 
number. All equipment or components used in the replacement or repair shall be those that have 
previously been approved by the Department. Design-Builder shall not perform field repairs on 
electrical or electronic equipment. Malfunctioning electrical or electronic equipment shall be 
replaced by those components that have previously been approved by the Department. Failure 
of the Design-Builder to provide the Department with the written failure report or failure to meet 
the repair timelines may be means for the State to assess liquidated damages. 

If, once at the site, Design-Builder determines that the failure is due to an unpredictable external 
force acting on the field equipment or any appurtenances, such external forces being only 
vandalism, non-Design-Builder owned vehicle impact, gunfire, brushfire, abnormal weather being 
a National Weather Service verified tornado or hurricane (Poles and all field equipment shall be 
constructed to withstand normal weather including lightning, extreme heat and cold, and high 
winds), verifiable power failure in the area, or failure of the cable company or telephone company 
to provide communications, Design-Builder shall notify the Department immediately and submit 
by e-mail a time and cost estimate for the repair based upon agreed unit prices to be established. 
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Design-Builder shall submit the estimate within twenty-four hours of the call. Design-Builder shall 
perform the repair according to the agreed upon terms, upon his receipt of written authorization 
to perform the work from the Department. 
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Table 19-1 ITS Maintenance Performance Requirements 

Element General Requirement 

Response to 
Defects Time 

Maintenance Performance Requirements 

Cat 1 
Immediate 

Action upon 
notification 

Cat. 2 
Permanent 

Repair 
Measurement Criteria* Target* 

Intelligent 
Transportation 
System (ITS) 

The ITS as a system as a 
whole in the Project Neon 
interchange shall be 
maintained as available for 
operation 24 hours a day, 
365 days a year.  

Within 
2 hrs of 

notification

N/A System availability shall be measured for 
each ITS subsystem installed by Design-
Builder. System availability shall be 
computed as  
 

∗ 365 ∗ 24 

 
Where: 

TSDT = the accumulated total 
subsystem down time during the 
calendar year for all devices ITS field 
devices in the subsystem installed by the 
Design-Builder 
 
ND = the total number of devices in the 
subsystem. 
 

Any portion of an hour of downtime shall be 
rounded up to the next whole hour. 
 
Scheduled downtime for preventative 
maintenance shall not count as downtime for 
system availability. 

- Preventative maintenance shall only 
be scheduled between 11 pm and 
4 am. Scheduled downtime between 8 
pm and 6 am to switch equipment to 
or from temporary equipment during 
construction shall not count as 
downtime for system availability. 

System Availability of every subsystem shall 
be greater than 99.72%. 
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Table 19-1 ITS Maintenance Performance Requirements 

Element General Requirement 

Response to 
Defects Time 

Maintenance Performance Requirements 

Cat 1 
Immediate 

Action upon 
notification 

Cat. 2 
Permanent 

Repair 
Measurement Criteria* Target* 

Dynamic Message 
Sign (DMSs) Pixels  

All pixels shall be fully 
functional. Modules with any 
failed, damaged, or degraded 
pixels must be replaced 
regardless of the cause of 
failure. Any failed pixels or 
modules impacting the 
appearance of any messages 
on the sign within 1,000 feet 
must be expedited. 

2 hrs N/A Text messages shall remain readable as 
required in Section 19 of the Technical 
Provisions. Full matrix test patterns of single 
colors shall display uniform color across the 
entire sign. 

Test displays shall meet the measurement 
criteria when viewed from any location within 
1,000 feet of the sign and within the specified 
field of view for the sign. 

Dynamic Message 
Sign (DMSs) 
Function 

DMS shall be able to display 
an entire message 
commanded from FAST TMC 
software and/or operators.  

2 hrs N/A The DMS shall display any message 
commanded by software and/or FAST TMC 
operators with no delays after remote 
activation. FAST TMC operators shall be 
able to receive accurate sign status for the 
DMS controller. 

The DMS display updates with commanded 
message within 5 seconds of the operator 
issuing a display update request from the 
FAST TMC system. Current sign status is 
accurately displayed in the FAST TMC system 
when the operator displays the sign status in 
the system.  

Dynamic Message 
Sign (DMSs) 
Dimming Failure 

Full Color/Full Matrix 
automated displays dimming 
function shall remain 
operational at all times, as 
failure of this system will result 
in a safety issue at night. 
Blocked or damaged 
photocells must be cleaned or 
replaced. 

2 hrs N/A The DMS intensity allows messages to be 
read but are not so bright at night as to 
interfere with driver’s vision. 

The DMS message is viewable as specified in 
Section 19 of the Technical Provisions any 
time day or night without interfering with 
driver’s vision.  
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Table 19-1 ITS Maintenance Performance Requirements 

Element General Requirement 

Response to 
Defects Time 

Maintenance Performance Requirements 

Cat 1 
Immediate 

Action upon 
notification 

Cat. 2 
Permanent 

Repair 
Measurement Criteria* Target* 

Dynamic Message 
Sign (DMSs) Security 
Breach (Any) 

DMS shall display only 
messages placed by the 
FAST TMC software. If 
messages are displayed that 
are not from the FAST TMC 
software as the result of a 
security breach, or is 
suspected to be the work of a 
vandal, hacker, typo error, 
disgruntled employee, etc., 
Design-Builder shall take 
action to notify FAST TMC 
and if necessary shut down 
the sign and investigate the 
cause of the errant message.  

2 hrs N/A Visual verification that the message 
displayed on the DMS is not a message 
commanded by the FAST TMC software, 
and/or there is a reasonable conclusion 
based on message content that it is not a 
message NDOT would want displayed on 
the sign (e.g., other than traffic- and safety-
related messages).  

Identify any DMS message displayed that was 
not commanded by the FAST TMC software. 

Dynamic Message 
Sign (DMS) 
Preventative 
Maintenance 

Design-Builder shall perform 
preventative maintenance on 
the DMS in accordance with 
the manufacturer’s 
recommendations. 

N/A Dev. 
Scheduled

Perform regular periodic preventative 
maintenance. 

As recommended by the manufacturer and 
FAST TMC ITS policies and practices; no less 
frequently than annually. 

Flow Detector 
System Operation 

Flow Detector System shall 
continually provide accurate 
and reliable data from all 
lanes where detection is 
applied, without full, partial, 
frequent, or intermittent 
failure. 

1 hr N/A Volume, speed, and occupancy data is 
reported in real time to the FAST TMC 
system. 

Continual transfer of real-time data. 
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Table 19-1 ITS Maintenance Performance Requirements 

Element General Requirement 

Response to 
Defects Time 

Maintenance Performance Requirements 

Cat 1 
Immediate 

Action upon 
notification 

Cat. 2 
Permanent 

Repair 
Measurement Criteria* Target* 

Flow Detector 
System Data 
Accuracy 

The accuracy of the reported 
data from the detector shall 
remain within the specified 
accuracy requirements of 
Section 19 of the Technical 
Provisions. Flow Detector 
System shall be recalibrated 
or replaced to correct data 
accuracy issues, as needed. 

2 hrs  Detector data transmitted to the FAST TMC 
system is consistent with adjacent detector 
data and historical data for the time of day. If 
data does not appear consistent, Design-
Builder shall field verify detector data against 
manual counts and speed measurements 
according to manufacturers’ calibration 
procedures. 

Data accuracy meets Section 19 Technical 
Provision requirements 

Flow Detector 
System Preventative 
Maintenance 

Design-Builder shall perform 
preventative maintenance on 
the Flow Detector System in 
accordance with the 
manufacturer’s 
recommendations. 

N/A Dev. 
Scheduled

Perform regular periodic preventative 
maintenance including recalibration. 

As recommended by the manufacturer and 
FAST TMC ITS policies and practices; no less 
frequently than annually. 

Ramp Meter 
Operation 

All Ramp Meter components 
must continually function 
without full, partial, frequent, 
or intermittent failure. Ramp-
metering system shall function 
according to pre-set algorithm 
and conditions. It must be 
controllable by FAST all the 
times. 

1 hr N/A Ramp Meters lights and functions should be 
operational when commanded by FAST 
TMC system. 

No failure of ramp metering or associated 
traffic signals 

Ramp Meter Displays Bulb outages in ramp meter 
signal heads or warning 
devices must be repaired, and 
the meter should be shut 
down until such repairs are 
complete. This includes 
physical damage, 
degradation, and poor visibility 
due to any cause, including 
misalignment of heads, bulbs, 

2 hrs N/A Displays must be clearly visible to the 
intended motorists for the intended purposes 
of safe traffic control while the meter is 
operational. 

Ramp meters will be shut down in the case of 
degradation of visible displays until repairs are 
promptly made. 
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Table 19-1 ITS Maintenance Performance Requirements 

Element General Requirement 

Response to 
Defects Time 

Maintenance Performance Requirements 

Cat 1 
Immediate 

Action upon 
notification 

Cat. 2 
Permanent 

Repair 
Measurement Criteria* Target* 

warning devices, and 
pavement markings. 

Ramp Meter 
Detection 

Passage, presence, and 
queuing detection must be 
fully and properly operating 
during ramp meter operations.

2 hrs N/A Signals shall turn green once the metering 
interval has expired when the presence 
detector is activated. Signals shall then turn 
red upon detection of the passing vehicle. 
Meter violations must be detected, reported 
and the equipment must reset properly after 
a violation. 

Ramp meters will be shut down in the case of 
degradation of detection until repairs are 
promptly made. 

Ramp Meter 
Preventative 
Maintenance 

Design-Builder shall perform 
preventative maintenance on 
the Ramp Meters in 
accordance with the 
manufacturer’s 
recommendations for the 
associate traffic controller and 
signals. Preventative 
maintenance shall include 
inspection of proper operation 
of displays and stop bar 
pavement markings. 
Determine proper operation of 
detection to trigger meter 
operation. Witness proper 
start-up and operation of the 
meter at the beginning and 
end of time-of-day cycles. 

N/A Dev. 
Scheduled

Perform regular periodic preventative 
maintenance. 

As recommended by the manufacturer and 
FAST TMC ITS policies and practices; no less 
frequently than annually. 
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Table 19-1 ITS Maintenance Performance Requirements 

Element General Requirement 

Response to 
Defects Time 

Maintenance Performance Requirements 

Cat 1 
Immediate 

Action upon 
notification 

Cat. 2 
Permanent 

Repair 
Measurement Criteria* Target* 

Closed-Circuit 
Television (CCTV) 
Cameras Operation 

All CCTV cameras must be 
available to perform their 
intended functions and 
provide continuous feed. 
CCTV cameras must remain 
operational all the time. All 
specified functions must be 
available all the time within the 
performance specifications for 
the equipment. 

2 hrs N/A View received video feeds on monitors at 
FAST TMC. Control camera pan, tilt, and 
zoom functions. 

PTZ control is reflected in the received video 
within 1 second of initiation of the command. 

Closed-Circuit 
Television (CCTV) 
Cameras Video 
Image Quality 

Digital image quality shall be 
maintained from all CCTV 
streams. Minimal vibration, 
color balance, clarity, and 
adaptive luminosity for 
outdoor conditions shall be 
maintained. Any lens 
obstruction or degradation in 
the field (i.e., nesting birds, 
spiders, foliage growth, dust 
accumulation, etc.) shall be 
promptly removed. Any 
degradation, obstruction, 
vibration, dimming, blocking, 
blurring, etc. shall be treated 
as a CCTV failure and 
corrected. 

2 hrs  View received video from monitors at FAST 
TMC 

Video resolution is consistent with the 
capabilities of the camera and video encoder. 
Image remains focused at all zoom levels, and 
image brightness adjusts automatically to 
changing light conditions. Quality of CCTV 
images of cameras shall blend in and perform 
consistently with other properly functioning 
FAST TMC video images, so that when 
viewing images from inside the FAST TMC 
operations room, the camera image 
appearance is consistent and conforming to 
adjacent displays. 

Closed-Circuit 
Television (CCTV) 
Cameras 
Preventative 
Maintenance 

Design-Builder shall perform 
preventative maintenance on 
the CCTV in accordance with 
the manufacturer’s 
recommendations. 

N/A Dev. 
Scheduled

Perform regular periodic preventative 
maintenance. 

As recommended by the manufacturer and 
FAST TMC ITS policies and practices; no less 
frequently than annually. 
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Table 19-1 ITS Maintenance Performance Requirements 

Element General Requirement 

Response to 
Defects Time 

Maintenance Performance Requirements 

Cat 1 
Immediate 

Action upon 
notification 

Cat. 2 
Permanent 

Repair 
Measurement Criteria* Target* 

FO Cable (backbone) FO cables shall remain 
operational all the time. 
Cables with visible damage 
due to any cause (e.g., 
rodent), degradation, 
excessive bending or pulling 
shall be investigated for 
degraded operation. 
Downtime for splicing and 
repair shall be strictly 
minimized in accordance with 
FAST TMC policies and 
practices. 

2 hrs N/A Cables exhibiting high bit error rates or loss 
of communications shall be OTDR tested 
and approved by FAST. 

Attenuation shall be as specified in Section 19 
of the Technical Provisions.  

FO jumper cable 
(pigtails), splice 
closures, termination 
units, and related 
equipment 

All FO jumper cables, splice 
enclosure, termination units 
and related must perform their 
intended communication 
functions and without failure. 

2 hrs N/A Jumper cables and connectors exhibiting 
high bit error rates shall be inspected and 
OTDR tested. Splice closure, termination 
units and related equipment shall be 
inspected.  

No damage or contamination. Splice closures 
remain sealed. Attenuation shall be as 
specified in Section 19 of the Technical 
Provisions. 

Field Hardened 
Ethernet Switch, 
modems, and related 
hardware 

All switches, modems, and 
related hardware shall remain 
fully operational all the time. 

2 hrs N/A Verify data transfers and error rate in 
communications logs 

Error-free and reliable communications. 

ITS cabinets  ITS cabinets shall be secured 
and provide housing for 
communications hardware 
and cabling. Locks, ventilation 
fans, and lights must remain 
functional.  

2 hrs N/A Physical inspection of cabinet and 
equipment. 

No damage to cabinet, mounting, or 
hardware. Locks and hinges operate 
smoothly. Lights and fans operate without 
excessive noise. Surge protectors are 
operational and without damage. Cabinet is 
clean, dry, and free of any foreign materials 
not associated with ITS (e.g., insects/nests). 
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Table 19-1 ITS Maintenance Performance Requirements 

Element General Requirement 

Response to 
Defects Time 

Maintenance Performance Requirements 

Cat 1 
Immediate 

Action upon 
notification 

Cat. 2 
Permanent 

Repair 
Measurement Criteria* Target* 

ITS Cabinet 
Preventative 
Maintenance 

Design-Builder shall perform 
preventative maintenance on 
the ITS Cabinets in 
accordance with the 
manufacturer’s 
recommendations, including 
filter changes. 

N/A Dev. 
Scheduled

Perform regular periodic preventative 
maintenance. 

As recommended by the manufacturer, FAST 
TMC ITS policies and practices, no less 
frequently than annually. 

Devices Firmware All devices firmware shall be 
updated at Design-Builder’s 
expense to ensure 
compatibility with other 
hardware. All devices shall be 
able to perform intended 
functions. 

24 hrs N/A Check device firmware version and compare 
against version of latest release of firmware 
compatible with FAST TMC system. Design-
Builder is responsible for cost of firmware 
upgrade. 

Latest release of FAST TMC-compatible 
firmware installed in all ITS devices. 

Power distribution 
System 

Safe power supply shall be 
available at rated value to 
accommodate the need of all 
the connected hardware. 
Components with battery 
backup shall be functional 
when needed. 

2 hrs  Measure available voltage at field equipment 
distribution panels and at the equipment. 
Inspect all circuit breakers, disconnect 
switches, cables, and wires for damage and 
signs of arcing. 

Voltages are within ±5% of rated service 
voltage. No signs of physical damage or 
arcing.  

Conduits, Pull Boxes, 
Grounding 

All grounding circuit must 
provide intended rated 
protection all the time.  

24 hrs N/A Physical inspection of conduits, pull boxes, 
and ground connections and cables. Test 
resistance to ground with calibrated ground 
test meter. 

No signs of damage or excessive wear, as 
determined by NDOT inspection, on pull 
boxes, conduit, or cables. No standing water 
in pull boxes. No corrosive build up on ground 
wires or connections, or lose ground 
connections. Resistance to ground no greater 
than requirements of Section 19 of the 
Technical Provisions. 
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Table 19-1 ITS Maintenance Performance Requirements 

Element General Requirement 

Response to 
Defects Time 

Maintenance Performance Requirements 

Cat 1 
Immediate 

Action upon 
notification 

Cat. 2 
Permanent 

Repair 
Measurement Criteria* Target* 

All visible devices 
and displays 

All ITS devices, supports and 
displays visible to the public, 
including CCTV cameras, 
cabinets and DMSs, are 
subject to occasional 
vandalism and theft. Devices, 
displays, supports, and 
cabinets that are damaged, 
defaced, penetrated (e.g., 
gunshot), or subject to 
intentional acts of vandalism 
or theft shall be repaired, 
cleaned, or replaced and 
returned to operational status 
and acceptable appearance. 

48 hrs  Inspection for any damage or defacing Undamaged ITS equipment, supports and 
displays with clean appearance. 
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Design-Builder shall submit a maintenance plan no later than 45 days prior to commencement of 
acceptance testing for the Construction ATM system for review and approval by the Department. 
The maintenance plan shall document Design-Builder’s maintenance program, including at a 
minimum: 

 Contact numbers and e-mail addresses for maintenance notifications 

 Design-Builder staff and contacts responsible for oversight of the maintenance program 

 Quantities and location of spare inventory 

 Design-Builder procedures for emergency maintenance response and documentation 

 Design-Builder procedures and schedules for preventative maintenance activities 

 Sample forms to be used for maintenance documentation. 

19.4 System Integrator 

Design-Builder shall utilize a qualified firm as a System Integrator at the Project Site. The System 
Integrator shall be responsible for the design of the ITS systems and the installation, configuration 
and testing of the ITS systems during construction. All work shall be completed consistent with 
referenced industry standards, Technical Provisions for this Project, and the Department’s 
Standard Specifications. All ITS Design plans shall be stamped by a Registered Professional 
Engineer. The System Integrator shall update the FAST Basis of Design Document to reflect the 
ITS system design by Design-Builder. 

Design-Builder shall provide a statement of qualifications for the System Integrator firm in 
accordance with this Section 19.4. System Integrator staff shall include a Systems Integrator 
Manager. The Design-Builder team shall include an ITS Systems Engineer meeting the 
qualifications required in Section 1.6.4 (Lead Personnel Qualifications). The ITS Systems 
Engineer may be on the staff of any firm on the Design-Builder team, so long as the ITS Systems 
Engineer on the project shall have authority to oversee the work of the System Integrator including 
the design and integration of the ITS systems.The roles and responsibilities of the lead personnel 
shall be included with the statement of qualifications for the System Integrator firm. The System 
Integrator shall have the following minimum qualifications: 

 System Integrator staff shall meet the requirements for the necessary skill levels as 
defined in Section 19 of the NDOT Information Technology General Specifications for 
Telecommunication Installation, Project Reporting, and Technical Qualifications. 

 Firms shall be able to demonstrate competency in the installation, configuration and 
testing of ITS devices and subsystems including, ATM, CCTV cameras, DMSs, flow 
detectors, ramp meters, electrical power systems, and wireline and wireless 
communications technologies.  

 Further competency in the configuration, testing, and troubleshooting of device and field 
processor software shall be demonstrated. 

 System Integration personnel shall have an understanding of the day-to-day operations of 
the ITS systems to be deployed on the Project to further ensure that the delivered system 
is meeting the needs of the end user. System Integrator personnel shall also possess 
qualifications and certification in all the areas of expertise for the ITS systems required for 
the Project. Typical qualifications/certifications may include electrical journeyman, network 
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communications, fiber optic cable testing and splicing, and certification by equipment 
manufacturers. 

 The System Integrator must demonstrate the ability to understand the Department’s ITS 
project documents and deliver a complete and functional system that meets the 
requirements set forth for the Project. 

 System Integrator shall demonstrate a least 5 years of experience in the design, 
construction, and integration of every ITS system required for the Project following the 
FHWA mandated systems engineering process. 

 System Integrator shall be a Nevada Licensed Contractor. 

19.5 Active Traffic Management 

Design-Builder shall provide ATM for Project roadways at the locations specified in Section 19.5.2 
(Gantry Locations). Design-Builder’s ATM design shall support the following basic ATM 
operational strategies implemented in the FAST ATM software with related devices: 

 Speed Harmonization: Variable speed displays are set (and varied) according to speed 
measurements at successive locations on the highway. As speed falls at a detector 
station, the speed limits upstream are lowered until the speed at the problem location 
improves. All Project ATM displays are to be regulatory (enforceable). Extensive 
instrumentation of the roadway (vehicle detectors) is required to capture the real-time data 
needed for speed harmonization algorithms to function properly. Design-Builder shall use 
full-color/full-matrix lane specific DMSs for speed displays on the Project. 

 Queue Warning: Queue warning involves the use of warning displays to alert motorists of 
downstream queues. Design-Builder shall use the same DMSs for speed harmonization 
and for queue warning. Extensive instrumentation of the roadway (detectors and full video 
coverage) is required to capture the real-time data and images needed for queue warning 
strategies. 

 Dynamic Lane Merging: This application uses variable traffic signs and lane use control 
to direct traffic to specific lanes (mainline or ramp) based on varying traffic demand. This 
is focused at merges from major interchange ramps. Benefit is to effectively utilize 
available roadway capacity and manage traffic flows to reduce congestion and crashes. 

 Dynamic Ramp Metering: This application uses ramp meters and mainline detection 
occurring on freeway to turn on ramp meters during congestion or turn off ramp meters in 
times of no congestion. Benefits include improving public perception of effectiveness of 
ramp metering strategy and utilizing ramp meters in their intended purpose which is to 
meter traffic in real-time, onto freeway during congestion periods. 

The design of ATM for the Project shall follow the FHWA’s Systems Engineering Process for ITS 
projects. The ATM Concept of Operations document describes how the ATM system is to operate 
and how the system will meet the needs and expectations for Project stakeholders. The draft ATM 
Concept of Operations is included in the Reference Information Documents. The final ATM 
Concept of Operations will be provided to Design-Builder upon completion. 
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19.5.1 Dynamic Message Sign for ATM 

The ATM system shall use full color/full matrix dynamic signage to display the variable speed 
limits/advisories, to warn and advise motorists (e.g., the reasons for the decrease in posted 
speeds), and to display which lanes are opened or closed and the transition from open to closed.  

The DMS placement shall conform to the MUTCD requirements for sign placement, including 
giving adequate time for proper response. 

19.5.2 ATM Systems 

Each ATM location on the roadway shall include one of three types of gantries (as described in 
Section 19.5.4 (Types of Gantries) as well as vehicle detection that produces lane-specific speed 
and volume data, and power and communications appurtenances. In accordance with the 
detector spacing requirements of Section 19.7.1 (Furnish and Installation Requirements), vehicle 
detection locations shall not exceed 0.33-mile average spacing to match the FAST legacy 
detection apparatus. Design-Builder shall show how the detector scheme correlates with the 
gantry placement. Each gantry will have at least one detector station associated with it in software, 
but there may be more than one detector station between gantry locations. 

19.5.2.1 Construction ATM System 

Design-Builder shall design and construct a Construction ATM System to provide management 
of traffic approaching the I-15 and US 95/I-515 freeway system Work described in Section 1.1.4.1 
(Department’s Project Infrastructure Limits). The Construction ATM System shall include at least 
three gantries and supporting infrastructure approaching the US 95/I-515 freeway system Work 
in each direction on US 95/I-515, and at least three gantries and supporting infrastructure 
approaching the I-15 freeway system Work in each direction on I-15. The 3 gantries on I-15 NB 
shall be the 3 northbound ATM gantries from the full ATM System layout nearest the I-15 freeway 
system Work to the south of that Work. Construction ATM System gantry placement and spacing 
shall be in accordance with the requirements of Section 19.5.3 (Gantry Placement Criteria).  

The Department’s objective is for the Construction ATM System to be installed and operational 
prior to disrupting traffic for freeway system construction. To provide the Department with its best 
opportunity to meet its goal of having the Construction ATM System operational prior to Design-
Builder implementing any Permitted Construction Closures, Design-Builder shall accelerate 
Construction ATM System layout, design, procurement, fabrication and installation in accordance 
with Section 19.18.1 (Early Construction ATM Submittals).  

The Construction ATM System shall connect to existing NDOT/FAST fiber optic communications 
infrastructure adjacent to the roadway. The Construction ATM System approaching the roadway 
construction area shall be used as a traffic management tool. Design-Builder shall incorporate 
the use of the ATM for traffic management during construction as a supplement to the MOT Plans 
(see Section 12.4.7 [Advanced Traffic Management System]). The Construction ATM System 
shall be turned over to the Department for operations and maintenance upon Construction ATM 
System Acceptance. 

19.5.2.2 Full ATM System 

When completed, the full ATM System will provide continuous ATM gantries in both directions 
from Warm Springs Road to the northernmost limit of the Construction ATM System on I-15, and 
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from the westernmost limit to the easternmost limit of the Construction ATM System on US 95. 
ATM gantries not included in the Construction ATM System do not have to be fully operational 
until subsystem testing for the Full ATM System.  

19.5.3 Gantry Placement Criteria 

Design-Builder shall incorporate at least the following 14 design criteria to determine the 
preliminary ATM gantry locations: 

1. Gantries shall be spaced at a maximum of 0.5-mile.  

2. Gantry location shall provide 1,000 feet of clear visibility for each ATM gantry. 

3. Gantry locations shall be such that the next downstream gantry is visible for a motorist 
passing anywhere underneath an upstream gantry.  

4. Gantries shall not be mounted on existing or new bridge structures. Gantry structures shall 
straddle the road where required at bridge or viaduct locations. 

5. Project design shall provide variable speed limit notice sign for vehicles at each entrance 
ramp. 

6. Project design shall provide current variable speed limit for each entrance ramp within 
0.5-mile of the gore. 

7. Project design shall remove fixed roadside static speed limit signs from the ATM section 
(ATM will run 24 hours a day, 7 days a week, 365 days a year). 

8. Gantry locations shall optimize visibility and minimize overall ATM cost by placing the sign 
at the end of a straight roadway section before a horizontal curve. 

9. Gantry locations shall optimize visibility and minimize overall ATM cost by placing the sign 
at the end of a straight roadway section at the peak of a vertical curve. 

10. Where possible, Design-Builder shall coordinate gantry locations with fixed signage and 
eliminate conflicting or redundant static signage. 

11. Design-Builder shall reposition, relocate, or combine ATM with existing or planned DMS. 

12. As necessary, Design-Builder shall remove existing legacy DMSs and install new 
Type ATM-1 DMSs placed on ATM gantries. 

13. Where possible, Design-Builder shall combine adjacent (northbound/southbound and 
eastbound/westbound) ATM locations. 

14. Where possible, Design-Builder shall coordinate ATM locations with existing legacy 
cabinets, power, and communications and detection stations. 

Design-Builder’s Final Design shall locate ATM gantries plus or minus 100 feet from their 
preliminary design locations, based on field conditions, to allow flexibility in their placement to 
account for civil design needs, adjacent signage, power availability, Project ROW, and other 
constraints. 
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19.5.4 Types of Gantries 

Design-Builder shall choose from three types of gantries in the ATM design. The gantries provide 
differing levels of functionality and cost, and shall be selected based on the specific requirements 
of each location. The following sketches of the sign layouts for the different gantry types are for 
illustrative purposes. The Principles of CSS shall apply to the gantry design, and an aesthetically 
pleasing solution is required. The appearance of all gantry structures shall be consistent across 
all gantry types used. Design-Builder shall select one of the following gantry structures for all of 
the three gantry types: 

1. NDOT standard truss structure 
2. Monotube Structure 

Gantry Types 1 and 2 are generally expected to be used in alternating locations, with Gantry 
Type 1 typically occurring at a section entry or immediately downstream of an interchange 
entrance ramp. Gantry Type 1 shall not be used adjacent to another Gantry Type 1; however, 
Gantry Type 2 may be used adjacent to another Gantry Type 2.  

Gantry Type 3 is proposed as an alternative in densely signed segments where sign spacing is 
an issue. Use of Gantry Type 3 will be limited and will be subject to approval by FHWA and the 
Department on a case-by-case basis. 

To allow for future configuration changes in the roadway and gantry utilization on the corridor, all 
gantry structures, regardless of gantry type, shall be designed to accommodate the maximum 
load of a type ATM-1 DMS spanning from post to post on the gantry. 

 

 



Technical Provisions – Section 19 
Intelligent Transportation Systems (ITS) 

Nevada Department of Transportation  RFP Number 12-31-113-00 
Request for Proposals  Design-Build Contract 
Execution Version 19-25 Technical Provisions 

 

 

 



Technical Provisions – Section 19 
Intelligent Transportation Systems (ITS) 

RFP Number 12-31-113-00  Nevada Department of Transportation 
Design-Build Contract   Request for Proposals 
Technical Provisions 19-26 Execution Version 

19.5.5 Testing Requirements 

ATM testing shall be performed as required in Section 19.2 (Testing). The ATM system utilizes 
ITS elements including DMS and flow detectors. All FATs, PITs, SALTs, and SSTs for those 
elements used as part of the ATM system shall be performed as part of the required testing for 
the element. Only SATs will utilize the ATM software for control of the DMS on the ATM gantries. 

Design-Builder shall perform a SAT for the Construction ATM System in accordance with the 
requirements of Section 19.2 (Testing), except that the duration of this Construction ATM System 
Acceptance Test shall be 30 days rather than 60 days. Design-Builder shall conduct the 
Construction ATM System Acceptance Test using the FAST Central System software located at 
the TMC utilizing the field elements for the Construction ATM System. Construction ATM System 
Acceptance shall be a prerequisite for commencement of construction requiring long-term lane 
closures for the lanes that they serve. 

A SAT as specified in Section 19.2 (Testing) shall verify the required operation of the ATM gantries 
for the Full ATM System, with the exception of the equipment that was tested as part of the 
Construction ATM System Acceptance Test and turned over to the Department. 

19.6 Dynamic Message Signs 

Design-Builder shall design, furnish, install, and test DMS assemblies that perform as specified 
in this Section 19. The design and construction of all DMSs and ancillary equipment shall be 
compatible and interoperable with the Nevada statewide DMS deployment and shall be integrated 
with the FAST Central System software. All component boards shall be manufactured in North 
America. 

Three types of full-color/full-matrix DMSs shall be required for the Project: Type ATM-1 for hybrid 
lane-specific and informational displays, Type ATM-2 for lane-specific displays, and Type ATM-3 
for HOV and variable speed limit displays. Design-Builder’s DMS shall limited to those 
manufacturers listed in the Department’s QPL for DMS products as described in Section 1.2.4 
(Control of Materials). 

19.6.1 Design Requirements 

The DMS Work includes the following: 

1. Identify the location of DMS support structures in accordance with this Section 19 and in 
concert with the overall ATM design process. DMSs in the Project area shall be installed 
in accordance with these Technical Provisions and approved Design-Builder ITS Plan 
Submittals. DMSs shall be fully integrated into the ATM design. 

2. Place foundations for support structures within existing Project ROW. 

3. Mount DMSs on appropriate sign support structures only; do not mount DMSs on bridges.  

4. Design-Builder shall identify the location of DMS controller cabinets; where possible, 
co-locate DMS controllers with other device controllers on a compatible roadside or pole-
mounted type 332D DMS cabinet. Specify the types and sizes of all DMS and controller 
cabinets, in accordance with this Section 19 and with the Department’s Standard 
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Specifications. Ground mounted cabinets are required for all DMS. Design-Builder may 
request pole mounted cabinets as a Deviation on limited case by case basis. 

5. Prepare drawings for DMS system in accordance with the requirements of the Contract 
Documents and submit shop drawings for all proposed DMS equipment. 

6. Stage 1 design Submittals for the DMS shall include line-of-sight analysis showing the 
DMS messages are visible to motorist in all approaching lanes for a minimum of 1,000 
feet. 

19.6.2 Furnish and Installation Requirements 

Design-Builder shall furnish and deliver complete and operational DMS units. The following 
requirements shall be met to create a fully functioning and operable DMS system: 

1. The final accepted DMS system shall include all new DMSs with full-color/full-matrix 
displays. Existing DMS may remain operational and be used during construction. 

2. Design-Builder shall furnish all communication equipment (including modems) required to 
communicate between the FAST Central System and each DMS controller. 

3. Design-Builder shall furnish all cabling between cabinets and DMS cases. 

4. Design-Builder shall install, connect, and integrate all electronic equipment inside the DMS 
cases. 

5. Design-Builder shall make all required DMS wiring connections and conduct all required 
integration activities.  

6. Design-Builder shall provide firmware development, debugging, and installation as 
required. 

7. Design-Builder shall install the furnished sign case (NEMA 3R rated complete with either 
louvered style display or polycarbonate front face and aluminium pixel mask) on the sign 
support structure. 

8. Design-Builder shall determine means of sign access (front, rear, or walk-in) in 
coordination with their sign vendor. 

9. Design-Builder shall install sign controller cabinet. Controller cabinet shall be located with 
line of sight to the DMS display for all DMS controlled from the cabinet. 

10. Design-Builder shall install a DMS with all controller, power and communications modules 
and any other major maintenance items installed in the sign controller cabinet. Only sign 
display modules shall be installed in the sign case on the gantry.  

11. Design-Builder shall include a pull-off area for maintenance at the sign controller cabinet 
without compromising the existing ROW. 

12. Design-Builder shall install one DMS controller for each DMS mounted on a gantry. All 
DMS controllers associated with a single gantry shall be installed in a single controller 
cabinet. 

13. Design-Builder shall coordinate the shutdown and startup of the DMSs with the 
Department and FAST. The maximum downtime for DMS is 24 hours. Design-Builder shall 
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provide a portable DMS that is connected to and operated by the FAST Central System 
whenever a DMS is offline. Maximum allowable time for portable use is 30 Days. 

14. DMS shall communicate in accordance with FAST Field Device Communication Protocol 
including NTCIP 1203 Version V2.39 and FAST Central System software. 

19.6.3 Type ATM-1 Dynamic Message Sign Performance Requirements 

Design-Builder shall provide full span interstate full-graphic, full-color DMSs and shall be capable 
of displaying three lines of 18 inch-high characters over 5-foot high lane specific displays over 
each of the lanes over which it is installed. Lane specific displays shall include, but are not limited 
to MUTCD compliant speed limit displays and lane management displays as described in the 
ATM Concept of Operations. The Type ATM-1 DMS shall span all lanes under the gantry in the 
direction of travel to which the display applies and shall have sufficient width to display 4-foot wide 
lane specific displays centered over all lanes including each of the outside lanes. The Type ATM-
1 DMS shall be capable of displaying 3 lines of 18-inch high characters that are clearly viewable 
at a distance of at least 1,000 feet and shall have sufficient height to allow for blank space between 
the bottom lines of text and the lane specific displays below the text. Space between the bottom 
line of text and the lane specific display shall be not less than the space between the lines of text 
in a multiple line text display. 

19.6.4 Type ATM-2 Dynamic Message Sign Performance Requirements 

Design-Builder shall provide full span interstate full-graphic, full-color DMSs and shall be capable 
of displaying 5-foot high lane specific displays over each of the lanes over which it is installed. 
Lane specific displays shall include, but are not limited to MUTCD compliant speed limit displays 
and lane management displays as described in the ATM Concept of Operations. The Type ATM-
2 DMS shall have sufficient width to display 4-foot wide lane specific displays centered over each 
of the outside lanes. The Type ATM-2 DMS shall be capable of displaying, in place of lane specific 
displays, 3 lines of 18-inch high characters that are clearly viewable at a distance of at least 1,000 
feet. 

19.6.5 Type ATM-3 Dynamic Message Sign Performance Requirements 

Design-Builder shall provide an interstate full-graphic, full-color DMS of sufficient size to support 
display of messages from the FAST message library. The Type ATM-3 DMS shall provide a 
display with a minimum of 5 feet in height and 4 feet in width and shall be mounted to the vertical 
supports on either side of the ATM gantries. Design-Builder shall provide DMS of a size and shape 
appropriate for display of MUTCD-compliant speed limit graphics, HOV restriction displays, and 
other supplemental messages as identified in the ATM Concept of Operations.  

19.6.6 General Dynamic Message Sign Performance Requirements 

 All ATM Type DMS, including Type ATM-1, Type ATM-2 and Type ATM-3 shall meet the following 
performance requirements: 

1. DMS shall be full-color/full-matrix, with variable text and graphics, with a pixel spacing of 
20 millimeters (mm) or less. 

2. DMS shall be capable of displaying MUTCD-compliant regulatory and advisory signs 

3. DMS shall have a 30-degree viewing angle. 
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4. DMS shall be clearly viewable at a distance of at least 1,000 feet. 

5. With the exception of replacement of pixel modules, DMS shall be maintainable without 
closing traffic. 

6. DMS shall display the following message types: 

a. Static: The selected message shall be displayed continuously on the sign face until 
the sign controller blanks the sign or causes the display of another message. 

b. Flashing: All or part of a message shall be displayed and blanked alternately at rates 
between 0.1 second and 9.9 seconds. The flash rate shall be user-programmable in 
increments of 0.1 second. 

c. Scrolling: The message shall move across the display face from one side to the other. 
The direction of travel shall be user-selectable as either left-to-right or right-to-left. 

d. Multiple-Page: A message shall contain up to six pages of information, with each page 
filling the entire pixel matrix. The display time of each page shall be user-
programmable from 0.1 second to 25.5 seconds, and shall be adjustable in increments 
of 0.1 second. 

7. DMS intensity shall be able to be increased or decreased (brightened or dimmed) both 
automatically via photocell control, and manually, with photocell control based on ambient 
light levels being the default. 

8. DMS casing shall be readily accessible for maintenance, with modular components 
designed to reduce lane closure times. 

9. DMS shall have environmental sensors for ambient and internal temperature and internal 
humidity control. 

10. DMS shall meet or exceed the temperature and environmental requirements for traffic 
control equipment specified in the most current version of National Electrical 
Manufacturers Association (NEMA) Standards Publication No. TS-1. 

11. DMS shall automatically report an alarm in software, and then shut down if any of the 
environmental sensors indicate conditions exceeding the Department’s requirements. 

12. Controllers shall have the following operational characteristics: 

a. ATM DMS controller shall be located at ground level and maintenance accessible from 
the ground. The controller cabinet shall be placed so that a technician can see the sign 
messages being displayed while standing at the cabinet. 

b. ATM DMS controller shall be separate from all other controllers. 

c. ATM DMS controller shall communicate using embedded NTCIP protocol.  

d. ATM DMS controller shall contain memory for storing changeable and permanent 
messages, schedules, and other necessary files for controller operation. DMS 
controller configuration shall be retained during power failures. 
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e. ATM DMS controller shall include a front panel user interface with graphical Liquid 
Crystal Display (LCD) and keypad for direct operation and diagnostics as described 
herein.  

f. ATM DMS controller shall connect to the sign under control of the unit via a 
communications protocol. 

g. ATM DMS controller shall provide Ethernet connectivity to the switch for control from 
the FAST TMC. 

h. ATM DMS controller shall contain a serial port for local connections.  

i. ATM DMS controller shall contain DMS-specific control firmware (embedded software) 
to monitor all external and internal sensors and communication inputs and control the 
display modules as directed by external control software and the front panel interface.  

j. NTCIP shall be natively supported in the ATM DMS controller. External protocol 
converter or translator devices shall not be allowed. 

19.6.7 Testing Requirements 

DMS testing shall be performed prior to, during and after DMS installation as required in 
Section 19.2 (Testing) and include the following test phases: 

1. FATs: Design-Builder shall conduct testing to verify that the DMS supports all required 
functionality after fabrication but before shipping. NTCIP compliance testing shall be 
included in the FAT. Design-Builder shall obtain the Department-approved NTCIP MIB 
from the Department to support the full-color/full-matrix DMS prior to starting the 
development of any DMS test procedures. 

2. PITs: Design-Builder shall conduct testing upon receipt of equipment but before 
installation to verify the DMS operates correctly. 

3. SALTs: Design-Builder shall conduct testing to verify that the DMS operates correctly after 
installation but before interconnection with communications equipment. 

4. SSTs: Design-Builder shall conduct testing to verify that a connected controller and DMS 
function correctly and can be operated with test software from the hub. For each DMS, 
Design-Builder shall demonstrate that messages can be selected, uploaded, and 
confirmed at the test workstation. SSTs shall test the DMS assembly, DMS 
communications protocol, communications subsystem and electrical service. 

5. SATs: Design-Builder shall conduct testing using the FAST Central System software 
located at the TMC. 

19.7 Flow Detector System 

Design-Builder shall furnish, install, calibrate, and test a vehicle detection system (the Flow 
Detector System) meeting the requirements of this Section 19. The system shall include, but is 
not limited to, a detector, associated hardware, miscellaneous cabling, connectors, surge 
protection, etc. Design-Builder shall supply the required amount of detection equipment to monitor 
all lanes of travel covered by the detector system. Existing detector equipment within the Project 
ROW may be reused, but Design-Builder shall ensure that the installed equipment meets all the 
requirements. 
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Freeway type application shall be used to install detectors on all lanes in the I-15 and US 95/I-
515 freeway system Work areas within the Department’s Project Infrastructure limits. Additional 
detectors shall be install outside of the Department’s Project Infrastructure limits if necessary to 
meet the detector spacing requirements in Section 19.5.2 for the ATM System. The detector shall 
be capable of accurately providing traffic volume, speed, lane occupancy, and classification count 
data independent of direction of traffic. The detector’s accuracy shall be a minimum of 95 percent 
for volume and occupancy, minimum 90 percent for speed measurements between vehicle 
speeds from 15 mph to 90 mph, and minimum 80 percent for classification counts. 

For all locations, Design-Builder shall submit shop drawings for approval for complete system. 
Shop drawings shall include all hardware, cabling, connectors, and other incidental accessories 
related to the flow detector system.  

19.7.1 Furnish and Installation Requirements 

The design and construction of all flow detector systems and ancillary equipment shall be 
compatible, inter-operable, and integrated with the FAST Central System Software. Flow 
detectors shall support the RTMS Communication Protocol Version 1.0 (X3 Protocol). Design-
Builder shall provide flow detectors covering all mainline lanes at 0.33-mile average spacing 
(0.2-mile minimum spacing, 0.4-mile maximum spacing). 

Separate detectors shall be installed for each direction of travel on the mainline lanes. The use of 
a single detector to monitor traffic in both directions shall not be allowed. 

Design-Builder shall provide flow detectors on all ramps and collector distributors. 

Existing detectors may remain after construction, provided the 0.33-mile spacing is provided and 
they meet the detection accuracy requirements.  

Design-Builder shall place all new detectors in conjunction with the extension of the ITS 
infrastructure as needed to meet the detection spacing requirements. 

If microwave detection technology is used, Design-Builder shall not mount flow detectors on 
existing or new overpass bridge structures. Poles used for mounting flow detectors shall conform 
to the ITS Standards for Poles in Attachment 19-1 (Standard ITS Drawings). 

If loop detectors are used, Design-Builder shall provide pre-formed loops. Cut in loops shall not 
be installed in the roadway. 

Design-Builder shall furnish, install, and test all components, and make all power and data 
connections to provide a fully operational detector system that is compatible with the existing 
Central System Software. 

All stand-alone terminal servers used for flow detectors shall be compliant with 802.1x 

Existing Equipment: All existing detection devices that are to be replaced shall remain in service 
and operational until an operational detection station is in place so that monitored coverage is 
maintained throughout construction. Design-Builder shall coordinate all shutdown, start-up, and 
testing of the detector system with the Department. When installing replacement detector stations, 
replace all existing pull box(es) regardless of their condition. 
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Power Supply: Design-Builder shall supply a power supply for above equipment as per 
manufacturer's recommendations. All power supplies shall be temperature hardened to meet 
NEMA TS1/TS2 specifications. 

19.7.2 Testing Requirements 

Flow detector testing shall be performed before, during and after installation as required in 
Section 19.2 (Testing) and include the following test phases: 

1. SALTs: Design-Builder shall conduct a SALT for each flow detector system installation 
prior to interconnection to the communications using the SALT procedures approved for 
each detection technology. Proper operation of all flow detector system elements shall be 
demonstrated through controlled testing, including verification of lane configurations and 
detector accuracy. 

2. SSTs: Design-Builder shall conduct a SST from the hub for each flow detector system 
used on the Project. Proper operation of all flow detector system elements will be 
demonstrated through controlled testing. 

3. SATs: Design-Builder shall conduct a SST for each flow detector system used on the 
project. Proper operation of all flow detector system elements will be demonstrated 
through controlled testing. 

19.8 Closed Circuit Television 

The CCTV system and system components shall meet the minimum operational and functional 
design criteria described below. 

19.8.1 Location and Coverage Requirements 

Pan/tilt/zoom (PTZ) CCTV cameras shall be installed in the Project ROW to provide full video 
coverage of the new or existing roadway corridor within the I-15 and US 95/I-515 freeway system 
Work areas within the Department’s Project Infrastructure limits. Full video coverage shall be 
defined as the ability for the operator to visually detect a stopped vehicle anywhere on the 
mainline, and on any ramp at system interchanges. Full coverage shall imply that the view ranges 
of adjacent cameras are overlapping, and there will be with no blind spots large enough to obscure 
an entire vehicle, approximately 17 feet in length, stopped on the roadway. Existing CCTV 
cameras may be used or relocated along with installation of new cameras as needed to meet the 
coverage requirements. 

For DMS message verification by the Department’s TMC operators, installation of CCTV fixed 
mount cameras shall be coordinated with the proposed locations of DMSs along the corridor so 
that each DMS, regardless of type, is viewable by one camera within a maximum distance of 0.50-
mile from the DMS. The DMS monitoring cameras shall be located so that all DMS on a gantry 
can be viewed within the field of view of the single camera. Cameras installed to support the 
Construction ATM System shall be turned over to the Department along with the Construction 
ATM System gantries upon Construction ATM System Acceptance. 

Cameras shall be installed on Department-standard CCTV poles (as shown in Attachment 19-1 
[Standard ITS Drawings]) of adequate height and spacing to achieve the coverage requirements 
stated herein. Provide the Department approved camera lowering system on all camera poles. 
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As new signing and structures are proposed for the Project, three-dimensional line-of-sight 
analyses shall be performed and submitted for review and comment by the Department to confirm 
that there are no significant line-of-sight obstructions that would be in non-conformance with 
coverage requirements. Results of such line-of-sight analyses confirming full coverage of the 
roadway shall be reviewed by the Department before construction begins. 

19.8.2 Closed-Circuit Television System Requirements 

The CCTV field equipment, together with the CCTV central equipment in the TMC, will form a 
complete CCTV system that shall meet the following requirements: 

1. The equipment shall be designed for ease of maintenance; dome style cameras are not 
acceptable. 

2. All component parts shall be readily accessible for inspection and maintenance. 

3. The camera shall be provided with electronic stabilization using the two-motion frequency 
selectable stabilization method. 

4. The video camera positioning system shall provide dual-mode day (color) and night 
(monochrome) video camera with optical zoom lens and a high-speed positioning system. 

a. The lens shall have a focal length of 3.3 mm to 119 mm (35:1) with auto/manual focus. 

b. The optical zoom shall be 36X and the digital zoom shall provide a range of up to 12X 
with a minimum effective zoom ratio of 420:1. 

c. The video camera shall be capable of providing an effective horizontal angle of view 
of 57 degrees wide angle to 1.7 degrees maximum telephoto. 

d. The pan function shall provide 360 degrees of continuous rotation, with a variable 
manual speed from 0.1 degree per second to 40 degrees per second. 

e. The tilt function shall provide 180 degrees of movement +90 degrees to -90 degrees, 
with a variable manual speed from 0.1 degree per second to 40 degrees per second. 

f. Up to 64 presets shall be available for storing and recalling zoom, pan, and tilt 
positions. 

g. The positioner shall be capable of 8-point or 16-point compass annotations with 
primary direction spelled out, intermediate directions abbreviated with two letters, and 
a tour sequence defined using up to 64 preset positions. 

h. All camera functions and pan and tilt functions shall be operable via RS 422 serial 
communications. 

5. Communications protocol command set shall be the FAST Field Device Communications 
Protocols Revision vB13. The FAST protocol is available upon request. 

6. The camera shall include the following features: 

a. ¼-inch progressive scan color sensor. 

b. Selectable long-term integration to ½ second with frame store video output. 
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c. Selectable shutter speeds from 1/60 second to 1/30,000 second. 

d. Crystal or Internal phase adjust line-lock, software adjustable. 

e. The camera shall provide Wide Dynamic Range (WDR). 

f. Camera addressing. 

7. The camera shall meet or exceed the following specifications: 

a. Resolution: 520 horizontal, 400 vertical. 

b. Video Output: NTSC, 1 V p-p at 75 ohms, unbalanced. 

c. Optical Zoom Speed: two speeds, from approximately 2.9 seconds to 5.8 seconds full 
range. 

d. Minimum Focus Distance: 40 inches in telephoto, 0.4-inch in wide angle. 

e. Auto Focus: Selectable auto/manual; minimum scene illumination for reliable auto 
focus, 30-percent video. 

f. Manual Focus Speed: one speed, approximately 2.0 seconds to full range. 

g. Zoom and Focus Presets: 64 preset positions; focus shall be auto and, if programmed, 
shall display the Preset ID. 

h. Flash Memory: Update firmware and new features. 

i. Auto Iris: Iris shall automatically adjust to compensate for changes in scene 
illumination and maintain constant video level output within sensitivity specifications. 

j. Manual Iris: 

1) A decrease in the video level value shall give the effect of open iris. 

2) An increase in the video level shall give the effect of close iris. 

k. Gamma. 

l. AGC. 

m. Color Balance: Auto-tracking color balance/manual with adjustable red and blue 
levels. 

n. Signal to Noise Ratio: Greater than 50 dB. 

o. Sensitivity (3,200K): Scene illumination at F1.4, wide angle: 

0.2 Lux at 1/2 Sec. F1.4 Shutter Color 

0.55 Lux at 1/60 
Sec. 

F1.4 Shutter Color 

0.018 Lux at 1/2 
Sec. 

F1.4 Shutter Color 
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0.00018 Lux at 1/2 
Sec. 

F1.4 Shutter Black/White 

p. Camera Housing: 

1) Each camera housing shall be a corrosion-resistant, tamperproof-sealed, and 
pressurized with 5 psi of dry nitrogen and shall include a Schrader purge fitting and 
20-psi relief valve. 

2) The camera housing shall include a loss of pressure sensor that will trigger an 
alarm message that will be inserted in the video output signal. 

3) The internal humidity of the housing shall be less than 10 percent when sealed 
and pressurized. 

a. Desiccant packs shall be securely placed inside the housing to absorb any 
residual moisture and maintain internal humidity at 10 percent or less. 

b. A sun shield shall be provided to shield the entire housing from direct sunlight. 

8. Camera shall include a character generator meeting the following specifications: 

a. ID characters shall be white with a black border. 

b. A maximum of six lines of user-programmable alphanumeric text shall be displayed, 
plus two fixed lines for low-pressure indicator and privacy zones. 

c. Text shall only be displayed in uppercase characters. 

d. Camera ID: 

1) Up to two lines, each up to 24 characters long. 

2) If both lines are programmed, Line 1 of Camera ID shall always appear above 
Line 2 of Camera ID regardless of top or bottom selection. 

e. Preset ID: 

1) One line, up to 24 characters long, user-programmable for each of the 64 preset 
positions. 

2) When a preset position is recalled, the corresponding preset ID shall be displayed. 

3) The preset ID shall remain displayed until a pan, tilt, zoom, manual focus, auto 
focus select, or another preset command is received. 

f. Compass Annotation: 

1) 8-point or 16-point compass annotation shall be settable for a true north position. 

2) Display shall include north, northeast, east, southeast, south, southwest, west, and 
northwest. 
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3) Position shall be able to be grouped with the site location or separate from site 
location. 

4) Position shall be user-selectable for 3-second time-out or permanent display and 
user-enabled/disabled. 

g. Azimuth and Elevation: 

1) Position shall be displayed in 0 degree to 359 degrees for AZ position, +90 degrees 
to -90 degrees in elevation. 

2) Position shall be user-selectable for 3-second time-out or permanent display and 
user-enabled/disabled. 

h. Low Pressure Indicator: 

1) One line "Low Pressure" messages shall be displayed in blinking or 
non-blinking mode when activated by low internal pressure. 

2) Adjustable set points by altitude shall be provided via the serial port to activate 
low-pressure. 

3) Message shall be user-enabled/disabled. 

4) In maintenance mode, readings of the internal pressure of the camera housing 
shall be displayed in psi increments. 

i. Internal Temperature Indicator: 

1) One line, in Degrees Celsius (°C), numeric messages shall be displayed in 
blinking or non-blinking mode. 

2) Message shall be user-enabled/disabled. 

3) In maintenance mode, readings of the internal temperature of the camera 
housing shall be in 1-degree increments. 

j. Sector Message: 

1) Up to 16 sectors in 360 degrees shall be able to be defined with up to 
24 characters long. 

2) Message shall be programmable. 

k. Message Positioning: 

1) Right side positioning shall be accomplished by padding left side of message 
with spaces. 

2) Messages shall be capable of being positioned at either the top or the bottom 
of display. 

3) Blank lines shall not displayed. 
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4) Any programmed line being displayed shall fill in toward the top if top 
positioning is selected, or toward the bottom if bottom position is selected. 

l. Privacy Zones: 

1) Video blanked out for up to eight privacy zones shall be provided. 

2) 1-line and numeric messages shall be displayed. 

3) Message shall be displayed in blinking or non-blinking mode and be user-
enabled/disabled. 

4) Privacy zones shall be programmed. 

9. Communication and camera addressing protocol shall meet the following specifications: 

a. Control and addressing shall be via Ethernet or serial communications. 

b. Upon receipt of any given command, the camera positioning system shall not take 
longer than 1.0 second to respond. 

c. All programmable functions shall be stored in nonvolatile memory and shall not be lost 
if a power failure occurs. 

d. System configurations such as video privacy zones, preset text, and sector ID shall be 
able to be stored in a computer file. 

e. A camera personality shall be able to be cloned or uploaded into a camera in the event 
that a camera replacement is necessary. 

10. Pan and tilt positioning shall meet the following specifications: 

a. Continuous rotation capability in either direction. 

b. 180 degrees of tilt movement, +90 degrees to -90 degrees unobstructed. 

c. Pan Speed (Operator Control): Variable from 0.1 degree per second to 80 degrees 
per second. 

d. Pan Speed (Preset Control): 120 degrees per second. 

e. Tilt Speed (Operator Control): Variable from 0.1 degree per second to 40 degrees per 
second. 

f. Tilt Speed (Preset Control): 120 degrees per second. 

g. 64 pan and tilt preset positions with repeatability within ±0.2 degree. 

h. The positioning system shall be invertible for mounting to a ceiling. 

11. The camera shall provide tour sequencing that meets the following specifications: 

a. Eight tour sequences shall be able to be defined. 
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b. The tour shall be programmed by selecting the preset position by number and then 
selecting a dwell time. 

1) The presets shall be able to be used in any order. 

2) The same preset shall be able to be used more than once as long as the total 
number of preset positions used does not exceed 32. 

3) The dwell time shall define the length of time paused at each preset position, shall 
be from 1 second to 60 seconds, and shall be capable of being changed 
individually for all stops on the tour. 

4) If the appropriate preset ID is programmed, it shall be displayed for each preset 
position used on the tour. 

5) The tour shall stop upon receipt of a pan command. 

6) All programmable functions shall be stored in non-volatile memory. 

12. The camera shall meet the following power requirements: 

a. Operating Voltage: 89 VAC to 135 VAC, 120 VAC Nominal, 50/60 Hz ±3 Hz, and in 
accordance with NEMA TS-2, Section 2.1.2, "Traffic Control System." 

b. The line variation specifications shall be tested to meet these specifications by an 
outside agency other than the camera manufacturer. The tests shall be provided upon 
request. 

c. Primary Input Power Interruption: Comply with NEMA TS-2, Section 2.1.4, "Power 
Interruption." 

d. Transients Power Service: 

1) The CCTV field equipment shall comply with NEMA TS-2, Section 2.1.6, 
"Transients, Power Service." 

2) The surge specifications shall be tested to meet these specifications by an outside 
agency other than the camera manufacturer. 

3) The tests shall be provided upon request. 

13. The camera shall meet the following environmental specifications: 

a. Ambient Temperature Limits (Operating): -30°F to 165°F, NEMA TS-2, 
Section 2.1.5.1. 

b. Ambient Temperature Limits (Storage): -30°F to 165°F, NEMA TS-2, Section 2.1.5.1. 

c. The environmental specifications of the camera shall be tested to meet these 
specifications by an outside agency other than the camera manufacturer. The tests 
shall be provided upon request. 

d. Humidity: Up to 100-percent relative humidity in accordance with MIL-E-5400T, 
paragraph 3.2.24.4, IP 67 rating. 
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e. Other: Withstand exposure to sand, dust, fungus, and salt atmospheres in accordance 
with MIL E 5400T, paragraph 3.2.24.7, paragraph 3.2.24.8, and paragraph 3.2.24.9. 

f. Shock: Up to 10 g, 11 ms, in any axis under non-operating conditions, in accordance 
with MIL-E-5400T, paragraph 3.2.24.6. 

g. Vibration: Sine vibration from 5 to 30 Hz, ½ g, three axes, 1 hour without damage. 

h. Wind Loading: 110-mph wind load survivability with 30% gust factor, operability to 
70 mph. 

14. The camera shall meet the following mechanical specifications: 

a. Must be compatible with the manufacturer’s lowering device. 

15. The camera shall meet the following mounting requirements: 

a. The camera positioning system shall include five possible mounting configurations: 

1) Wall mount 
2) Pole mount 
3) Parapet mount 
4) Corner mount 
5) Pedestal mount 

16. The CCTV system shall include a local Camera Control Unit (CCU) to provide convenient 
onsite camera control of camera positioning systems. The CCU shall meeting the following 
specifications: 

a. The unit shall offer system protocol from most major CCTV camera manufacturers. 

b. The unit shall withstand the harsh operating environment associated with roadside 
installations. 

c. Local control functions shall be accomplished using front panel switches that include 
pan and tilt, lens zoom, focus, and iris. 

d. Focus and iris shall include an auto/manual toggle with a Light Emitting Diode (LED) 
indication of the current state. 

e. A local/remote switch shall be included that transfers control from the central system 
to the control unit. 

1) This function shall have a built-in 5-minute timer that automatically transfers control 
back to the remote mode if left unintentionally in the local mode. 

f. The CCU shall include provisions to connect to a laptop PC for programming advanced 
camera site settings and that allows extended camera control functions. 

g. Electrical: 

1) Operating voltage: 89 VAC to 135 VAC, 47 to 63 Hz, NEMA TS-2, Section 2.1.2. 

h. Mounting: 

1) EIA standard 19-inch cabinet, 1 RU. 
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i. Front Panel Controls: 

1) Pan: Three-position momentary switch (pan right, stop, pan left). 

2) Tilt: Three-position momentary switch (tilt down, stop, tilt up). 

3) Zoom: Three-position momentary switch (tele, stop, wide). 

4) Focus Mode: Two-position momentary switch (auto/manual) with LED indication 
of manual mode. 

5) Focus Control: Three-position momentary switch (near, stop, far). 

17. The fixed mount DMS monitoring cameras shall meet the following specifications: 

a. Supply and make operational a color fixed camera. 

b. Camera shall be a H.264 High Definition fixed camera. 

c. Housing and camera shall carry a IP67 rating or better.  

d. Camera shall have true day/night camera capable of operating in low light 0.005 lux 
(0.0005 fc)  

e. Camera shall be equipped with image stabilization to minimize vibration do to vibration 
or wind.  

f. Camera shall be of a NEMA TS2 Temperature range of - 40 °C to + 74 °C.  

g. Camera shall be capable of defogging/dehazing the lens.  

18. The CCTV system shall include a cable harness meeting the following specifications: 

a. The cables used for CCTV control, video, and 120 VAC power shall be installed as an 
integrated unit. 

b. Supply a wiring harness meeting the CCTV camera manufactures requirements. 

c. The wiring shall be installed from the CCTV unit to the in-cabinet control unit. 

d. The Design-Builder shall be responsible for determining the length needed, and order 
the correct size accordingly. 

e. Connectors at both ends of the cable are required. 

19. The CCTV system shall include surge protection meeting the following specifications: 

a. Surge protectors shall be installed in the CCTV cabinet for all conductors (power, data, 
and video) between the pole-mounted and cabinet-mounted CCTV equipment. Each 
surge protector shall be grounded to the surge protector terminal block mounted to the 
cabinet rack. Surge protector leads shall be installed that are at least 3 feet in length 
and installed as straight as possible from the surge protector to the ground lug.  

b. Wire, ground, and bond equipment in accordance with Section 250-86 of the NEC.  
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c. Surge protection shall be provided for the following cables: 

1) Coaxial Cable Surge Protector: Install one coaxial cable surge protector on the 
coaxial cable. Use surge protectors that meet the following requirements:  

a. Connector: BNC type 

b. Attenuation: 0.1 dB @ 10 MHz 

c. Input/Output Impedance: 75 ohms nominal 

d. Peak Surge Current: 500 amperes minimum 

e. Response Time: 1 nanosecond or less 

2) Power Cable Surge Protector: Power cable surge protectors shall be installed on 
all power conductors. At locations where the receiver/driver is integrated with the 
pan/tilt unit, this surge protector is not required. Use surge protectors that meet the 
following requirements: 

a. Clamping Mode: Two-stage 

b. Clamping Voltage: 350 volts for a 20,000-ampere, 10,000-volts per 
microsecond waveform 

c. Peak Clamping Current: 20,000 amperes for an 8 x 20-microsecond waveform 

d. Response Time: 0.5 microseconds or less 

e. Number of Peak Surges: 20 surges at peak current, minimum 

f. Holdover Current: Zero 

g. Service Current Rating: Adequate for the continuous load imposed by the 
equipment served 

3) Low-Voltage Control Cable Surge Protector: Low-voltage control cable surge 
protectors shall be installed on each data conductor. Use surge protectors that 
meet the following requirements: 

a. Clamping Mode: Two-stage, hybrid 

b. Clamping Voltage: As appropriate for the specific circuit as approved by the 
Engineer 

c. Peak Clamping Current: 4,000 amperes for an 8 x 20-microsecond waveform 

d. Response Time: 30 nanoseconds or less 

e. Number of Peak Surges: 25 surges at peak current, minimum 

20. The CCTV system shall include a video encoder meeting the following specifications: 

a. Furnish, install, and test the video encoder. The encoder shall consist of an encoder, 
any required cables, surge protection, power supplies, connections, mounting 
hardware, and various accessories as needed. The encoder shall be compliant with 
802.1x. Video encoder power supplies shall be temperature hardened to meet the 
NEMA TS1 / TS2 specifications. 
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b. Supply an encoder from the following list: 

1) Moxa VPort 461-0N-T 
2) CoreTec VCX-7400-E 
3) Teleste MPH-241 
4) Axis Q7424-R 

c. Supply a rugged field deployable and user selectable ISO/IEC compliant Moving 
Picture Experts Group MPEG-4, and H.264 video encoder. This video encoder will 
transmit data via RS-232/422 and accept standard National Television Standards 
Committee (NTSC) composite video signal as input, digitally compress it and transmit 
it over the Department’s communication network.  

21. All CCTV equipment supplied and installed on this Project shall be labeled clearly with the 
Project and location designation. 

19.8.3 Testing Requirements 

CCTV system testing shall be performed as required in Section 19.2 (Testing) and include the 
following test phases: 

1. FATs: Design-Builder shall provide certification that the camera housing window or acrylic 
lens will not yellow, introduce appreciable light loss, or distort over a 10-year life in a desert 
environment.  

2. SALTs: For each camera unit, Design-Builder shall conduct approved SALT that exercise 
all standalone (non-network) functional operations of the equipment including the 
following: 

a. Control of focus, iris, and power on/off 

b. Range of PTZ and digital zoom 

c. Presence and quality of video signal 

d. Sector text generation  

e. Pan and tilt limit stops are set to the Engineer's satisfaction. 

For each video encoder unit, Design-Builder shall conduct an approved SALT that 
exercises all standalone functional operations of the equipment including the following:  

f. The video encoder will be powered up and allowed to initialize, boot, and run self-
diagnostic tests as defined in the approved test procedures. 

3. SSTs: For each camera location that is installed and interconnected in a system, Design-
Builder shall conduct approved SSTs from the operator workstation in the hub that include 
the following: 

a. The encoder installation shall have a performance level of 99.0% successful packet 
transmission or better monitored for period 24 hours from the FAST operations center.  

b. The encoder shall not experience network jitter in excess of 5 milliseconds from the 
average ping time while monitoring for a duration of 10 minutes from the FAST 
operations center. 
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c. Transmission of quality video to the TMC 

d. Response to all central software commands identified under functional requirements 

e. Display of video images on the selected monitor 

f. Horizontal and vertical resolution* 

g. Signal to noise ratio* 

h. For CCTV camera installations that have camera lowering devices, detach and secure 
the camera connection five times and verify that the signal is reestablished at the TMC 
each time. 

*Perform these tests if in the opinion of the Department the picture quality transmitted 
over the network is lower than the picture quality of other cameras that are operating 
correctly. Measure the horizontal/vertical resolution and the Signal-to-Noise (S/N) 
ratio on a monitor in the TMC for a picture generated by the CCTV camera installation 
furthest from the TMC and at two other locations specified by the Department to verify 
compliance. The S/N ratio shall not be lower than 48 dB. 

4. SATs: At least once per week, Design-Builder shall demonstrate that all CCTV system 
functions tested in the SST are operational. The SST requirement to raise and lower the 
camera five times is reduced to just one time during the final week of the SAT.  

At least once per a day, Design-Builder shall demonstrate that all video encoder functions as 
tested in the SST are operational. 

19.9 Ramp Meters 

Design-Builder shall design, supply, and install all necessary permanent ramp meters and related 
infrastructure for the Project as provided by this Section 19 and the Department’s Managed Lanes 
and Ramp Metering Design Manual. 

Design-Builder shall design the Project to include ramp metering at all ramps that are not system 
to system. New ramp metering to be constructed shall include, at a minimum, the following 
locations: 

 I-15 northbound Sahara Avenue on-ramp 
 I-15 northbound Charleston Boulevard on-ramp 
 I-15 southbound Charleston Boulevard on-ramp 
 Martin Luther King Boulevard/Pinto to southbound CD road on-ramp 

Design-Builder shall design the Project to allow for modifications to existing ramp metering sites 
meeting the Department’s design requirements. Existing ramp meters are installed at the following 
locations: 

 I-15 southbound Sahara Avenue on-ramp  
 US 95 northbound/westbound Martin Luther King Boulevard on-ramp  
 US 95 northbound/westbound Rancho Drive on-ramp 
 US 95 southbound/Eastbound Rancho Drive on-ramp 
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Design-Builder will be provided by the Department the necessary ramp meter 170 controller 
software to provide a fully functioning ramp-metering system compatible with the FAST Central 
System software. 

Design-Builder shall provide communications between all permanent ramp-metering sites for the 
Project and the Department’s Central System (FAST) using FAST Field Device Communications 
Protocols Revision vB13. 

New ramp-metering sites on the Project will be integrated with the existing Central Control System 
using the following approach: 

 Design-Builder shall design, program, adjust controller timings, test, integrate, and 
commission new ramp meters in accordance with the Department’s requirements. 

 The Department will evaluate the proposed timings and direct any changes to the timings 
as necessary to accommodate traffic demand. 

Design-Builder shall install and connect power service for permanent ramp meters for the Project. 
All power supplies shall be temperature hardened to meet the NEMA TS1 / TS2 specifications. 

The ramp-metering system shall communicate with the TMC using an Ethernet-based fiber optic 
system. All standalone terminal servers used for Ramp Meters shall be compliant with 802.1x. 

19.9.1 Testing Requirements 

Ramp meter testing shall be performed before, during, and after installation as required in 
Section 19.2 (Testing) and include the following test phases: 

1. SALTs: Design-Builder shall conduct testing to verify that all components of the ramp 
meter are working as required onsite prior to interconnection to the communications. 

2. SSTs: Design-Builder shall conduct testing to verify that ramp-metering functions as 
required through the communication system. This test shall allow for each ramp meter to 
run error-free for 72 hours using the Department’s Central System software (FAST). 

3. SATs: Design-Builder shall conduct 60-day testing to verify that the system, including all 
ramp meters, is operating trouble-free. 

19.10 Count Stations 

Design-Builder shall furnish and install all components necessary to provide fully operational 
detector loop installations. The count stations shall provide mainline freeway traffic data, freeway 
on-ramp data, and freeway off-ramp data. Design-Builder shall design and locate detector loop 
facilities accommodate safe access for maintenance personnel. Ramp count station loop lead-ins 
shall be unterminated in a pull box for connection to NDOT count station equipment by NDOT 
personnel. Mainline count station loop lead-ins shall be terminated at the cabinet field wire 
terminal blocks for connection to NDOT count station equipment by NDOT personnel. No utilities 
shall be required. 

Based on the roadway geometry in the Reference Design drawings included in the RIDs, Design-
Builder shall provide fully functioning count stations at the following locations:  



Technical Provisions – Section 19 
Intelligent Transportation Systems (ITS) 

Nevada Department of Transportation  RFP Number 12-31-113-00 
Request for Proposals  Design-Build Contract 
Execution Version 19-45 Technical Provisions 

Mainline: 
 I-15 between Sahara and Oakey/Wyoming 
 I-15 between Charleston and Alta/Bonneville 

Ramps: 
 Sahara to I-15 northbound on-ramp 
 CD-south to Sahara off-ramps 
 Neon Gateway on-ramp to I-15 southbound HOV lanes 
 CD-south on-ramp to I-15 southbound 
 I-15 northbound HOV lanes to Neon Gateway off-ramp 
 I-15 northbound to Charleston off-ramp 
 Charleston on-ramp to I-15 southbound 
 CD-south to Sahara slip off-ramp  
 I-15 southbound to Sahara off-ramp  
 Neon Gateway on-ramp to I-15 northbound HOV lanes  
 I-15 southbound HOV lanes to Neon Gateway off-ramp  
 I-15 northbound/Charleston to Grand Central off-ramp  
 I-15 northbound/Charleston to Alta/Bonneville off-ramp  
 Pinto/Martin Luther King on-ramp to CD-south  
 Charleston on-ramp to I-15 northbound  
 I-15 southbound to Charleston off-ramp  
 I-15 northbound HOV lanes to US 95 HOV lane off-ramp  
 CD-south to Charleston slip off-ramp  
 I-15 northbound to US 95 westbound/Martin Luther King off-ramp  
 I-15 northbound to US 95 eastbound off-ramp  
 US 95 westbound on-ramp to I-15 southbound  
 Martin Luther King on-ramp to CD-south  
 Martin Luther King to US 95/I-515 southbound on-ramp  
 Martin Luther King/US 95 southbound to I-15 northbound on-ramp  
 Martin Luther King/US 95 southbound off-ramp to I-15 southbound/CD-south  
 US 95 southbound off-ramp to I-15 northbound  
 Rancho to US 95 southbound on-ramp  
 US 95 southbound HOV lane off-ramp to I-15 HOV lanes  
 I-15 HOV lanes to US 95 northbound HOV lane on-ramp 

Other count stations may be required based on Design-Builder’s final design. 

19.10.1 Design and Construction Requirements 

Design and construction of mainline count stations shall be per Drawing T-30.1.4.4 of the 
Department’s Standard Plans in Attachment 19-1. 

Design and construction of ramp count stations shall be per Drawing T-30.1.4.3 of the 
Department’s Standard Plans in Attachment 19-1. 

19.11 Fiber Optic Communications 

Design-Builder shall design a fiber optic system capable of supporting all traffic management 
functions of the Project. Design-Builder is responsible for determining the exact location of fiber 
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optic plant to support deployed ITS field equipment. New 144-strand fiber backbones with physical 
redundancy on both side of the road are required for I-15 freeway system Work areas within the 
Department’s Project Infrastructure limits. Existing fiber backbones may be used on US-95. 
Where fiber optic cable is currently in place, Design-Builder shall upgrade any fiber optic cable 
that does not meet the requirements of Section 19.11.1 (Fiber Optic Trunk Line Cable). Existing 
conduits may be used for new cable if they meet the requirements.  

Design-Builder shall furnish, install, and test fiber optic cables, jumper cables (pigtails), splice 
closures, termination units, underground splice closures, and related equipment.  

Design-Builder shall obtain fiber optic cables, fiber optic accessories, jumper cables, pigtails, and 
distribution equipment from a certified ISO 9001 or 9002 manufacturer. 

19.11.1 Fiber Optic Trunk Line Cable 

Design-Builder shall use only dielectric, single-mode fiber optic (SMFO) cables that are of loose 
tube construction, filled with a water-blocking material and suitable for installation in underground 
conduit and field cabinets. Design-Builder shall use cable that complies with the requirements of 
RUS 1755.900 except as modified herein. New fiber cable shall align with the cores of the existing 
cable. No core mismatches shall be allowed. 

Design-Builder shall use fiber optic cable that complies with the following requirements: 

1. Cladding diameter: 125±1.0 mm 

2. Core-to-cladding offset: 0.8 mm 

3. Cladding non-circularity: 1.0% 

4. Maximum attenuation: 0.35 dB/km at 1,310 nm; 0.25 dB/km at 1,550 nm 

5. Attenuation uniformity: No point discontinuity greater than 0.1 dB at either 1,310 nm or 
1,550 nm 

6. Mode-field diameter (matched cladding): 9.3±0.5 mm at 1,310 nm; 10.5±1.0 mm at 1,550 
nm 

7. Maximum chromatic dispersion: 3.2 ps/(nm x km) from 1,285 nm to 1,330 nm and 
<18 ps/(nm x km) at 1,550 nm 

8. Fiber polarization mode dispersion: 0.5 ps/(km)1/2 

9. Fiber coating: Dual layered, ultraviolet-cured acrylate applied by the fiber manufacture 

10. Coating diameter: 245±10 mm 

11. Minimum storage temperature range: -40°C to +70°C  

12. Minimum operating temperature range: -20°C to +70°C  

13. Rated life: Certify a 20-year life expectancy when installed to manufacturer’s specifications 

The change in attenuation for single-mode cable from -20°C to +70°C shall not exceed 0.2 dB/km 
at 1,550 nm. 
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Buffer Tubes: Design-Builder shall use cable where each buffer tube is filled with a non-
hygroscopic, non-nutritive to fungus, electrically nonconductive, homogenous gel that is free from 
dirt and foreign matter. The gel shall allow free movement of the fibers, without loss of 
performance, during installation and normal operation including expansion and contraction of the 
buffer tubes. The gel shall be readily removable with conventional nontoxic solvents. 

Stranding: Cable construction shall strand the buffer tubes around a central member using the 
reverse oscillation or "S-Z" stranding process. Trunk line cable shall use filler rods to lend 
symmetry to the cable section. 

Central Strength Member: Design-Builder shall use cable that has a central strength member 
designed to prevent buckling of the cable. 

Cable Core: Design-Builder shall use cable that has a dry water-blocking material that blocks the 
migration of moisture in the cable interstices.  

Tensile Strength Members: Design-Builder shall use cable that has tensile strength members 
designed to minimize cable elongation due to installation forces and temperature variation. Cable 
shall withstand a 2,700-N tensile load applied per EIA-455-33 where the change in attenuation at 
1,550 nm does not exceed 0.2 dB during loading and 0.1 dB after loading. Cable shall be rated 
for an installed tensile service load of 890 N or more. 

19.11.2 Furnish and Installation Requirements 

For each cable, Design-Builder shall base the length on field measurements. Design-Builder shall 
include in the measurement the required amount of slack cable at the field cabinets, hub locations, 
and pull boxes as required by Design-Builder’s design plans. 100 feet of slack shall be included 
in each pull box and cable vault. Design-Builder shall perform all final length measurements and 
order cable accordingly. 

Fiber optic cable shall be factory-labelled with “Department Fiber Optic Cable” running along the 
length of the cable.  

Design-Builder shall ensure that the following information is stenciled, lettered, or provided on a 
weatherproof tag firmly attached to the reel: 

1. Factory order number 
2. Job number 
3. Ship date 
4. Manufacturer's cable code 
5. Type of cable (single mode, outdoor, indoor) 
6. Beginning and ending length markings 
7. Measured length and attenuation 

Design-Builder shall install fiber optic cables continuous and without splices between allowable 
splice points as identified in these Technical Provisions. Design-Builder shall only splice fibers at 
underground splice closures and fiber optic splice units that are housed in hub buildings. 

Design-Builder shall carefully handle fiber optic cable. Design-Builder shall not pull cable along 
the ground or over or around obstructions. Design-Builder shall not pull cable over edges or 
corners or through unnecessary curves or bends. Design-Builder shall not bend fiber optic cable 
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greater than 10 times the cable diameter under no stress and 20 times cable diameter under 
stress at any time. Design-Builder shall use manufacturer-approved pulling grips, cable guides, 
feeders, shoes and bushings to prevent damage to the cable during installation.  

When removing cable from the reel prior to installation, Design-Builder shall place it in a "figure-8" 
configuration to prevent kinking or twisting. Design-Builder shall take care to relieve pressure on 
the cable at crossovers by placing cardboard shims (or equivalent method) or by creating 
additional “figure-8s.” 

Design-Builder shall furnish the Department with the cable manufacturer's recommended 
procedures, maximum pulling tension, a list of the cable manufacturer's approved pulling 
lubricants, and the lubricant manufacturer's procedures for use. Design-Builder shall adhere to 
manufacturer's installation procedures when installing fiber optic cable. Design-Builder shall use 
lubricants in quantities and in accordance with the procedures recommended by the lubricant 
manufacturer. 

If the cable is pulled by mechanical means, Design-Builder shall obtain the Department’s approval 
for the cable pulling equipment. Design-Builder shall use pulling cable equipment that has a 
mechanism to ensure that the maximum allowable pulling tension is not exceeded at any time 
during installation.  

Design-Builder shall furnish attachment hardware, installation guides, and other necessary 
equipment, not specifically listed herein, as necessary to install the fiber optic cable. 

19.11.3 Communications Distribution Cable Assembly or Fiber Optic 
Branch Cable 

Design-Builder shall provide and install a Communications Distribution Cable Assembly (CDCA) 
or Fiber Optic Branch Cable, ITS Drop Cable, or equivalent, with an epoxy filled patch panel with 
12 fiber-optic Lucent Connectors (LCs) as approved by the Department. The Fiber Optic Branch 
Cable shall be used between the fiber optic trunk line and field device cabinet at lengths 
pre-determined by Design-Builder, with slack of 100 feet in each splice vault and pull box, as well 
as 20 feet slack neatly coiled in the field cabinet.  

The CDCA Drop Cable shall consist of a 12-strand single-mode factory terminated fiber optic 
cable from the CDCA to the integrated splice enclosure and shall include all required slack. 

The CDCA Drop cable shall be designed with an Optical Fiber Nonconductive Riser (OFNR)-
rated, all-dielectric cable that is ultraviolet-resistant and fully waterproof for outdoor applications. 
The cable shall have a single 3.0-mm buffer tube containing 12 color-coded fibers.  

19.11.4 Fiber Optic Jumper Cable 

Design-Builder shall use jumper cables that meet the following requirements: 

1. 250-m buffering of each fiber  
2. 900-m buffering of each fiber applied after the initial 250-m buffering 
3. Maximum factory measured insertion loss of 0.5 dB per EIA/TIA 455-171 
4. Less than 0.2 dB loss when subjected to EIA/TIA-455-1B, 300 cycles, 0.5 kg 
5. Aramid yarn strength member 
6. Rugged 3-mm PVC sheathing 
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7. Minimum bend radius of 320 mm following installation, 640 mm during installation 
8. Minimum tensile strength of 444 N 
9. LC Connectors factory terminated with strain relief 
10. Comply with NEC requirements for indoor cable when used indoors 
11. Rated by the manufacturer for use in outdoor field cabinets  

Design-Builder shall use duplex jumper cables. Permanent markings shall be provided on duplex 
jumper cables that provide a visual distinction between the two fibers. Jumper cables shall include 
strain relief at both ends and elsewhere as needed. Design-Builder shall adhere to manufacturer 
recommended installation and minimum bend radius requirements. 

19.11.5 Connectors  

Design-Builder shall use cables with LCs for terminating fiber-optic cables at field cabinets and 
other outdoor locations.  

Design-Builder shall use connectors that are specifically designed for terminating single-mode 
fiber with 125 µm cladding. Connectors shall be Ultra Physical Contact (UPC) polish connectors. 
Connectors shall not exceed an average loss of 0.3 dB and a back reflection of -55dB each 
inclusive of coupler and test mated test connector (measured at the factory). Design-Builder shall 
not use connectors with factory-measured reflectance greater than -40 dB from -10C to +60C 
or factory-measured attenuation in excess of 0.5 dB. Design-Builder shall obtain cable from a 
manufacturer that has a program to periodically tests connectors to demonstrate that the 
attenuation after 1,000 rematings will not change more than 0.2 dB. Design-Builder shall use 
connectorized cable with strain relief boots that can withstand an axial pull of 112 N with no 
physical damage to the connector or performance of the fiber. 

All fiber optic jumpers and ports shall have a fiber optic dust caps installed. All jumpers shall have 
a dust caps for each connector with a lanyard. Design-Builder shall keep protective covers on the 
ends of connectors at all times until terminated. 

19.11.6 Integrated Fiber Optic Splice/Termination Unit  

Design-Builder shall use splice units that have the capacity to accommodate a minimum of 
144 splices each. Design-Builder shall use cylindrical, butt-end style underground splice closures 
to protect splices that are housed in pull boxes. Design-Builder shall use corrosion-resistant, 
watertight splice closures that meet the requirements of GR-771-CORE. Splice closure shall seal, 
bond, anchor, and provide efficient routing, storage, organization, and protection of fiber optic 
cable and splices. Splice closure shall provide internal configuration and end cap with a minimum 
of two express ports for entry and exit of uncut trunk line cable, sufficient number of ports for 
branch cables to accommodate splicing needs, plus at least two additional spare ports for future 
branch cable.  

Design-Builder shall supply an enclosure that is capable of being installed into the Department’s 
existing fiber optic splice vaults with all required slack. 

Design-Builder shall use splice closures that accommodate heat-shrink fusion splice trays in 
sufficient quantities to perform the required number of splices. Design-Builder shall provide 
additional capacity in the splice closure to add at least one more splice tray. 
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Design-Builder shall use splice closures that have a reliable dual seal design with both the cable 
jackets and core tubes sealed, without the use of water-blocking material. Design-Builder shall 
use splice closures that can be opened and completely resealed without loss of performance or 
need for a resealing kit.  

Design-Builder shall secure splice closures in pull boxes using the racks and hooks. Design-
Builder shall orient the splice closure such that the end cap is at least 6 inches below the opposite 
end. 

The splice closure shall be pressurized with dry nitrogen to the manufacturer’s specifications. 

19.11.7 Fiber Optic Distribution Equipment 

Fiber Optic Patch Panels: Design-Builder shall use fiber optic patch panels that have 12 couplers 
for LC applications that can be easily installed and removed from the termination housing. Design-
Builder shall provide protective covers for all unused couplers. 

Splice Trays: Design-Builder shall use splice trays that are designed specifically for housing 
single-mode fusion splices protected by heat-shrink sleeves, are easy to install and remove, and 
have provisions for a minimum entry of four buffer tubes. 

Rack-Mounted Fiber Optic Splice and Termination Units: Design-Builder shall use fiber optic 
splice and termination units at hub locations that are properly sized for the required number of 
splices and terminations and comply with the following minimum requirements: 

1. Have provisions for minimum of four fiber optic cable entries. 

2. Rack-mount design. 

3. Have front and rear doors or removable panels. 

4. Have a top, bottom, and four sides that fully enclose the interior and protect the contents 
from physical damage. 

5. Are corrosion-resistant and fabricated from minimum 16-gauge aluminum or equivalent. 

6. Have internal provisions for neatly routing and securing buffer tubes, pigtails, and fan-out 
tubing. 

Design-Builder shall use splice and termination units that have feed-through provisions that allow 
pigtails to be routed from the splice unit to the termination unit internally, and between termination 
units.  

19.11.8 Splicing Method 

Design-Builder shall use only fusion splicing for all splices. Each splice shall not exceed 0.05 dB 
attenuation. Design-Builder shall re-splice any splice found to exceed 0.05 dB attenuation at no 
additional cost, until this requirement is met. 

Design-Builder shall protect each splice in a protective sleeve and secure in the splice tray. 
Design-Builder shall completely re-coat bare fibers with a protective heat-shrink coating prior to 
placement in a sleeve or housing and install the heat-shrink coating in such a manner as to protect 
the fiber from scoring, dirt accumulation, moisture intrusion, and microbending. 
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Design-Builder shall not deviate from the splice details shown on approved plans without the 
Department’s approval. 

1. Full-Cable Splice: Design-Builder shall only perform full-cable splices when connecting 
new cable to existing cable. If existing fiber infrastructure is impacted by ATM construction 
outside of the Department’s Project Infrastructure Limits and full cable fiber splicing is 
necessary to resolve the conflict, a Deviation request shall be submitted for review by the 
Department. 

2. Full-Cable Termination: Design-Builder shall perform full-cable terminations at the hub. 
Design-Builder shall route trunk line cable to the designated equipment rack. Once in the 
rack, Design-Builder shall route fiber optic cables to the rear of the fiber optic splice unit(s) 
and secure the fiber optic cable sheath and central member outside of the unit. Design-
Builder shall route buffer tubes into the splice unit and use spiral wrap to group and protect 
buffer tubes. Design-Builder shall plug all entry holes not utilized.  

Within the splice unit, Design-Builder shall separate the buffer tubes and route each buffer tube 
to a splice tray. Design-Builder shall secure buffer tubes in splice trays and splice each fiber of 
the buffer tube to a corresponding fiber optic pigtail. Design-Builder shall route pigtails from the 
splice tray to the termination unit and terminate at the patch panel. Design-Builder shall use spiral 
wrap (or similar approved method) to group and protect the pigtails routed from each splice tray 
to the corresponding termination unit. 

19.11.9 Terminations 

Design-Builder shall ensure that the attenuation at each termination (inclusive of two connectors 
and coupler) does not exceed 0.5 dB. Design-Builder shall keep protective covers on couplers 
until jumper or pigtails are installed. 

19.11.10 Labeling 

Design-Builder shall provide labelling in a neat, professional manner using permanent methods 
and products specifically designed for each label scenario. Design-Builder shall obtain the 
Department’s approval for label method and appearance prior to each label scenario. The fiber 
optic cable labeling and cabling infrastructures shall comply with TIA-606-B Administrative 
Standard for Commercial Telecommunications Infrastructure. At a minimum, Design-Builder shall 
provide the following labelling: 

1. Label trunk-line and branch cables at pull boxes, vaults, cabinets, racks, fiber huts, 
communication shelters and facilities and other points of conduit entry and exit with the 
appropriate cable identification number and footage. Use permanently marked removable 
cable sleeves. The permanent labeling shall be readable for a minimum of 20 years. 

2. Label both ends of fiber optic jumper cables and pigtails. 

3. Sequentially label the jumper cable (front) side of patch panels in a consistent manner 
throughout the project. 

4. All conduit, pull boxes, vaults, and cabinets shall be permanently labeled and uniquely 
identified. 
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19.11.11 Cable Management 

Design-Builder shall group and neatly tie cables to the sides of racks and pull boxes when 
applicable. Design-Builder shall coil, tie, and stow slack or excess cable in horizontal or vertical 
cable management devices. Design-Builder shall provide strain relief for fiber optic cable, jumper 
cables, and pigtails.  

At hubs, Design-Builder shall horizontally route jumper cables from the front face of the 
termination unit to either side of the rack and stow jumpers within the horizontal cable rings of the 
termination unit. Design-Builder shall bundle the jumper cables using spiral wrap, and vertically 
route them down the side of the rack and through the floor. Beneath the rack, Design-Builder shall 
group the jumper cables into sub-bundles for each rack destination. Design-Builder shall route 
sub-bundles beneath the floor to the appropriate equipment rack and up the sides of the rack. 
Design-Builder shall break out individual jumper cables from the sub-bundles and route them 
horizontally to the equipment.  

 No excess cable shall be stored in the ladder tray at any time. All cable traversing the ladder tray 
and the racks shall be tied in bundles every six (6) inches based on cable type and use. All fiber 
optic cabling entering the building with excess cable shall use two (2) fiber optic sno-shoes to 
wrap the excess cable.  

19.11.12 Testing Requirements 

Fiber-optic testing shall be performed before, during, and after installation as required in 
Section 19.2 (Testing) and include the following test phases: 

1. FATs: Design-Builder shall ensure all fiber optic cable, pigtails, jumper cables, and patch 
panels are tested in the factory to demonstrate compliance with the performance 
requirements. Submittal of Rural Utilities Service (RUS) certification will satisfy this 
requirement for the tests that are required by RUS 17555.900. Design-Builder shall submit 
to the Department certification or test results for all required testing. 

2. PITs: Design-Builder shall visually inspect all cable and equipment upon delivery and 
again prior to installation. Design-Builder shall test any equipment that is found to have 
visual damage. After delivery and prior to installation, Design-Builder shall test all fiber 
optic cable to demonstrate compliance with the performance requirements of these 
specifications and to identify any damage to the cable during shipment. Design-Builder 
shall submit a copy of the results of the PIT to the Department. 

3. SALTs: Prior to testing, Design-Builder shall furnish the Department with a complete 
original version of TIA/EIA-526-7A. Testing of spare fiber is required. Design-Builder shall 
identify any unacceptable losses and make corrective actions at no additional cost to the 
department. Failed splices may be remade and retested for compliance. Design-Builder 
shall replace any cable in its entirety that is found not compliant to these Technical 
Provisions. Design-Builder shall perform the following post-installation tests using the 
procedures of TIA/EIA-526-7A and all standards and procedures invoked therein, subject 
to the following clarification:  

a. Design-Builder shall conduct power meter tests for each connected fiber path in 
accordance to Method A.3 of TIA/EIA-526 to demonstrate connectivity in accordance 
with the fiber assignment tables. Design-Builder shall submit to the Department a test 
results of each fiber path as required by TIA/EIA-526-7. 
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i. Conduct bi-directional power meter test at 1310 nm and 1550 nm for each fiber 
to measure installed fiber attenuation, demonstrate connectivity, and correct 
splicing. 

ii. The Power meter tests shall be conducted after all splices have been made and 
all connectors, jumper cables, and pigtails are in place 

iii. Each link shall be tested separately from each field cabinet to the respective trunk 
cable termination panel in the Hub(s) and from field cabinet to field cabinet for 
fiber links that do not go directly to a hub. 

iv. The use of fiber optic jumpers to couple the connectors together in equipment 
cabinets to create a continuous end to end link shall not be permitted 

v. A qualified department inspector shall approve the results prior to final approval 
by the Department 

b. Design-Builder shall conduct bi-directional (Optical Time Domain Reflectometer 
[OTDR]) tests for each fiber path from the hub to all field equipment, inclusive of all 
jumper cables, pigtails, and patch panels. Design-Builder shall demonstrate that the 
attenuation for each fiber path, termination, and splice, individually and as a whole, 
comply with the loss budgets required by these Technical Provisions. Fibers shall be 
tested at 1,310 nm and 1,550 nm. Mode filter shall be selected as described in 
EIA/TIA-455-77. Design-Builder shall use test jumpers that meet the requirements of 
EIA/TIA-455-171. OTDR traces shall be submitted to the Department for approval. 
Design-Builder shall clearly annotate each event (connector, jumper cable, pigtail, 
splice, etc.) and identify the measured loss on the traces submitted. OTDR testing 
shall be conducted in accordance with the NDOT General Provisions for Fiber Optic 
Cable Installation and Interconnection, Section 8(d). 

Design-Builder shall identify each fiber by cable (as it is identified in the field), buffer tube, 
color, and assignment (Spare, Data 0-4, CCTV 26, etc.) as appropriate. Design-Builder 
shall include a summary sheet with each Submittal that clearly illustrates length and 
measured loss versus budgeted loss for each fiber or connected fiber path as appropriate. 
Design-Builder shall provide calculations and notations for each fiber or fiber path and 
wavelength that include total loss, measured dB/km loss, the number of 
connectors/terminations, pigtails, and jumper cables and any anomalies over 0.1 dB. Each 
fiber shall be initialed by the inspector that the fiber optic strand is equal to or less than 
the estimated loss. Following completion of all testing, and approval by the Department, 
Design-Builder shall compile and submit two organized test notebooks that include all 
required test results, summary tables, OTDR traces, and saved test data. 

19.12 Field Hardened Ethernet Switch 

Design-Builder shall furnish, install, and test the field hardened Ethernet switch. The Ethernet 
switch shall consist of an Ethernet switch and any required cables, surge protection, power 
supplies, connections, mounting hardware, and accessories as needed. 

19.12.1 Furnish and Installation Requirement 

A layer-two aggregate switch shall be required at the FAST communications hub. Hub equipment 
shall match field equipment. Switches shall work with existing FAST communications equipment. 
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Design-Builder shall supply a Field Hardened Ethernet Switch from the following list. 

1. Ruggedcom, RS900GP series  
2. MOXA with EDS-G512E-4GSFP-T 
3. Comtrol, RocketLinx ES8510-XT 

In locations in the field that have equipment that require a serial interface, Design-Builder shall 
supply an Ethernet switch that also includes a serial port.  

All switches shall have removable Small Form Factor Pluggables (SFPs). All switches shall be 
compliant with 802.1x. 

The field switch shall be a managed switch. 

After successful completion of the Full ITS SAT, the configuration of the switch, including firmware 
updates, shall be managed by FAST. Hardware maintenance of the switch shall remain the 
responsibility of Design-Builder during the warranty period. 

19.12.2 Testing Requirements 

Ethernet switch testing shall be performed as required in Section 19.2 (Testing) and include the 
following test phases: 

1. SALTs: Design-Builder shall conduct testing to verify that the Ethernet switch operates 
correctly after installation but before interconnection with communications equipment. 
Test shall include powering up the Ethernet switch and allowing it to initialize, boot, and 
run self-diagnostic tests as defined in the approved test procedures. 

2. SSTs: Design-Builder shall conduct testing for each Ethernet Switch location that is 
installed and interconnected. For a hub Ethernet switch, Design-Builder shall conduct 
approved SSTs from the operator workstation to verify communications with the switch 
from the TMC. For field Ethernet switches, Design-Builder shall conduct approved SSTs 
from the hub to verify communications between the hub and the field switch. 

3. SATs: As part of the approved SAT, at least once per week, Design-Builder shall 
demonstrate that all Ethernet switches function as tested in the SST.  

19.13 ITS Cabinets 

Design-Builder shall provide traffic actuated controller cabinets which include pull out shelves; 
lighting; surge protectors, filters, field cabinet termination strip, power distribution, 
170E controllers (if required), and installing Department provided firmware and all accessories, 
labor, testing and incidentals to complete an operational cabinet. Alternating Current 
(AC) Isolators, Direct Current (DC) Isolators, Switch Packs, identification plate, and other typical 
accessories are considered incidental to the cabinet.  

19.13.1 Furnish and Installation Requirement 

Design-Builder shall furnish and install the ITS control cabinets on foundations at all ITS locations 
as required in this Technical Provision Section 19 for communications and control equipment. 
Design-Builder shall furnish a complete and operating cabinet installation with all cabling and 
power connections.  
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Design-Builder shall furnish, install, and test field cabinets that consist of a cabinet, power 
distribution assembly or wiring, power distribution panel, shelves, and other equipment and 
accessories as needed. Phone jacks, communication interface panels, and terminal blocks for 
detector amplifiers and interconnect cable are not required. 

All cabinets shall be provided with an integral locking system that utilizes a Corbin No. 2 type lock. 
Design-Builder shall furnish one key for each cabinet. 

Cabinets shall use a removable high-quality, pleated paper filter behind door vents. 

Design-Builder shall furnish and install Model 334 cabinets (unless specified otherwise in these 
Section 19 Technical Provisions) with Housing 1B, Mounting Cage 1, Input File I, Input File J, 
Input Panel #3, Power Distribution Assembly #3, C1 Harness #2, and Service Panel #1, as 
described in Transportation Electrical Equipment Specifications (TEES), published by Caltrans, 
except as modified by the following: 

1. Cabinets shall meet the general requirements of Subsection 623.02.24 of the Standard 
Specifications that are suited for detector and ramp stations controlled by a 170E controller 
and a fiber optic communication interface.  

2. Cabinets shall include a top-mounted fan for ventilation. 

3. Cabinets shall include pull out shelves. 

4. Cabinets shall include two fluorescent lights, one above each door, that are activated 
when the door is opened and deactivated when the door is closed. 

5. Model 208 monitor units shall not be required for cabinets with Model 170E controllers 
that are dedicated to detection only, and do not control ramp meters. The Model 208 
monitor shall be supplied at all Ramp Meter locations. 

19.13.2 Additional Cabinet Equipment 

Design-Builder shall furnish and install a power distribution panel with main breaker, two terminal 
blocks, a ground bus, and a neutral bus. Design-Builder shall furnish and install mounting brackets 
and securely mount the power distribution panel.  

Design-Builder shall furnish and install trip free circuit breakers that are approved and listed by 
Underwriters Laboratory (UL) and plainly marked with the trip and frame size. Breakers that have 
silver alloy contacts and are quick make, quick break on either manual or automatic operation 
shall be used. Breakers shall provide a minimum interrupting capacity of 5,000 amperes Root 
Mean Square (RMS). For multi pole circuit breakers, the common trip type shall be used. 

Appropriately sized adapter lugs shall be used to interface large conductor sizes to the circuit 
breakers. 

19.13.3 Testing Requirements 

ITS Cabinet testing shall be performed as required in Section 19.2 (Testing) and include the 
following test phases: 

 SALTs: Design-Builder shall demonstrate that the fans and door-activated lights function 
properly. 



Technical Provisions – Section 19 
Intelligent Transportation Systems (ITS) 

RFP Number 12-31-113-00  Nevada Department of Transportation 
Design-Build Contract   Request for Proposals 
Technical Provisions 19-56 Execution Version 

19.14 Conduit 

Design-Builder shall provide a complete conduit system, including all associated conduit, cables, 
junction boxes, pull boxes, cable vaults, and accessories. Design-Builder may use existing 
conduit where available, but the use of the existing conduit shall not damage or crowd any new 
fiber optic cabling. Main conduits shall be located near the Project ROW line to minimize 
opportunities for damage and to provide flexibility for possible future widening.  

Design-Builder shall use four 1¼-inch color-coded SDR 11 High-Density Polyethylene (HDPE) 
conduits for communications and one 3-inch gray PVC or HDPE conduits for power with pull 
boxes spaced at approximately 500 feet. Conduit colors shall be white, black, orange, and blue 
for mainline communication. Design-Builder shall install all communications cables within the 
conduit system. Direct-buried or exposed cables will not be permitted. Design-Builder shall use 
locking and buried breakout boxes at several points along the path of each fiber-optic run. 

All fiber optic conduit shall be permanently labeled with the conduit name at points of entry and 
exit. All conduit shall be identified in the as-built. The conduit shall comply with TIA-606-B 
Administrative Standard for Commercial Telecommunications Infrastructure. The permanent 
labeling shall be readable for a minimum of 20 years. 

Detectable mule tape shall be installed in all fiber-optic conduits. The detectable mule tape shall 
be attached to the plug on each conduit end and run continuous, allowing for the detectable 
feature of the tape to function between all number 9 pull boxes.  

19.15 Pull Boxes 

Pull boxes shall not be placed in the travel lanes or auxiliary lanes. Existing pull boxes, located 
within the travel lanes of mainline, ramps, or auxiliary lanes (existing or new) shall be relocated 
by Design-Builder outside of the travel lanes including mainline, ramps, or auxiliary lanes. 

Pull boxes shall not be placed in paved areas without prior Department approval. 

Pull boxes placed in paved areas shall have traffic rated lids; however, traffic rated lids shall not 
be installed on pull boxes that are outside of paved areas. 

Pull boxes shall be used for intermediate pull points where cable vaults are not needed. No splices 
shall be allowed in pull boxes. 

Except for pull boxes placed in paved areas, all pull boxes shall be buried. A 3M locator ball shall 
be installed in all pull boxes and GPS located. 

At a minimum, Design-Builder shall place cable vaults at each end of the Project and at each hub 
location. Cable vaults shall be used as pull points, at splice locations, and where there are major 
changes in mainline conduit direction. Cable vaults shall be located with consideration for 
accessibility, including access along arterial routes. A cable vault shall be placed at each ITS 
cabinet. 

Cable vaults shall not be placed within paved areas without prior Department approval. Design-
Builder shall specify the recommend spacing between cable vaults. The maximum spacing for 
pull boxes or cable vaults in a mainline conduit run is 500 feet. 
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Design-Builder shall select cable vault size that meet the applicable NEC and NESC 
requirements. Design-Builder shall use Number 9 pull boxes as splice vaults, and number 7 pull 
boxes for all other pull boxes. 

All pull boxes shall be permanently labeled and uniquely identified in the as-builts. The pull box / 
vault shall comply with TIA-606-B Administrative Standard for Commercial Telecommunications 
Infrastructure. The permanent labeling shall be readable for a minimum of 20 years. 

19.16 Bonding and Grounding 

Design-Builder shall comply with the subsection of the Department’s Standard Specifications for 
bonding and grounding and: 

 Connect the grounding conductors or bonding jumpers by exothermic welding, listed 
pressure connectors, listed clamps, or other listed means. Design-Builder shall not use 
connection devices, including sheet metal screws, or fittings that depend solely on solder, 
to connect grounding conductors to enclosures.  

All grounding in conduits, pull boxes, vaults, fiber huts, communications sites and facilities shall 
comply with TIA-607-C Commercial Building Grounding (Earthing) and Bonding Requirements for 
Telecommunications. 

Electrolytic grounding may be used in lieu of ground electrodes for the cabinet grounding system. 
Use electrolytic grounding systems that are 100-percent self-activating, sealed and maintenance 
free. Provide an electrolytic ground system that hydroscopically extracts moisture from the air to 
activate the electrolytic process without addition of chemicals or water. Do not use any Hazardous 
Material to improve the grounding performance of the electrolytic ground. Provide an UL-listed 
electrolytic system with a minimum life expectancy of 30 years.  

Design-Builder shall bond and ground underground electrical services and meter pedestals in 
accordance with the requirements set forth in Subsection 623.02.22 of the Standard 
Specifications for service equipment. 

All pull boxes shall be grounded. 

On new and existing footings, Design-Builder shall verify the resistance to ground of the cabinet 
grounding system is 5 ohms or less using the three-terminal fall of potential method. If the tested 
resistance is greater than 5 ohms, Design-Builder shall install as many ground electrodes as is 
necessary to meet the requirement. 

Design-Builder shall mount a terminal block to the cabinet rack for surge protection and shall bond 
the surge protection terminal block directly to the cabinet ground using a #8 American Wire Gauge 
(AWG) copper ground wire. 

19.17 Power Distribution 

19.17.1 Electrical Interfaces and Distribution 

Design-Builder shall provide all electrical power connections to all provided ITS components from 
electrical service points along the roadway. All new electrical services shall comply with the 
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requirements in Section 18 (Utilities). Design-Builder shall interface all ITS equipment to 120 VAC 
single phase or 240 VAC three-phase to the fullest extent possible. 

Design-Builder shall conduct a power-loading analysis that shows end-to-end power consumption 
for each offered equipment item. 

Design-Builder shall submit single-line electrical drawings and power distribution diagrams for 
each connected ITS component. Additionally, Design-Builder shall submit power line drawings 
that reflect connectivity from the commercial power source to each ITS cabinet’s Power 
Distribution Panel (PDP), and then single-line drawings from the PDP to each connected ITS 
component. 

19.17.2 General Electrical Specifications 

All electrical wiring shall be gauged based on NEC codes and standards (latest versions). 

All power runs shall be in 3-inch SDR 40 PVC of HDPE conduit with pull boxes spaced at 500 feet. 
Conduit shall be gray. 

All electrical work shall be done according to current NEC codes and standards (latest versions). 

19.17.3 Power Distribution 

Design-Builder shall connect all ITS components to the commercial power source. Electrical 
metering and service entrance shall be accessible by the local utility company. 

ITS infrastructure service pedestals can be used to service freeway lighting (mainline, ramps, 
collector-distributor roads, signs, underdeck) as long as the total load does not exceed 60 percent 
of the available power. Design-Builder shall maintain at least a 1,000-foot spacing between 
consecutive service pedestals servicing freeway lighting, ITS infrastructure, landscape irrigation 
and aesthetic lighting. Requests to install meter groups at common locations shall be approved 
on a case by case basis. 

Design-Builder shall provide an isolation transformer with a separate circuit breaker enclosed in 
a NEMA-type enclosure. This transformer shall be connected to the PDP by Design-Builder. If 
space allows, the isolation transformer may be installed in the outdoor cabinet as long as there 
remains adequate space for equipment and the installation meets code.  

Design-Builder shall supply and install surge suppressors on each installed electrical line. These 
suppressors shall be provided and installed as line protection in parallel with the breaker panel. 

Each breaker panel (both main and branch breakers) shall be adequately sized based on the ITS 
components connected. Design-Builder shall design the breaker panel for ease of operation by 
maintenance staff including adequate main and branch breakers. The breaker panel shall be 
designed and sized for an additional 20-percent equipment growth. 

Design-Builder shall provide an electric panel schedule subject to Department approval detailing 
the description, layout, and quantity of circuit breakers. 
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19.17.4 Testing 

All power installations and equipment shall be tested at several intervals as outlined below to 
ensure Design-Builder’s offerings meet the requirements in this specification.  

The following test types shall be employed to certify Design-Builder’s design meets the 
requirements in this specification. Design-Builder shall submit testing procedures to the 
Department for approval, conduct tests in the presence of the Department using approved test 
procedures, and submit test results to the Department. If the equipment or systems fail any part 
of the test, then Design-Builder shall make necessary corrections and repeat that test. The 
intervals for testing are as follows:  

1. DATs: The Department shall evaluate Design-Builder’s power consumption analysis. 
Approval of this constitutes passing of the DAT. 

2. PITs: Design-Builder and Department representatives shall evaluate that each installed 
equipment item is ready to receive power. Design-Builder and Department representatives 
shall visually inspect all facilities and equipment items including cabling prior to installation.  

3. Post-Installation Testing: At a minimum, the following post-installation tests shall be 
conducted:  

a. Design-Builder and the Department shall evaluate power installations by verifying 
connectivity, measuring voltages, and power consumption at each connected 
equipment item.  

b. Design-Builder shall perform a ground verification test as part of the post-installation 
testing. Resistivity to the ground ring, ground points within the ground grid, and every 
point along the ground path shall be tested. 

Design-Builder shall complete and submit approved test data forms containing all of the data 
taken as well as quantitative results for each test for review and approval. The test data forms will 
be the basis for rejection or acceptance of the required test.  

19.18 Submittals 

19.18.1 Early Construction ATM Submittals 

Design-Builder shall submit the following to enable ordering of structural materials and DMS for 
the Construction ATM System prior to NTP2: 

 Layout plans defining the location for all Construction ATM gantries and any other ITS 
equipment required to provide a fully operational Construction ATM System. (submittal 
type: for review and comment) 

 Line-of-sight analysis for ATM DMS and CCTV for the Construction ATM System. 
(submittal type: for review and comment) 

 Structural detail plans for the ATM gantries and ITS equipment poles for the Construction 
ATM System. (submittal type: for approval) 

 Product data submittals (shop drawings) for the DMS and DMS controllers to be used in 
the Construction ATM System. (submittal type: for approval) Vendor qualifications for each 
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product vendor shall be submitted as a supplement to the product data submittals for 
review and comment by the Department. 

19.18.2 Stage 1 Design  

Design-Builder shall submit the following for the Construction ATM System 

 Product data submittals (shop drawings) not previously submitted for all equipment to be 
installed as part of the Construction ATM System, including CCTV, flow detectors, 
controller cabinets, Ethernet switches, cables, connections, mounting provisions, and any 
other appurtenances required to make the system operational. Warranty information shall 
be provided for all equipment that will be turned over to the Department upon system 
acceptance. (submittal type: for approval) Vendor qualifications for each product vendor 
shall be submitted as a supplement to the product data submittals for review and comment 
by the Department. 

 Structural plans for all structures and foundations for ITS equipment, including 
incorporation of comments on structural plans previously submitted as part of Early 
Construction ATM Submittals. (submittal type: for approval) 

 Mounting details for all equipment to be installed as part of the Construction ATM System. 
(submittal type: for review and comment) 

Design-Builder shall submit the following for the Full ITS System: 

 ITS layout plans defining the location for all ITS devices, including ATM gantries, DMSs 
(Type 1 and Type 5), flow detectors, CCTV, ramp meters, count stations, fiber optic 
backbones, power and communications conduits, pull boxes, splice vaults, and electric 
utility service points. ITS Layout Plans shall include line-of-sight analysis for DMS and 
CCTV. (submittal type: for review and comment) 

 Updates to the Nevada Statewide ITS architecture, and the Southern Nevada Regional 
ITS Architecture (submittal type: for approval) 

 Updates to the FAST Basis of Design Document (submittal type: for approval) 

 End-to-End Link Budget for fiber installed as part of the Construction ATM System. 
(submittal type: for review and comment) 

 Communications line diagram for equipment installed as part of the Construction ATM 
System. (submittal type: for approval) 

 Fiber splice plans for fiber optic cable installed as part of the Construction ATM System. 
(submittal type: for approval) 

 Power diagram for electric service and equipment installed as part of the Construction 
ATM System. (submittal type: for review and comment) 

 Power loading analysis for electric service installed as part of the Construction ATM 
System. (submittal type: for review and comment) 

 Electric panel schedules for cabinets installed as part of the Construction ATM System. 
(submittal type: for approval) 
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 Maintenance Plan for ITS/ATM maintenance during construction and the warranty period. 
(submittal type: for approval) 

19.18.3 Stage 2 Design  

Design-Builder shall submit the following for the Construction ATM System: 

 Release for Construction structural plans for all structures and foundations for ITS 
equipment, including incorporation of comments on structural plans previously submitted 
as part of Stage 1 Submittals for the Construction ATM System. (submittal type: for 
approval) 

 Release for Construction mounting details for all equipment including incorporation of 
comments on details previously submitted as part of Stage 1 Submittal for the 
Construction ATM System. (submittal type: for review and comment) 

Design-Builder shall submit the following for the Full ITS System: 

 ITS Layout plans defining the device locations incorporating comments from Stage 1 
Submittal. (submittal type: for review and comment) 

 Product data Submittals (shop drawings) and catalogue cuts for all equipment to be 
installed as part of the Full ITS System that was not previously submitted as part of Stage 1 
Submittal for the Construction ATM System, including but not limited to count station and 
ramp metering equipment. (submittal type: for approval) 

 End-to-end link budget for the fiber system of the Full ITS System. (submittal type: for 
review and comment) 

 Communications line diagram for the Full ITS System. (submittal type: for approval) 

 Fiber splice plans for the Full ITS System. (submittal type: for approval) 

 Power diagram for electric service and ITS equipment for the Full ITS System. (submittal 
type: for review and comment) 

 Power loading analysis for electric service for the Full ITS System. (submittal type: for 
review and comment) 

 Electric panel schedules for all cabinets for the Full ITS System. (submittal type: for 
approval) 

19.18.4 Released-for-Construction  

Design-Builder shall submit the following for the Full ITS System: 

 Updated ITS device location plans incorporating comments from Stage 2 Submittal. 
(submittal type: for review and comment) 

 Updated structural plans incorporating comments from Stage 2 Submittal. (submittal type: 
for approval) 

 Updated mounting details incorporating comments from Stage 2 Submittal. (submittal 
type: for review and comment) 
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 Updated Communications Line Diagram incorporating comments from Stage 2 Submittal. 
(submittal type: for approval) 

 Updated Fiber Splice Plans incorporating comments from Stage 2 Submittal. (submittal 
type: for approval) 

 Updated power diagram incorporating comments from Stage 2 Submittal. (submittal type: 
for review and comment) 

 Updated Electrical Panel Schedules incorporating comments from Stage 2 Submittal. 
(submittal type: for approval) 

19.18.5 Testing Submittals 

All testing Submittals except the Testing Program Plan shall be submitted in accordance with the 
planned testing schedule included in the approved Testing Program Plan.  

Design-Builder shall submit: 

 Testing Program Plan within 45 days of NTP1 

 For ATM: 

a. Construction ATM System Acceptance Test Plan (submittal type: for approval) 

b. Construction ATM System Acceptance Test Results (submittal type: for approval) 

c. Full ATM System Acceptance Test Plan (submittal type: for approval) 

d. Full ATM System Acceptance Test Results (submittal type: for approval) 

 For DMSs: 

a. Factory Acceptance Test Plan (submittal type: for approval) 

b. Factory Acceptance Test Results (submittal type: for approval) 

c. Pre-Installation Test Plan (submittal type: for approval) 

d. Pre-Installation Test Results (submittal type: for approval) 

e. Standalone Test Plan (submittal type: for approval) 

f. Standalone Test Results (submittal type: for approval) 

g. Subsystem Test Plan (submittal type: for approval) 

h. Subsystem Test Results (submittal type: for approval) 

 For Flow Detector Systems: 

a. Standalone Test Plan (submittal type: for approval) 

b. Standalone Test Results (submittal type: for approval) 

c. Subsystem Test Plan (submittal type: for approval) 

d. Subsystem Test Results (submittal type: for approval) 
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 For Closed Circuit Television: 

a. Factory Acceptance Test Plan (submittal type: for approval) 

b. Factory Acceptance Test Results (submittal type: for approval) 

c. Standalone Test Plan (submittal type: for approval) 

d. Standalone Test Results (submittal type: for approval) 

e. Subsystem Test Plan (submittal type: for approval) 

f. Subsystem Test Results (submittal type: for approval) 

 For Ramp Meters: 

a. Standalone Test Plan (submittal type: for approval) 

b. Standalone Test Results (submittal type: for approval) 

c. Subsystem Test Plan (submittal type: for approval) 

d. Subsystem Test Results (submittal type: for approval) 

 For Fiber Optic Communications: 

a. Factory Acceptance Test Plan (submittal type: for approval) 

b. Factory Acceptance Test Results (submittal type: for approval) 

c. Pre-Installation Test Plan (submittal type: for approval) 

d. Pre-Installation Test Results (submittal type: for approval) 

e. Standalone Test Plan (submittal type: for approval) 

f. Standalone Test Results (submittal type: for approval) 

 For Field Hardened Ethernet Switches 

a. Standalone Test Plan (submittal type: for approval) 

b. Standalone Test Results (submittal type: for approval) 

c. Subsystem Test Plan (submittal type: for approval) 

d. Subsystem Test Results (submittal type: for approval) 

 For ITS Cabinets: 

a. Standalone Test Plan (submittal type: for approval) 

e. Standalone Test Results (submittal type: for approval) 

 For Power Distribution: 

a. Pre-Installation Test Plan (submittal type: for approval) 

b. Pre-Installation Test Results (submittal type: for approval) 

c. Post-Installation Test Plan (submittal type: for approval) 

d. Post-Installation Test Results (submittal type: for approval) 
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 For Full ITS System: 

a. System Acceptance Test Plan (submittal type: for approval) 

b. System Acceptance Test Results (submittal type: for approval) 
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20 MAINTENANCE REQUIREMENTS 

Design-Builder is responsible for the maintenance and upkeep of the entire area within the Project 
ROW, including highways, local roads, bridges, landscape and aesthetic features, and 
appurtenant facilities. Design-Builder is also responsible for maintenance and upkeep of facilities 
within those portions of the Site outside of the Project ROW while construction Work is ongoing 
or while such facilities are being used for MOT related to the Project. Design-Builder shall maintain 
the facilities in the condition in which they have been constructed, or as close to such condition 
as is reasonably possible. Design-Builder’s maintenance responsibilities include the operation of 
highway and local roadway facilities and services to provide satisfactory and safe conditions for 
highway and local roadway traffic and emergency responses as necessary to ensure public safety 
in all areas open to traffic. 

20.1 Maintenance Concept Meeting 

Design-Builder shall take an inventory of all the existing maintenance elements and conditions for 
the Project. Design-Builder shall schedule and participate in a maintenance concept meeting to 
present a layout of the in-place elements for the Project. Design-Builder shall arrange and hold 
the maintenance concept meeting no later than 28 days after issuance of NTP1. The outcome of 
the meeting will finalize the maintenance needs of the Project. 

20.2 Maintenance Work Plan 

Design-Builder shall prepare a Maintenance Work Plan, including plans for the implementation, 
coordination, and scheduling of maintenance activities and maintenance inspections for the 
Project. Design-Builder’s Maintenance Work Plan procedures and methods must include the 
following requirements: 

 A preconstruction maintenance survey of the existing conditions within the Project ROW, 
including the participants reporting to the Department and Local Agencies 

 Approach to performing Extra Maintenance Work for existing pavements, existing 
structures, repair of shoulder drop offs, repair of existing shoulders, maintaining pump 
stations and other pumps, maintaining fencing, maintaining lighting, maintaining TMS and 
landscape and aesthetics. 

 Post-construction maintenance survey to be performed as a part of Final Acceptance 

 Approach to implementation and relief of maintenance for this Work 

 Quarterly reports to be provided to the Department describing status of maintenance 
activities performed, including status of Extra Maintenance Work, and maintenance 
inspections accomplished. 

Design-Builder shall submit the Maintenance Work Plan, with the preconstruction maintenance 
survey, to the Department for approval within 56 days after issuance of NTP1. Design-Builder 
shall not commence construction until the Maintenance Work Plan is approved by the Department 
and Local Agencies. 
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20.3 Scope and Schedule of Maintenance 

Design-Builder shall maintain both the areas/facilities under construction and the areas/facilities 
open to traffic, including existing facilities, and perform all maintenance Work normally performed 
by the Department for such facilities. The Department has reserved the right to enter the Project 
ROW at any time to perform any Work necessary to maintain the facility and keep the facility open 
to the public, in their sole discretion. Design-Builder must cooperate with the Department and 
Local Agencies on all maintenance issues and coordinate with any Department and Local 
Agencies maintenance staff working within the Project ROW. 

Design-Builder’s responsibility for maintenance of the area within the Project ROW commences 
after issuance of an encroachment permit by the Department and approval of the Maintenance 
Work Plan as described in Section 20.2 (Maintenance Work Plan) above and other conditions set 
forth in the Contract Documents. Design-Builder’s responsibility for maintenance of facilities in 
other areas commences on start of construction affecting such areas. Design-Builder’s 
maintenance responsibility ends for each facility or Segment on the earlier of the date of Final 
Acceptance or the date that the facility or Segment is accepted by the Department or Local 
Agencies for maintenance in accordance with Contract Section 10.2.2. 

Design-Builder shall perform those maintenance activities specified in Table 20-1 below. Design-
Builder’s maintenance must comply with Department and Local Agencies maintenance 
requirements. If conditions arise requiring maintenance Work that is not included as part of the 
Work, Design-Builder shall promptly notify the Department of such conditions so that appropriate 
corrective action may occur. 

Based on the accepted Maintenance Work Plan, the Department will direct Design-Builder to 
perform Extra Maintenance Work in accordance with Section 20.5 (L&A Maintenance Work). 

Should Design-Builder fail to perform any of the required Project maintenance activities, the 
Department reserves the right to perform such Work at Design-Builder’s expense. 

Table 20-1 identifies certain maintenance activities to be performed by Design-Builder. Table 20-1 
is not intended to be an all-inclusive description of maintenance activities required to be performed 
by the Design-Builder under the Contract Documents. Furthermore, various provisions of the 
Contract Documents contain requirements applicable to Design-Builder’s maintenance activities, 
and the encroachment permit for the Project will also include specific requirements. For example, 
Design-Builder is required to maintain existing pavement delineation within the Project ROW that 
has not been installed by Design-Builder, is open to traffic, and was maintained by the Department 
prior to the issuance of the Department encroachment permit. Maintain temporary pavement 
delineation installed by Design-Builder. 

20.4 Special Requirements for the City of Las Vegas 

Design-Builder shall exercise care when any Work occurs in the City of Las Vegas. Design-Builder 
shall comply with the requirements of the City of Las Vegas Department of Public Works for 
responsibility for maintenance of the City of Las Vegas facilities within the Project ROW and 
approval of the Maintenance Work Plan as described above and other conditions set forth in the 
Contract Documents. Design-Builder’s responsibility for maintenance of City of Las Vegas 
facilities commences on start of construction affecting such City of Las Vegas facilities. Design-
Builder’s maintenance responsibility ends for each City of Las Vegas facility on the earlier of the 
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date of Final Acceptance or the date that the City of Las Vegas facility is accepted by the 
Department or Local Agencies for maintenance in accordance with Contract Section 10.2.2. 

20.5 L&A Maintenance Work 

Design-Builder shall maintain the Department’s Project Infrastructure L&A elements through the 
maintenance and establishment period including but not limited to the following items: 

Vegetated Area 

 Maintain plantings by performing activities including, but not limited to, pruning, 
fertilizing, controlling insects and weeds, and replacing dead or dying plant materials.  

 Maintain clear zone, including 5 feet beyond guardrail, to be free of vegetation 
(measuring a height of 12 inches or more). 

 Maintain sight lines or sight distance to signs. 

 Remove undesirable trees and vegetation, replace dead or dying plant materials to fill 
gaps in intended plant screens or patterns. 

 Remove vegetated obstruction of drainage channels. 

 Maintain groundplane grading for water-harvesting features. 

 Maintain noxious weed control. 

 Water existing and proposed plantings sufficiently using existing, temporary, or 
permanent irrigation systems so that plants are provided water during all phases of the 
Project. 

 Control erosion; replace mulch and repair eroded areas as needed.  

Irrigation Systems 

 Inspect, adjust, schedule, repair, and maintain existing and new irrigation systems.  

Aesthetic Elements 

 Maintain, inspect, repair, and replace aesthetic elements. 

 Maintain the continuity of the corridor aesthetic materials, colors, patterns, and elements. 

 Maintain rock mulch, decorative rocks, and boulders by separation of size, color, and 
placement and land graphics. 

 Maintain special aesthetic lighting; inspect, clean, repair, and replace burned out lamps, 
dirty or damaged lenses, damaged poles, junction boxes or broken circuits, corroded, 
broken, or shorted wires. 

 Maintain special wall aesthetics; inspect, clean, repair, and replace sculptural art, 
textures and color on walls. 

 Maintain decorative pavements, walkways, and handrails; inspect, clean, repair, and 
replace decorative pavements and concreate aesthetic textures and colors such as 
medians, slope pave and sidewalks. 
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 Maintain sculptural/artistic elements; inspect, clean, repair, and replace elements such 
as sculpture, appliques, and decorative freestanding walls and fences. 

20.6 Extra Maintenance Work 

The Department has the right to direct Design-Builder to perform Extra Maintenance Work at any 
time as described herein, subject to payment in accordance with Contract Section 12.1.2. Extra 
Maintenance Work includes those maintenance activities required as the result of events beyond 
the control of DB-Related Entities, such as repairs and replacements due to crash damages 
caused by the traveling public due to no fault of any DB-Related Entity. Any repairs or 
replacements due to events caused by any DB-Related Entity will not be considered Extra 
Maintenance Work. The cost of repairs and replacements in areas that are not open to traffic is 
eligible for reimbursement hereunder only to the extent caused by an unusual and unanticipated 
occurrence that qualifies as a Force Majeure Event. 

If Design-Builder determines that Extra Maintenance Work is necessary, Design-Builder shall 
notify the Department at least 30 days in advance of the anticipated start date of needed repairs 
and reflect the anticipated repair Work on the monthly Maintenance Work Plan update. If the 
Department agrees with Design-Builder’s assessment, the Department will direct Design-Builder 
to perform the Work and will provide compensation in accordance with Contract Section 12.1.2. 

If any repair or replacement that fits within the definition of Extra Maintenance Work is covered 
by insurance required to be provided under the Contract Documents, Department reimbursement 
will only be made up to the amount of the insurance deductible, with any remaining amounts to 
be reimbursed directly from insurance proceeds. 

20.7 Maintenance Activities 

Design-Builder shall be responsible for performing maintenance during construction in 
accordance with the Departments Standard Specifications and this Section 20 of the Technical 
Provisions. Table 20-1 identifies certain categories of maintenance activities that are included in 
the lump sum Contract Price.  
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Design-Builder’s Maintenance Responsibility 
Maintenance Work Covered 

by the Contract Lump Sum (1) 

Develop and Implement Maintenance Work Plan x 

Maintain Stormwater Pollution Prevention Measures  x 

Maintain Delineators and Pavement Marking  x 

Maintain Drainage  x 

Vegetation Control (2) x 

Litter Removal, Sweeping, and General Housekeeping (2) x 

Maintain Landscape and Aesthetic features  x 

Graffiti Removal (2) x 

Maintain Existing landscape and aesthetic features including 
irrigation that are to remain within the Site (3) 

x 

(1) These categories do not cover construction-related maintenance, because construction-related maintenance is 
deemed to be included with other items of Work and is therefore covered by the Contract Price allocable to such 
other items of Work. 

(2) Activity will be curtailed while Work areas/facilities are under construction and/or not open to public use or view. 

(3) The Department reserves the right to require the Design-Builder to extend plant maintenance activities beyond 
the Site in the event Design-Builder’s operations damage existing irrigation facilities and/or otherwise interrupt 
flow to, and thereby damage, plantings outside of the Site.  

  



Technical Provisions – Section 20 
Maintenance Requirements  

RFP Number 12-31-113-00  Nevada Department of Transportation 
Design-Build Contract   Request for Proposals 
Technical Provisions 20-6 Execution Version 

 

This page intentionally left blank. 

 



Technical Provisions – Section 21 
ROW Acquisition 

Nevada Department of Transportation  RFP Number 12-31-113-00 
Request for Proposals  Design-Build Contract 
Execution Version 21-1 Technical Provisions 

21 ROW ACQUISITION 

21.1 Project ROW 

The Department shall acquire and provide the Project ROW, subject to Section 6.1.2 of the 
Contract. Acquisition of Additional Properties and Project-Specific Locations shall be governed 
by and subject to Section 6.1.3 of the Contract. The Department’s right-of-way setting 
memorandums, which includes purpose, descriptions, easements, rights-of-entry, and other 
instruments under which the Department has received or will receive title, rights-of-entry, or rights-
of-access on and to lands owned by Governmental Entities are set forth in Attachment 21-3 
(Department Provided Properties – Agreements). 

Design-Builder’s permanent improvements for the Department Project Infrastructure, Local 
Agency Project Infrastructure and Locally Operated ITS Facilities shall be located within the 
Planned ROW Limits. Construction Work and permanent infrastructure improvements located 
within permanent easements shall comply with any and all conditions of the easements. 

Design-Builder may utilize the Department-provided temporary easements depicted in the ROW 
Plans to perform temporary Construction Work associated with Section 9.3.2 (Freeway) and 
Section 9.3.3 (High-Occupancy Vehicle Lanes). All permanent Construction Work associated with 
Section 9.3.2 (Freeway) and Section 9.3.3 (High-Occupancy Vehicle Lanes) shall not be located 
within a temporary easement depicted in the ROW Plans. Design-Builder may utilize the 
Department-provided temporary easements depicted in the ROW Plans to perform temporary 
Construction Work associated with Section 9.3.4 (Local Infrastructure). Design-Builder may utilize 
the Department-provided temporary easements depicted in the ROW Plans to perform permanent 
Construction Work associated with access to properties and other facilities depicted in the 
Reference Design drawings included in the RID, which convey the general intent of the Work. 
Project infrastructure which will be owned and maintained by the Department or the City of Las 
Vegas shall not be located within any temporary easement. 

Design-Builder may utilize the Department-provided Permission to Construct depicted in the ROW 
Plans to perform temporary Construction Work associated with Section 9.3.2 (Freeway) and 
Section 9.3.3 (High-Occupancy Vehicle Lanes). All permanent Construction Work associated with 
Section 9.3.2 (Freeway) and Section 9.3.3 (High-Occupancy Vehicle Lanes) shall not be located 
within a Permission to Construct depicted in the ROW Plans. Design-Builder may utilize the 
Department-provided Permission to Construct depicted in the ROW Plans to perform temporary 
Construction Work associated with Section 9.3.4 (Local Infrastructure). Design-Builder may utilize 
the Department-provided Permission to Construct depicted in the ROW Plans to perform 
permanent Construction Work associated with access to properties and other facilities depicted 
in the Reference Design drawings included in the RID, conveying the general intent of the Work. 
Project infrastructure which will be owned and maintained by the Department or the City of Las 
Vegas shall not be located within any area defined as a Permission to Construct. 

The Department-Provided Properties are depicted on the ROW Plans or R/W Plans included as 
part of the Reference Information Documents, within the zip folder entitled “DB14 Right of Way 
CADD Files.  

The CADD file entitled “Department-Provided Properties_Exhibit” contains the following 
referenced CADD files. 
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 Department Provided Properties 

 Department Provide Properties–City of Las Vegas 

 Department Provided Properties Border 

The CADD layers or levels within the associated CADD reference file depict the specific boundary 
line features. 

 Control of Access 

 Existing Property lines 

 Planned ROW Limits 

 Planned ROW Limits – Department Existing Right of Way 

 Planned ROW Limits – Department Fee Right of Way 

 Planned ROW Limits – City of Las Vegas Existing Right of Way 

 Planned ROW Limits – City of Las Vegas Fee Right of Way 

 Planned ROW Limits – Permanent Easement 

 Planned ROW Limits – Permission to Construct 

 Planned ROW Limits – Department Temporary Easement 

 Planned ROW Limits – City of Las Vegas Temporary Easement 

The Planned ROW Limits are the limits depicted in those CADD layers or levels referenced above 
that include “Planned ROW Limits” in the file or level name.  

Should Design-Builder require Additional Properties, it shall comply with the requirements of 
Section 6.1.3 of the Contract. In addition to complying with the requirements of the Contract, 
Design-Builder shall: 

1. Obtain a concurring opinion from the Department as to the necessity for said Additional 
Properties. 

2. Be responsible for performing all of the necessary environmental studies, reports, and 
public involvement activities to comply with the National Environmental Policy Act (NEPA) 
requirements and obtain any necessary Governmental Approvals, including 
Environmental Approvals. The content and format of these studies and reports shall 
comply with the requirements of applicable Government Rules.  

3. Be responsible for coordinating with all adverse impacts to Utility Owners caused by 
Design-Builder’s proposed Additional Properties. In addition, Design-Builder shall be 
responsible for acquiring any Replacement Utility Property Interests.  

4. Bear all costs associated with this work, including the costs of relocating displaced 
businesses or residents pursuant to Section 21.4 (Residential/Commercial 
Displacements). 

5. Provide Additional Properties mapping to include station and offset information 
perpendicular to the “Le” control line of I-15 for every angle point along the additional 
property limits, including any necessary curve data. 
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21.2 Monument and Fence Construction 

Design-Builder shall design and construct Project ROW and Control of Access fence, survey 
monuments, reference monuments, and any other items associated with monuments in 
accordance with Project Standards. 

21.3 Department-Provided Property Acquisition Status 

See Attachment 21-1 (Project ROW Access Dates and Constraints) for the current Department-
Provided Property acquisition status. Attachment 21-1 (Project ROW Access Dates and 
Constraints) will be updated monthly for Design-Builder until acquisition activities are completed. 

Title reservations, conditions, easements, or encumbrances of record or not of record on any 
parcel in the Department-Provided Property /Project right-of-entry will be provided to Design-
Builder as acquisition activities progress. The Department anticipates acquiring access rights to 
temporary easements for a duration of four (4) years unless specified in the materials included as 
part of Attachment 21-3 (Department Provided Properties – Agreements). Access duration to 
some parcels will be limited to six (6) months commencing when the property owner is notified by 
the Department of Design-Builder’s intent to access the temporary easement. It is anticipated 
access to the majority of temporary easements will be granted after January 6, 2016. The 
Department’s delivery dates will be as specified in Attachment 21-1 (Project ROW Access Dates 
and Constraints) and Attachment 21-2 (CLV Project Row Access Dates and Constraints). 
Conditions of the easements will be noted in materials included as part of Attachment 21-3 
(Department Provided Properties – Agreements). To accommodate the Department’s temporary 
easements, Design-Builder shall submit to the Department a list of the date of occupancy and 
durations for each temporary easement prior to NTP 2. 

21.4 Residential/Commercial Displacements 

The Department will relocate all residences and businesses located within the Project ROW. Any 
residential or commercial displacements caused by Additional Properties will be relocated by the 
Department pursuant to Section 6.1.3 of the Contract. Information is included as part of 
Attachment 21-1 (Project ROW Access Dates and Constraints). 

21.5 Property Demolition 

Design-Builder shall perform demolition of properties within the Site upon receipt of the Project 
ROW Certification for each parcel from NDOT’s Right-of-Way Division. 

The Walker Furniture warehouse will remain in place until Design-Builder provides the 30-day 
notice to begin demolition to the Department. During warehouse demolition operations, Design-
Builder shall protect adjacent structures and facilities from damage.  

21.6 Department-Provided Property and Project ROW Access 

Construction access to I-15 from Martin L King between Symphony Parkway and Alta Drive is 
prohibited. Design-Builder will have access to I-15 from Symphony Parkway, Alta Drive or I-15. 
Design-Builder will restrict use of the contiguous properties on the west side of I-15 from 
Symphony Parkway to Alta Drive to construction activities only, no batch plants or similar activities 
are allowed. 
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Design-Builder shall notify the Department a minimum of 90 days in advance of Design-Builder’s 
necessary occupancy of properties with existing billboards. Design-Builder shall provide access 
to relocated billboards through the Project Site at all times during Construction Work for third 
parties to perform maintenance activities at the following locations. 

 042.340               351 S. MLK – Storage Equities  
 042.503                 275 S. MLK – Public Storage 

To accommodate Construction Work for miscellaneous activities such as driveways, curbs, and 
curb-ramps the Department will provide Design-Builder with a Permission to Construct for 
properties listed in Attachment 21-1 (Project ROW Access Dates and Constraints), Table 2. If the 
Department is not granted permission by the latest date Construction Work is scheduled to start 
on such parcel as set forth in the Project Schedule, Design-Builder shall immediately notify the 
Department and the Department will initiate a Change Order pursuant to Sections 13.2 and 13.6.5 
of the Contract, deleting from the Contract the specific Work for which the Permission to Construct 
was required. 
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22 NOT USED 
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25 SUBMITTALS  

Design-Builder shall deliver the Submittals listed in Table 25-1. The table describes a number of 
the Submittals specified in the Technical Provisions, but is not intended to be inclusive of all 
Submittals required in the Technical Provisions, Project Standards, or other references and 
guidelines. See the referenced sections for detailed Submittal requirements. Unless otherwise 
indicated, all Submittals shall be submitted in both electronic format and hardcopy format. 
Acceptable electronic formats include current versions of Microsoft Word, Microsoft Excel, or 
Adobe Acrobat (PDF) files, unless otherwise indicated. Drawings shall be submitted electronically 
in the current versions of the original MicroStation format and in PDF format. Design-Builder shall 
also submit electronic files for Final Design drawings and Record Drawings converted to AutoCAD 
format for Local Agency Project Infrastructure. 

The timeframes for the review of Submittals are specified in Section 3.2.2 of the Contract, unless 
noted otherwise. 

Table 25-1 Submittals 

Submittal Name Submittal Schedule 

Component 
of PMP 

(Yes/No) 
Technical Provisions 

Reference Section 

Communications Plan With PMP Yes 1.5.3, Attachment 01-3 

Changes to Project Management 
Plan (PMP) or components thereof 

Within 14 days after occurrence 
of change 

Yes 
1.5.3 

Project Baseline Schedule With PMP 
Yes 1.6.1.1.1, Attachment 01-

4 

Project Status Schedule 
Monthly by the first Business 
Day following the seventh day 

No 
1.6.1.1.2 

As-built Schedule 
30 days before Final 
Acceptance 

No 
1.6.1.1.5 

Progress Report 
Monthly during the Construction 
Period. Within 7 days following 
each month’s end 

No 
1.6.1.1.4 and 1.6.5.2 

Time impact analysis 
For each change request, 
submit with Project Status 
Schedule 

No 
1.6.1.3 

Recovery schedule 
When necessary, submit with 
Project Status Schedule 

No 
1.6.1.4 

Electronic Document Management 
System (EDMS) 

With PMP  
No 

1.6.2 

Qualifications of lead personnel With PMP No 1.6.4 

Closeout Report 
Every 6 months, within 7 days 
following each 6-month 
reporting period 

No 
1.6.5.4 

Quality Management System - 
Quality Manual 

With PMP  
Yes 

Attachment 02-1 

Design Quality Management Plan 
(DQMP) 

With PMP as part of QMS 
Yes 

Attachment 02-2 
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Table 25-1 Submittals 

Submittal Name Submittal Schedule 

Component 
of PMP 

(Yes/No) 
Technical Provisions 

Reference Section 

Construction Quality Management 
Plan (CQMP) 

With PMP as part of QMS 
Yes 

Attachment 02-3 

Traffic Quality Management Plan 
(TQMP) 

With PMP as part of QMS  
Yes 

Attachment 02-4 

Environmental Quality Management 
Plan (EQMP) 

With PMP as part of QMS 
Yes Attachment 02-5, 

Section 7.3 

Updates to Quality Management 
System (QMS) or components 
thereof 

Within 30 days of identification 
of the need for a revision 

No 
2.1.2 

Quality System Procedures With PMP as part of QMS Yes 2.2.2.6 

Quality Books and Records Upon request by NDOT No 2.2.3.4 

Monthly QMS Reports By 15th of each month No 2.2.3.5 

Nonconformance Report 
Within 2 Business Days of 
discovery of the 
Nonconformance 

No 
2.2.7.2 

Nonconformance Report Tracking 
System 

Within 90 days after Financial 
Close 

No 
2.2.7.2.1 

Quality Audit Plan  With PMP Yes 2.2.10.1 

Quality Audit Plan Updates 
At yearly intervals following 
QAP submittal 

No 
2.2.10.1 

Quality Audit Reports 
Within 14 days after audit 
completion 

No 
2.2.10.2 

Corrective Action Plan 
Within 15 Business Days after 
the audit closing meeting 

No 
2.2.8.2 

Preventive Action Plan 
Within 15 Business Days after 
the audit closing meeting 

No 
2.2.8.3 

Design Unit Report Within 45 days after NTP1 No 3.3 

Design Review Plan and Schedule 
Within 45 days after NTP1, 
update monthly 

No 
3.5, 3.7 

Stage 1 Design Review Submittal Upon certification by DQM No 3.9.1 

Stage 2 Design Review Submittal Upon certification by DQM No 3.9.2 

Released-for-Construction Design 
Submittal 

After receiving Lead Engineer's 
certification 

No 
3.9.3 

Final Design Review Submittal 
When Design and Construction 
Documents and Design Unit are 
100% complete 

No 
3.9.4 

Working Drawings Prior to construction No 3.10 

Record Drawings Prior to Final Acceptance No 3.11  

Design Nonconformance Report When necessary No 3.12.4 

Design Exceptions 
No later than Stage 1 Design 
Review  

No 
3.13 
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Table 25-1 Submittals 

Submittal Name Submittal Schedule 

Component 
of PMP 

(Yes/No) 
Technical Provisions 

Reference Section 

Design Workshop records 
Within 10 days after the 
workshop 

No 
3.16 

Construction schedule with quantity Prior to construction No 3.17 

Design quality review report Monthly No 3.18.2 

Inspection and Testing Plan Submit with CQMP Yes 4.2.2, 4.2.8 

Notice of witness points or hold 
points occurrence  

24 hours before test 
No 

4.2.3 

Inspection and test records  
Within 1 day of the inspection or 
test 

No 
4.2.9 

Weekly planned Construction Work 
activities 

Weekly by noon on Friday 
 

4.6 

Daily inspection reports Daily No 4.7 

Weekly testing records Weekly No 4.7 

Material source information Within 30 days after NTP2 No 4.8 

Identity of fabricator 
30 days before delivery to the 
Project 

No 
4.8 

Certificate of compliance for 
materials 

Prior to Final Acceptance 
No 

4.8 

Revised Preliminary L&A Plan With PMP Yes 5.3.1 

Mitigation Planting Plan 45 days after NTP1 No 5.3.2 

Landscape Design Documents 
During each stage of Design 
Submittals 

No 
5.3.3 

Noxious Weed Control Plan Prior to NTP2, update annually No 5.4.4 

Plant material health 
recommendation report 

Quarterly from 30 days after 
NTP2 through Final Acceptance 

No 
5.4.6 

Public Involvement Plan (PIP) With PMP Yes 6.3.1 

Community Outreach Plan Submit with PIP Yes 6.3.1 

Public Information Meeting materials 

Meeting notices shall be placed 
15 days before the meeting, 1 
day before the meeting and the 
day of the meeting. The 
schedule for other materials will 
be determined during the 
project 

No 

6.3.2 

Public notifications 
10 days before being sent to 
public 

No 
6.3.5 

Notice to property owners 
7 to 14 days in advance of 
construction operations 

No 
6.3.6 

Public contact records 
Monthly submit with Progress 
Report 

No 
6.3.7 

Safety Plan With PMP  Yes 6.3.8, Attachment 01-3 
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Table 25-1 Submittals 

Submittal Name Submittal Schedule 

Component 
of PMP 

(Yes/No) 
Technical Provisions 

Reference Section 

Project Website Within 15 days of NTP2 No 6.3.10 

Construction progress photos and 
videos 

Monthly  
No 

6.3.11 

Environmental Compliance and 
Mitigation Plan (ECMP) 

Within 30 days after Financial 
Close 

No 
7.3.2 

Environmental compliance and 
mitigation training program 

Submit with ECMP  
Yes 

7.3.5 

Copy of issued permit and related 
documentation for Governmental 
Approvals 

When available 
No 

7.4.1 

Nesting surveys report 14 days before land disturbance No 7.5.1.4 

Biologist’s CV 14 days before land disturbance No 7.5.1.4 

Traffic Noise and Barrier Analysis 
Report 

Within 90 days after NTP1 
No 

7.7 

Noise Barrier Survey Data 

Submit with Stage 1 Design 
Review but at least 30 days 
before initiating noise barrier 
demolition 

No 

7.7 

Hazardous Materials Management 
Plan (HMMP) 

Submit with PMP 
Yes 

7.8.1 

Hydrologic Study 
Submit with Drainage Design 
Report 

No 
8.3.1 

Hydrograph or models for detention 
facilities 

If applicable 
No 

8.3.10 

Stormwater Pollution Prevention 
Plan (SWPPP) 

Before any earth-disturbing 
activities begin 

No 
8.4.2.1, 8.4.4 

Erosion and Sediment Control Plan 
(ESCP) 

Submit with RFC Design 
Review  

No 
8.4.2.1 

Drainage Design Report 
Submit with Stage 1 Design 
Review 

No 
8.5.1 

Final Drainage Design Report 
Submit with Stage 2 Design 
Review 

No 
8.5.2 

Dam design submittal 
If applicable. Submit with Stage 
2 Design Review 

No 
8.5.2 

Final Drainage Report supplement 
Submit with RFC Design 
Review 

No 
8.5.3 

Proposed Change-In-Access Report 
Submit with RFC Design 
Review 

No 
9.3.10  

Preliminary design exception 
requests 

Submit with Stage 1 Design 
Review 

No 
9.5.1 

Future improvement compatibility 
plans 

Submit with Stage 1 Design 
Review 

No 
9.5.1 
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Table 25-1 Submittals 

Submittal Name Submittal Schedule 

Component 
of PMP 

(Yes/No) 
Technical Provisions 

Reference Section 

Road safety audit 
Submit with Stage 1, Stage 2 & 
RFC Design Review  

No 
9.5.1, 9.5.2, 9.5.3 

Plan view, profiles, typical cross-
section drawings, and other 
preliminary design documents 

Submit with Stage 1 Design 
Review 

No 
9.5.1 

Design exception requests 
Submit with Stage 2 Design 
Review 

No 
9.5.2 

Geometric approval request 
memorandum 

Submit with Stage 2 Design 
Review 

No 
9.5.2 

Design calculations for all proposed 
and temporary roadways 

Submit with Stage 2 Design 
Review 

No 
9.5.2 

Final Design Exception report 
Submit with RFC Design 
Review 

No 
9.5.3 

Final Change of Access Report 
Submit with RFC Design 
Review 

No 
9.5.3 

Traffic operational analysis 
Submit with Stage 1 Design 
Review 

No 
11.3 

CORSIM and Synchro input and 
output files  

Submit with Stage 1, Stage 2 & 
RFC Design Review 

No 
11.4.1, 11.4.2, 11.4.4 

Transportation Management Plan 
(TMP) 

Submit at each Design Review 
Stage 

Yes 
12.3 

Temporary Traffic Control Plan 
(TTCP) 

Submit with TMP 
Yes 

12.3.1 

Lane Closure Request (LCR) Form 
Submit at each Design Review 
Stage 

No 
12.4.5 

Access and mobility plan Submit with TMP No 12.5.1 

Notice of any construction activity 
that would affect traffic operations 

Table 12-1 
No 

12.5.2 

Daily record of traffic control 
activities 

Within 24 hours 
No 

12.5.3 

Geotechnical Subsurface 
Exploration Planning Memorandum 

Submit with Stage 1 Design 
Review 

No 
13.3.1.2 

Geotechnical Design Planning 
Memoranda 

Submit with Stage 1 Design 
Review 

No 
13.3.2.1 

Interim Design Memorandum 
Submit with Stage 2 Design 
Review 

No 
13.3.3 

Subgrade Verification Document 
Prior to foundation construction 
and backfill placement  

No 
13.4.3.1 

Wave Equation Analysis of Piles 
(WEAP) 

30 working days prior to driving 
piles 

No 
13.4.3.2 

Deep Foundation Testing and 
Monitoring Programs 

30 working days prior to deep 
foundation construction 

No 
13.4.3.2 



Technical Provisions – Section 25 
Submittals 

RFP Number 12-31-113-00  Nevada Department of Transportation 
Design-Build Contract   Request for Proposals 
Technical Provisions 25-6 Execution Version 

Table 25-1 Submittals 

Submittal Name Submittal Schedule 

Component 
of PMP 

(Yes/No) 
Technical Provisions 

Reference Section 

Qualifications of Drilled Shaft 
Inspectors, Pile Driving inspectors  

30 working days prior to drilled 
shaft installation or pile driving 

No 
13.4.3.3, 13.4.3.5 

Drilled shaft validation results 
Within 14 days after the results 
are validated by Design-
Builder's geotechnical engineer 

No 
13.4.3.3 

Pile driving records Prior to backfilling No 13.4.3.4 

Proposed resolution for non-
compliance pile 

Within 14 days after non-
compliance is identified 

No 
13.4.3.5 

MSE wall retrofit system design As necessary No 13.4.4.1 

Source and material properties of all 
fills 

Before the start of fill 
embankment activity 

No 
13.4.4.2 

Settlement data of embankments 
Prior to subsequent 
construction activities 

No 
13.4.4.3 

Geotechnical instrumentation 
monitoring plans 

Submit with RFC Design 
Review 

No 
13.5.3.1 

Vibration Monitoring Plan 
Submit with RFC Design 
Review 

No 
13.5.3.2 

Construction instrumentation 
monitoring reports 

Submit with RFC Design 
Review 

No 
13.5.3.2 

Final Geotechnical Reports 
Submit with Final Design 
Review 

No 
13.5.4.1 

Seismic evaluation and retrofit 
strategy 

Submit with definitive design 
submittal 

No 
14.3.2.3 

Load rating deliverables 
Submit with RFC Design 
Review 

No 
14.3.3.3 

Bridge demolition plan 
Prior to bridge demolition 
operation 

No 
14.4.3 

Bracing plan Prior to column construction No 14.4.4 

Thermal Control Plan  Prior to typical concrete pour No 14.4.6  

Falsework calculation Prior to falsework erection No 14.4.7 

Design Criteria Memo for Structure With Stage 1 Design Review No 14.5.1 

Definitive Design for Structure With Stage 1 Design Review No 14.5.1 

Substructure Design Submittal 
(80%) 

With Stage 2 Design Review 
No 

14.5.2 

Superstructure Design (80%) With Stage 2 Design Review No 14.5.2 

Final sealed calculations  With RFC Design Review No 14.5.3 

Final Geotechnical Report With RFC Design Review No 14.5.3 

Final specifications and special 
provisions 

With RFC Design Review 
No 

14.5.3 

Sealed check calculations With RFC Design Review No 14.5.3 
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Table 25-1 Submittals 

Submittal Name Submittal Schedule 

Component 
of PMP 

(Yes/No) 
Technical Provisions 

Reference Section 

Sealed bridge load rating report With RFC Design Review No 14.5.3 

Traffic signal warrant analyses 
If necessary, submit with Stage 
1 Design Review 

No 
15.3.1  

Preliminary traffic signal Plan With Stage 1 Design Submittal No 15.3.2.1, 15.3.2.2 

Interconnect plan Submit with traffic signal plan No 15.3.2.3 

Sightline profiles  
Submit with Stage 1 Design 
Review 

No 
15.3.2.6 

Temporary traffic signal studies 
Prior to installation of temporary 
signals 

No 
15.3.3 

Lighting analyses calculations 
Submit with Stage 1 Design 
Review 

No 
15.4.1.1 

Notice of lighting equipment removal 
At least 2 weeks prior to 
removal 

No 
15.4.1.1.3 

Design lighting roll plan 
Submit with Stage 1 Design 
Review 

No 
15.4.2 

Lighting Removal Plan 
Submit with Stage 1 Design 
Review 

No 
15.5.1 

Design signing roll plan 
Submit with Stage 1 Design 
Review 

No 
16.3.1.1 

Signing Plans Prior to RFC review No 16.3.1.2 

Pavement marking Plans Submit with signing plans No 16.4.1.1 

Railroad Submittal Packages Submit with Design Review  No 17.4.1 

Utility Agreements 
Prior to Utility Adjustment of the 
affected utility 

No 
18.1.6.2.1 

Protection Plan for Utility facilities Submit with Stage 1 design No 18.1.12 

Minutes of Utility Meeting 
Within 5 Business Days after 
meeting 

No 
18.2.2.2 

Correspondence between Design-
Builder and Utility Owner  

Within 7 days after receiving or 
sending  

No 
18.2.23 

Design-Builder’s Utility Conflict 
Matrix 

Within 120 days after the 
issuance of NTP1 

No 
18.3.3 

Record Drawings for Utility 
Adjustment Works 

Upon completion of Utility 
Adjustment 

No 
18.3.8 

Utility Damage Report 

Submit Utility Damage Report 
form prior to the start of 
construction 

Any utility damage must be 
reported immediately and Utility 
Damage Report form must be 
submitted within 2 days 

No 

18.4.7 

Utility Adjustment Master Plan 
30 days after NTP1, update 
monthly 

No 
18.4.8 
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Table 25-1 Submittals 

Submittal Name Submittal Schedule 

Component 
of PMP 

(Yes/No) 
Technical Provisions 

Reference Section 

Updates to the Nevada Statewide 
ITS architecture and the Southern 
Nevada Regional ITS Architecture 

Submit with Stage 1 Design 
Review 

No 
19.1, 19.18.1 

Statement of Vendor Qualifications 
Submit with Early Construction 
ATM Submittals and Stage 1 
Design Review 

No 
19.18.1, 19.18.2 

ITS Equipment Warranty Information 
Submit with Stage 1 Design 
Review 

No 
19.1, 19.18.2 

Testing Program Plans 45 days after NTP1 No 19.2, 19.18.5 

Test procedures, software and data 
forms 

60 days before the scheduled 
testing 

No 
19.2.2, 19.17.4 

Test results  Within 3 days of the test No 19.2.4, 19.17.4 

Updates to the FAST Basis of 
Design Document 

Submit with Stage 1 Design 
Review 

No 
19.4, 19.18.2 

Line-of-sight analysis for ATM DMS 
and CCTV 

Submit with Early Construction 
ATM and Stage 1 Design 
Review 

No 
19.18.1, 19.18.2 

Structural Plans for all structures 
and foundations for early 
deployment ITS equipment 

Submit with Early Construction 
ATM and Stage 1 Design 
Review 

No 
19.18.1, 19.18.2 

Label method and appearance Prior to each label scenario No 19.11.10 

Electric panel schedule Submit with Stages 1 & 2 No 19.17.3, 19.18.1, 19.18.2 

Power Installation test data forms 
After power installation at each 
ITS equipment site 

No 
19.17.4 

ITS layout plans 
Submit with Stage 1 & 2 Design 
Review 

No 
19.18.2, 19.18.3 

Product data submittals (shop 
drawings) 

Submit with Stages 1 & 2 
Design Review 

No 
19.18.2, 19.18.3 

End-to-End Link Budget 
Submit with Stages 1 & 2 
Design Review 

No 19.18.2, 19.18.3 

Communication Line Diagram 
Submit with Stage 1 & 2 Design 
Review 

No 19.18.2, 19.18.3 

Fiber splice plans 
Submit with Stage 1 & 2 Design 
Review 

No 19.18.2, 19.18.3 

Power diagram 
Submit with Stage 1, 2 & RFC 
Design Review 

No 19.18.2, 19.18.3, 19.18.4 

Power loading analysis 
Submit with Stage 1 & 2 Design 
Review 

No 19.18.2, 19.18.3 

Updated ITS device location plans 
Submit with Stage 2 and RFC 
Design Review 

No 
19.18.3, 19.18.4 

Updated structural plans 
Submit with Stage 2 and RFC 
Design Review 

No 
19.18.3, 19.18.4 
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Table 25-1 Submittals 

Submittal Name Submittal Schedule 

Component 
of PMP 

(Yes/No) 
Technical Provisions 

Reference Section 

Updated mounting details 
Submit with RFC Design 
Review 

No 
19.18.4 

Updated communications line 
diagram 

Submit with RFC Design 
Review 

No 
19.18.4 

Updated fiber splice plans 
Submit with RFC Design 
Review 

No 
19.18.4 

Updated power diagram 
Submit with RFC Design 
Review 

No 
19.18.4 

Updated Electrical Panel Schedules 
Submit with RFC Design 
Review 

No 
19.18.4 

Maintenance Work Plan 
Within 56 days after issuance of 
NTP1 

No 
20.2 
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26 STANDARDS AND REFERENCES 

Design-Builder shall design and construct the Work in accordance with the relevant requirements 
of the Project Standards defined in this Section and listed in Table 26-1. In some instances, only 
specific sections of the referenced standard apply, as specified in these Technical Provisions. 
Section 1.3.5 of the Contract addresses treatment of irreconcilable conflicts, ambiguities, or 
inconsistencies among the Project Standards. 

Design-Builder shall use the most current version of each listed standard or reference as of the 
Setting Date unless expressly stated otherwise in Table 26-1 or elsewhere in the Contract 
Documents. 

Any standards, specifications, manuals, and guidelines that are not included within the definition 
of Project Standards shall be submitted to the Department for review and shall not be used by 
Design-Builder unless and until they are approved by the Department. Any manuals or documents 
other than those reflected herein or in the Contract Documents require the Department’s prior 
approval before use in the Work. Design-Builder shall obtain advance prior written approval from 
the Department for any Deviation from the Project Standards, in addition to complying with any 
other requirements regarding requested Deviations set forth in the Contract Documents.  

Design-Builder shall be responsible for communicating with the applicable Utility Owner(s) to 
identify the applicable Adjustment Standards for any Utility Adjustment Work. 

26.1 Modifications to Department Standards and References 

26.1.1 Department’s Standard Specifications and Standard Plans 

The Department’s Standard Specifications and the Department’s Standard Plans are subject to 
the following provisions for Design-Builder’s and DB-Related Entities Work that provides for the 
Department’s Project Infrastructure and Locally Operated ITS Facilities.  

1. The series 100 sections in Division I of the Department’s Standard Specifications shall not 
apply except as explicitly stated elsewhere in these Technical Provisions. 

2. All words such as “should,” “may,” “must,” “might,” “could,” and “can” shall mean “shall” 
unless the context requires otherwise, as determined in the sole discretion of the 
Department. Design-Builder shall disregard qualifying words such as “usually,” “normally,” 
and “generally.” It shall be in the Department’s sole discretion to determine when the 
context does not require a provision to be mandatory.  

3. When a reference to “Engineer” relates to design responsibilities or other technical issues, 
“the Engineer” shall mean Design-Builder’s Lead Engineer. When a reference to 
“Engineer” relates to administrative issues, “Engineer” shall mean the Department. It shall 
be in the Department’s sole discretion to determine when the context refers to technical 
or administrative responsibilities.  

4. All references related to pay items or quantities, measurement for payment, method of 
measurement, basis of payment, extra work, contract adjustments, adjustment of unit 
prices, or similar phrases shall be disregarded by Design-Builder.  
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5. References to “additional work,” “adjustment to compensation,” “extra work,” “pay extra,” 
“at the expenses to the Department,” or similar phrases shall be disregarded. Payment for 
services, more fully described in Section 12 of the Contract, will be full compensation for 
all Work performed pursuant to the Contract Documents unless specific provisions for 
additional payments are contained in the Contract Documents.  

6. No changes have been made to provisions in any standards that do not apply to this 
Project, but provide general information (e.g., descriptions of Department divisions and 
their duties, descriptions of legal authority, or descriptions of internal Department 
procedures); however, in some cases it may not be clear whether rights or responsibilities 
are applicable to Design-Builder. If it is unclear whether specific provisions in the 
standards are applicable to Design-Builder, Design-Builder shall notify the Department 
and the Department shall make that determination in its sole discretion.  

7. Design-Builder shall disregard the paragraphs within the standards relating to questions. 
All questions shall be taken to the Department. 

8. When a standard refers to an action being necessary or needed, Design-Builder shall 
construe the action as required, unless the context requires otherwise, as determined in 
the sole discretion of the Department.  

9. Phrases relating to items such as activity(ies) that “will be” conducted, that are “most easily 
accomplished by”, that “are recommended”, that are “desired”, that “is usually necessary”, 
that “should preferably be” done, that “might require”, that “is necessary” or “as 
necessary”, that “are” (or “is”) “required” or “done” shall be construed to be mandatory 
requirements unless the context requires otherwise, as determined in the sole discretion 
of the Department. Phrases relating to problems with activity(ies) that should not be 
conducted, such as “is not normally used,” “is not good practice,” “should never be done,” 
“cannot be used,” or “should be avoided” shall be construed as prohibited. It shall be in 
the Department’s sole discretion to determine when the context either requires or does 
not require a provision to be mandatory.  

10. Where the notes refer to items that are indicated in the plans or special provisions or 
required in the plans or special provisions, the plans or special provisions shall mean 
Design-Builder’s plans or special provisions.  

11. References to approved products or materials shall mean such products or materials 
approved by the Department.  

12. All references to Contractor shall mean Design-Builder.  

13. References to laboratory facilities shall mean a testing laboratory retained by Design-
Builder for QC and QA sampling and testing or by the Department for acceptance sampling 
and testing, including Department’s headquarters laboratory. 

14. Design-Builder shall use forms as required to report the same information and in the same 
format as the Department’s forms shown in the Department’s Construction Manual and 
Documentation Manual, and other applicable Department manuals. 
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15. References to Department practices and policies shall be construed to be mandatory 
requirements unless the context requires otherwise. It shall be in the Department’s sole 
discretion to determine when the context does not require a provision to be mandatory.  

16. All references to Department offices and personnel shall mean Design-Builder’s similar 
offices and personnel.  

17. All references to “you” or “your” shall mean Design-Builder unless otherwise directed by 
the Department.  

18. When a standard refers to items that will be performed or provided by the Department or 
by a division or employee of the Department, Design-Builder shall construe the 
requirements as applying to Design-Builder instead unless otherwise specified in the 
Contract Documents, or unless the context requires otherwise. It shall be in the 
Department’s sole discretion to determine when the context requires otherwise. 

26.1.2 Standards, Manuals, and References 

Except as expressly provided otherwise in these Technical Provisions, phrases relating to the 
Department’s approval, such as “acceptance,” “agree,” “approve,” “approval,” “authorize,” 
“authorization,” “consent,” “concurrence,” and “grant” included in the standards, manuals, and 
references listed in Table 26-1 shall be deemed to mean ”review and comment.” 

26.2 Modifications to the Department’s Standard Specifications 

Design-Builder may elect to utilize construction requirements varying from the Department’s 
Standard Specifications to perform Construction Work for the Department’s Project Infrastructure 
as defined in this Section 26.2.  

1. The construction requirements specified in Subsections 203.03.01 through 203.03.11 of 
the Department’s Standard Specifications are excluded. Design-Builder shall submit 
Project Neon – DB Special Provisions as part of the Design Review process defining the 
Construction Work specific to excavation and embankments, including provisions defined 
in these Technical Provisions. 

2. The construction requirements specified in Subsections 302.03.01 through 302.03.07 of 
the Department’s Standard Specifications are excluded, except as noted in this paragraph. 
Design-Builder shall submit Project Neon – DB Special Provisions as part of the Design 
Review process defining the Construction Work specific to compacting aggregate base 
course, including provisions defined in these Technical Provisions. Design-Builder shall 
compact aggregate base course in accordance with the provisions contained in 
Subsection 302.03.06 of the Department’s Standard Specifications. 

3. The construction requirements specified in Subsections 401.03.01 through 401.03.16 and 
402.03.01 through 402.03.06 of the Department’s the Standard Specifications are 
excluded, except as noted in this paragraph. Design-Builder shall submit Project Neon – 
DB Special Provisions as part of the Design Review process defining the Construction 
Work specific to proportioning, mixing, handling, placing, compacting, and finishing 
asphalt concrete, including provisions defined in these Technical Provisions. Design-
Builder shall provide asphalt concrete in the completed Construction Work meeting all 
density, durability, and smoothness requirements. Design-Builder shall compact asphalt 
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concrete pavements by test sections or control strip and construct joints in accordance 
with the provisions contained in Subsections 402.03.06 (b) and (c) and 401.03.12, 
respectively, of the Department’s Standard Specifications. 

4. The construction requirements specified in Subsections 409.03.02 through 409.03.06 of 
the Department’s Standard Specifications are excluded, except as noted in this paragraph. 
Design-Builder shall submit Project Neon – DB Special Provisions as part of the Design 
Review process defining the Construction Work specific to proportioning, mixing, handling, 
placing, finishing, and curing PCC pavement surfacing, including provisions defined in 
these Technical Provisions. Design-Builder shall provide concrete pavement in the 
completed Construction Work meeting all strength, durability, and surface finish 
requirements. Design-Builder shall perform the Work in accordance with the Department’s 
Standard Specification Subsections 409.03.01 and 409.03.09. 

Design-Builder shall submit Project Neon – DB Special Provisions defining the Construction Work 
that may amend or supplement the Department’s Standard Specifications. Design-Builder’s 
Project Neon – DB Special Provisions shall be developed to promote construction products with 
materials, installation techniques, workmanship, and other elements of construction providing for 
the functionality and performance of the Construction Work equal to or better than would be 
furnished under the Department’s Standard Specifications. The Department will review, comment, 
and have good faith discretionary approval of all Project Neon – DB Special Provisions submitted 
by the Design-Builder. 

The Project Neon – DB Special Provisions development, quality, and Design Review process 
shall be in accordance with Section 2 (Quality Management System) and Section 3 (Design 
Quality Management). The Project Neon – DB Special Provisions shall be defined as a specific 
Design Unit in accordance with Section 3.3 (Design Units). Design-Builder shall prepare a 
complete and compiled set of Special Provisions to perform the Work.  

The initial Project Neon – DB Special Provisions shall be submitted as part of the Stage 2 Design 
Review described in Section 3.9.2 (Stage 2 Design).  

26.3 City of Las Vegas Standards 

Work for the Local Agency Project Infrastructure that is either owned, operated, or maintained by 
the City of Las Vegas shall be as set forth in this Section 26 complying with the Uniform Standard 
Specifications for Public Works Construction Off-Site Improvements, Clark County Area Nevada, 
as amended by Attachment 26-2 (City of Las Vegas Special Provisions) and the Uniform Standard 
Drawings for Public Works Construction, Clark County Area Nevada, Hydrologic Criteria and 
Drainage Design Manual, Downtown Centennial Standards, Uniform Design and Construction 
Standards for Potable Water Distribution Systems, latest edition to the Setting Date and 
applicable Department Standard Specifications including all amendments, supplements, and 
applicable Special Provisions; other applicable approved standards issued by the controlling 
agency; the International Building Code; and all local city codes and ordinances applicable, except 
as modified in these Technical Provisions.  

Section 26.2 (Modifications to the Department Standard Specifications) does not apply for the 
Local Agency Project Infrastructure Work. 

Design-Builder’s Work in accordance with the Uniform Standard Specifications for Public Works 
Construction Off-Site Improvements, Clark County Area Nevada, and the Uniform Standard 
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Drawings for Public Works Construction, Clark County Area Nevada are subject to the provisions 
similar in content as described in Section 26.1 (Modifications to Department Standards and 
References). 

26.4 Miscellaneous Specifications and Standards 

Work for third-parties Local Agency Project Infrastructure shall be as set forth in this Section 26 
complying with applicable approved standards and specifications issued by the controlling third 
party; the International Building Code; and all local city codes and ordinances applicable, except 
as modified in these Technical Provisions. 

26.5 Project Neon-DB Standard Drawings 

Design-Builder may elect to submit new, supplemented or revised drawings amending the 
Department’s Standard Plans, which show frequently recurring components of Work that, have 
been standardized for use for the Department’s Project Infrastructure. These standard drawing 
Design Documents prepared by Design-Builder, shall be developed to promote construction 
products who’s dimensions, materials, fabrication techniques, and other elements of construction 
products such that provides for the functionality and performance of the Construction Work is 
equal to or better than would be furnished under the Department’s Standard Plans. These plans 
or drawings shall be titled Project Neon-DB Standard Drawings and developed based on the 
following: 

1. The Project Neon-DB Standard Drawings shall be prepared in accordance with these 
Technical Provisions and the Contract Documents. 

2. The content and organization of the plans or drawings at a minimum shall follow the format 
and include all details such as dimensions, leaders, notes, calculations, and other items 
following Good Industry Practice and as presented as are included in the Department’s 
Standard Plans, as applicable.  

3. Any use by Design-Builder of the Department’s Standard Plans in developing the Project 
Neon-DB Standard Drawings shall be subject to Section 1.9.2 of the Contract. The 
electronic versions of the Department’s Standard Plans will be provided as part of the 
RIDs.  

4. If Design-Builder elects to use the Department’s Standard Plans provided as part of the 
RIDs, all new, amended, or supplemented drawings shall be provided in a format to allow 
the Department’s review of the proposed methods differing from the Department’s 
Standard Plans. For example, the Project Neon-DB Standard Drawings manual may be 
provided with proposed changes clouded in a typical drawing revision method. 

5. Design-Builder shall provide a table listing of all proposed Project Neon-DB Standard 
Drawings, including the name and the application. To aid in the Department’s review, 
Design-Builder shall indicate if the drawing is: 1) is an existing Department Standard Plan; 
2) is another public agency drawing, including the name of the agency; or 3) indicates if a 
change is proposed to the drawing.  
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26.5.1 Standard Drawing Development and Reviews 

The standard drawing development, quality, and Design Review process shall be in accordance 
with Section 2 (Quality Management System) and Section 3 (Design Quality Management). The 
Project Neon-DB Standard Drawings shall be defined as a specific Design Unit in accordance 
with Section 3.3 (Design Units). Design-Builder shall prepare a complete and compiled set of 
standard drawings to perform the Work.  

The initial Project Neon-DB Standard Drawings shall be submitted as part of the Stage 1 Design 
Review described in Section 3.9.1 (Stage 1 Design).  

Table 26-1 Standards and References 

Author/ 
Agency Title 

AASHTO 
AASHTO LRFD Bridge Design Specifications, 7th Edition  
(American Association of State Highway and Transportation Officials; 
Washington, DC; 2014) 

AASHTO 
AASHTO LRFD Bridge Construction Specifications, 3rd Edition  
(American Association of State Highway and Transportation Officials; 
Washington, DC; 2010, with 2011 and 2012 Interim Revisions) 

AASHTO 
A Guide for Achieving Flexibility in Highway Design, 1st Edition  
(American Association of State Highway and Transportation Officials; 
Washington, DC; 2004) 

AASHTO 
A Guide for the Development of Bicycle Facilities, 4th Edition  
(American Association of State Highway and Transportation Officials; 
Washington, DC; 2012) 

AASHTO 
A Guide for the Planning, Design, and Operation of Pedestrian Facilities, 1st Edition 
(American Association of State Highway and Transportation Officials; 
Washington, DC; 2004) 

AASHTO 
A Guide for Transportation Landscape and Environmental Design, 2nd Edition  
(American Association of State Highway and Transportation Officials; 
Washington, DC; June 1991) 

AASHTO 

A Policy on Geometric Design of Highways and Streets (commonly known as the 
“Green Book”) 
(American Association of State Highway and Transportation Officials; 
Washington, DC; 2011) 

AASHTO 
Highway Drainage Guidelines, 4th Edition  
(American Association of State Highway and Transportation Officials; 
Washington, DC; 2007) 

AASHTO 

Guide Specifications for Design and Construction of Segmental Concrete Bridges, 
2nd Edition  
(American Association of State Highway and Transportation Officials; 
Washington, DC; 2003) 
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Table 26-1 Standards and References 

Author/ 
Agency Title 

AASHTO 
Manual for Assessing Safety Hardware, 1st Edition  
(American Association of State Highway and Transportation Officials; 
Washington, DC; 2009) 

AASHTO 
Manual for Bridge Evaluation, 2nd Edition  
(American Association of State Highway and Transportation Officials; 
Washington, DC; 2011, with 2011, 2013, and 2014 Interim Revisions) 

AASHTO 
Policy on Design Standards – Interstate System, 5th Edition  
(American Association of State Highway and Transportation Officials; 
Washington, DC; 2005) 

AASHTO 
Roadside Design Guide, 4th Edition  
(American Association of State Highway and Transportation Officials; 
Washington, DC; 2011) 

AASHTO 
Roadway Lighting Design Guide  
(American Association of State Highway and Transportation Officials; 
Washington, DC; 2005) 

AASHTO 
Standard Specifications for Highway Bridges, 17th Edition  
(American Association of State Highway and Transportation Officials; 
Washington, DC; 2002) 

AASHTO 
Guide Specifications for Structural Design of Sound Barriers  
(American Association of State Highway and Transportation Officials; 
Washington, DC; 2002) 

AASHTO 

Standard Specifications for Structural Supports for Highway Signs, Luminaires, and 
Traffic Signals, 6th Edition  
(American Association of State Highway and Transportation Officials; 
Washington, DC; 2013) 

AASHTO/ITE/
NEMA 

National Transportation Communication for ITS Protocol (NTCIP) 

ANSI 
American Standard for Nursery Stock, ANSI Z60.1  
(American Nursery & Landscape Association [ANLA]; Washington, DC; May 12, 
2004) 

ANSI 
Bridge Welding Code, AASHTO/AWS D1.5M/D1.5  
(American National Standards Institute [ANSI]; 2010) 

ANSI 
Guide to the Preparation of Operational Concept Documents, ANSI/AIAA 
G-043A-2012e  
(The American Institute of Aeronautics and Astronautics [AIAA]; July 2012) 

ANSI 
American National Standard for Tree Care Operations – Tree, Shrub and Other 
Woody Plant Maintenance – Standard Practices (Pruning) ANSI A300 (Part 1)  
(National Arborist Association, Inc.; May 22, 2001) 
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Table 26-1 Standards and References 

Author/ 
Agency Title 

ANSI 
American National Standard for Arboricultural Operations—Safety Requirements, 
ANSI Z133.1  
(International Society of Arboriculture [ISA]; 2012) 

AREMA 

Manual for Railway Engineering, Volume 1: Track, Volume 2: Structures, Volume 3: 
Infrastructure and Passenger, and Volume 4: Systems Management  
(The American Railway Engineering and Maintenance-of-Way Association; Lanham, 
Maryland; 2013) 

Caltrans 
Transportation Electrical Equipment Specifications – TEES  
(California Department of Transportation; 
http://www.dot.ca.gov/hq/traffops/elecsys/TEES.htm ) 

CCRFCD 
Hydrologic Criteria and Drainage Design Manual (HCDDM)  
(Clark County Regional Flood Control District; Las Vegas, Nevada; Revised October 
2010) 

CCRFCD 
Las Vegas Valley Flood Control Master Plan Update 

(Clark County Regional Flood Control District; Las Vegas, Nevada; 2008) and any 
applicable updates. 

CCRFCD 
Policies and Procedures Manual 

(Clark County Regional Flood Control District; Las Vegas, Nevada; 2011) 

City of 
Las Vegas, NV 

Approved Materials List: “Design and Construction Standards for Wastewater 
Collection Systems 2009”, latest edition; (Clark County Water Reclamation, 
November 5, 2013) 

Clark County, 
NV 

Clark County, Nevada  
(Federal Emergency Management Agency [FEMA]; Flood Insurance Rate Map 
[FIRM], Map Number 32003C2170 E; September 27, 2002;  

City of Las 
Vegas, NV 

Las Vegas Downtown Centennial Plan  
(City of Las Vegas, Nevada; July 5, 2000) 

Clark County, 
NV 

Uniform Standard Drawings for Public Works Construction, Clark County Area, 
Nevada  
(Regional Transportation Commission of Southern Nevada; Las Vegas, Nevada) 

Clark County, 
NV 

Uniform Standard Specifications for Public Works Construction Off-Site 
Improvements, Clark County Area, Nevada, Volumes I and II  
(Regional Transportation Commission of Southern Nevada; Las Vegas, Nevada) 

And as amended by the sections set forth in Attachment 26-2 (City of Las Vegas 
Special Provisions). 

Clark County, 
NV 

Design and Construction Standards for Wastewater Collection Systems, Southern 
Nevada, 3rd Edition  
(Clark County Water Reclamation District, City of Boulder City, City of Henderson, 
City of Las Vegas, and City of North Las Vegas; 2009) 
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Table 26-1 Standards and References 

Author/ 
Agency Title 

FHWA 
Bridge Inspector’s Reference Manual, Publication No. FHWA-NHI-12-049  
(Federal Highway Administration; Washington, DC; December 2012) 

FHWA 
Bridge Load Ratings for National Bridge Inventory  
(Memorandum; Federal Highway Administration; Washington, DC; October 30, 2006; 
http://www.fhwa.dot.gov/bridge/nbis/103006.cfm) 

FHWA 
Culvert Pipe Liner Guide and Specifications, Publication No. FHWA-CFL/TD-05-003 
(Federal Highway Administration, Central Federal Lands Highway Division; 
Lakewood, Colorado; July 2005) 

FHWA 
Drilled Shafts: Construction Procedures and LRFD Design Methods, Publication 
No. FHWA-NHI-10-016  
(Federal Highway Administration; Washington, DC; May 2010) 

FHWA 

Design and Construction of Mechanically Stabilized Earth Walls and Reinforced Soil 
Slopes – Volumes I and II, Publication No. FHWA-NHI-10-024  
(Federal Highway Administration; National Highway Institute [NHI] Courses 
No. 132042 and 132043; November 2009. 

FHWA 

FHWA Rule/FTA Policy on ITS Architecture and Standards  
23 CFR Parts 655 and 940, Intelligent Transportation System Architecture and 
Standards; Final Rule, see 
http://www.ops.fhwa.dot.gov/its_arch_imp/docs/20010108.pdf) 

FHWA 
Systems Engineering for Intelligent Transportation Systems: An Introduction for 
Transportation Professionals, Publication No. FHWA-HOP-07-069  
(Federal Highway Administration; Washington, DC; January 2007) 

FHWA 
Geotechnical Engineering Circular No. 4: Ground Anchors and Anchored Systems, 
Publication No. FHWA-IF-99-015  
(Federal Highway Administration; Washington, DC; June 1999) 

FHWA 
Geotechnical Engineering Circular No. 7: Soil Nail Walls. Report 
No. FHWA0-IF-03-017  
(Federal Highway Administration; Washington, DC; March 2003) 

FHWA 
Guidelines for the Design of Subsurface Drainage Systems for Highway Pavement 
Structural Sections, Publication No. FHWA RD-72-30  
(Federal Highway Administration; Washington, DC; June 1972) 

FHWA 
HDS-02, Highway Hydrology, Second Edition, Publication No. NHI-02-001 
(Federal Highway Administration; Washington, DC; 2002) 

FHWA 
HDS-05, Hydraulic Design of Highway Culverts, Third Edition, Publication 
No. FHWA-HIF-12-026  
(Federal Highway Administration; Washington, DC; 2012) 

FHWA 
HEC-9, Debris Control Structures Evaluation and Countermeasures, Publication 
No. FHWA-IF-04-016  
(Federal Highway Administration; Washington, DC; 2005) 



Technical Provisions – Section 26 
Standards and References 

RFP Number 12-31-113-00  Nevada Department of Transportation 
Design-Build Contract   Request for Proposals 
Technical Provisions 26-10 Execution Version 

Table 26-1 Standards and References 

Author/ 
Agency Title 

FHWA 
HEC-11, Design of Riprap Revetment, Publication No. FHWA-IP-89-016  
(Federal Highway Administration; Washington, DC; 1987) 

FHWA 
HEC-14, Hydraulic Design of Energy Dissipaters for Culverts and Channels, 
Publication No. FHWA-NHI-06-086  
(Federal Highway Administration; Washington, DC; 2006) 

FHWA 
HEC-15, Design of Roadside Channels with Flexible Linings, Third Edition, 
Publication No. FHWA-IF-05-114  
(Federal Highway Administration; Washington, DC; 2005) 

FHWA 
HEC-21, Bridge Deck Drainage Systems, Publication No. FHWA-SA-92-010  
(Federal Highway Administration; Washington, DC; 1993) 

FHWA 
HEC-22, Urban Drainage Design Manual, Third Edition, Publication 
No. FHWA-NHI-10-009  
(Federal Highway Administration; Washington, DC; 2009 

FHWA 
HEC-23, Bridge Scour and Stream Instability Countermeasures, Volumes 1 and 2, 
Third Edition, Publications No. FHWA-NHI-09-111 and No. FHWA-NHI-09-112  
(Federal Highway Administration; Washington, DC; 2009) 

FHWA 
Manual on Uniform Traffic Control Devices (MUTCD)  
(Federal Highway Administration; Washington, DC; 2009 with Revisions 1 and 2, 
May 2012) 

FHWA 
Mitigation Strategies for Design Exceptions, Publication No. FHWA-SA-01-011  
(Federal Highway Administration; Washington, DC; July 2007) 

FHWA 
Standard Highway Signs (Nevada Supplement) 
(Nevada Department of Transportation, after Federal Highway Administration; 
Carson City, Nevada; 2006) 

FHWA 

Seismic Retrofitting Manual for Highway Structures: Part 1 – Bridges, Publication 
No. FHWA-HRT-06-032  
(Federal Highway Administration; Washington, DC; January 2006) 

Seismic Retrofitting Manual for Highway Structures: Part 2 – Retaining Structures, 
Slopes, Tunnels, Culverts, and Roadways, Publication No. FHWA-HRT-05-067  
(Federal Highway Administration; Washington, DC; August 2004) 

FHWA 
Subsurface Investigations – Geotechnical Site Characterization, Reference Manual, 
Publication No. FHWA NHI-01-031  
(Federal Highway Administration; Washington, DC; May 2002) 

Institute of 
Transportation 
Engineers 

Traffic Control Devices Handbook, Second Edition  
(Institute of Transportation Engineers; Washington, DC; Editor, Robert K. Seyfried; 
March 2013) 

International 
Code Council 

International Building Code (IBC), 

(International Code Council; Brea, California; 2012)  
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Table 26-1 Standards and References 

Author/ 
Agency Title 

IES 
Roadway Lighting, RP-8-00, Reaffirmed 2005 (ANSI Approved)  
(Illuminating Engineering Society; New York, New York; 2005) 

IESNA 
Photometric Measurement of Roadway Lighting Installations, LM-50-99  
(Illuminating Engineering Society-North America [IESNA]; New York, New York; 
Revised Edition, May 1999) 

IES 
Design Guide for Roadway Lighting Maintenance, DG-4-03  
(Illuminating Engineering Society; New York, New York; 2003) 

IES 
Addressing Obtrusive Light (Urban Sky Glow and Light Trespass) in Conjunction 
with Roadway Lighting, TM-10-00, Reaffirmed 2011  
(Illuminating Engineering Society; New York, New York; 2011) 

ISO 
ISO 9000:2005 Quality Management Systems – Fundamentals and Vocabulary, 
Confirmed 2009  
(International Standards Organization [ISO]; 2013) 

ISO 
ISO 9001:2008 Quality Management Systems – Requirements  
(International Standards Organization [ISO]; 2013) 

LVVWD 
Uniform Design and Construction Standards for Potable Water Distribution Systems, 

(Las Vegas Valley Water District; Las Vegas, Nevada; 2010) 

NDOT 
Access Management System and Standards  
(Nevada Department of Transportation, Traffic Engineering; Carson City, Nevada; 
July 1999) 

NDOT 
Aesthetic Alternatives for NDOT Design Standards  
(Nevada Department of Transportation; Carson City, Nevada; December 2009) 

NDOT 
Bridge Inspection Coding Guide, Appendix 29A to Chapter 29, Bridge Management 
in Structures Manual  
(Nevada Department of Transportation; Carson City, Nevada; September 2008) 

NDOT 
Bridge Drafting Guidelines (with Sample Drawings)  
(Nevada Department of Transportation; Carson City, Nevada; May 2005) 

NDOT 
Computer-Aided Design and Drafting Standards Manual  
(Nevada Department of Transportation; Carson City, Nevada; October 31, 2000) 

NDOT 
Conceptual Guide Sign Plan 
(Nevada Department of Transportation; Carson City, Nevada) 

NDOT 
Construction Manual  
(Nevada Department of Transportation; Carson City, Nevada; January 2009; revised 
November 2012) 

NDOT 
Construction Survey Manual  
(Nevada Department of Transportation; Carson City, Nevada) 



Technical Provisions – Section 26 
Standards and References 

RFP Number 12-31-113-00  Nevada Department of Transportation 
Design-Build Contract   Request for Proposals 
Technical Provisions 26-12 Execution Version 

Table 26-1 Standards and References 

Author/ 
Agency Title 

NDOT 
CORSIM Modeling Guidelines  
(Nevada Department of Transportation; Carson City, Nevada; September 2012) 

NDOT 
Design Plan Preparation Guide 
(Nevada Department of Transportation; Carson City, Nevada) 

NDOT 
Drainage Manual, 2nd Edition  
(Nevada Department of Transportation, Hydraulic Section; Carson City, Nevada; 
December 2006) 

NDOT 
Documentation Manual 

(Nevada Department of Transportation; Carson City, Nevada) 

NDOT 
Freeway and Arterial System of Transportation (FAST) Basis of Design Document  
(Nevada Department of Transportation; Carson City, Nevada; revised March 2007) 

NDOT 
Freeway and Arterial System of Transportation (FAST) System Design Overview  
(Nevada Department of Transportation; Carson City, Nevada; March 15, 2000) 

NDOT 
Freeway and Arterial System of Transportation (FAST) Field Device 
Communications Protocol  
(Nevada Department of Transportation; Carson City, Nevada; February 14, 2002) 

NDOT 
Traffic Forecasting Guidelines  
(Nevada Department of Transportation; Carson City, Nevada; August 2012) 

NDOT 
I-15 Landscape and Aesthetics Corridor Plan  
(Nevada Department of Transportation; Carson City, Nevada; August 2005) 

NDOT 

Managed Lanes and Ramp Metering Design Manual, Part 1: Introduction and 
Policies, Part 2: Implementation Plan, Part 3: Design Manual, Part 4: Ramp Metering 
Performance Measurement Plan, and Part 5: Public Outreach Primer  
(Nevada Department of Transportation; Carson City; Nevada; December 2013) 

NDOT 

Materials Division Testing Manual  
(Nevada Department of Transportation; Carson City, Nevada; various dates; 
http://www.nevadadot.com/About_NDOT/NDOT_Divisions/Operations/Materials/Mat
erials_Division_Testing_Manual.aspx) 

NDOT NDOT HOV/Managed Lanes and Ramp Metering Design Manual, March, 2006 

NDOT Bridge Elements Coding Guide 

NDOT 
Pattern and Palette of Place: A Landscape and Aesthetics Master Plan for the 
Nevada State Highway System  
(Nevada Department of Transportation; Carson City, Nevada; July 3, 2002) 

NDOT 
Project NEON Aesthetics and Landscape Requirements Report  
(Nevada Department of Transportation; Carson City, Nevada; August 2006) 



Technical Provisions – Section 26 
Standards and References 

Nevada Department of Transportation  RFP Number 12-31-113-00 
Request for Proposals   Design-Build Contract 
Execution Version 26-13 Technical Provisions 

Table 26-1 Standards and References 

Author/ 
Agency Title 

NDOT 
Right-of-Way Manual  

Nevada Department of Transportation; Carson City, Nevada; February 2011 

NDOT 
Road Design Guide, 2010 Edition  
(Nevada Department of Transportation; Carson City, Nevada; 2010) 

NDOT 

Roadway Functional Classification Map  
(Nevada Department of Transportation; Carson City, Nevada; various dates; 
http://www.nevadadot.com/About_NDOT/NDOT_Divisions/Planning/Roadway_Syste
ms/FCMGS_Clark.aspx) 

NDOT 
Soundwall Systems Evaluation Manual  
(Nevada Department of Transportation, Structural Design Division; Carson City, 
Nevada; August 2000) 

NDOT Southern Nevada Regional ITS Architecture 

NDOT 

Special Instructions for Location Consultants: Survey, Utility Database, LiDAR, 
Imagery, Photogrammetric Mapping, and GIS, Draft  
(Nevada Department of Transportation, Location Division, Geodesy Section; Carson 
City, Nevada; January 2014) 

NDOT 

Standard Plans for Road and Bridge Construction 

(Nevada Department of Transportation; Carson City, Nevada; 2010) 

English 

NDOT 

Standard Specifications for Road and Bridge Construction 

(Nevada Department of Transportation; Carson City, Nevada; 2014) 

And as amended by the sections set forth in Attachment 26-1 (Amendments to the 
Standard Specifications). 

NDOT 
Storm Water Quality Manuals: Construction Site Best Management Practices 
(BMPs) Manual  
(Nevada Department of Transportation; Carson City, Nevada; January 2006) 

NDOT 
Storm Water Quality Manuals: Planning and Design Guide  
(Nevada Department of Transportation; Carson City, Nevada; January 2006) 

NDOT 
Structures Manual  
(Nevada Department of Transportation, Structures Division; Carson City, Nevada; 
2008, Revised May 2011 [2011-1]) 

NDOT 
The Work Zone Safety and Mobility Implementation Guide  
(Nevada Department of Transportation; Carson City, Nevada; January 1, 2008, 
Revised March 2012)  

NDOT 
Traffic and Construction Noise Analysis and Abatement Policy  
(Nevada Department of Transportation; Carson City, Nevada; April 18, 2011, 
Revised September 26, 2012) 
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Table 26-1 Standards and References 

Author/ 
Agency Title 

NDOT 
105 IAC Utility Relocation Guidance  
(Nevada Department of Transportation; Carson City, Nevada) 

NDOT 

NDOT Documentation Manual. 

(Nevada Department of Transportation; Carson City, Nevada; January 2010; 

https://www.nevadadot.com/About_NDOT/NDOT_Divisions/Operations/Construction/
Documentation_Manual.aspx) 

Nevada 
Department of 
Conservation 
and Natural 
Resources 

Regulations for Water Well and Related Drilling (with 2011 Nevada Revised Statutes 
Related to Underground Water and Wells  
(Nevada Department of Conservation and Natural Resources; Office of State 
Engineer, Division of Water Resources; Revised and Adopted June 2012, 
September 2012) 

NEMA 
National Electric Manufacturers Association Standards  
(National Electric Manufacturers Association [NEMA]; various dates; 
https://www.nema.org/Standards/pages/default.aspx) 

NFPA 
National Electric Code (NEC), NFPA 70  
(National Fire Protection Association [NFPA]; Quincy, Massachusetts; 2014) 

RTC 

“Pedestrian Clearance, Yellow Change, and All-Red Clearance Interval Signal 
Timings,” Section IV of Transportation Management Strategies  
(Regional Transportation Commission of Southern Nevada [RTC]; Freeway and 
Arterial System of Transportation [FAST], Operations Management Committee; 
Las Vegas, Nevada; 2012) 

SNBO 

Southern Nevada Building Officials Regional Standard Details 

(Southern Nevada Building Officials;  

http://snbo.snicc.org/regional-standards-details.php) 

TRB 
National Cooperative Highway Research Program (NCHRP) Report 480: A Guide to 
Best Practices for Achieving Context Sensitive Solutions  
(Transportation Research Board; Washington, DC; 2002) 

TRB 
National Cooperative Highway Research Program (NCHRP) Report 554: Aesthetic 
Concrete Barrier Design  
(Transportation Research Board; Washington, DC; 2006) 

TRB 
National Cooperative Highway Research Program (NCHRP) Synthesis 303: 
Assessment and Rehabilitation of Existing Culverts  
(Transportation Research Board; Washington, DC; 2002) 

TRB 
Highway Capacity Manual 2010 (HCM2010)  
(Transportation Research Board; Washington, DC; 2010) 

TRB 
National Cooperative Highway Research Program (NCHRP) Report 500, Volume 17: 
A Guide for Reducing Work Zone Collisions  
(Transportation Research Board; Washington, DC; 2006) 
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Table 26-1 Standards and References 

Author/ 
Agency Title 

TRB 
NCHRP Report 350: Recommended Procedures for the Safety Performance 
Evaluation of Highway Features  
(Transportation Research Board; Washington, DC; 1993) 

United States 
Access Board 

Proposed Accessibility Guidelines for Pedestrian Facilities in the Public Right-of-Way 
(United States Access Board; Washington, DC; July 26, 2011) 

Railroad 
BNSF Railway – Union Pacific Railroad, Guidelines for Railroad Grade Separation 
Projects, dated January 24, 2007 

Railroad 
Guidelines for Preparation of a Bridge Demolition and Removal Plan for Structures 
over Railroad (Union Pacific Railroad; Omaha, Nebraska; March 31, 1998) 
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