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Chapter 25 
CONSTRUCTION SUPPORT 

The Structures Division is involved in many activities related to the construction of structural 
elements.  These are all accomplished in coordination with NDOT’s Resident Engineer 
responsible for the construction project.  The majority of this Chapter addresses construction 
support activities related to the bridge designer.  Chapter 26 addresses construction-related 
activities associated with the NDT Squad. 

The bridge designer must be responsive to the field crew and give priority to contract-related 
questions, requests for information and submittal reviews.  Delays caused by an untimely review 
can result in contractor claims for time and/or compensation. 

The Resident Engineer has the responsibility and authority for construction contract 
administration.  To maintain contract efficiency, the bridge designer will have direct 
communication with suppliers and fabricators to discuss technical issues.  However, the bridge 
designer should not provide direct opinions or interpretation of contract documents.  Supplier 
and fabricator questions on the direction needed on contract documents should be submitted as 
a Request for Information through the prime contractor to the Resident Engineer.  This process 
is necessary to keep both the Resident Engineer and prime contractor informed of contract 
document issues and to allow these parties to negotiate a solution.  

 
25.1 REVIEW OF SHOP DRAWINGS 

25.1.1   General 

Shop drawings (or working drawings) are intended to transform the general structural design, as 
presented in the contract documents, into detailed working drawings from which each individual 
structural member or component can be fabricated and/or constructed.  If modifications to the 
structural design are necessary for fabrication and/or construction of structural components, 
NDOT must approve any changes before fabrication. 

 
25.1.2   Responsibility 

In general, it is the responsibility of NDOT to verify that the fabricator and constructor of 
structural elements is supplying the items as specified by the contract; it is the contractor’s 
responsibility to ensure that all structural items are fabricated or constructed to the correct 
dimensions, to use the correct materials, and to conform to the contract documents. 

 
25.1.3   Procedures 

The following procedures apply to NDOT’s review and approval of shop drawings. 

 
25.1.3.1   Contractor Submittals 

Section 105.02 “Plans and Working Drawings” of the NDOT Standard Specifications for Road 
and Bridge Construction documents the general requirements with respect to shop drawing 
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submittals.  Additional items of work requiring shop drawing submittal and review may be 
included in the Special Provisions.   

The Standard Specifications specifies the number of submittal copies, but this may not be 
adequate for some projects.  Copies of the approved shop drawings are needed for the 
Resident Engineer, prime contractor and bridge designer.  Additional copies are needed for the 
NDT Squad, supplier/fabricator, design consultant and other involved entities.  The number of 
required submittal copies should be reflected in the Special Provisions if different from the 
Standard Specifications. 

 
25.1.3.2   Division Review 

In its review of shop drawings, the Structures Division will take one of the following actions on 
NDOT-designed projects: 

1. No Corrections.  If everything is correct on the shop drawing, the checker will stamp 
“APPROVED” on the drawings. 

2. Minor Corrections.  If the basic concept of the shop drawing is acceptable with only the 
need for minor corrections, the checker will stamp “APPROVED EXCEPT AS NOTED” 
on the drawings.  The contractor will not be required to resubmit the plans for NDOT 
review and approval. 

3. Major Corrections.  If the shop drawings contain major discrepancies and errors, the 
checker will stamp “RETURNED FOR CORRECTION” on the drawings.  The contractor 
must revise the shop drawings and resubmit the drawings to NDOT with the corrections 
clearly noted. 

On consultant-designed projects, the consultant is responsible for reviewing the shop drawings, 
determining their acceptability and placing the applicable stamp on the drawings as indicated 
above.  The Structures Division will independently review the shop drawings and convey any 
suggestions to the consultant for inclusion.  The Structures Division will stamp “REVIEWED” on 
the drawings.  The Division’s review is usually conducted concurrently with the consultant’s 
review. 

The Traffic Division and Structures Division are both responsible for sign, signal and high-mast 
lighting shop drawings.  The Traffic Division will review these submittals for conformance with 
layout and electrical requirements; the Structures Division will review the structural details.  

Discussion of shop drawings issues between the reviewer and supplier/producer is typically 
conducted through the Resident Engineer and prime contractor.  To expedite a resolution of 
issues and shop drawing approval, the Structures Division will at times correspond directly with 
the supplier/producer.  The Resident Engineer and prime contractor must first approve direct 
communication with the fabricator.  The reviewer must provide copies of all correspondence to 
the Resident Engineer. 

 
25.1.3.3   Review Periods 

The Standard Specifications provides 30 calendar days for review and approval of shop 
drawings.  If Railroad approval is also required, the time is increased to 90 days.  The Railroad 
will only review shop drawings that have first been reviewed and approved by the Structures 
Division.  The bridge designer should increase the review time for complex structures or on 



CONSTRUCTION SUPPORT  September 2008 
 
 

25-3 

projects with multiple submittals that require more review time than the standard 30 days.  The 
Special Provisions should explicitly define the increased number of days needed for review and 
approval and any requirements for scheduling multiple submittals for large projects with several 
structures. 

 
25.1.3.4   Distribution 

After the Structures Division or consultant has approved the shop drawings, distribute copies as 
outlined below.  Copies for the contractor, subcontractors, vendors and suppliers are generally 
routed through the Resident Engineer.  For some submittals (e.g., structural steel, precast 
girders), copies of approved drawings may be returned directly to the supplier to expedite 
fabrication.  Such direct delivery must first be approved by the Resident Engineer and prime 
contractor. 

The typical distribution for copies of approved shop drawings is as follows: 

• one copy for Structures Division files; 
• two copies for the NDT Squad, as applicable; 
• one copy for the design consultant, as applicable; 
• one copy for the Resident Engineer; 
• one copy for the prime contractor; 
• two copies for the structural steel fabricator or precast concrete producer; 
• one copy for other subcontractors, vendors or suppliers; and 
• additional prints distributed as needed (e.g., railroad, utility, local agency). 
 
 
25.1.4   Checklists 

Appendix 25A presents the standardized shop drawing checklists used by NDOT.  The bridge 
designer (and others as appropriate) will complete those checklists applicable to a project.  It 
may be determined, on a project-by-project basis, that other shop drawings are required if so 
noted in the contract documents. 
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25.2 CONSTRUCTION FIELD AND SHOP INSPECTIONS 

25.2.1   General 

The Structures Division has an active and significant role in conducting field and shop 
inspections for the construction of structural items.  The bridge designer has a unique 
perspective and knowledge of the structure design, and this knowledge can help ensure that 
construction problems are avoided.  Therefore, the Division must make a conscientious effort to 
participate in the construction of structural elements through attendance at project meetings and 
periodic site visits. 

The NDT Squad performs actual construction quality assurance inspection and approval of 
fabricated structural steel and precast, prestressed concrete members.  Chapter 26 presents a 
more detailed description of the NDT functions. 

 
25.2.2   Responsibilities 

The following briefly describes the responsibilities of the various NDOT units in construction 
inspections of structural items. 

 
25.2.2.1   Resident Engineer (RE) 

The RE is NDOT’s field representative on construction projects and is responsible for: 

• assessing the compatibility of the design with site conditions;  

• administering the construction project in accordance with established policies and 
procedures; 

• monitoring projects to ensure compliance with the plans; 

• conducting preconstruction conferences and pre-pour conferences; 

• enforcing specifications, controlling inspection and testing and ensuring proper 
documentation; 

• resolving issues and disputes with the contractor; and 

• preparing contract change orders. 

The RE will notify the Structures Division of any issues related to structural items and will 
coordinate submittal reviews. 

 
25.2.2.2   Assistant District Engineer – Construction 

The Assistant District Engineer – Construction is responsible for: 

• managing the overall administration of construction projects in the District; 
• evaluating, processing and approving change orders; 
• resolving disputes and potential claims; 
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• coordinating construction activities with other District operations; and  
• providing day-to-day supervision of the Resident Engineer. 
 
 
25.2.2.3   Construction Division 

The Construction Division within the Headquarters Office is responsible for: 

• assigning, as practical, its available staff to conduct field inspections on major areas of 
structural construction; 

• ensuring that the Assistant District Engineers – Construction conduct periodic field 
inspections on all major structures;  

• processing construction progress payments; 

• administering contract compliance; 

• providing constructibility reviews; 

• coordinating change orders initiated by the various NDOT Divisions; and 

• processing and responding to contractor claims. 

 
25.2.2.4   Structures Division 

25.2.2.4.1   Bridge Design Squads 

The Bridge Design Squads are responsible for: 

• providing technical assistance to the Resident Engineer on construction issues; 
• participating in project meetings as necessary; 
• participating in construction field and shop inspections; and 
• reviewing and approving shop drawings. 

 
25.2.2.4.2   NDT Squad 

The NDT Squad provides quality assurance in structural steel and precast, prestressed 
concrete fabrication shops, and observes field welding, erection, post-tensioning and grouting 
operations in the field.  See Chapter 26 for more information. 

 
25.2.3   Field Coordination 

The bridge designer can make an initial field visit prior to the start of construction concurrent 
with the preconstruction conference.  This is an opportunity to meet with the RE and the RE’s 
crew to review the contract documents.  In addition and as applicable, the bridge designer 
typically participates in the following field activities to assist and support the RE during 
construction: 

• attend pre- and post-construction meetings; 
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• attend pre-pour conferences ahead of planned major concrete pours; 

• observe concrete placement on major pours; 

• accompany the Materials Division to observe foundation subgrade preparation and 
foundation construction activities; 

• on major structural projects, conduct routine field visits approximately once a month 
(these may be performed in conjunction with regularly scheduled project meetings); 

• for cast-in-place structures supported by falsework, observe the construction operation 
at some point during falsework placement or before the concrete pour is scheduled; and 

• provide support for processing change orders and resolving claims and disputes. 

Notify the Resident Engineer of planned visits or any issues or problems observed and follow 
the appropriate safety procedures. 

The NDT Squad, as applicable, typically participates in the following field activities to support 
the Resident Engineer during construction: 

• inspect the placement of precast concrete and structural steel girders (Note:  The bridge 
designer may also be on-site during girder placement); 

• inspect stressing and grouting operations (Note:  The bridge designer may also assist); 
and 

• inspect the steel and precast concrete fabrication sites to provide a full-time quality 
assurance presence and continuous audit of the fabricator’s procedures.  (Note:  The 
bridge designer may visit the fabrication sites to observe plant operations). 

See Chapter 26 for more discussion on the NDT Squad participation in construction operations. 
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25.3 MISCELLANEOUS ISSUES 

25.3.1   Construction Change Orders 

25.3.1.1   Objectives 

During construction operations, construction change orders will occasionally be necessary.  At 
times, the Structures Division is responsible for initiating change orders, and reviewing and 
approving all change orders related to structural items.  The objectives of the Division in its 
review are to: 

• determine its agreement with and acceptance of the change order, and 
• calculate and verify the quantities and costs. 
 
 
25.3.1.2   Procedures 

Construction change orders will normally be processed with the following basic procedure: 

1. Resident Engineer.  The RE will notify the Structures Division of the need to process a 
change order on a structural item. 

2. Structures Division.  If in agreement, the Chief Structures Engineer will verbally inform 
the RE of tentative approval.  The Principal Structures Engineer – Design will prepare a 
memorandum for signature by the Chief Structures Engineer to the Chief Construction 
Engineer, Construction Division, Headquarters.  The memorandum will fully address the 
justification for the change order and will include plans, details and quantities, as 
applicable. 

3. Construction Division.  The Construction Division obtains approval to initiate the change 
order from the Assistant Director – Operations and then authorizes the RE to prepare 
the change order. 

4. Resident Engineer.  The RE prepares the change order.  The RE then obtains the 
signatures of the contractor and the District Engineer.  The RE submits both copies of 
the change order to the Construction Division in Headquarters. 

5. Chief Structures Engineer.  The Construction Division will submit the change order to the 
Structures Division.  If in agreement with the change order, the Chief Structures 
Engineer, or the Assistant Structures Engineer – Design, will sign the change order.  The 
change order is then sent to the Construction Division.  If the Structures Division does 
not agree with the change order, the Chief Structures Engineer or the Assistant Chief 
Structures Engineer – Design will sign the change order as “reviewed” but not “reviewed 
and approved.”  In addition, a memorandum is prepared outlining the reasons for not 
agreeing with the change order. 

6. FHWA.  If applicable, the Construction Division provides the FHWA with a copy of the 
change order for review and concurrence. 

7. Construction Division.  The Construction Division signs and submits the change order to 
NDOT’s upper management for signature.  After signature, the Construction Division 
circulates all needed copies, including one to the Structures Division. 
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25.3.2   Bridge Deck Contour Sheets 

Bridge deck contour plan sheets are not provided in the contract documents.  However, the 
contour plots may provide a benefit to the field construction personnel.  Therefore, bridge deck 
contour plots may be provided upon the request of the Resident Engineer. 

 
25.3.3   Value Engineering Proposals 

Section 105.18 of the Standard Specifications allows contractors to submit Value Engineering 
(VE) Proposals to NDOT “for modifying the plans, specifications or other requirements of the 
contract for the purpose of reducing the total cost of construction without reducing design 
capacity or quality of the finished product.”  The Standard Specifications presents the 
procedures that a contractor must follow for a VE Proposal, which is processed as a Change 
Order. 

The Construction Division will seek input from the Structures Division for any VE Proposals 
related to structural items.  In general, the bridge designer that reviews the Proposal must 
recognize that the contract documents represent one solution to accomplishing the project 
objectives.  For a variety of reasons (e.g., equipment, specialized contractor expertise, field 
conditions), this solution may not be the most economical.  In the review of the Proposal, the 
bridge designer must ensure that the proposed design is at least equal to the functionality, 
durability and longevity of the design presented in the contract documents. 

 
25.3.4   Plan Revisions 

25.3.4.1   Requests for Information 

During the advertisement period, prospective bidders may submit Requests for Information 
(RFIs) to NDOT’s Project Manager or Project Coordinator.  If related to structural items, these 
RFIs will be forwarded to the Structures Division for a response.  If changes to the contract 
documents are necessary, the bridge designer must coordinate with the Project Manager or 
Project Coordinator to initiate a Supplemental Notice.  At this stage, post all responses to RFIs 
on the NDOT website.  

During construction, the Resident Engineer and/or Contractor may submit RFIs to the Structures 
Division seeking clarification on provisions, design details, etc., in the contract documents.  The 
bridge designer will respond to these as needed. 

For consultant-designed projects, the Structures Division will coordinate with the consultant to 
respond to RFIs. 

 
25.3.4.2   Revisions During Construction 

NDOT construction personnel must ensure that all design changes, whether related to formal 
change orders or the practical realities of construction, are documented.  The Resident 
Engineer will produce a set of as-built plans that are transmitted to Central Records for storage.  
These as-built plans are essential for any future bridge rehabilitation projects and for use in 
future bridge inspections conducted by the Bridge Inspection Squad. 
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Appendix 25A 

SHOP DRAWING CHECKLISTS 
 

Appendix 25A presents the following checklists for each of the following shop drawings: 

• cast-in-place, post-tensioned concrete structures (503); 
• structural steel (506); 
• precast, prestressed concrete I-girders (503); 
• falsework (502); 
• stay-in-place forms (502); 
• overhang forms (502); 
• girder erection (503, 506); 
• bearings (high-load, multi-rotational) (502); 
• expansion joints (502); 
• temporary shoring (206); 
• MSE walls (640); 
• sign/signal/lighting structures (623); and 
• precast, concrete box culverts (502). 
 
The applicable Section of the NDOT Standard Specifications is noted in parentheses next to the 
checklist title.  The bridge designer must verify compliance with the shop drawing requirements 
noted in the Standard Specifications and contract Special Provisions.  
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Contract No.       Date:         

Structure No.       Reviewer(s):        

 
CAST-IN-PLACE, POST-TENSIONED CONCRETE STRUCTURES (503) 

Are the following items properly included on the shop drawings for 
cast-in-place, post-tensioned concrete structures? Yes No N/A 

Prestressing Submittal    

1. Drawings.    

 a. Prestressing system details.    

 b. Anchor head.    

  i. Anchorage blockout and pour back details.    

  ii. Necessary local zone reinforcement.    

  iii. Anchorage set.    

 c. Standard plan reinforcing and any supplemental reinforcing.    

 d. Prestressing steel, ducts, tendons and anchorage layout and 
geometry.    

 e. Grout vent types and locations.    

 f. Grout cap details.    

 g. Stressing location(s) and sequence.    

 h. Jacking forces.    

2. Calculations.    

 a. Anchor set losses.    

 



CONSTRUCTION SUPPORT  September 2008 
 
 

25-11 

 
Are the following items properly included on the shop drawings for 
cast-in-place, post-tensioned concrete structures? Yes No N/A 

 b. Friction calculations.    

 c. Bearing stresses at anchorage (if applicable).    

 d. Elongation.    

3. Procedures.    

 a. Stressing equipment and procedures.    

 b. Detensioning procedures.    

 c. Grouting operations.    

4. Certifications.    

 a.  Anchorage tests and acceptances.    

 b.  Certified grouting technician(s).     

Grouting Operations Plan    

1. Equipment information and procedures.    

2. Type, quality and brand of materials used.    

3. Theoretical grout volumes for each typical duct.     

4. Group cap and vent information.     

 a. Vent types and locations.    

 b. Direction of grouting.    
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Are the following items properly included on the shop drawings for 
cast-in-place, post-tensioned concrete structures? Yes No N/A 

 c. Proposed blockouts for vents.    

5. Grouting procedures.    

 a. Sequence of use of inlets and outlets.    

 b. Handling blockages.     

6. Procedure compliance with specifications.    

7. Vertical rise calculations.    

8. Cleaning and proofing equipment.    

9. Certifications for materials and equipment.    
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Contract No.       Date:         

Structure No.       Reviewer(s):        

 
STRUCTURAL STEEL (506) 

Are the following items properly included on the shop drawings for 
structural steel? Yes No N/A 

1. Principal controlling dimensions and materials.    

  a.  Length of span adjusted to accommodate roadway profile 
grade.    

  b.  Length, thickness and width of plates in primary members 
and splices.    

  c.  Primary dimensions and/or weight per length of rolled 
shapes.    

  d.  Diameter, specification and grade of mechanical fasteners 
and coating on faying surfaces (if any), if required.    

  e.  Specification, grade and toughness testing requirements for 
steel components.    

  f.  Size of fillet welds and partial joint penetration welds; 
appropriate partial and complete joint penetration weld 
configurations.  

   

2. Web and flange plates of welded members and rolled girder 
stringers.    

 a.  Weld designations.    

 b.  Shop butt weld splice locations.    

 c.  Flange and web tapers and haunches (controlling 
dimensions only).     

 d.  Cover plate dimensions and termination details.    

 e.  Location of tension and compression zones in welded 
members.    

3. Stiffener and connection plates.    
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Are the following items properly included on the shop drawings for 
structural steel? Yes No N/A 

 a.  Width, thickness, material grade, and if toughness testing 
required.    

 b.  Weld size and termination details and bolting to web and 
flange details.    

 c.  Appropriate spacing of intermediate stiffeners.    

 d.  Avoiding interference with shop web and flange splice 
locations.    

 e.  Fit and location of stiffeners.    

 f.  Bolt hole edge distances and compatibility with diaphragm/ 
cross-frame connections.     

4. Bolted splices.    

 a.  Flange and web splice plate thickness and dimensions.    

 b.  Number, size and spacing of bolts and holes in splice 
material.    

 c.  Fill plates if necessary.    

 d.  Proper bolt hole edge distances.    

5. Cross-frames and diaphragms.    

 a.  Member dimensions and orientation.    

 b.  Number and spacing of connection plate bolts and types of 
holes, especially for slip-critical connections or details 
required for differential deflections. 

   

 c.  Size, designation and length of welded connections.  Proper 
weld termination details.    

6. Camber and/or mid-ordinate for cambered rolled girders or girder 
sections.    

7. Procedures and sequence for shop assembly including handling 
methods.    
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Are the following items properly included on the shop drawings for 
structural steel? Yes No N/A 

8. Elevation at center of span or segment, field splice, abutment and 
pier ordinates on shop assembly diagrams.    

9. Number and spacing of bolts in floor girder and cross girder 
connections and special attachments (brackets, pot bearings, 
etc.). 

   

10. Necessary provisions for overhang jack assemblies and fall 
protection systems are depicted.    

11. Bearings and Expansion Joints ⎯ typically provided as separate 
submittals (see applicable checklist).    

12. Erection plan, showing general layout of structural steel framing 
and erection equipment.  (Note:  This is typically a separate 
submittal; see Girder Erection checklist). 

   

13. General Notes and Detail Sheets relative to cleaning and painting.    

 a.  Corner preparation (if required for cut edges).    

 b.  Cleaning, required surface preparation and profile depth (if 
specified).    

 c.  Shop primer: type; manufacturer; wet or dry film thickness; 
verification of cure before shop application of subsequent 
coatings; applicable restrictions on field contact (faying) 
surfaces; any requirements for pre-priming shop contact 
surfaces before assembly; and designation of any field weld 
areas to be left unprimed. 

   

 d. Field and top coat(s); shop or field; type; manufacturer; wet 
or dry film thickness; intermediate coat cure times and/or 
recoating “window” (time) specified by the contract 
documents or paint manufacturer’s data sheet; any blockout 
areas where shop top coats are not permitted (e.g., field 
splices, diaphragm/cross-frame connections, bearings, etc.). 

   

14. Designation of material, tension zones, and welds for fracture-
critical members (FCMs), including applicable nondestructive 
testing. 

   

15. Material and material testing.    

 a.  Material specified in accordance with the contract 
documents.    

 b.  Proposed material substitutions.    

16. Incorporation of all necessary revisions into the Shop Drawings.    
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Are the following items properly included on the shop drawings for 
structural steel? Yes No N/A 

 a.  Errors or discrepancies in the contract plans discovered 
during Shop Drawing preparation or review.    

 b.  All construction changes that affect the Shop Drawings.    

 c.  Fabricator-proposed modifications approved by NDOT and 
Contractor.    

17. Framing plan details.    

 a.  Basic span lengths and, where appropriate, transverse girder 
spacing.    

 b.  Pier and abutment identifications.    

 c.  Orientation of structure (north arrow), skew(s), spot checks of 
curve or flare geometry, if applicable.    

 d.  Piecemarks indicated for every element, and their relative 
location is shown to clarify member orientation.    

18. Answer or acknowledge all appropriate questions noted on Shop 
Drawings as “Engineer verify” (does not include “Contractor verify” 
or “Field verify” queries that must be resolved by others before 
final Shop Drawing approval). 

   

19. Verification of fabricator certification.    

20. Compliance with project-specific requirements that may supersede 
the requirement of this checklist (such as utility attachments, 
special connections or connection materials (pins, links, cables), 
and stage removal and construction). 
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Contract No.       Date:         

Structure No.       Reviewer(s):        

 
PRECAST, PRESTRESSED CONCRETE I-GIRDERS (503) 

Are the following items properly included on the shop drawings for 
precast, prestressed concrete I-girders? Yes No N/A 

1. All dimensions including total length of girder adjusted to 
accommodate roadway profile grade and including 0.0075 in per ft 
of girder length for elastic shortening. 

   

2. Erection plan, showing general layout of the concrete elements 
including diaphragm locations (Note:  This may be a separate 
submittal; see Girder Erection checklist). 

   

3. The number and size of all members (completed girders shall be 
marked with an assigned production number).    

4. The number, size and type of prestressing strands, their locations 
and the forces in these prestressing elements.    

5. Girder end details, including size of blockouts at abutments, 
location and diameter of holes or inserts and embedded bearing 
plates. 

   

6.  Bearing details showing mark number, number required, size, 
type, materials, including anchor bolts and sole plates (Note:  This 
may be a separate submittal). 

   

7.  The location and details of lifting devices and support points if the 
girder will not rest on its bearings while being stored or 
transported. 

   

8.  The location and type of any inserts required for attachments.    

9.  The layout of the casting bed to be used for casting the 
prestressed girders showing the location of hold-down devices for 
any harped strands. 

   

10. Methods for providing and controlling required girder camber 
during casting, transport and erection.    

11. The location and length of any de-bonded prestressing strands.    

12. Jacking forces, number of strands and sequence of harping and 
detensioning.    

13. Tendon path showing straight and harped strands, including 
deflecting saddles (provide details and required number).    

14. The details and type of reinforcing steel, rebar mark number, rebar 
size, number per girder, total number, length each, total length, 
total weight, bent rebar, minimum lap for size of bar used and 
grade of rebar used. 
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Are the following items properly included on the shop drawings for 
precast, prestressed concrete I-girders? Yes No N/A 

15. All general notes and construction notes presented in the contract 
plans properly reflected in the shop drawings.    

16. Verification of fabricator certification.    

17. Girder design and stress calculations (stamped by a Nevada 
registered civil or structural professional engineer) for proposed 
modifications to girders to accommodate fabricator’s operations. 

   

18. Girder curing methods.    

19. Concrete mix design submitted and approved by Materials 
Division.    
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Contract No.       Date:         

Structure No.       Reviewer(s):        

 
FALSEWORK (502) 

Are the following items properly included on the shop drawings for 
falsework? Yes No N/A 

1.  General layout including plan and elevation views plus adequate 
typical sections and special details.    

2. Horizontal and vertical clearances; adequate openings for 
pedestrian and vehicular traffic.    

3. Provisions for overheight vehicle protection.    

4. Material designation; member sizes and spacing.    

5.  Concrete placement sequence and construction joint locations.     

6.  Provisions for grade adjustments and superstructure camber.     

7. Determination of nominal soil bearing resistance for wet and dry 
conditions.     

8. Data for proprietary systems or manufactured assemblies (e.g., 
overhang jacks, metal scaffolding); verify acceptable working loads 
and deflections. 

   

9. Design calculations (stamped by a Nevada registered civil or 
structural professional engineer) conforming to contract 
documents.  

   

  a.  Design loads and member stresses.    

 b.  Lost deck formwork.    

 c.  Connections and bracing.    

 d.  Settlements and deflections.     

 e.  Local bending and buckling effects.    

 f.  Mud sills/footings meet soil bearing requirements.     
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Are the following items properly included on the shop drawings for 
falsework? Yes No N/A 

10. Provision for accessing low-point drains in prestressing ducts.    

11. Provisions for metal stay-in-place forms (Note:  This may be a 
separate submittal).    

12. Provisions for deck overhang supports/jacks (Note:  This may be a 
separate submittal).    

13. Sequence and method for falsework removal.    
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STAY-IN-PLACE FORMS (502) 

Are the following items properly included on the shop drawings for 
stay-in-place forms? Yes No N/A 

1. General plan layout including structure support locations, girder 
lines and location of SIP forms; if applicable, clearly designate use 
of varying SIP form sections throughout the structure (irregular 
girder spacing). 

   

2.  Typical section(s) and dimensions.     

3.  Deck thickness and minimum concrete cover.     

4.  Material designations and galvanized coating.    

5.  Maximum allowable form weight including corrugation fill.     

6.  Design loading and SIP form capacity data and/or calculations.     

7. Design calculations (stamped by a Nevada registered civil or 
structural professional engineer) conforming to contract 
documents. 

   

8. Maximum allowable deflection not exceeded.    

9. Girder connection details; no welding to structural steel girders.    
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Contract No.       Date:         

Structure No.       Reviewer(s):        

 
OVERHANG FORMS (502) 

Are the following items properly included on the shop drawings for 
overhang forms? Yes No N/A 

1. General plan layout, typical section(s) and dimensions.    

2.  Material designations; member sizes and spacing.    

3.  Finishing machine rail support located beyond the perimeter of the 
bridge deck.    

4.  Data for proprietary systems or manufactured assemblies; verify 
acceptable working loads and deflections.     

5.  Design calculations (stamped by a Nevada registered civil or 
structural professional engineer) conforming to contract 
documents. 

   

 a.  Design loads, member stresses and allowable deflections.    

 b.  Local girder bending and buckling effects; girder bracing.    
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Contract No.       Date:         

Structure No.       Reviewer(s):        

 
GIRDER ERECTION (503, 506) 

Are the following items properly included on the shop drawings for 
erection? Yes No N/A 

1. Span lengths along base line; splice locations; degree/direction of 
curve and skew.    

2.  Spacings (beams, diaphragms, cross bracings, anchor bolts).    

3. Match marking diagram and weight of each piece identified.     

4. General logistics and sequence of girder erection.     

5. Erection towers identified and details provided.     

6. Girder pick-points identified consistent with girder fabrication 
drawings; description of pick-up devices (cables, clamps, etc.) and 
method of protecting girders.  

   

7. Crane location(s); location(s) relative to existing facilities (rail lines, 
utilities, etc.).    

8. Verify crane capacity based on swing and reach requirements.    

9. Girder bracing/blocking.     

10. Evaluation of existing bridge to support loaded delivery vehicle 
and/or crane; special structure protection details.     

11. Calculations to verify that girders are not overstressed due to 
erection procedures (pick-up points not consistent with girder 
fabrication drawings).  

   

12. Verification of erector certification, if required.    
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Structure No.       Reviewer(s):        

 
BEARINGS (502) 

Are the following items properly included on the shop drawings for 
bearings? Yes No N/A 

1. Location diagram showing the general layout of the structure with 
the locations and orientation of the bearings.    

2. The number, size and types of all bearings.    

3. Plan and elevation of bearings showing dimensions, tolerances 
and fabrication details; details of all components.     

4. Bearing fabrication and assembly details; welding details.    

5. Material designations and testing requirements are noted.    

6. Steel surface preparation and shop coating details.    

7.  Design calculations conforming to contract documents, if 
necessary.    
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Contract No.       Date:         

Structure No.       Reviewer(s):        

 
EXPANSION JOINTS (502) 

Are the following items properly included on the shop drawings for 
expansion joints? Yes No N/A 

1. Product is on the Qualified Products List.    

2.  General layout and dimensions (overall length, skew angle).  
Orientation of expansion joint components within the joint blockout.    

3.  The number, size (movement rating) and types of all expansion 
joints.    

4.  Plan and elevation views and sections for all components.     

5.  Material designations for all components; coatings.     

6.   Installation widths (minimum and maximum) noted including 
provisions for temperature variations.    

7.  Manufacturer recommendations for installation methods and 
procedures.  Required attendance of manufacturer’s technical 
representative noted, if applicable.  

   

8.  Where applicable, strip seal glands or joint fillers are provided as 
one continuous piece.  Details for method of splicing glands or 
joint fillers for non-continuous installations. 

   

9.  Details for shop and field welding of steel joint components.    

10. Supplementary items for modular expansion joints.    

 a.  AISC certified fabricator.    

 b.  Installation Manual:  Installation sequence and procedures, 
lifting locations and mechanisms, leveling assemblies details, 
adjustments for temperature changes, temporary and 
permanent anchorage to bridges, and shipping and storage 
requirements. 

   

 c.  Maintenance Manual:  Maintenance plan, parts list, parts 
replacement schedule and inspection instructions.    

 d.  Design calculations and fatigue testing conforming to 
contract documents.    
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Contract No.       Date:         

Structure No.       Reviewer(s):        

 
TEMPORARY SHORING (206) 

Are the following items properly included on the shop drawings for 
temporary shoring? Yes No N/A 

1. Elevation view showing existing and proposed ground elevations.    

2.  Plan view showing the beginning and ending stations and 
alignment.    

3.   Typical section view showing composition and configuration of the 
shoring system with dimensions, member sizes, embedment 
length and height of retained fill. 

   

4.  Material designations for all shoring system components.    

5.  Connection details for various system components including weld 
details and specifications.     

6.  Design soil properties including unit weight, coefficients of active 
and passive pressure, live load surcharge, railroad surcharge (as 
applicable) and location of groundwater table. 

   

7. Design calculations (stamped by a Nevada registered civil or 
structural professional engineer) conforming to contract 
documents. 

   

8. Calculations and details demonstrate conformance to OSHA 
regulations.    

9. Shoring construction sequence.    

10. Geotechnical Section review and recommendation for approval.    
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Contract No.       Date:         

Structure No.       Reviewer(s):        

 
MSE WALLS (640) 

Are the following items properly included on the shop drawings for 
MSE walls? Yes No N/A 

1. Product is on the Qualified Products List, QPL remarks are 
addressed.    

2.  Plan view indicating beginning and ending stations, offset to front 
face of wall and stationing for any change in wall alignment.     

3. Elevation view indicating beginning and ending stations, elevations 
at top of leveling pad for each step, panel layout and designation.    

4. Typical wall section(s) showing overall height and length of 
reinforcement.    

5.  Soil reinforcing layout and limits of MSE backfill.    

6.  Soil reinforcing corrosion protection.    

7.  Typical section of wall coping, anchor slab and barrier rail.    

8.  Typical details.    

 a.  Wall panel details with sections at top, bottom, left and right 
sides; details of the vertical and horizontal joints; maximum 
panel size. 

   

 b.  Leveling pad including steps.    

 c.  Panel to soil reinforcement connections.    

 d.  Aesthetic treatments.    

 e.  Filter cloth.    

9.  Material designations for soil reinforcing, concrete embedments 
and connection hardware.    
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Are the following items properly included on the shop drawings for 

MSE walls? Yes No N/A 

10.  Design calculations (stamped by a Nevada civil or structural 
professional engineer) conforming to contract documents.    

a  External and internal stability design verified (reviewed by 
geotechnical engineer).    

b. Wall panels.    

c.  Reinforcement bridging frames; reinforcing layout and 
capacity adjustments to accommodate obstructions.     

11.  Notes indicating special construction procedures recommended or 
required by the wall manufacturer.    
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SIGN/SIGNAL/LIGHTING STRUCTURES (623) 

Are the following items properly included on the shop drawings for 
sign/signal/lighting structures? Yes No N/A 

1.  Plan and elevation views showing structure configuration and 
orientation to roadway.    

2.  Minimum vertical clearance.    

3.  Material designations.    

4.  Member sizes, dimensions and coatings.    

5.  Complete fabrication details, connections details, provisions for 
accommodating structure deflection or providing structure camber.    

6.  Anchor bolts/assemblies.    

7. For deviations from Standard Plans or contract document details 
or for designated contractor designed installations ⎯ Design 
calculations (stamped by a Nevada registered civil or structural 
professional engineer) conforming to contract documents. 

   

8. Special installation requirements.    
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PRECAST, CONCRETE BOX CULVERTS (502) 

Are the following items properly included on the shop drawings for 
precast, concrete box culverts? Yes No N/A 

1. Design calculations conforming to NDOT Standard Specifications.    

2.  Concrete box dimensions and height of earth fill.     

3. Reinforcing materials, sizes, dimensions, orientation and minimum 
concrete cover.    

4. Concrete 28-day compressive strength and mix design.  Identify 
casting process and sources and mass proportions of all materials.    

5.  Joint details and materials.    

6. Laying schedule with section piece-marks, section lengths, total 
length, horizontal and vertical alignment, stationing and invert 
elevations. 

   

7. All general notes and construction notes presented in the contract 
plans properly reflected in the shop drawings.    
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