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DOCUMENTATION REQUIREMENT 
SECTION A 

EARTHWORK ITEMS 
(PROFILE SHEET) 

 

Earthwork items shall be documented in an EARTHWORK book.  If only one type of 
earthwork item is being placed in a field book then the title will be the name of that item (example: 
if Roadway Excavation is placed in a field book by itself then the book will be named ROADWAY 
EXCAVATION.) 

 
To setup the field books, the information on earthwork items shall be found in the Profile 

sheets and/or the Summary of Earthwork sheets.   
 
A balance on a Profile sheet is from arrow to arrow, as illustrated below.  Matching the 

ends of the arrows to the stations at the bottom of the plan sheet will give you the station to station 
for that balance.          

 
Always use the Profile sheets to setup the earthwork books.  Then compare the Profile 

sheets to the Summary of Earthwork to assure they match.  An illustration of a Summary of 
Earthwork is shown on page 5-2.  There might be areas that only appear on the Summary of 
Earthwork sheets.  If this is the case then both the Profile sheets and the Summary of Earthwork 
sheets will be used in making out the field books for the earthwork items.   

 
Each book shall be setup according to Chapter 2 (Setting up a Contract, Book Format, etc.) 

and recapped as illustrated in Chapter 24 (ñFinaling Outò a Contract).  
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DOCUMENTATION REQUIREMENT 
SECTION B 

EARTHWORK ITEMS 
(SUMMARY OF EARTHWORK) 

 
To setup the field books, the information on earthwork items shall be found in the Profile 

sheets and/or the Summary of Earthwork sheets.   
 
Always use the Profile sheets, as illustrated on page 5-1, to setup the earthwork books.  

Compare the Profile sheets to the Summary of Earthwork to assure all areas have been 
addressed.  There may be areas that only appear on the Summary of Earthwork sheets.  If this is 
the case then both the Profile sheets and the Summary of Earthwork sheets will be used in 
making out the field books for the earthwork items.  An illustration of a Summary of Earthwork 
sheet is shown below.   
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DOCUMENTATION REQUIREMENT 

SECTION C 
EARTHWORK ITEMS 

(INDEX AND INITIAL KEY) 
 

Below are illustrations of an index and an initial key.  When setting up a field book at the 
beginning of a contract make sure each item in the book is listed on the index.  During the 
contract if anything is added to the book make sure it is placed on the index.  At job closeout 
make sure the index has the ending page for each item listed on more than one page.  Make sure 
to list the book recap page(s) on the index.  If room permits skip a line between entries on the 
index.  Check the initial key each progress payment to assure that everyone who has made 
entries in the book has initialed and signed the initial key.  If the signature is not legible, have the 
person print his/her name under the signature. Make sure the initials used throughout the book 
match the way the initials show on the initial key.  If the initials change, add the new initials to the 
initial key next to the original initials. 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

                 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

   Rev 11/09 
 

EARTHWORK 
book 

 
Use when 
multiple items 
are placed in a 
book. 

ROADWAY  

EXCAVATION 

book   

 

Use when 

only one item 

is placed in a 

book.       
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DOCUMENTATION REQUIREMENT 
SECTION D 

ROADWAY EXCAVATION  
(WHEN PAID BY CUBIC YARD) 

 
To provide documentation for the above item, it will be necessary to prepare a field book 

labeled ROADWAY EXC.  If there are few entries, the items mentioned in this chapter may be 
entered in separate sections of one book labeled EARTHWORK.    
 

When stakeout or planned quantities are to become final quantities, after the balance is 
100% complete, the plan quantity total shall be reflected as the last entry in the accum. total 
column.  No other documentation is required. 
 

When quantities change and are re-computed for any reason, the change will be adjusted 
upward or downward accordingly from the plan quantities.  Any payment other than plan 
quantity must have documentation to support the new total.  When Eaglepoint or other 
computer programs are used to determine final quantities, hard copies are required for the 
CALCULATION book as illustrated in Chapter 2 (Setting up a Contract, Book Format, etc.).  They 
must indicate station, end areas, etc., accompanied by an explanation of how quantities are 
arrived, so any individual unfamiliar with road construction or engineering can retrace the 
calculation of quantities.    
 

When quantities are recalculated at the request of the Contractor or Resident 
Engineer, the new calculated quantity shall be used for payment. If the contractor requests final 
measurement and the quantities determined are equal to or less than the plan quantities plus 
authorized changes, the Contractor shall reimburse NDOT for NDOTôs expenses incurred by the 
final measurement.  

           
Any change in planned quantities, such as reworked balances, flattened back slopes, 

removal of soft spots, etc., must show calculations in the field book or on a CALCULATION sheet 
(Form No. 040-034).  Be sure to cross reference the CALCULATION sheet to the field book(s) 
and page(s), rolls, CROSS SECTION book(s) and page(s) and the field book(s), rolls, CROSS 
SECTION book(s) and page(s) to the CALCULATION sheet.   

          
As the job progresses and estimates of earthwork quantities are made, no payment in 

excess of plan quantities shall be allowed unless: 
 

A.      It is based on quantities justified in a change order.   
OR 

B. It is substantiated by final cross sections and computerized sheets or other 
actual field measurements. 

 OR 
 C. It is based on quantities from a memo sent by Design, which must be 

referenced in the field book and attached to a CALCULATION sheet 
(complete top of form) and file in the CALCULATION book.   

 
Should the estimate be based on a change order, it will be necessary to make final 

computations to verify the actual quantity of the change order before the contract can be 
finalized. 
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Roadway Excavation items shall be documented in a ROADWAY EXC. book or if 

there are few entries, the items mentioned in this chapter may be entered in separate 
sections of one book labeled EARTHWORK.    

 
The following is an illustration for an item with a UOM of Cuyd. 
 
The Officeperson shall complete for each page the item number, item description, plan 

quantity, the significant figure on the top right-hand side of the page, the balance (stations this 
balance), this section (plan this balance), all column headings, and page total in the bottom left-
hand corner of the page. Each balance will be placed on a separate page.  The balances for 
earthwork items shall be found in the contract plans on the Profile sheets and/or the 
Summary of Earthwork sheets. Leave at least one blank page in the book between each 
balance.  In some cases of very large balances that may require considerable time to complete, 
leave additional pages. The final total of a balance should equal the quantity shown in ñThis 
Sectionò for the balance.  If it does not equal, then calculations or backup are required.  The sum 
of all balances should equal the total plan quantity for that item.  If a large discrepancy exists, an 
error has been made or an error exists on the plan quantity and must be investigated.  Skip at 
least one line between entries.  A separate page shall be provided for each bid item.  Make 
sure to leave enough pages between balances and items for any added or missed items.  
Calculations must be checked and initialed.   
 

As construction progresses throughout each balance, it will be the Resident Engineer's or 
his designated Inspector's responsibility at the end of each payment cycle, to estimate, to their 
best ability, the percent complete of each balance.  The Inspector shall document the est qty, 
accum. total, date, initials, AEB#, and any calculations and remarks that are needed.  Skip at 
least one line between entries.   

 
Note: All entries must be entered as called out in the plans and document left, right, or 

centerline, where applicable.   
 
Payment for Cuyd items shall be based on planned quantity or if different than plan, 

calculations or backup are required.  If calculations are too extensive to place in the book, 
then a CALCULATION sheet must be done (See Chapter 2). 
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Each book shall be setup 

according to Chapter 2 

(Setting up a Contract, 

Book Format, etc.) and 

recapped as illustrated in 

Chapter 24 (ñFinaling 

Outò a Contract). 

 
Officepersonôs 
Hint:  The length 
does not always 
equal the difference 
between the 
beginning and 
ending station. 
Sometimes there is 
a curve or an 
obstacle that will 
affect the distance.  
Always check with 
the Inspector 
before assuming 
the calculations are 
incorrect.  
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DOCUMENTATION REQUIREMENT 
SECTION E 

UNSTABLE MATERIAL, BORROW, SELECTED BORROW,  
 AND BORROW EMBANKMENT,  
(WHEN PAID BY CUBIC YARD) 

 
To provide documentation for the above items, it will be necessary to prepare a separate 

field book for each item labeled BORROW, SELECTED BORROW, etc. as outlined in this 
chapter.  If there are few entries, the items mentioned in this chapter may be entered in separate 
sections of one book labeled EARTHWORK.    
 

These items shall be documented in the same manner as described under Roadway 
Excavation and the illustration on page 5-7. 
 

For making progress payments, the Resident Engineer or Inspector shall base the 
estimate on the percent of embankment completed.   
 

Estimated borrow quantities shown on the plans, plus or minus authorized changes, may 
be used for payment unless a final measurement is requested by the Contractor or Resident 
Engineer.  Final measurements may be necessary when pits are used where a royalty must be 
paid to property owners.  In any event, original cross sections must be taken of the pit area in 
case recalculation is later requested. 
 

Whenever final measurements are taken and a recalculation is made, it is necessary to 
adjust the quantity in each AEB.  This may be done by prorating and must be shown in the book 
recap.  
 

An optional method of prorating the final quantities, is to calculate a prorating factor and 
apply the factor as illustrated in Chapter 25 (Calculations and Reports), to the borrow quantities in 
each roadway balance.   
 

Selected borrow or selected borrow excavation with a UOM of ton, shall be measured and 
documented in the same manner as illustrated in Chapter 8, (Roadway Aggregates). 
  

Any items requiring measurements, percentages, or final quantity calculations must be 
shown in the field book or on a CALCULATION sheet (Form No. 040-034) and filed in the 
CALCULATION book as illustrated in Chapter 2 (Setting up a Contract, Book Format, etc.).  Be 
sure to cross reference the quantity in the field book to the CALCULATION sheet and the 
CALCULATION sheet to the field book(s) and page(s).       

 
Each book shall be setup according to Chapter 2 (Setting up a Contract, Book Format, 

etc.) and recapped as illustrated in Chapter 24 (ñFinaling Outò a Contract). 
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Borrow, Selected Borrow, etc., if each item is placed in its own book, then the title 

will be the same as the item placed in the book or if there are few entries, the items 
mentioned in this chapter may be entered in separate sections of one book labeled 
EARTHWORK.    

 
The following is an illustration for an item with a UOM of Cuyd. 
 
The Officeperson shall complete for each page the item number, item description, plan 

quantity, the significant figure on the top right-hand side of the page, the balance (stations this 
balance), this section (plan this balance), all column headings, and page total in the bottom left-
hand corner of the page.  Each balance will be placed on a separate page.  The balances for 
earthwork items can be found in the contract plans on the Profile sheets and/or the 
Summary of Earthwork sheets. Leave at least one blank page in the book between each 
balance.  In some cases of very large balances that may require considerable time to move, leave 
additional pages.  The final total of a balance should equal the quantity shown in ñThis Sectionò for 
the balance.  If it does not equal, then calculations or backup are required.  The sum of all 
balances should equal the total plan quantity for that item.  If a large discrepancy exists, an error 
has been made or an error exists on the plans and must be investigated.  Skip at least one line 
between entries.  A separate page shall be provided for each bid item.  Make sure to leave 
enough pages between balances and items for any added or missed items.  Calculations 
must be checked and initialed.  

 
As construction progresses throughout each balance, it will be the Resident Engineer's or 

his designated Inspector's responsibility at the end of each payment cycle, to estimate, to their 
best ability, the percent complete of each balance.  The Inspector shall document the est qty, 
accum. total, date, initials, the AEB#, and any calculations and remarks that are needed.  Skip at 
least one line between entries.     

 
Note: All entries must be entered as called out in the plans and document left, right, or 

centerline, where applicable.   
 
Payment for Cuyd items shall be based on planned quantity or if different than plan, 

calculations or backup are required.  If calculations are too extensive to place in the book, 
then a CALCULATION sheet must be done (See Chapter 2). 
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Officepersonôs 
Hint:  The length 
does not always 
equal the difference 
between the 
beginning and 
ending station. 
Sometimes there is 
a curve or an 
obstacle that will 
affect the distance.  
Always check with 
the Inspector 
before assuming 
the calculations are 
incorrect.  
 

Each book shall be setup 

according to Chapter 2 

(Setting up a Contract, 

Book Format, etc.) and 

recapped as illustrated in 

Chapter 24 (ñFinaling 

Outò a Contract). 
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DOCUMENTATION REQUIREMENT 

SECTION F 
CHANNEL EXCAVATION 
DRAINAGE EXCAVATION 

(WHEN PAID BY CUBIC YARD) 
 

To provide documentation for the above items, it will be necessary to prepare a separate 
field book for each item labeled CHANNEL or DRAINAGE as outlined in this chapter.  If there are 
few entries, the items mentioned in this chapter may be entered in separate sections of one book 
labeled EARTHWORK.  
  

Channel Excavation may be listed three different ways in the contract plans:   
 
1. If listed on the Summary of Earthwork sheets or on the Profile sheets, as 

illustration on page 5-9, the item will be placed in a CHANNEL EXCAVATION 
book or if there are few entries, the items mentioned in this chapter may be 
entered in separate sections of one book labeled EARTHWORK.  

 
2. If listed by itself on a line in a structure list, the item will be placed in a 

CHANNEL EXCAVATION book as illustration on page 5-10.  
 
3. If listed on a line in a structure list with other items it will be placed in a book with 

those items as illustration on page 5-11. 
 

Drainage Excavation may be listed two different ways in the contract plans: 
 
1.  If listed by itself on a line in a structure list, then it will go into a DRAINAGE         
      EXCAVATION book as illustration on page 5-10.  
 
2. If listed on a line in a structure list with other items it will be placed in a book with 

those items as illustration on page 5-11. 
 

Planned quantities may be paid on channel or drainage excavation.  If the Contractor or 
Resident Engineer requests a remeasurement and recalculation in writing, the revised quantities 
shall be referenced accordingly.  The possibility of paying plan quantity does not eliminate taking 
original cross sections. 
 

If the Contractor requests final measurement and such measurements are made, the 
survey or CALCULATION sheets must be referenced to the field book(s) and page(s), rolls, 
CROSS SECTION book(s) and page(s) or other pertinent sources and the field book must be 
referenced to the CALCULATION sheet (Form No. 040-034) as described and illustrated in 
Chapter 2 (Setting Up a Contract, Book Format, etc.). 
 

The stationing shown in the field book shall coincide with the SURVEY or CALCULATION 
sheets for that area. 
 

Each book shall be setup according to Chapter 2 (Setting up a Contract, Book Format, 
etc.) and recapped as illustrated in Chapter 24 (ñFinaling Outò a Contract). 
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Channel or Drainage Excavation, if each item is placed in its own book, then the title 

will be the same as the item placed in the book or if there are few entries, the items 
mentioned in this chapter may be entered in separate sections of one book labeled 
EARTHWORK.    

 
The following is an illustration for an item with a UOM of Cuyd. 
 
The Officeperson shall complete for each page the item number, item description, plan 

quantity, the significant figure on the top right-hand side of the page, the balance (stations this 
balance), this section (plan this balance), all column headings, and page total in the bottom left-
hand corner of the page. Each balance will be placed on a separate page.  The balances for 
earthwork items can be found in the contract plans on the Profile sheets and/or the 
Summary of Earthwork sheets. Leave at least one blank page in the book between each 
balance.  In some cases of very large balances that may require considerable time to complete, 
leave additional pages. The final total of a balance should equal the quantity shown in ñThis 
Sectionò for the balance.  If it does not equal, then calculations or backup are required.  The sum 
of all balances should equal the total plan quantity for that item.  If a large discrepancy exists, an 
error has been made or an error exists on the plans and must be investigated.  Skip at least one 
line between entries.  A separate page shall be provided for each bid item.  Make sure to 
leave enough pages between balances and items for any added or missed items.  
Calculations must be checked and initialed.  
  

As construction progresses throughout each balance, it will be the Resident Engineer's or 
his designated Inspector's responsibility at the end of each payment cycle, to estimate, to their 
best ability, the percent complete of each balance.  The Inspector shall document the est qty, 
accum. total, date, initials, the AEB#, and any calculations and remarks that are needed.  Skip at 
least one line between entries.   

 
Note: All entries must be entered as called out in the plans and document left, right, or 

centerline, where applicable.   
 
Payment for Cuyd items shall be based on planned quantity or if different than plan, 

calculations or backup are required.  If calculations are too extensive to place in the book, 
then a CALCULATION sheet must be done (See Chapter 2). 
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Officepersonôs Hint:  
The length does not 
always equal the 
difference between 
the beginning and 
ending station. 
Sometimes there is a 
curve or an obstacle 
that will affect the 
distance.  Always 
check with the 
Inspector before 
assuming the 
calculations are 
incorrect.   

 

Each book shall be setup 

according to Chapter 2 

(Setting up a Contract, 

Book Format, etc.) and 

recapped as illustrated in 

Chapter 24 (ñFinaling 

Outò a Contract). 
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Channel Excavation as illustrated on this page shall be documented in a CHANNEL 

EXCAVATION book.  If using this illustration for Drainage Excavation, then the book would 
be labeled DRAINAGE EXCAVATION.  If there are few entries, the items mentioned in this 
chapter may be entered in separate sections of one book labeled EARTHWORK.   The 
illustration on this page is used when earthwork items are located on a structure list with a 
plan quantity for each location.   
 

The following is an illustration for an item with a UOM of Cuyd. 
 
The Officeperson shall complete for each page the item number, item description, plan 

quantity, the significant figure on the top right-hand side of the page, all column headings, the 
AEB number, page total in the bottom left-hand corner of the page, station to station and plan for 
each location if indicated on a structure list. If an item with a UOM of Cuyd is not on a structure list 
omit the plan column.  Skip at least one line between entries.  A separate page shall be 
provided for each item.  Make sure to leave enough pages between items for any added or 
missed items.  All Calculations must be checked and initialed.    

 
Officepersonôs Hint:  The length does not always equal the difference between the 

beginning and ending station. Sometimes there is a curve or an obstacle that will affect the 
distance.  Always check with the Inspector before assuming the calculations are incorrect.  

 
Daily, the Inspector shall document station to station and AEB# if not already entered, 

cuyd, date, initials, and any calculations and remarks that are needed.  Skip at least one line 
between entries. 

 
Note: All entries must be entered as called out in the plans and document left, right, or 

centerline, where applicable.   
      
Payment for Cuyd items shall be based on planned quantity or if different than plan, 

calculations or backup are required.  If calculations are too extensive to place in the book, 
then a CALCULATION sheet must be done (See Chapter 2). 
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When making out the field 
books if a required item 
of work is not illustrated 
in this chapter, use an 
illustration that has the 
same UOM. 
 

Each book shall 

be setup 

according to 

Chapter 2 

(Setting up a 

Contract, Book 

Format, etc.) 

and recapped 

as illustrated in 

Chapter 24 

(ñFinaling Outò 

a Contract). 


